

AT&T Wireless Services

AR	Little River, County of	8/9/2002		
AZ	D.O.A. - Yuma County	10/3/2002		
CO	Clear Creek County	11/12/2001	Nov-02	AWS:Deployment Underway
CT	Connecticut, State of	11/28/1997	Nov-02	AWS:Deployment Underway
DE	Department of Public Safety	10/11/2001	Dec-02	AWS:Deployment Underway
FL	Clay County Dept of Public Safety	5/6/200		
FL	DeSoto County	9/9/2002		
FL	Glades County Sheriff's Office - WON	1/22/2001	Feb-03	PSAP: Administrative Delays
FL	Hernando County E9-1-1 Division	10/30/2000	Jan-03	PSAP: Administrative Delays
FL	Highlands County, Board of County Commissioners	3/8/01	Nov-02	AWS:Deployment Underway
FL	Hillsborough County	10/2/2000	Nov-02	AWS:Deployment Underway
FL	Lake County	8/8/2000	Nov-02	PSAP: Administrative Delays
FL	Lee County Division of Public Safety	9/28/2001	Dec-02	AWS:Deployment Underway
FL	Manatee County	12/6/2000	Jan-03	PSAP: Administrative Delays
FL	Okaloosa County	6/29/2001	Jan-03	AWS:Deployment Underway
FL	Osceola County	9/21/2000	Nov-02	AWS:Deployment Underway
FL	Polk County	7/1/2002		
FL	Sarasota County Government	7/19/2000	Feb-03	AWS:Trunk design issues/tech limits
FL	Seminole Co. Dept of Public Safety	5/11/2000	Jun-03	AWS:Deployment Underway
GA	Hall County 911	8/4/1998	Nov-02	AWS:Deployment Underway
GA	Whitfield	6/18/2002		
IL	Franklin County ETSB	1/9/2001	Nov-02	AWS Deployment underway
IL	Henry County ETSB	2/19/2001	Nov-02	AWS Deployment underway
IL	Hometown, City of	11/16/2000	May-03	AWS:Deployment Underway
IL	Jackson County ETSB	9/8/2000	Nov-02	AWS Deployment underway
IL	Jefferson County ETSB	10/18/2000	Nov-02	AWS Deployment underway
IL	La Grange Park Police Department	11/7/2000	Nov-02	AWS Deployment underway
IL	Madison County ETSB	9/20/2000	Nov-02	AWS Deployment underway
IL	Marion County ETSB	11/6/2000	Nov-02	AWS Deployment underway
IL	Massac County E-911	5/17/2001	Nov-02	AWS Deployment underway
IL	McLean County ETSB	8/19/2002		
IL	Oak Forest, City of ETSB	4/15/2002	Nov-02	AWS Deployment underway
IL	Pulaski County ETSB	7/19/2001	Nov-02	AWS Deployment underway
IL	Rock Island County ETSB	8/26/2002		
IL	Saline County ETSB	12/13/2000	Jul-03	Sali Issue
IL	Union County ETSB	10/6/2000	Jul-03	AWS:Deployment Underway

AT&T Wireless Proprietary

Use pursuant to Company Instructions

Attorney - Client Privileged/Attorney Work Product

AT&T Wireless Services

FOR RELEASE TO THE PUBLIC ONLY

State	Requesting Entity Name	Request Received	Projected Deployment Date	Reason for Delay/Status
IL	Washington County ETSB	7/22/2002		
IL	Whiteside County ETSB	8/25/2002		
IL	Williamson County 9-1-1	10/19/2000	Feb-03	AWS:Deployment Underway
IL	Winnebago County ETSB	7/22/2002		
IN	Clark County Enhanced 9-1-1	11/19/2001	Nov-02	AWS:Deployment Underway
IN	Clay County Indiana E911 Office	2/14/2001	Dec-02	AWS:Deployment Underway
IN	Crawford County Central Dispatch	6/4/2002		
IN	Decatur County Sheriff's Department	2/2/2001	Dec-02	AWS:Deployment Underway
IN	Floyd County Sheriff's Department	6/4/2002		
IN	Gibson County Sheriff's Department	2/22/2001	Nov-02	AWS:Deployment Underway
IN	Harrison County Sheriff's Department	6/4/2002		
TN	Tipton County	5/15/98	Dec-02	AWS:Deployment Underway
IN	Jefferson County	4/11/2002	Dec-02	AWS:Deployment Underway
IN	Lake County Sheriff's Department	3/30/1999	Dec-02	AWS:Deployment Underway
IN	LaPorte County 911 Regional Dispatch Center	9/29/2000	Dec-02	AWS:Deployment Underway
IN	Perry County Emergency Management	6/4/2002		
IN	Porter County	10/5/2001	Dec-02	AWS:Deployment Underway
IN	Posey County 9-1-1	6/4/2002		
IN	Putnam County 911	12/11/2001	Dec-02	AWS:Deployment Underway
IN	Ripley County Communications	4/17/2001	Dec-02	AWS:Deployment Underway
IN	Saint Joseph County Police	2/20/2002	Jan-03	AWS:Deployment Underway
IN	Scott County Emergency Management Agency	1/22/2001	Jul-03	AWS:Deployment Underway
IN	Spencer County	9/20/2000	Jul-03	AWS:Deployment Underway
IN	Tippecanoe County	3/28/2002	Dec-02	AWS:Deployment Underway
IN	Vanderburgh County 9-1-1	6/4/2002		
IN	Vigo County E911	9/2/2001	Dec-02	AWS:Deployment Underway
IN	Warrick County Police Department	1/9/2001	Jul-03	AWS:Deployment Underway
IN	Wayne County Emergency Communications Department	2/20/2002	Dec-02	AWS:Deployment Underway
IN	White County Communications Center	6/5/2002		
KS	Mid America Regional Council (MARC)/KS	1/16/2002	Dec-02	AWS:Deployment Underway
KY	Regional Public Safety Communication Center / Boyd County	7/27/2000		
LA	Iberia	3/14/2002	Jan-03	AWS:Deployment Underway

11/1/2002

AT&T Wireless Proprietary
Use pursuant to Company Instructions
Attorney - Client Privileged/Attorney Work Product

AT&T Wireless Services

E911 Phase I Requests - GSM Markets

State	Requesting Entity Name	Request Received	Projected Deployment Date	Reason for Delay/Status
LA	Ouachita Parish 9-1-0	5/13/2002		
MA	Statewide Emergency Telecommunications Board	10/2/01	Nov-02	AWS:Deployment Underway
MD	Harford County	10/3/2002		
MI	Conference of Western Wayne	9/19/2000	Dec-02	AWS:Deployment Underway
MI	Detroit, City of Police Department	3/22/2001	Dec-02	AWS:Deployment Underway
MI	East Lansing, City of	5/9/2001	Dec-02	AWS:Deployment Underway
MI	Eaton County Central Dispatch	7/10/2002		
MI	Lansing Police Department	7/19/2001	Dec-02	AWS:Deployment Underway
MI	Livingston County - 911 Central Dispatch/Emergency Management	12/8/2000	Dec-02	AWS:Deployment Underway
MI	Oakland County	7/28/2000	Dec-02	AWS:Deployment Underway
MI	St. Clair County	7/19/2001	Dec-02	AWS:Deployment Underway
MN	MN State Dept. of Admin.	6/21/2000	Nov-02	AWS:Trunk design issues/tech limits
MO	Christian County	12/12/2000	Dec-02	PSAP: Administrative Delays
MO	Dallas County 911	5/8/2002		
MO	Franklin County Emergency Mgmt. Agency	2/14/2002	Nov-02	PSAP: Administrative Delays
MO	Greene County 911	9/17/2001	Jan-03	PSAP: Administrative Delays
MO	Jasper County Emergency Services	11/9/2000	Feb-03	PSAP: Administrative Delays
MO	Mid-America Regional Council (MARC)/MO	8/7/2001	Dec-02	PSAP: Administrative Delays
MO	Newton County Central Dispatch Center	11/9/2000	Jan-03	PSAP: Administrative Delays
MO	Nixa Police Department	11/15/2000	Feb-03	PSAP: Administrative Delays
MO	Saint Louis County	12/13/2000	Jan-03	PSAP: Administrative Delays
MO	Warren County	7/26/2001	Nov-02	PSAP: Administrative Delays
NC	Durham, City of Department of Emergency Communications	12/17/2001	Nov-02	AWS:Deployment Underway
NC	Lincoln County Communications Center	11/9/2000	Apr-03	AWS:Deployment Underway
NC	Perquimans County Communication System	7/10/2002		
NC	Rockingham County Emergency Services	9/22/2000	Apr-03	AWS:Deployment Underway
NE	Cass County Sheriffs Office	6/1/2001	Apr-03	AWS:Trunk design issues/tech limits
NE	Lincoln, City of	6/25/2001	Apr-03	AWS:Trunk design issues/tech limits
NE	Omaha/ Douglas County 911	4/15/2001	Nov-02	AWS:Trunk design issues/tech limits
NE	Sarpy, County of	7/10/2002		
NV	Washoe County 911 Emergency Response Committee	11/11/99	Apr-03	AWS:Deployment Underway
OH	Delaware County Emergency Services	7/30/2001	Dec-02	AWS:Deployment Underway
PA	Lancaster County-Wide Communications	12/26/2001	Dec-02	AWS:Deployment Underway

AT&T Wireless Proprietary

Use pursuant to Company Instructions

Attorney - Client Privileged/Attorney Work Product

AT&T Wireless Services

State	Requesting Entity Name	Request Received	Projected Deployment Date	Reason for Delay/Status
PA	Pike County Communications Center	5/6/2002		
SC	Lancaster County Sheriff's Office	8/9/1999	Apr-03	AWS:Deployment Underway
SC	York County	10/11/2001	Dec-02	AWS:Deployment Underway
TX	CSEC - North Central Texas COG	10/13/1999	Nov-02	AWS:Deployment Underway
TX	El Paso County 911 District	1/17/2001	Jan-03	PSAP: Administrative Delays
TX	Farmers Branch, City of	1/2/2001	Jan-03	AWS:Deployment Underway
TX	Garland, City of	1/15/2001	Nov-02	AWS:Deployment Underway
TX	Hardin	6/29/2000	Jul-03	AWS:Trunk design issues/tech limits
TX	Highland Park, Town of	11/30/2000	Feb-03	AWS:Trunk design issues/tech limits
TX	Jasper	7/16/2002		
TX	Mesquite, City of	11/30/2000	Nov-02	AWS:Deployment Underway
TX	Plano, City of	11/30/2000	Jan-03	AWS:Deployment Underway
TX	Tarrant County 911 District	3/17/2000	Nov-02	AWS Deployment underway
VA	Center	7/13/2001	Dec-02	AWS:Deployment Underway
WA	Grays Harbor County	11/1/1997	Apr-03	AWS:Deployment Underway
WA	Island County Communications	3/30/2000	Feb-03	AWS:Deployment Underway
WA	Jefferson County Sheriff's Department	3/30/00	May-03	AWS:Deployment Underway
WA	Multi Agency Communications Center	5/29/2002		
WA	San Juan County Commissioners	2/29/2000	Feb-03	AWS:Deployment Underway
WA	Skaqit 9-1-1 Combined Communications Center	2/29/00	May-03	AWS:Deployment Underway
WA	Skamania County Sheriff's Department	2/25/2000	Mar-03	AWS:Deployment Underway
WA	Spokane County Emergency Communication System	5/1/2000	Dec-02	AWS:Deployment Underway
WA	Thurston County Department of Communications	9/5/2001	Mar-03	AWS:Deployment Underway
WA	Communications Center	9/16/2002		
WA	Whatcom County - Bellingham, City of	4/18/2001	Nov-02	AWS:Deployment Underway

AT&T Wireless Services
E911 Phase II Requests - GSM Markets

State Requesting Entity		Request Received	Preliminary Integration Date	Status:
CA	CA - City and County of Los Angeles	8/7/01	Apr-03	AWS:Normal Deployment
CA	San Francisco, City & County of	4/6/01	Apr-03	AWS:Normal Deployment. PSAP requested '03 launch.
CO	Arapahoe	11/19/01	Jun-03	Cost issues
CO	Boulder	6/26/01	Jun-03	Cost issues
CO	Denver - City & County	6/21/02		
CO	Eagle County ETSA	2/15/02	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
CO	El Paso-Tell	4/12/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
				LEC/Qwest-AWS:Normal Deployment Qwest/PSAP
CO	Summit County Communications Center	4/3/02	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
CT	Connecticut, State of	7/26/01	Jun-03	AWS:Normal Deployment
FL	Brevard County	10/15/01	Apr-03	subject to LEC availability/cost issues
FL	Lee County Division of Public Safety	11/12/01	Apr-03	AWS:Normal deployment
FL	Marion	6/22/01	Apr-03	AWS:Normal deployment
FL	Metro-Dade Police Department	3/22/02	Apr-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
FL	Monroe County (WON)	2/28/02	Apr-03	LEC/Bell South-AWS:Normal deployment subject to LEC availability/cost issues
FL	Nassau County Sheriff Department	4/12/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
FL	Orange	1/22/01	Apr-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues

AT&T Wireless Services
E911 Phase II Requests - GSM Markets

State Requesting Entity		Request Received	Preliminary Integration Date	Status:
FL	Palm Beach	4/13/01	Apr-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
FL	Sumter Co. 9-1-1	1/29/02	Apr-03	AWS:Normal deployment
FL	Volusia	6/27/01	Apr-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
GA	Cherokee County 911	5/17/02	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
GA	Conyers, City of Police Department	7/27/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
GA	Riverdale, City of	7/6/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
GA	Rockdale County	4/11/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
IL	Barrington Hills, Village of	4/9/01	Jun-03	AWS:Normal Deployment
IL	Cook County ETSB	2/28/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Deerfield Police Department	12/18/01	Jun-03	AWS:Normal deployment
IL	Evanston, City of 9-1-1 Center	2/11/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Glenview, Village of, Emergency Communications Center	4/18/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Mundelein, Village of	11/7/00	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Northbrook ETSB	2/6/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Northfield, Village of ETSB	6/7/02		
IL	Orland Joint ETSB	2/21/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability

AT&T Wireless Services
E911 Phase II Requests - GSM Markets

State	Requesting Entity	Request Received	Preliminary Integration Date	Status:
IL	Rosemont Public Safety Department	10/5/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Skokie, Village of	12/18/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	St. Clair County	9/13/00	Jun-03	AWS:Normal Deployment
IL	Vernon Hills, Village of, Police Department	6/19/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Waukegan ETSB	11/26/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IL	Wheeling IL Fire Department	4/23/2002	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability;Secondary PSAP w/ Village of Glenview as Primary
IN	Bartholomew County	8/5/02		
IN	Blackford	8/27/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IN	Howard County - Kokomo Dispatch	11/15/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IN	Lake County	4/26/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IN	MECA- Marion County Emergency	4/2/02	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IN	Monroe	8/29/01	Jun-03	LEC/Ameritech-AWS:Normal Deployment subject to LEC availability
IN	Montgomery	9/13/02		
IN	Noblesville, City of	10/4/2002		
IN	Shelby	12/28/01	Jun-03	AWS:Normal Deployment
IN	Vigo County E911	6/3/2002		
MD	Anne Arundel County Central Services	4/13/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
MN	MN State Dept. of Admin.	4/13/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
MO	Saint Louis County	4/6/2001	Jun-03	LEC/SWBT-AWS:Normal Deployment subject to LEC availability/cost issues

AT&T Wireless Services
E91 1 Phase II Requests - GSM Markets

Preliminary				
MO	Warren County	7/26/2001	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability/cost issues
NC	Charlotte- Mecklenburg	4/19/02	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
NC	Davidson County	8/5/02		
NC	Guilford County Department of Emergency Services	4/11/02	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
NC	High Point, City of	5/13/02	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
NC	Raleigh-Wake County Emergency Communications	12/11/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
NC	Randolph County Emergency Services	2/21/02	Jun-03	AWS:Normal deployment
NC	Rowan County Dept of Telecommunications	8/23/01	Jun-03	LEC/Bell South-AWS:Normal Deployment subject to LEC availability/cost issues
NC	Winston-Salem, City of PD	6/17/02		
NJ	Essex County	3/14/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
NJ	Office of Information Technology, State of New Jersey	3/14/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability/PSAP infrastructure upgrade
NY	Genesee County Sheriff's Office	4/17/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
OR	Central Lane Communications Center	4/17/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
OR	Clackamas County Communications (CCOM)	4/17/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
OR	North Marion County Communications (NGRCOM)	4/17/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues

AT&T Wireless Services
E911 Phase II Requests - GSM Markets


State Requesting Entity		Request Received	Preliminary Integration Date	Status:
OR	Portland Bureau of Emergency Communications (BOEC)	4/17/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
OR	Washington County Consolidated Communications	4/17/01	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
PA	Delaware County Emergency Services	5/17/01	Apr-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
PA	York County 9-1-1 Communications	5/2/01	Apr-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
RI	Rhode Isl.	5/9/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability/PSAP infrastructure compatibility
TX	Bexar Metro 9-1-1 Network District	4/25/01	Jun-03	AWS:Normal Deployment
TX	CSEC / Greater Harris County	12/6/00	Jun-03	AWS:Normal Deployment
TX	Dallas, City of	1/17/01	Jun-03	AWS:Normal Deployment
TX	DENCO	1/11/01	Jun-03	AWS:Normal Deployment
TX	Galveston	10/5/01	Jun-03	AWS:Normal Deployment
TX	Tarrant County 911 District	4/25/01	Jun-03	AWS:Normal Deployment
VA	Alexandria	7/27/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
VA	Arlington	7/27/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
VA	Fairfax	7/27/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
VA	Loudoun	7/27/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
VA	Prince Wm	7/27/01	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
VA	Stafford County	4/1/02	Jun-03	LEC/Verizon-AWS:Normal Deployment subject to LEC availability
WA	Clallam County Sheriff's Department	7/26/01	Apr-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
WA	Jefferson County Sheriff's Department	3/30/00	Jun-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues
WA	King County E-911 Program	11/6/01	Apr-03	LEC/Qwest-AWS:Normal Deployment Qwest/PSAP Cost issues

AFFIDAVIT OF ROD NELSON

I, Rod Nelson, do hereby declare under penalty of perjury under the laws of the United States of America that the following is true and correct:

I am an officer of AT&T Wireless Services, Inc.

I have reviewed the AWS E911 Phase II Quarterly Report and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.



**Rod Nelson
Executive Vice President &
Chief Technology Officer**


Executed on November 1, 2002

AFFIDAVIT OF GREGORY SLEMONS

I, Gregory Slemons, am an officer of AT&T Wireless Services, Inc.

I have reviewed the AWS E911 Phase II Quarterly Report and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.

I do hereby declare under penalty of perjury that the foregoing is true and correct.


Gregory Slemons
Executive Vice President -
Wireless Network Services


Executed on November 1, 2002

AFFIDAVIT OF GREG LANDIS

I, Greg Landis, do hereby declare under penalty of perjury under the laws of the United States of America that the following is true and correct:

I am an officer of AT&T Wireless Services, Inc.

I have reviewed the AWS E911 Phase II Quarterly Report and to the best of my knowledge, information, or belief, all of the information contained in the Report is truthful and accurate.


Greg Landis
Executive Vice President &
General Counsel

Executed on November 1, 2002