

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
<div>Total Requests 676</div> <div>Phase I - 549 Phase II - 127</div>				<div>Implemented381</div> <div>Pending71</div> <div>On-Hold198</div>		<div>1583</div>	<div>3117</div>		
STATE	County	PSAP	Valid Req	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Alabama	Autauga	Autauga Co 911	Y	Implemented	I	6	7	09/21/00	07/17/01
Alabama	Baldwin	Baldwin County ECD	Y	Implemented	I	13	16	06/19/00	08/24/00
Alabama	Butler	Butler Co ECD	Y	Implemented	I	4	4	07/14/00	09/05/01
Alabama	Chambers	Chambers Co	Y	Implemented	I	2	2	07/14/00	01/09/01
Alabama	Dale	Daleville PD	Y	Implemented	I	1	3	10/16/02	11/22/02
Alabama	Dale	Ozark-Dale Co E911	Y	Implemented	I	3	7	01/24/01	03/06/02
Alabama	Dallas	Dallas County Comm Board	N	On-Hold	I				
Alabama	Elmore	Elmore Co SO	Y	Implemented	I	4	6	09/28/00	08/14/01
Alabama	Elmore	Wetumpka PD	Y	Implemented	I	1	2	09/28/00	08/14/01
Alabama	Escambia	Escambia Co SD	Y	Implemented	I	4	4	04/02/01	11/06/01
Alabama	Houston	Dothan PD	Y	Implemented	I	6	11	07/14/00	08/20/01
Alabama	Lee	Auburn PD	Y	Implemented	I	3	5	06/26/00	02/28/01
Alabama	Lee	Lee Co SO	Y	Implemented	I	4	4	06/26/00	02/28/01
Alabama	Lee	Opelika PD	Y	Implemented	I	2	2	06/26/00	02/28/01
Alabama	Lowndes	Lowndes Co E911	Y	Implemented	I	4	6	01/30/01	06/26/01
Alabama	Macon	City of Tuskegee PD	N	On-Hold	I				
Alabama	Macon	Macon Co SO	Y	Implemented	I	3	5	10/10/01	02/28/02
Alabama	Macon	Town of Notasulga PD	N	On-Hold	I				
Alabama	Mobile	MCCD	Y	Implemented	I	23	37	03/15/00	08/23/00
Alabama	Montgomery	Montgomery Co Sheriff	Y	Implemented	I	5	5	07/25/00	11/09/00
Alabama	Montgomery	Montgomery PD	Y	Implemented	I	14	54	03/08/00	09/12/00
Alabama	Pike	Troy PD	Y	Pending	I			01/15/03	05/06/03
Alabama	Russell	Pheonix City PD	Y	Implemented	I	2	4	10/27/00	07/17/01
Alabama	Russell	Russell Co SO	Y	Implemented	I	2	2	10/27/00	07/17/01
Alabama	Sumter	Sumter Co 911	Y	Implemented	I	2	4	08/16/00	04/11/01
Alabama	Tallapoosa	Alexander City PD	Y	Pending	I	2	2	05/30/02	01/14/03
Alabama	Tallapoosa	Tallapoosa Co SO	Y	Pending	I	3	3	05/30/02	01/14/03
Arkansas	Benton	Benton Co Central Comm	Y	Implemented	I	4	11	08/07/00	06/08/01
Arkansas	Benton	Bentonville City PD	N	On-Hold	I				
Arkansas	Benton	Rogers City PD	Y	Implemented	I	2	6	08/07/00	06/08/01
Arkansas	Benton	Siloam Springs	Y	Implemented	I	2	4	10/22/01	11/19/01
Arkansas	Clark	Clark Co SD	Y	Implemented	I	2	5	04/02/01	10/18/01
Arkansas	Conway	Morrilton PD	Y	Implemented	I	1	1	06/21/01	02/07/02
Arkansas	Crawford	Alma PD	Y	Implemented	I	1	1	04/16/01	01/22/02
Arkansas	Crawford	Crawford Co SD	Y	Implemented	I	3	3	04/16/01	01/22/02
Arkansas	Crawford	Van Buren PD	Y	Implemented	I	1	3	04/16/01	01/22/02
Arkansas	Dallas	Dallas Co SO	N	On-Hold	I				
Arkansas	Desha	Desha Co 911	N	On-Hold	I				
Arkansas	Faulkner	Conway PD	Y	Implemented	I	2	6	07/16/01	12/20/01
Arkansas	Faulkner	Faulkner Co SO	Y	Implemented	I	3	3	07/16/01	12/20/01
Arkansas	Franklin	Franklin Co SO	Y	Pending	I			08/21/02	01/20/03
Arkansas	Garland	Garland Co SO	Y	Implemented	I	5	4	06/04/02	11/08/02
Arkansas	Garland	Hot Springs PD	Y	Implemented	I	3	7	06/04/02	11/08/02
Arkansas	Hempstead	Hempstead Co SO	N	On-Hold	I				
Arkansas	Hempstead	Hope PD	Y	Implemented	I	2	2	01/24/02	11/18/02
Arkansas	Hot Spring	Hot Spring Co 9-1-1	Y	Implemented	I	3	3	01/30/01	10/18/01

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Arkansas	Independence	Independence Co OES	N	On-Hold	I				
Arkansas	Jefferson	MECA-Metro Em Comm Assoc	Y	Pending	I	5	9	04/20/01	01/23/03
Arkansas	Lonoke	Lonoke Co SD	Y	Implemented	I	6	7	12/27/00	06/01/01
Arkansas	Marion	Marion	N	On-Hold	I				
Arkansas	Monroe	Brinkley PD	Y	On-Hold	I				
Arkansas	Monroe	Monroe Co SD	Y	Implemented	I	1	1	07/20/01	03/07/02
Arkansas	Montgomery	Montgomery	N	On-Hold	I				
Arkansas	Polk	Polk Co SO	N	On-Hold	I				
Arkansas	Pope	Pope Co 9-1-1	Y	Implemented	I	3	5	08/07/00	08/02/01
Arkansas	Pulaski	Jacksonville PD	Y	Implemented	I	1	3	08/07/00	04/04/01
Arkansas	Pulaski	Little Rock PD	Y	Implemented	I	20	57	08/07/00	04/04/01
Arkansas	Pulaski	Maumelle DPS	Y	Implemented	I	1	3	09/01/01	11/16/01
Arkansas	Pulaski	North Little Rock PD	Y	Implemented	I	4	12	08/07/00	04/04/01
Arkansas	Pulaski	Pulaski Co SO	Y	Implemented	I	9	15	08/07/00	04/05/01
Arkansas	Pulaski	Sherwood PD	Y	Implemented	I	1	2	08/07/00	04/04/01
Arkansas	Saline	City of Benton PD	Y	Implemented	I	1	3	08/20/01	12/18/01
Arkansas	Saline	Saline Co Central	Y	Implemented	I	2	4	08/20/01	12/18/01
Arkansas	Sebastian	Ft Smith PD	Y	Implemented	I	7	18	06/29/01	01/22/02
Arkansas	Sebastian	Sebastian Co SD	Y	Implemented	I	3	5	06/29/01	01/22/02
Arkansas	Stone		N	On-Hold	I				
Arkansas	Union	El Dorado PD	N	On-Hold	I				
Arkansas	Van Buren	Fairfield Bay PD	N	On-Hold	I				
Arkansas	Washington	Fayetteville E9-1-1	Y	Implemented	I	3	9	08/21/00	03/12/01
Arkansas	Washington	Springdale PD	Y	Implemented	I	2	6	08/21/00	03/12/01
Arkansas	Washington	Washington Co Central EMS	Y	Implemented	I	5	5	08/21/00	03/12/01
Arkansas	White	Searcy PD	Y	Implemented	I	4	8	01/08/02	06/13/02
Arkansas	Woodruff	Woodruff Co 911	N	On-Hold	I				
Florida	Bay	Bay Co SO	Y	Implemented	I	13	29	03/19/01	12/11/01
Florida	Calhoun	Calhoun Co SO	N	On-Hold	I				
Florida	Columbia	Columbia Co 911 Ctr	Y	Implemented	I	6	10	11/08/00	08/14/01
Florida	Escambia	Escambia Emer	Y	Implemented	I	19	28	03/21/00	09/19/00
Florida	Escambia	Pensacola PD	Y	Implemented	I	5	10	03/21/00	09/19/00
Florida	Gadsden	Gadsden Co SO	Y	Implemented	I	7	7	12/13/00	05/30/01
Florida	Hamilton	Hamilton Co SO	Y	Implemented	I	2	2	04/02/01	11/06/01
Florida	Holmes	Holmes Co SD	Y	Implemented	I	2	2	02/27/01	02/25/02
Florida	Jackson	Jackson Co Emerg Mgmt.	Y	Implemented	I	7	9	05/02/00	05/22/01
Florida	Leon	Leon Co SO	Y	Implemented	I	14	20	10/24/00	02/01/02
Florida	Leon	Tallahassee Police	Y	Implemented	I	13	27	10/24/00	02/01/02
Florida	Madison	Madison Co SO	Y	Implemented	I	3	3	07/19/00	02/27/02
Florida	Okaloosa	Okaloosa Co COPSCOM	Y	Implemented	I	12	21	06/27/01	08/15/02
Florida	Santa Rosa	Santa Rosa	Y	Implemented	I	12	23	04/06/00	08/24/00
Florida	Wakulla	Wakulla Co SO	N	On-Hold	I				
Florida	Washington	Washington Co SO	Y	Implemented	I	5	5	06/20/00	04/23/01
Georgia	Bibb	Macon-Bibb Co E9-1-1	Y	Implemented	I	11	23	12/28/00	01/30/02
Georgia	Dougherty	Dougherty Co	Y	Implemented	I	4	8	08/16/00	04/10/01

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Georgia	Houston	Houston Co 9-1-1	Y	Implemented	I	8	12	06/07/00	09/18/01
Georgia	Lee	Lee Co SO	Y	Implemented	I	2	3	01/08/01	12/21/01
Georgia	Lowndes	Lowndes Co E911	Y	Implemented	I	5	6	09/27/00	02/07/02
Georgia	Muscogee	Columbus PD	Y	Implemented	I	11	19	08/11/00	02/08/01
Georgia	Peach	Peach 9-1-1	Y	Implemented	I	4	4	10/06/00	09/18/01
Georgia	Richmond	Augusta GA Comm Ctr	Y	Pending	I			09/11/02	02/25/03
Idaho	Ada	Ada County Sheriff's Office	Y	Implemented	I	20	53	04/06/01	07/16/02
Illinois	Clark	Clark County E911	N	On-Hold	I				
Illinois	Coles	Coles County E9-1-1	N	On-Hold	I				
Illinois	Cumberland	Cumberland County 9-1-1	Y	Implemented	I	3	6	01/05/01	04/26/02
Illinois	Dewitt	Dewitt County Sheriff's Office	N	On-Hold	I				
Illinois	Douglas	Douglas County Sheriff's Dept.	Y	Pending	I			05/29/01	01/31/03
Illinois	Edgar	Edgar County 911	Y	On-Hold	I				
Illinois	Effingham	Effingham County Police Dept.	Y	Implemented	I	2	2	12/13/00	07/15/02
Illinois	Effingham	Effingham County Sheriff's Office	Y	Implemented	I	1	2	12/13/00	07/15/02
Illinois	Ford	Ford County 911	Y	Implemented	I	1	1	05/08/01	05/09/02
Illinois	Fulton	Canton Police Dept.	Y	Implemented	I	1	2	12/06/00	04/12/02
Illinois	Fulton	Fulton County Sheriff	Y	Implemented	I	2	3	12/06/00	04/12/02
Illinois	Henry	Henry County Sheriff's Office	Y	Implemented	I	5	8	07/17/00	02/07/02
Illinois	Jasper	Jasper County ETSB	N	On-Hold	I				
Illinois	JoDaviess	JoDaviess County Sheriff	N	On-Hold	I				
Illinois	Knox	Galesburg PD	N	On-Hold	I				
Illinois	Livingston	Liv Com 911 Commun. Ctr.	N	On-Hold	I				
Illinois	Marshall	Marshall County ETSB	N	On-Hold	I				
Illinois	Morgan	Jacksonville Police Dept.	Y	Implemented	I	0	1	03/02/01	08/01/02
Illinois	Morgan	Morgan County Sheriff's Office	Y	Implemented	I	2	3	03/02/01	08/01/02
Illinois	Peoria	Bartonville PSAP	Y	Implemented	I	0	1	07/28/00	01/10/02
Illinois	Peoria	Chillicothe PSAP	Y	Implemented	I	1	2	07/28/00	01/10/02
Illinois	Peoria	Peoria Heights PSAP	Y	Implemented	I	0	1	07/28/00	01/10/02
Illinois	Peoria	Peoria PSAP	Y	Implemented	I	16	41	07/28/00	01/10/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Illinois	Rock Island	Milan Police Dept.	N	On-Hold	I				
Illinois	Rock Island	RICOM-Rock Island Police Dept.	N	On-Hold	I				
Illinois	Rock Island	Rock Island County 911 Center Commun	N	On-Hold	I				
Illinois	Rock Island	Rock Island County County Sheriff	N	On-Hold	I				
Illinois	Rock Island	Silvas Police Dept.	N	On-Hold	I				
Illinois	Sangamon	Sangamon County Central Dispatch Ctr.	Y	Implemented	I	4	8	10/19/00	04/05/02
Illinois	Tazewell	East Peoria Police Dept.	N	On-Hold	I				
Illinois	Tazewell	Morton Police Dept.	N	On-Hold	I				
Illinois	Tazewell	Pekin Consolidated Commun. Ctr. (Tazcom)	N	On-Hold	I				
Illinois	Tazewell	Washington Police Dept.	N	On-Hold	I				
Illinois	Vermillion	Danville Commun. Ctr.	N	On-Hold	I				
Illinois	Whiteside	Whiteside County Sheriff	N	On-Hold	I				
Illinois	Woodford	Woodford County ETSB	N	On-Hold	I				
Indiana	Clark	Clark County Enhanced 911	N	On-Hold	I				
Indiana	Clay	Clay County E-911 Office	Y	Pending	I			05/20/02	12/20/02
Indiana	Crawford	Crawford County Central Dispatch 911	Y	Implemented	I	2	4	04/16/01	05/10/02
Indiana	Daviess	Daviess County Sheriff's Dept.	N	On-Hold	I				
Indiana	Dubois	Dubois County Communications Ctr.	Y	Implemented	I	3	4	10/27/00	05/17/02
Indiana	Fountain	Fountain County Regional Dispatch	N	On-Hold	I				
Indiana	Gibson	Gibson County Sheriff's Dept.	Y	Implemented	I	3	8	08/13/02	12/20/02
Indiana	Jennings	Jennings County 911	N	On-Hold	I				
Indiana	Knox	Knox County Central Office	Y	Implemented	I	2	5	11/19/01	02/20/02
Indiana	Montgomery	City of Crawfordsville Police Dept.	N	On-Hold	I				
Indiana	Orange	Orange County Sheriff's Office	N	On-Hold	I				
Indiana	Posey	Posey County 911	N	On-Hold	I				
Indiana	Putnam	Putnam County 911	N	On-Hold	I				
Indiana	Scott	Scott County Emergency Commun. Agency	Y	Implemented	I	1	1	01/22/01	05/14/02
Indiana	Spencer	Spencer County 911	Y	Implemented	I	3	3	08/09/01	01/31/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Indiana	Vanderburgh	Evansville City Vanderburgh County Central Dispatch Ctr.	Y	Implemented	I	7	21	06/01/00	01/16/02
Indiana	Vermillion	Vermillion County Sheriff's Office	N	On-Hold	I				
Indiana	Warrick	Warrick County Police Dept.	Y	Implemented	I	4	10	01/04/01	01/17/02
Iowa	Adair	Adair County Sheriffs Office	Y	Implemented	I	3	3	04/26/01	10/24/01
Iowa	Benton	Benton County Sheriff's Office	Y	Implemented	I	2	2	04/26/01	10/15/01
Iowa	Black Hawk	Black Hawk County Sheriff's Office	Y	Implemented	I	8	15	04/26/01	10/15/01
Iowa	Boone	Boone County Sheriff	Y	Implemented	I	2	4	10/01/01	06/07/02
Iowa	Bremer	Bremer County-Waverly Law Center	Y	Implemented	I	1	1	04/26/01	05/20/02
Iowa	Buchanan	Buchanan-Independence Public Safety Ctr Commun.	Y	Implemented	I	4	5	04/26/01	10/15/01
Iowa	Cass	Cass County Public Safety	Y	Implemented	I	2	3	04/26/01	05/31/02
Iowa	Cedar	Cedar County Sheriff's Office	Y	Implemented	I	2	2	04/26/01	01/29/02
Iowa	Cerro Gordo	Cerro Gordo County Sheriff	Y	Implemented	I	3	6	10/11/01	06/28/02
Iowa	Cerro Gordo	Mason City Police Department	Y	Implemented	I	2	5	10/11/01	06/28/02
Iowa	Clarke	Clarke County Sheriff's Office	Y	Implemented	I	2	2	04/26/01	10/26/01
Iowa	Clinton	Clinton County Sheriffs Office	Y	Implemented	I	4	4	04/26/01	06/27/02
Iowa	Dallas	Dallas County Sheriffs Dept.	Y	Implemented	I	6	13	04/26/01	11/02/01
Iowa	Dallas	West DesMoines Police Dept.	Y	Implemented	I	1	2	04/26/01	11/02/01
Iowa	Decatur	Decatur County	Y	Implemented	I	3	3	04/26/01	05/30/02
Iowa	Delaware	Manchester Police Dept.	Y	Implemented	I	2	3	04/26/01	10/24/01
Iowa	DesMonies	Burlington Police Dept.	Y	Implemented	I	4	6	04/26/01	11/02/01
Iowa	Dubuque	Dubuque County 911 Center	Y	Implemented	I	8	14	04/26/01	10/24/01
Iowa	Floyd	Charles City Police	Y	Implemented	I	1	1	10/09/01	05/20/02
Iowa	Franklin	Hampton Police Dept.	Y	Implemented	I	1	2	04/26/01	11/23/01
Iowa	Guthrie	Guthrie County Sheriffs Office	Y	Pending	I			10/31/02	02/01/03
Iowa	Hamilton	Webster City Police Dept.	Y	Implemented	I	2	2	04/26/01	06/28/02
Iowa	Harrison	Harrison County Sheriff's Office	Y	Implemented	I	2	4	04/26/01	05/31/02
Iowa	Iowa	Iowa County Sheriff's Office	Y	Implemented	I	3	5	04/26/01	11/23/01
Iowa	Jackson	Maquoketa Police Dept.	Y	Implemented	I	1	2	09/12/01	06/05/02
Iowa	Jasper	Jasper County Sheriff's Office	Y	Implemented	I	6	10	04/26/01	05/28/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Iowa	Johnson	Johnson County Sheriff's Office	Y	Implemented	I	11	22	04/26/01	05/21/02
Iowa	Jones	Jones County Sheriff's Office	Y	Implemented	I	1	1	04/26/01	10/26/01
Iowa	Linn	Cedar Rapids Joint Communications Agency	Y	Implemented	I	5	12	09/25/01	05/21/02
Iowa	Linn	Linn County Sheriff's Office	Y	Implemented	I	5	9	09/25/01	05/21/02
Iowa	Linn	Marion Police Dept.	Y	Implemented	I	2	5	09/25/01	05/21/02
Iowa	Louisa	Louisa County Sheriff	Y	Implemented	I			04/26/01	09/17/02
Iowa	Lyon	Lyon Co PSAP	Y	Implemented	I	1	1	09/13/01	07/16/02
Iowa	Madison	Madison Co Sheriffs Dept	Y	Implemented	I	1	1	04/26/01	05/24/02
Iowa	Mahaska	Mahaska County 911 Center	Y	Pending	I			09/18/02	01/06/03
Iowa	Marion	Marion County Sheriff's Dept.	Y	Pending	I			08/01/02	01/07/03
Iowa	Marion	Pella Police Dept.	Y	Implemented	I	1	1	04/26/01	07/17/02
Iowa	Marshall	Marshalltown Police	Y	Implemented	I	3	5	10/09/01	05/28/02
Iowa	Mills	Mills County Communications Center	Y	Implemented	I	2	2	04/26/01	11/02/01
Iowa	Monona	Monona County Sheriff's Office	Y	Implemented	I	1	3	04/26/01	07/16/02
Iowa	Muscatine	Muscatine County Sheriff's Office	Y	Implemented	I	3	7	04/26/01	11/02/01
Iowa	Plymouth	Plymouth County Sheriff's Office	Y	Implemented	I	2	4	04/26/01	07/16/02
Iowa	Polk	Ankeny Police Dept.	Y	Implemented	I	2	6	04/26/01	11/02/01
Iowa	Polk	Des Moines Police Dept.	Y	Implemented	I	13	38	04/26/01	11/23/01
Iowa	Polk	Polk County Sheriff's Dept	Y	Implemented	I	10	31	04/26/01	05/29/02
Iowa	Polk	Westcom	Y	Implemented	I	6	17	04/26/01	05/29/02
Iowa	Pottawattamie	Pottawattamie County Law Enforcement 911 Ctr.	Y	Implemented	I	8	23	04/26/01	11/23/01
Iowa	Poweshiek	Poweshiek County Sheriff's Office	Y	Implemented	I	2	3	04/26/01	10/24/01
Iowa	Scott	Bettendorf Police Dept.	Y	Implemented	I	1	4	04/26/01	05/17/02
Iowa	Scott	Davenport Police Dept.	Y	Implemented	I	5	14	04/26/01	05/17/02
Iowa	Scott	Scott County Sheriff's Office	Y	Implemented	I	4	4	04/26/01	05/17/02
Iowa	Sioux	Sioux County Sheriff's Office	Y	Implemented	I	1	2	04/26/01	07/16/02
Iowa	Story	Ames Police Dept.	Y	Implemented	I	2	6	04/26/01	05/28/02
Iowa	Story	Story County Sheriff's Office	Y	Implemented	I	5	5	04/26/01	05/28/02
Iowa	Warren	Warren County Communications	Y	Implemented	I	5	10	04/26/01	05/30/02
Iowa	Washington	Washington County Sheriff's Office	Y	Implemented	I	2	2	04/26/01	05/21/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Iowa	Webster	Webster County Law Enforcement Center	Y	Implemented	I	2	6	10/01/01	06/07/02
Iowa	Woodbury	Woodbury County Sheriff's Office	Y	Implemented	I	9	25	04/26/01	07/16/02
Iowa	Worth	Worth County Sheriffs Office	Y	Implemented	I	1	1	09/27/01	06/07/02
Kentucky	Anderson	Lawrenceburg Police Department	Y	Implemented	I	3	5	12/13/00	12/20/01
Kentucky	Barren	Barren Metcalfe 911 Ctr.	N	On-Hold	I				
Kentucky	Bourbon	Paris, Bourbon County E-911 & Central Commun.	Y	Implemented	I	1	3	12/01/00	01/28/02
Kentucky	Boyd	Boyd County 911	Y	Pending	I			01/29/02	01/13/03
Kentucky	Boyle	Danville-Boyle County 911 Center	Y	Implemented	I	1	3	01/31/02	05/09/02
Kentucky	Bullitt / Meade / Nelson	Kentucky State Police-Elizabethtown Post	Y	Implemented	I	11	18	08/24/01	05/07/02
Kentucky	Butler	Butler County	N	On-Hold	I				
Kentucky	Carter	Kentucky State Police-Ashland Post	Y	Implemented	I	4	8	01/29/02	05/14/02
Kentucky	Christian	Hopkinsville-Christian County Emergency Operations Ctr/	Y	Pending	I			09/26/02	02/12/03
Kentucky	Clark	Winchester Police Dept Comm Ctr.	Y	Implemented	I	3	6	11/14/00	01/24/02
Kentucky	Daviess	Daviess County Sheriffs Office.-County Limits	Y	Implemented	I	3	8	12/18/00	01/23/02
Kentucky	Daviess	Owensboro Police Dept.-City Limits	Y	Implemented	I	2	7	12/18/00	01/23/02
Kentucky	Fayette	Lexington Fayette Urban County Govt.	Y	Implemented	I	1	4	11/14/00	06/10/02
Kentucky	Garrard / Jassamine	Kentucky State Police-Richmond Post	Y	Implemented	I	6	12	01/29/02	05/07/02
Kentucky	Green	Greensburg	N	On-Hold	I				
Kentucky	Hancock	Hancock County E-911	Y	Implemented	I	1	3	01/14/02	04/16/02
Kentucky	Hardin	Hardin County 911 Ctr.	N	On-Hold	I				
Kentucky	Harrison	Cynthiana Harrison County E911	Y	Implemented	I	1	1	12/26/01	02/08/02
Kentucky	Hart	Kentucky State Police-BowlingGreen Post	Y	Implemented	I	1	2	08/24/01	02/06/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Kentucky	Henderson	Henderson County 911 Commun. Ctr.	Y	Implemented	I	5	15	01/23/01	02/01/02
Kentucky	Henry	Kentucky State Police-LaGrange Post	Y	Implemented	I	2	2	08/24/01	02/01/02
Kentucky	Jefferson	Louisville/Jefferson County EMA	Y	Implemented	I	4	11	06/10/00	12/07/00
Kentucky	Jefferson	EOC	Y	Implemented	I	2	5	06/10/00	12/07/00
Kentucky	Jefferson	Jefferson County Communications	Y	Implemented	I	11	34	06/10/00	12/07/00
Kentucky	Jefferson	Jefferson County Police Dept.	Y	Implemented	I	3	10	06/10/00	12/07/00
Kentucky	Jefferson	Jefferson County Sheriff's Office	Y	Implemented	I	2	6	06/10/00	12/07/00
Kentucky	Jefferson	Louisville City EMS	Y	Implemented	I	4	11	06/10/00	12/07/00
Kentucky	Laurel	London Laurel County E-911 Commun. Ctr.	N	On-Hold	I				
Kentucky	Lawrence	Lawrence County E-911	N	On-Hold	I				
Kentucky	Lee	Beattyville E911 Communications	N	On-Hold	I				
Kentucky	Logan	Logan County Emergency Operations Center	Y	Pending	I			08/27/02	01/26/03
Kentucky	Madison	Madison County E-911	Y	Implemented	I	5	12	12/19/00	02/05/02
Kentucky	Mason	Mason County Emergency Dispatch	N	On-Hold	I				
Kentucky	Montgomery	Kentucky State Police-Morehead Post	Y	Implemented	I	1	3	02/05/02	05/13/02
Kentucky	Oldham	Oldham County Central Dispatch	Y	Implemented	I	6	12	11/22/00	12/20/01
Kentucky	Pulaski	Pulaski County 911 Center	Y	Pending	I			06/25/02	01/03/03
Kentucky	Rockcastle	Kentucky State Police-Dry Ridge Post	Y	Implemented	I	2	3	08/24/01	02/08/02
Kentucky	Scott / Spencer	Kentucky State Police-Frankfort Post	Y	Implemented	I	6	12	08/24/01	01/31/02
Kentucky	Shelby	Shelby County E-911 Board	Y	Implemented	I	3	5	12/11/00	01/31/02
Kentucky	Taylor	Campbellsville-Taylor County E-911 Communications	N	On-Hold	I				
Kentucky	Warren	Bowling Green Police Dept	Y	Implemented	I	7	15	06/14/00	02/07/02
Kentucky	Washington	Springfield-Washington County E9-1-1	Y	Implemented	I	1	2	11/21/00	01/28/02
Kentucky	Webster	Webster County 911	Y	Implemented	I	2	5	10/20/00	02/05/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Kentucky	Whitley	Whitley County E-911	Y	Implemented	I	3	5	01/14/02	05/13/02
Kentucky	Woodford	Woodford County-Versailles 911	Y	Pending	I			07/31/02	01/23/03
Louisiana	Bienville	Bienville Sheriff	Y	Implemented	I	1	1	07/24/00	03/12/01
Louisiana	Bossier	Bossier Parish Comm	Y	Implemented	I	7	15	06/07/00	10/12/00
Louisiana	Caddo	Caddo Parish Comm Dist	Y	Implemented	I	16	36	06/07/00	02/12/01
Louisiana	Calcasieu	Calcasieu Parish E911 Comm Dist	Y	Implemented	I	0	1	06/07/00	01/19/01
Louisiana	Lafayette	Lafayette Parish Comm Dist	Y	Implemented	I	7	17	06/07/00	01/18/01
Louisiana	Lincoln	Lincoln Parish SO	Y	Implemented	I	3	3	10/25/00	01/09/02
Louisiana	Lincoln	Ruston PD	Y	Implemented	I	1	1	10/25/00	01/09/02
Louisiana	Madison	Madison Parish SO	N	On-Hold	I				
Louisiana	Ouachita	Ouachita Em 911	Y	Implemented	I	8	14	10/04/00	04/18/01
Louisiana	St. Landry	St Landry Parish 9-1-1	Y	Implemented	I	5	5	11/29/00	03/25/02
Louisiana	St. Martin	St Martin Parish Comm.	Y	Implemented	I	0	0	05/12/00	10/18/00
Louisiana	St. Martin	St Martin Parish SO	Y	Implemented	I	3	3	05/12/00	10/18/00
Louisiana	Vermillion	Vermillion Parish Comm Dist	Y	Implemented	I	4	4	07/12/01	12/17/01
Louisiana	Webster	Webster 9-1-1	Y	Implemented	I	3	3	02/08/01	01/11/02
Minnesota	Becker	Becker County Sheriff	Y	Implemented	I	2	3	04/11/01	07/24/02
Minnesota	Blue Earth	Blue Earth Emergency Services	Y	Implemented	I	2	3	04/11/01	09/12/02
Minnesota	Brown	Brown County Sheriffs Office	Y	Implemented	I	1	3	04/11/01	05/20/02
Minnesota	Carlton	Carlton County Sheriffs Office	Y	Implemented	I	3	6	04/11/01	07/02/02
Minnesota	Cass	Cass County Sheriff	Y	Implemented	I	1	2	04/11/01	05/29/02
Minnesota	Clay	Clay County Sheriff	Y	On-Hold	I				
Minnesota	Crow Wing	Crow Wing County Sheriff	Y	Pending	I			04/11/01	01/10/03
Minnesota	Douglas	Douglas County Sheriff	Y	Pending	I			04/11/01	01/14/03
Minnesota	Freeborn	Freeborn County L.E.C.	Y	Implemented	I	5	7	04/11/01	07/23/02
Minnesota	Grant	Grant County Sheriff	Y	Pending	I			04/11/01	01/10/03
Minnesota	Itasca	Itasca County Sheriff	Y	Implemented	I	1	1	04/11/01	06/20/02
Minnesota	Lake	Lake County Sheriff	Y	Pending	I			04/11/01	01/14/03
Minnesota	Mower	Mower County L.E.C.	Y	Implemented	I	4	9	04/11/01	10/03/02
Minnesota	Nicollet	Nicollet County Sheriff	Y	Pending	I			04/11/01	01/20/03
Minnesota	Olmsted	MSP - Rochester	Y	Implemented	I	4	5	04/11/01	05/22/02
Minnesota	Olmsted	Olmsted County L.E.C.	Y	Implemented	I	10	18	04/11/01	05/22/02
Minnesota	Otter Tail	Otter Tail County Sheriff	Y	Implemented	I	6	9	04/11/01	06/20/02
Minnesota	Pine	Pine County Sheriffs Office	Y	Implemented	I	4	4	04/11/01	05/21/02
Minnesota	Rock	Rock County Sheriff	Y	Pending	I			04/11/01	01/10/03

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Minnesota	St. Louis	St. Louis County - Duluth	Y	Implemented	I	7	14	04/11/01	11/15/02
Minnesota	Todd	Todd County Sheriff	Y	Pending	I			04/11/01	01/14/03
Minnesota	Wadena	Wadena County Sheriffs Office	Y	Implemented	I	2	3	04/11/01	07/24/02
Minnesota	Wilkin	Wilkin County Law Enforcement Center	Y	Implemented	I	1	2	04/11/01	05/23/02
Minnesota	Winona	Winona County Sheriff	Y	Pending	I			04/11/01	01/10/03
Mississippi	Copiah	Copiah Co Sheriff	Y	Implemented	I	2	4	10/17/00	10/24/01
Mississippi	Copiah	Hazlehurst PD	N	On-Hold	I				
Mississippi	Covington	Covington Co SO	Y	Implemented	I	3	6	05/09/01	01/28/02
Mississippi	Forrest	Forrest Co SO	Y	Implemented	I	5	8	10/12/00	12/13/00
Mississippi	Forrest	Hattiesburg PD	Y	Implemented	I	1	1	04/27/01	05/14/01
Mississippi	Hancock	Bay St Louis PD	Y	Implemented	I	0	1	05/21/01	07/12/01
Mississippi	Hancock	Hancock Co SO	Y	Implemented	I	2	3	06/19/00	07/12/01
Mississippi	Hancock	Waveland PD	N	On-Hold	I				
Mississippi	Harrison	Biloxi PD	Y	Implemented	I	2	4	06/20/00	11/12/01
Mississippi	Harrison	Gulfport PD	Y	Implemented	I	1	4	06/20/00	11/12/01
Mississippi	Harrison	Harrison Co SO	Y	Implemented	I	3	4	06/20/00	11/12/01
Mississippi	Harrison	Long Beach PD	Y	Implemented	I	1	2	06/20/00	11/12/01
Mississippi	Harrison	Pass Christian PD	N	On-Hold	I				
Mississippi	Hinds	Clinton PD	Y	Implemented	I	2	4	10/30/00	01/04/01
Mississippi	Hinds	Hinds Co SO	Y	Implemented	I	3	5	10/30/00	01/04/01
Mississippi	Hinds	Jackson PD	Y	Implemented	I	11	25	10/30/00	01/04/01
Mississippi	Jackson	Gautier PD	Y	Implemented	I	1	1	04/24/00	02/02/01
Mississippi	Jackson	Jackson Co Comm	Y	Implemented	I	2	4	04/24/00	02/02/01
Mississippi	Jackson	Moss Point PD	Y	Implemented	I	1	1	04/24/00	02/02/01
Mississippi	Jackson	Pascagoula PD	Y	Implemented	I	1	3	04/24/00	02/02/01
Mississippi	Jones	Jones Co Em Comm	Y	Implemented	I	3	5	11/09/00	01/15/02
Mississippi	Jones	Laurel PD	N	On-Hold	I				
Mississippi	Lamar	Lamar Co SO	Y	Implemented	I	3	5	09/27/00	07/12/01
Mississippi	Lauderdale	Lauderdale Co E9-1-1 Ctr	Y	Implemented	I	8	12	09/27/00	05/16/01
Mississippi	Madison	Canton PD	Y	Pending	I			12/01/02	01/29/03
Mississippi	Madison	Madison Co SO	Y	Implemented	I	2	6	04/12/02	08/31/02
Mississippi	Madison	Madison PD	Y	Implemented	I	2	4	10/18/00	09/17/01
Mississippi	Madison	Ridgeland PD	Y	Implemented	I	2	4	10/18/00	09/17/01
Mississippi	Neshoba	Neshoba Co 911	Y	Implemented	I	2	2	02/21/02	08/09/02
Mississippi	Pearl River	Pearl River Sheriff	Y	Implemented	I	3	5	08/01/00	01/29/01
Mississippi	Rankin	Brandon PD	Y	Implemented	I	1	1	12/06/00	09/24/01
Mississippi	Rankin	Flowood PD	Y	Implemented	I	1	2	12/06/00	09/24/01
Mississippi	Rankin	Pearl PD	Y	Implemented	I	2	3	12/06/00	09/24/01
Mississippi	Rankin	Rankin Co SO	Y	Implemented	I	5	11	12/06/00	09/24/01
Mississippi	Rankin	Richland PD	Y	Implemented	I	1	3	12/06/00	09/24/01
Mississippi	Simpson	Simpson Co SO	Y	Implemented	I	2	4	05/04/01	12/21/01
Mississippi	Stone	Stone Co 9-1-1	Y	Implemented	I	1	2	06/05/01	12/07/01
Mississippi	Warren	Vicksburg-Warren E9-1-1 Comm Ctr	Y	Implemented	I	5	9	10/17/00	05/08/01
Nebraska	Dakota	City/County Law Enforcement Ctr S. Sioux City	Y	Implemented	I	2	4	01/25/02	10/08/02
Nebraska	Dodge	Freemont Police Dept.	Y	Pending	I			08/31/01	01/13/03
Nebraska	Douglas	Douglas County 911 Communications	Y	Pending	I			04/10/01	01/20/03

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Nebraska	Hall	Grand Island -Hall County 911 Service District	Y	Implemented	I	3	7	11/28/01	09/10/02
Nebraska	Hamilton	Hamilton County Sheriff's Dept.	Y	Implemented	I	1	1	11/01/01	10/09/02
Nebraska	Merrick	Merrick County Sheriff's Office	N	On-Hold	I				
Nebraska	Sarpy	Sarpy County 911	Y	Pending	I			04/10/01	01/20/03
Nebraska	Washington	Washington County Sheriff's Office	Y	Pending	I			07/18/01	01/13/03
New York	Allegany	Allegany County Fire Service	N	On-Hold	I				
New York	Cattaraugus	Cattaraugus County Sheriff's Office	Y	Implemented	I	8	8	05/25/01	02/14/02
New York	Chautaugua	Chautaugua County Sheriff's Dept	Y	Implemented	I	9	9	06/08/01	05/20/02
New York	Clinton	Clinton County Office of Emergency Services	N	On-Hold	I				
New York	Cortland	Cortland County Sheriff's Office	N	On-Hold	I				
New York	Fulton	Fulton County Sheriff's Office	N	On-Hold	I				
New York	Genesee	Genesee County Sheriff's Office	Y	Implemented	I	10	18	04/19/01	02/15/02
New York	Montgomery	Montgomery County Sheriff's Office	N	On-Hold	I				
New York	Ontario	Ontario County Sheriff	N	On-Hold	I				
New York	Orleans	Orleans County Sheriff's Office	N	On-Hold	I				
New York	Tioga	Tioga County Sheriff's Office	N	On-Hold	I				
New York	Warren	Warren County Sheriff's Dept.	Y	Implemented	I	6	11	03/20/02	11/01/02
New York	Yates	Office of the Sheriff	N	On-Hold	I				
Pennsylvania	Crawford	Crawford County Office of Emergency Services	Y	Implemented	I	4	4	03/28/02	09/27/02
Pennsylvania	Dauphin	City of Harrisburg PSAP	Y	Pending	I			11/21/02	05/12/03
Pennsylvania	Dauphin	Dauphin County PSAP	Y	Pending	I			11/21/02	05/12/03
Pennsylvania	Erie	Erie County 911 Commun. Ctr.	Y	Implemented	I	21	36	04/16/01	05/23/02
Pennsylvania	Lancaster	Lancaster County Wide Communications	Y	Implemented	I	31	75	11/16/01	08/14/02
Pennsylvania	Lycoming	Lycoming 911	N	On-Hold	I				
Pennsylvania	Pike	Pike County Communications Center	Y	Pending	I			11/30/01	01/10/03
Pennsylvania	York	York County 9-1-1 Communications	Y	Implemented	I	22	57	04/19/01	05/28/02
South Carolina	Bamberg	Bamberg Co.	N	On-Hold	I				
South Dakota	Minnehaha	Minnehaha Metro Communications	Y	Pending	I			12/05/01	01/31/03

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Tennessee	Carter	Carter County 911	Y	Implemented	I	7	13	07/10/01	02/11/02
Tennessee	Greene	Greene County 911	Y	Implemented	I	9	15	07/10/01	01/15/02
Tennessee	Hancock	Hancock County ECD	N	On-Hold	I				
Tennessee	Hawkins	Hawkins County 911	Y	Implemented	I	4	7	07/10/01	01/29/02
Tennessee	Johnson	Johnson County ECD	N	On-Hold	I				
Tennessee	Sullivan	Bristol 911	Y	Implemented	I			07/10/01	02/06/02
Tennessee	Sullivan	Kingsport 911	Y	Implemented	I	1	3	07/10/01	02/06/02
Tennessee	Sullivan	Sullivan County 911	Y	Implemented	I	13	36	07/10/01	02/06/02
Tennessee	Unicoi	Unicoi County 911	Y	Implemented	I	1	1	07/10/01	02/11/02
Tennessee	Washington	Washington County 911	Y	Implemented	I	10	24	07/10/01	01/30/02
Texas	Andrews	Andrews Co SO	Y	Implemented	I	5	6	08/21/01	08/05/02
Texas	Aransas	Aransas Co SO	N	On-Hold	I				
Texas	Aransas	Rockport PD	Y	Implemented	I	1	1	08/16/00	07/23/01
Texas	Bee	Bee Co SO	N	On-Hold	I				
Texas	Bee	Beeville PD	Y	Implemented	I	1	1	08/16/00	07/23/01
Texas	Bell	Bell Co Comm Ctr	Y	Implemented	I	12	21	08/16/00	09/18/02
Texas	Bowie	Bi-State Information Ctr	Y	Implemented	I	2	4	08/16/00	05/31/02
Texas	Bowie	New Boston PD	Y	Implemented	I	1	1	08/16/00	07/30/02
Texas	Brazos	Brazos Co ECD Office	Y	Implemented	I	7	17	11/06/00	07/11/02
Texas	Brooks	Brooks Co SO	Y	Implemented	I	2	4	08/16/00	11/26/02
Texas	Calhoun	Calhoun Co SD	Y	Pending	I			07/13/01	01/28/03
Texas	Calhoun	Port Lavaca PD	N	On-Hold	I				
Texas	Callahan	Callahan Co SO	Y	Implemented	I	3	3	08/16/00	0515/02
Texas	Cameron	Brownsville PD	Y	Implemented	I	9	23	06/11/01	06/19/02
Texas	Cameron	Cameron Co SO	Y	Implemented	I	6	8	06/11/01	06/19/02
Texas	Cameron	Harlingen PD	Y	Implemented	I	3	8	06/11/01	06/19/02
Texas	Cameron	La Feria PD	N	On-Hold	I				
Texas	Cameron	Los Fresnos PD	N	On-Hold	I				
Texas	Cameron	Port Isabel PD	Y	Implemented	I	1	1	06/11/01	06/19/02
Texas	Cameron	San Benito PD	Y	Pending	I			06/11/01	01/23/03
Texas	Cameron	South Padre Island PD	N	On-Hold	I				
Texas	Cass	Atlanta PD	Y	Implemented	I	1	1	03/13/02	09/16/02
Texas	Cherokee	Cherokee Co SO	N	On-Hold	I				
Texas	Cherokee	Jacksonville PD	Y	Implemented	I	1	3	08/16/00	08/22/02
Texas	Coke	East Coke Co Nursing Home	N	On-Hold	I				
Texas	Coke	Robert Lee Nursing Home	Y	Implemented	I	2	3	08/21/01	06/24/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
		West Coke Co Nursing Home							
Texas	Coke		N	On-Hold	I				
Texas	Coryell	Copperas Cove PD	N	On-Hold	I				
Texas	Coryell	Gatesville PD	Y	Implemented	I	5	5	08/16/00	12/20/01
Texas	Crane	Crane PD	Y	Implemented	I	2	3	08/21/01	08/05/02
Texas	Dawson	La Mesa PD	Y	Implemented	I	2	3	08/21/01	07/16/02
Texas	Eastland	Eastland Co Comm. Ctr	Y	Implemented	I	3	3	08/16/00	05/15/02
Texas	Ector	Odessa Comm Ctr	Y	Implemented	I	5	11	01/11/01	09/28/01
Texas	Franklin	Franklin Co SO	Y	Implemented	I	1	1	08/16/00	05/21/02
Texas	Frio	Frio Co SO	Y	Implemented	I	2	3	08/16/00	12/11/01
Texas	Gaines	Gaines Co SO	Y	Implemented	I	1	1	08/21/01	08/05/02
Texas	Garza	Garza Co SO	N	On-Hold	I				
Texas	Glasscock	Glasscock Co SO	N	On-Hold	I				
Texas	Goliad	Goliad S.O.	Y	Implemented	I	1	1	05/23/01	07/24/01
Texas	Gregg	Gregg Co SO	Y	Implemented	I	5	5	08/16/00	04/19/01
Texas	Gregg	Longview Public Safety Comm	Y	Pending	I			06/19/00	11/04/02
Texas	Hale	Hale Co SO	Y	Implemented	I	2	3	08/21/01	09/17/02
Texas	Hardin	Hardin Co SO	Y	Implemented	I	3	3	08/16/00	01/24/01
Texas	Harrison	Harrison Co SO	Y	Implemented	I	5	5	03/19/02	09/19/02
Texas	Harrison	Marshall PD	N	On-Hold	I				
Texas	Hidalgo	Donna PD	Y	Implemented	I	1	3	07/08/02	10/22/02
Texas	Hidalgo	Edinburg PD	Y	Implemented	I	1	3	08/21/01	01/29/02
Texas	Hidalgo	Hidalgo Co SO	Y	Implemented	I	8	20	08/21/01	01/29/02
Texas	Hidalgo	McAllen PD	Y	Implemented	I	5	15	08/21/01	01/29/02
Texas	Hidalgo	Mission PD	Y	Implemented	I	1	3	08/21/01	01/29/02
Texas	Hidalgo	Pharr PD	Y	Implemented	I	1	3	08/21/01	01/29/02
Texas	Hidalgo	Weslaco PD	Y	Implemented	I	1	3	08/21/01	01/29/02
Texas	Hill	Hill Co SO	Y	Implemented	I	2	2	07/13/00	11/15/00
Texas	Hill	Hillsboro PD	Y	Implemented	I	1	1	07/13/00	11/15/00
Texas	Hockley	Levelland Law Enforcement Ctr	Y	Implemented	I	2	3	08/21/01	09/17/02
Texas	Hopkins	Hopkins Co SO	Y	Implemented	I	2	2	08/16/00	05/21/02
Texas	Howard	Howard Co 9-1-1 Comm District	Y	Implemented	I	4	7	08/27/01	07/24/02
Texas	Jackson	Jackson Co SO	Y	Implemented	I	2	3	08/16/00	03/19/01
Texas	Jefferson	Beaumont PD	Y	Implemented	I	5	11	08/16/00	01/24/01
Texas	Jefferson	Jefferson Co SO	Y	Implemented	I	4	8	08/16/00	01/24/01
Texas	Jefferson	Port Arthur PD	N	On-Hold	I				
Texas	Jim Wells	Alice PD	Y	Implemented	I	1	1	08/16/00	07/23/01
Texas	Jim Wells	Jim Wells Co SO	Y	Implemented	I	3	6	08/16/00	07/23/01
Texas	Johnson	Johnson Co SO	Y	Implemented	I	1	1	08/16/00	10/25/01
Texas	Jones	Abilene PD	Y	Implemented	I	8	14	08/16/00	03/20/01
Texas	Kleberg	Kingsville PD	Y	Implemented	I	1	1	06/01/01	07/23/01
Texas	Kleberg	Kleberg Co SO	Y	Implemented	I	3	6	08/16/00	07/23/01
Texas	La Salle	La Salle Co SO	Y	Implemented	I	3	5	08/16/00	06/18/02
Texas	Lampasas	Lampasas Co SO	Y	Implemented	I	2	2	06/03/02	08/06/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Texas	Live Oak	Live Oak Co SO	N	On-Hold	I				
Texas	Lubbock	Lubbock Co SD	Y	Implemented	I	7	13	02/19/01	05/30/01
Texas	Lubbock	Lubbock PD	Y	Implemented	I	5	15	02/19/01	05/30/01
Texas	Lubbock	Plainview PD	Y	Implemented	I	1	3	02/19/01	05/30/01
Texas	Lynn	Lynn Co SO	N	On-Hold	I				
Texas	Martin	Martin Co SO	Y	Implemented	I	7	11	08/21/01	08/05/02
Texas	McLennan	Waco PD	Y	Implemented	I	14	22	07/13/00	11/02/00
Texas	Midland	Midland Comm Ctr	Y	Implemented	I	7	16	12/13/00	06/06/01
		Colorado City PD							
Texas	Mitchell		Y	Implemented	I	3	4	08/09/01	05/15/02
Texas	Morris	Morris Co SO	Y	Implemented	I	1	1	08/16/00	05/31/02
Texas	Nacogdoches	Lufkin PD	N	On-Hold	I				
Texas	Nacogdoches	Nacogdoches Co SO	Y	Implemented	I	3	3	04/22/02	10/18/02
Texas	Nacogdoches	Nacogdoches PD	Y	Implemented	I	3	4	04/22/02	10/18/02
Texas	Nolan	Sweetwater PD	Y	Implemented	I	6	10	08/09/01	06/28/02
Texas	Nueces	CCPD/Metrocom	Y	Pending	I			08/16/00	01/07/03
Texas	Nueces	Corpus Christi PD	Y	Implemented	I	13	28	08/16/00	07/23/01
Texas	Nueces	Nueces Co SO	Y	Implemented	I	1	1	08/16/00	07/23/01
Texas	Nueces	Robstown PD	Y	Implemented	I	0	1	08/16/00	07/23/01
		Orange Co SO							
Texas	Orange		Y	Implemented	I	6	9	08/16/00	01/24/01
Texas	Potter	Amarillo Police	Y	Implemented	I	4	11	01/16/01	06/15/01
		Potter SO							
Texas	Potter		N	On-Hold	I				
Texas	Randall	Randall Co SO	Y	Implemented	I	2	4	01/16/01	06/15/01
		Pecos PD							
Texas	Reeves		N	On-Hold	I				
Texas	Refugio	Refugio Co SO	Y	Implemented	I	2	4	08/16/00	07/23/01
Texas	Runnels	Runnels Co SO	Y	Implemented	I	3	4	08/09/01	07/25/02
Texas	San Patricio	Ingleside PD	Y	Implemented	I	1	2	08/16/00	07/03/02
Texas	San Patricio	Mathis PD	Y	Implemented	I			08/16/00	07/23/01
		Port Aransas PD							
Texas	San Patricio		Y	Implemented	I	0	0	08/16/00	08/09/02
Texas	San Patricio	San Patricio Co SO	Y	Implemented	I	4	8	08/16/00	07/23/01
		Scurry Co SO							
Texas	Scurry		Y	Implemented	I	4	6	10/15/01	05/15/02
		ETEMS							
Texas	Smith		N	On-Hold	I				
Texas	Smith	Lindale PD	N	On-Hold	I				
Texas	Smith	Overton PD	N	On-Hold	I				
Texas	Smith	Smith Co SD	Y	Implemented	I	9	14	07/11/00	02/28/02
Texas	Smith	Tyler PD	Y	Implemented	I	2	3	07/11/00	02/28/02
		Whitehouse PD							
Texas	Smith		N	On-Hold	I				
		Rio Grande City PD							
Texas	Starr		Y	Implemented	I	1	3	08/16/00	07/31/02
		Roma PD							
Texas	Starr		Y	Implemented	I	1	2	08/16/00	07/31/02
Texas	Starr	Starr Co Sheriff	Y	Implemented	I	1	1	08/16/00	06/21/02
		Country Doctors Inn							
Texas	Sterling		Y	Implemented	I	3	6	08/21/01	06/24/02
		Sterling City SD							
Texas	Sterling		N	On-Hold	I				
		Tulia PD							
Texas	Swisher		Y	Implemented	I	2	4	08/21/01	02/20/02
		Abilene PD							
Texas	Taylor		Y	Implemented	I	8	14	06/19/00	03/20/01
		Terry Co							
Texas	Terry		N	On-Hold	I				
		Mt. Pleasant PD							
Texas	Titus		Y	Implemented	I	1	1	08/16/00	05/21/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Texas	Tom Green	San Angelo Comm Ctr	Y	Implemented	I	7	13	08/21/01	06/17/02
Texas	Upshur	Upshur Co SO	Y	Implemented	I			08/16/00	04/19/01
Texas	Victoria	Victoria PD	Y	Implemented	I	2	2	08/16/00	03/19/01
Texas	Ward	Monahans PD	Y	Implemented	I	1	1	08/21/01	08/14/02
Texas	Webb	Laredo PD	N	On-Hold	I				
Texas	Webb	Webb Co SO	Y	Implemented	I	4	6	08/16/00	12/13/01
Texas	Willacy	Willacy SD	Y	Implemented	I	2	2	08/21/01	01/29/02
Texas	Winkler	Kermit PD	Y	Implemented	I	3	3	08/21/01	08/05/02
Virginia	Albemarle	Charlottesville-UVA-Albemarle City ECC	Y	Implemented	I	11	32	04/09/01	12/21/01
Virginia	Alleghany	City of Covington Emergency Dispatch	N	On-Hold	I				
Virginia	Bedford	Bedford Communications	Y	Pending	I			01/07/03	04/19/03
Virginia	Botetourt	Botetourt County Emergency Communications Ctr.	Y	Pending	I			09/19/02	01/31/03
Virginia	City of Lynchburg	Lynchburg Emergency Commun. Ctr.	Y	Implemented	I	6	18	03/11/02	07/30/02
Virginia	Fluvanna	Fluvanna County Sheriff's Office	Y	Pending	I			09/26/02	02/26/03
Virginia	Franklin	Franklin County 911	Y	Pending	I			11/27/02	05/02/03
Virginia	Frederick	Dept. of Public Safety Commun.	Y	Pending	I			06/22/01	02/19/03
Virginia	Frederick	Winchester Emergency Commun Ctr	N	On-Hold	I				
Virginia	Henry	Martinsville-Henry County 911 Communications Center	Y	Implemented	I			07/22/02	11/20/02
Virginia	Lancaster	County of Lancaster	N	On-Hold	I				
Virginia	Madison	Madison County E911	N	On-Hold	I				
Virginia	Montgomery	Radford City Police Dept.	Y	Pending	I			07/31/02	01/24/03
Virginia	Page	Emergency Operations Center	N	On-Hold	I				
Virginia	Pittsylvania	Pittsylvania County Dept of Emerg.Mgt.	Y	Implemented	I			07/01/02	11/21/02
Virginia	Pulaski	Pulaski County Sheriff's Office	Y	Pending	I			11/19/02	02/16/03
Virginia	Rappahannock	Rappahannock County E911	N	On-Hold	I				
Virginia	Roanoke	Salem Police Dept.	Y	Implemented	I			10/15/01	06/21/02
Virginia	Roanoke	City of Roanoke Commun.	Y	Implemented	I	6	10	01/24/01	06/21/02
Virginia	Roanoke	Roanoke County Police Department	Y	Implemented	I	5	11	02/02/01	06/21/02
Virginia	Rockbridge	Rockbridge Regional Public Safety Commun. Ctr.	Y	Implemented	I	7	15	02/19/02	08/08/02
Virginia	Smyth	Smyth County	Y	Implemented	I	2	5	04/19/02	10/22/02
Virginia	Washington	City of Bristol Police Department	Y	Pending	I			05/09/02	01/23/03
Virginia	Washington	Washington County Emergency Services	Y	Implemented	I	3	6	01/10/02	06/17/02
Virginia	Wise	Norton Police Dept.	N	On-Hold	I				
West Virginia	Cabell	Consolidated Communications Emergency Response Ctr.	Y	Implemented	I	8	23	12/11/01	06/25/02
West Virginia	Kanawha	Metro Emergency Operation Center	Y	Implemented	I	20	54	11/01/01	07/18/02

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
West Virginia	Putnam	Putnam County 911							
			Y	Pending	I			08/19/02	01/13/03
Alabama	Baldwin	Baldwin Co ECD	N	On-Hold	II			04/30/01	
Alabama	Dale	Daleville PD	N	On-Hold	II			09/03/02	
Alabama	Dale	Ozark-Dale Co E9-1-1	N	On-Hold	II			09/03/02	
Alabama	Elmore	Elmore Co SO	N	On-Hold	II			08/02/02	
Alabama	Elmore	Wetumpka PD	N	On-Hold	II			08/02/02	
Alabama	Houston	Dothan PD	N	On-Hold	II			07/14/00	
Alabama	Mobile	MCCD	N	On-Hold	II			03/30/01	
Alabama	Montgomery	Montgomery PD	N	On-Hold	II			06/28/01	
Arkansas	Hot Spring	Hot Spring Co 911	N	On-Hold	II			10/10/01	
Arkansas	Jefferson	MECA	N	On-Hold	II			09/09/02	
Arkansas	Washington	Fayetteville E911	N	On-Hold	II			04/04/01	
Arkansas	Washington	Washington Co Central EMS	N	On-Hold	II			04/04/01	
Arkansas	Washington	Springdale PD	N	On-Hold	II			04/04/01	
Arkansas	White	Searcy PD	N	On-Hold	II			07/31/02	
Florida	Escambia	Escambia Emer	N	On-Hold	II			03/21/00	
Florida	Escambia	Pensacola PD	N	On-Hold	II			03/21/00	
Florida	Jackson	Jackson Co Emerg Mgmt.	N	On-Hold	II			01/23/02	
Florida	Washington	Washington Co SO	N	On-Hold	II			01/22/02	
Illinois	Fulton	Fulton County ETSB	N	On-Hold	II			06/13/02	
Illinois	Knox	Galesburg/Knox County ETSB	N	On-Hold	II			12/06/00	
Illinois	Marshall	Marshall County ETSB	N	On-Hold	II			04/12/01	
Illinois	Peoria	Bartonville PSAP	Y	Pending	II			07/28/00	01/03/02
Illinois	Peoria	Chillicothe PSAP	Y	Pending	II			07/28/00	01/03/02
Illinois	Peoria	Peoria Heights PSAP	Y	Pending	II			07/28/00	01/03/02
Illinois	Peoria	Peoria PSAP	Y	Pending	II			07/28/00	01/03/02
Illinois	Rock Island	Milan Police Dept.	Y	Pending	II			11/16/00	01/17/03
Illinois	Rock Island	RICOM-Rock Island Police Dept.	Y	Pending	II			11/16/00	01/17/03
Illinois	Rock Island	Rock Island County Sheriff	Y	Pending	II			11/16/00	01/17/03
Illinois	Rock Island	Rock Island County 911 Center Commun	Y	Pending	II			11/16/00	01/17/03
Illinois	Rock Island	Silvas Police Dept.	Y	Pending	II			11/16/00	01/17/03
Illinois	Tazewell	East Peoria Police Dept.	N	On-Hold	II			08/09/00	
Illinois	Tazewell	Morton Police Dept.	N	On-Hold	II			08/09/00	
Illinois	Tazewell	Pekin Consolidated Commun. Ctr. (Tazcom)	N	On-Hold	II			08/09/00	
Illinois	Tazewell	Tazewell County ETSB	N	On-Hold	II			08/09/00	

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Illinois	Vermillion	Vermillion County E911	N	On-Hold	II			10/03/00	
Indiana	Clay	Clay County Indiana E-911 Office	Y	Pending	II			02/22/02	02/14/03
Indiana	Gibson	Gibson County Sheriff's Dept.	N	On-Hold	II			07/09/02	
Indiana	Putnam	Putnam County 911	Y	Pending	II			11/07/01	02/14/03
Indiana	Scott	Scott County Emergency Communications	Y	Pending	II			11/05/01	02/14/03
Indiana	Vigo	Terra Haute Police Dept	Y	Implemented	II	7	21	07/03/02	12/13/02
Indiana	Vigo	Vigo County Sheriff's Office	Y	Pending	II			07/03/02	01/03/03
Kentucky	Daviess	Daviess County Sheriff's Dept.	N	On-Hold	II			06/10/02	
Kentucky	Fayette	Lexington-Fayette Urban County Govt.	Y	Pending	II			12/18/01	02/14/03
Kentucky	Jefferson	Louisville/Jefferson County EMA	N	On-Hold	II			06/27/01	
Kentucky	Jefferson	Jefferson County Police Dept.	N	On-Hold	II			06/27/01	
Kentucky	Rowan	Morehead Police Dept.Communications Ctr.	Y	Pending	II			11/30/01	02/14/03
Kentucky	Warren	Bowling Green Police Dept.	N	On-Hold	II			06/14/00	
Louisiana	Lafayette	Lafayette Parish Comm Dist	N	On-Hold	II			02/01/01	
Minnesota	Becker	Becker County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Blue Earth	Blue Earth Emergency Services	N	On-Hold	II			06/25/01	
Minnesota	Brown	Brown County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Carlton	Carlton County Sheriffs Office	N	On-Hold	II			06/25/01	
Minnesota	Cass	Cass County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Clay	Clay County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Crow Wing	Crow Wing County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Douglas	Douglas County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Freeborn	Freeborn County L.E.C.	N	On-Hold	II			06/25/01	
Minnesota	Grant	Grant County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Itasca	Itasca County Sheriff	N	On-Hold	II			05/07/02	
Minnesota	Mower	Mower County L.E.C.	N	On-Hold	II			06/25/01	
Minnesota	Nicollet	Nicollet County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Olmsted	Minnesota State Police-Rochester	N	On-Hold	II			06/25/01	
Minnesota	Olmsted	Olmstead County L.E.C.	N	On-Hold	II			06/25/01	
Minnesota	Otter Tail	Otter Tail County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Pine	Pine County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Rock	Minnesota State Police - Marshall	N	On-Hold	II			06/25/01	
Minnesota	St. Louis	Minnesota State Police - Duluth Post	N	On-Hold	II			06/25/01	
Minnesota	St. Louis	St. Louis County - Virginia	N	On-Hold	II			06/25/01	
Minnesota	Todd	Todd County Sheriff	N	On-Hold	II			06/25/01	
Minnesota	Wadena	Wadena County Sheriffs Office	N	On-Hold	II			06/25/01	

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Minnesota	Wilkin	Wilkin County Law Enforcement Center	N	On-Hold	II			06/25/01	
Minnesota	Winona	Winona County Sheriff	N	On-Hold	II			06/25/01	
Mississippi	Covington	Covington Co SO	N	On-Hold	II			05/09/01	
Mississippi	Forrest	Forrest Co SO	N	On-Hold	II			10/12/00	
Mississippi	Forrest	Hattiesburg PD	N	On-Hold	II			10/12/00	
Mississippi	Jackson	Gautier PD	N	On-Hold	II			04/04/01	
Mississippi	Jackson	Jackson Co Comm	N	On-Hold	II			04/04/01	
Mississippi	Jackson	Moss Point PD	N	On-Hold	II			04/04/01	
Mississippi	Jackson	Pascagoula PD	N	On-Hold	II			04/04/01	
Mississippi	Jones	Jones Co Em Comm	N	On-Hold	II			11/01/00	
Mississippi	Jones	Laurel PD	N	On-Hold	II			11/01/00	
Mississippi	Lamar	Lamar Co SO	N	On-Hold	II			09/27/00	
Mississippi	Pearl River	Pearl River Sheriff	N	On-Hold	II			08/01/00	
New York	Cattaraugus	Cattaraugus County Sheriff's Office	Y	Implemented	II	8	8	06/10/02	11/15/02
New York	Schenectady	NYS Police-Princtown Post	Y	Pending	II			10/18/02	02/14/03
Pennsylvania	Erie	Erie County 911 Center	Y	Implemented	II	21	36	04/11/01	12/13/02
Pennsylvania	Lycoming	Lycoming County Dept. of Public Safety	N	On-Hold	II			09/27/01	
Pennsylvania	York	York County/York County 9-1-1 Communications	Y	Pending	II			04/10/01	01/31/03
Tennessee	Carter	Carter County 911	N	On-Hold	II			12/28/01	
Tennessee	Greene	Greene County 911	N	On-Hold	II			12/28/01	
Tennessee	Hawkins	Hawkins County 911	Y	Pending	II			12/28/01	01/17/03
Tennessee	Sullivan	Bristol 911	Y	Pending	II			12/28/01	01/17/03
Tennessee	Sullivan	Kingsport 911	Y	Pending	II			12/28/01	01/17/03
Tennessee	Sullivan	Sullivan County 911	N	On-Hold	II			12/28/01	
Tennessee	Unicoi	Unicoi County 911	N	On-Hold	II			12/28/01	
Tennessee	Washington	Washington County 911	Y	Pending	II			12/28/01	01/17/03
Texas	Harrison	Harrison Co. SO	N	On-Hold	II			03/19/02	
Texas	Harrison	Marshall PD	N	On-Hold	II			03/19/02	
Texas	Midland	Midland ECD	N	On-Hold	II			03/11/02	
Texas	Nueces	CCPD	N	On-Hold	II			09/13/02	
Texas	Potter	Amarillo PD	N	On-Hold	II			06/28/02	
Texas	Randall	Randall Co SO	N	On-Hold	II			06/28/02	
Texas	Rusk	Henderson PD	Y	Pending	II			03/19/02	01/31/03
Texas	Rusk	Rusk Co SO	Y	Pending	II			03/19/02	01/31/03
Texas	Smith	Lindale PD	N	On-Hold	II				
Texas	Smith	Smith Co SD	N	On-Hold	II			03/12/01	
Texas	Smith	Tyler PD	N	On-Hold	II			03/12/01	

NEXTEL PARTNERS, INC.

STATE	County	PSAP	Valid Req (Y / N)	Status	Phase Requested	Sites	Sectors	RFS Received	RFS Completed
Texas	Smith	Whitehouse PD	N	On-Hold	II				
Texas	Taylor	Abilene PD	N	On-Hold	II			08/28/01	
Vermont	Franklin	St. Albans Police Dept.	Y	Implemented	II	0	1	04/26/02	11/21/02
Vermont	Lamoille	Lamoille County Sheriff	Y	Implemented	II	2	6	04/26/02	11/21/02
Vermont	Multiple	Shelburne Police Dept.	Y	Implemented	II	3	9	04/26/02	12/04/02
Vermont	Multiple	Vermont State Police-Williston	Y	Implemented	II	11	32	04/26/02	11/21/02
Vermont	Rutland	Vermont State Police-Rutland	Y	Implemented	II	7	21	04/26/02	12/04/02
Vermont	Washington	Montpelier Police Dept	Y	Implemented	II	1	3	04/26/02	11/21/02
Vermont	Windsor	Hartford Police Dept	Y	Implemented	II	1	3	04/26/02	11/21/02
Vermont	Windsor	Springfield Police Dept.	N	On-Hold	II			04/26/02	
Vermont	Windsor	Vermont State Police-Rockingham	N	On-Hold	II			04/26/02	
Virginia	Albemarle	Charlottesville-UVA-Albemarle City ECC	Y	Implemented	II	10	28	06/21/01	12/19/02
Virginia	Frederick	Winchester Commun. Ctr.	N	On-Hold	II			06/22/01	
Virginia	Frederick	Dept. of Public Safety Commun.	Y	Pending	II			06/22/01	01/31/03
Virginia	Henry	Martinsville-Henry County 911 Communications Center	Y	Implemented	II	7	20	07/22/02	11/22/02
Virginia	Lynchburg City	Lynchburg Emergency Commun. Ctr.	Y	Pending	II			03/11/02	01/31/03
Virginia	Pittsylvania	Pittsylvania County Dept of Emerg.Mgt.	Y	Implemented	II	8	19	07/01/02	11/21/02
Virginia	Roanoke	City of Roanoke Commun.	N	On-Hold	II			09/20/01	
Virginia	Roanoke	Salem Police Dept.	Y	Implemented	II	1	3	03/06/02	10/31/02
Nebraska	Scott Bluffs	Scott Bluff County 911 Public Safety Answer Pt	N	On-Hold					

Comments / Notes
No Sites Currently in this County; RFS received 11/20/00
No Sites Currently routing to this PSAP; RFS received 10/10/01
No Sites Currently routing to this PSAP; RFS received 10/10/01
Deployment on Schedule
No Sites currently routing to this PSAP; RFS received 08/07/00
No Sites Currently in this County; RFS received 09/24/01
No Sites Currently in this County; RFS received 10/03/01
No Sites currently routing to this PSAP; RFS received 01/24/02

Comments / Notes
No Sites Currently in this County; RFS received 02/12/01
5 Mo delay in Finalizing Call Routing; 5 Mo delay due to Facilities Availability; Local Loops ordered; 05/31/02; Meet Point Issue w/LEC, LD Carrier; Escalated to Facilities Manager, NPI Director level; continuing to work with ILEC, LEC on facility issues,
No Sites Currently in this County; RFS received 10/04/01
No Sites Currently in this PSAP; RFS received 07/20/01
No Sites Currently in this County; RFS received 01/24/02
No Sites Currently in this County; RFS received 08/20/01
No Sites Currently in this County; RFS received 11/15/02
No Sites Currently in this County; RFS received 01/24/02
No Sites Currently in this County; RFS received 08/07/01
No Sites Currently in this County; RFS received 09/20/01
No sites in PSAP
Implementation attempt made 12/12/01-LEC Selective Router was not set up for 20-digits-Resolved; test attempt made on 04.02.02-failed due to KP digit issue; currently working with LEC/switch to resolve; PSAP to send a letter authorizing On-Hold Status- upg
PSAP CPE will not be ready until Oct/Nov '02 timeframe per Wakulla Co. Nextel Partners to request periodic updates; Original RFS received 02/24/02

Comments / Notes
Deployment proceeding on schedule
PSAP can only support NCAS RFS recv Nov 01
PSAP is not ready. RFS recv Nov 00.
5/22/02-psap eqp software needs to be upgraded 6/6/02-per PSAP don't know when or if equip will be upgraded RFS rec 9/4/01
3/21/02- Verizon wireless database not loaded,wireline was in error 5/10/02- testing postponed until after switch cut TBD 7/19/02-waiting on database load from Vzn. 9/9/02-per Deb Crosson from Vzn FGD trunks have been ordered by PSAP, they are due 9/17 & the PSAP must make arrangements for their equip vendor to have those 2 lines programmed for 20 digits. 12/18/02-per Geocomm PSAP does not know when they are going to be ready, the PSAP needs to meet with the board regarding some Motorola issues.
Work commenced end of 6/01. 16 week delay ordering T1/trunks. Verizon stated local loop not available until 4/02. Escalated with LEC, obtained 1 T1 on 1/11, also placed order with AT&T on same date. Waiting on Vzn database to be loaded
No Sites at this time RFS recv May 01
Identified PSAP eqp not ready Rec RFS April 2001
LEC cannot support CAS. RFS recv Dec 00
On Hold-County only wants NCAS solution. RFS recv Dec 00
LEC cannot support CAS. RFS recv Apr 01
Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per Verizon wireless database not loaded,wireline was loaded in error- 5/10/02-test failed-had database errors-erroneous information 6/19/02- 1 site cut, other has address issue.PSAP must wo
Actual Net Rec not received as of 12/11/01,3/19/02-tried to test & per Verizon wireless database not loaded,wireline was loaded in error- 5/10/02-test failed-had database errors-erroneous information 6/19/02- 1 site cut, other has address issue.PSAP must wo

Comments / Notes
7/15/02 found PSAP must upgrade trunks to enhanced FGD license to support 10 digit conversion RFS rec 12/12/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license to support 10 digit conversion RFS rec 12/12/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license to support 10 digit conversion RFS rec 12/12/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license to support 10 digit conversion RFS rec 12/12/00
7/15/02 found PSAP must upgrade trunks to enhanced FGD license to support 10 digit conversion RFS rec 12/12/00
LEC cannot support CAS. RFS recv Aug 00
LEC cannot support CAS. RFS recv Aug 00
LEC cannot support CAS. RFS recv Aug 00
LEC cannot support CAS. RFS recv Aug 00
PSAP equipment not ready. RFS recv. 8/28/00
PSAP Equipment not ready RFS recv 11/00
No Selective Router available. RFS recv Nov 00
PSAP Equipment not ready-RFS recv.11/6/01
In progress- PSAP to be deployed Phase II
PSAP equipment not ready. RFS recv. 1/3/02
PSAP equipment not ready-RFS recv. 10/5/00
No sites at this time. RFS recv Nov 01
Original req came in 10/12/01-PSAP not ready until end of 7/02, per Beth said PSAP should be moved & upgraded by mid August
No sites at this time. RFS recv Jan 01
PSAP eqp not ready RFS recv Aug 01
PSAP not ready equipment upgrade will be done between June & July 2002. RFS rec Oct 00

[illegible]

[illegible]

Comments / Notes
PSAP can only offer NCAS at this time. RFS recv Jun 01
Actual Net Rec received as of 12/11/01,2/12-see Fayette-this is affected as it's the same router, 2/25/02 LEC can only support NCAS, 2/28/02-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eprom chip 6/12-test failed
No Sites at this time. RFS recv Aug 02
No Sites at this time. RFS recv Jan 01
6/19/02-per Bill Lacey(PSAP) they have no idea when the msag will be completed whether it'll be months or years.Therefore, implementation on hold until they are ready.RFS rec 11/5/01

Comments / Notes
2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS,2/28-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eprom chip-5/20/02-test failed,PSAP equip must be configured to accept
No Sites at this time RFS recv Oct 2000
No Sites at this time. RFS recv 1/02
No Sites at this time. RFS recv Nov 00
No Sites at this time. RFS recv Dec 00

[illegible]

Comments / Notes
No sites RFS rec 5/9/02
No sites in PSAP boundary
PSAP not ready for CAS. RFS recv May 02
PSAP not ready. RFS recv Jun 01
LEC cannot support CAS. RFS recv Feb 01
LEC cannot support CAS. RFS recv May 01
LEC cannot support CAS. RFS recv Mar 01
No Sites at this time. RFS recv Apr 01
PSAP not 20 digit capable. RFS received Apr 02
PSAP not ready for CAS. RFS recv Aug 02
PSAP not ready. RFS recv Sep 01
No selective router, 2/20/02 was determined would move fwd with direct route to PSAP, 7/23/02-couldn't get the stripped off existing trunks to work, have placed order for T1 directly into PSAP. PSAP added additional equipment to support direct route.
No sites routed to PSAP. RFS recv Oct 02
9/14 - Met with PSAP to finalize cost recovery. Awaiting QWEST decision on trunk cost billed directly to NPI.

Comments / Notes
No Sites RFS rec 7/11/01
No Sites RFS rec 7/11/01
No Sites Currently Routing to this PSAP; RFS received 08/16/00
No Sites Currently Routing to this PSAP; RFS received 08/16/00
05.16.02-emailed Tara Evans-Verizon re Verizon database to SBC SR; 05.23.02-followup email cc PSAP; per Tara everything is in order; 07.18.02-left vm for Diana Donnelly for any additional input at Verizon's end ; 08.01.02-test call w/SBC/Verizon-no proces
No Sites Currently Routing to this PSAP; RFS received 07/13/01
No Sites Currently Routing to this PSAP; RFS received 06/11/01
No Sites Currently Routing to this PSAP; RFS received 06/11/01
Cameron Co re-routed site to new PSAP on 08.16.02 Val Sht; field testing failed-08/29/02 Intrao gettg new Hse # from Co to re-load ALI-does not match SBC MSAG; Co has not timeline for completion
No Sites Currently Routing to this PSAP; RFS received 06/11/01
New County, No Sites routing to this PSAP; Orig COG RFS rec'd 08/16/00
No Sites Currently Routing to this PSAP; RFS received 08/21/01

Comments / Notes
Effective 07.13.01-Routing over E911 trunks; PSAP receives Callback # only. CPE issue, awaiting equipment fix by PSAP. Orig. RFS received 08.16.00
LEC Selective Router not 20-digit capable. RFS received Aug 01
No Sites Currently Routing to this PSAP; RFS received 04/22/02
No Sites Currently Routing to this PSAP; RFS received 01/16/01
Display issue @ PSAP, working w/LEC, CPE Vendor to Resolve
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 07/11/00
No Sites Currently Routing to this PSAP; RFS received 08/21/01
No sires Projected until 4th Qtr '02; LEC SR not 20-digit capable; RFS received 08/21/01

Comments / Notes

HOLD Pending LEC trunks & CPE Upgrade. RFS received Aug 00

No sites RFS rec May 02
PSAP to be deployed Phase II

PSAP equipment not upgraded for Phase I or II

No Sites
No Sites
No Sites
No Sites
No sites at this time. RFS recv Aug 01

Comments / Notes
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting ILEC readiness, upgrade required
Awaiting ILEC readiness, upgrade required
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting ILEC readiness, upgrade required
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
PSAP equipment not ready
PSAP equipment not ready
Awaiting Phase II Agreement with Galletin River and PSAP
Awaiting Phase II Agreement with Galletin River and PSAP
Awaiting Phase II Agreement with Galletin River and PSAP
System functionality confirmed w/Ameritech in Oct02, deployment has commenced. 12/13 - System issues are preventing full deployment. Ameritech, Intrado and Partners working on timers and trunks.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced. 12/13 - System issues are preventing full deployment. Ameritech, Intrado and Partners working on timers and trunks.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced. 12/13 - System issues are preventing full deployment. Ameritech, Intrado and Partners working on timers and trunks.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced. 12/13 - System issues are preventing full deployment. Ameritech, Intrado and Partners working on timers and trunks.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
System functionality confirmed w/Ameritech in Oct02, deployment has commenced.
Awaiting Phase II Agreement with Galletin River and PSAP
Awaiting Phase II Agreement with Galletin River and PSAP
Awaiting Phase II Agreement with Galletin River and PSAP
Awaiting Phase II Agreement with Galletin River and PSAP

Comments / Notes
Awaiting schedule completion date from PSAP for equip upgrade. System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting PSAP equipment / software upgrade in order to proceed
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Completing ALI steering issues. Testing ready to commence.
Completing ALI steering issues. Testing ready to commence.
Awaiting Phase II Agreement with Southwest Bell and PSAP
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.

Comments / Notes
Awaiting Phase II Agreement with IES and State/PSAP. Deployment planning has commenced with IES.
Awaiting Phase II Agreement with QWEST and State/PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
Awaiting Phase II Agreement with BellSouth and PSAP
PSAPupgraded equipment / software. Deployment process commenced
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting PSAP equipment / software upgrade in order to proceed
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting PSAP equipment / software upgrade in order to proceed
Awaiting Phase II Agreement with BellSouth and PSAP
System functionality confirmed w/Sprint in Oct02, deployment has commenced.
System functionality confirmed w/Sprint in Oct02, deployment has commenced.
System functionality confirmed w/Sprint in Oct02, deployment has commenced.
Awaiting PSAP equipment / software upgrade in order to proceed
Awaiting PSAP equipment / software upgrade in order to proceed
System functionality confirmed w/Sprint in Oct02, deployment has commenced.
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
No sites located within PSAP boundaries
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting Phase II Agreement with Southwest Bell and PSAP

Comments / Notes
No sites located within PSAP boundaries
Awaiting Phase II Agreement with Southwest Bell and PSAP
Awaiting PSAP equipment / software upgrade in order to proceed
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
System functionality confirmed w/Verizon in Oct02, deployment has commenced.
Awaiting PSAP equipment / software upgrade in order to proceed
No sites RFS rec 10/06/02