

RECEIVED

MAY 30 2003

Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554

Federal Communications Commission
Office of Secretary

In the Matter of)
)
Revision of the Commission's Rules to) CC Docket No. 94-102
Ensure Compatibility with Enhanced)
911 Emergency Calling Systems)
)
Wireless E911 Phase II Implementation)
Plan of Nextel Partners, Inc.)

DOCKET FILE COPY ORIGINAL

NEXTEL PARTNERS, INC.
PHASE I AND PHASE II E911 QUARTERLY REPORT
MAY 1, 2003

To: Chief, Enforcement Bureau
Chief, Wireless Telecommunications Bureau

INTRODUCTION

Pursuant to the October 12, 2001 Order of the Federal Communications Commission ("Commission") in CC Docket No. 94-102,¹ Nextel Partners, Inc. ("Nextel Partners") respectfully submits this Enhanced 911 ("E911") Quarterly Report on its implementation of Phase I and Phase II E911. Nextel Partners achieved its first Phase II benchmark, October 1, 2002, when it began selling and activating an Assisted Global Positioning Satellite ("A-GPS") handset. Since that date Nextel Partners has begun selling a second A-GPS handset model and has launched 9 Public Safety Answering Point ("PSAP") areas with Phase II service that encompass 31 PSAPs. Herein, Nextel Partners provides an update on all relevant events impacting handset upgrades and network infrastructure necessary to enable Phase II E911 location capabilities as well as a

¹ *In the Matter of Revision of the Commission's Rules To Ensure Compatibility With Enhanced 911 Emergency Calling Systems, Wireless E911 Phase II Implementation Plan of Nextel Communications, Inc. and Nextel Partners, Inc.*, Order, CC Docket No. 94-102, FCC 01-295, released October 12, 2001 ("Nextel Waiver Order").

listing of all pending requests for Phase I and Phase II E911 service and the status of each request.

BACKGROUND

Pursuant to the Nextel Waiver Order, the Commission imposed on Nextel Partners the following Phase II E911 implementation plan:

- October 1, 2002:* Begin selling and activating A-GPS-capable handsets;
- December 31, 2002:* Ensure that at least 10% of all new handsets activated are A-GPS-capable;
- December 1, 2003:* Ensure that at least 50% of all new handsets activated are A-GPS-capable;
- December 1, 2004:* Ensure that 100% of all new digital handsets activated are A-GPS-capable;
- December 31, 2005:* 95% of all subscriber handsets in service are A-GPS-capable.²

As Nextel Partners has detailed in its previous Reports,³ Nextel Communications, Inc. ("Nextel Communications"), Nextel Partners and Motorola (Nextel Communications and Nextel Partners are collectively referred to herein as "Nextel") began developing an A-GPS capability for Nextel's integrated digital enhanced network ("iDEN") technology in the Fourth Quarter of 2000, prior to the Commission granting Nextel's waiver request. Launching a complicated technology to first calculate, and then deliver, location information from an iDEN handset to a PSAP, particularly in the compressed timeline demanded by the Nextel Waiver Order, required unprecedented efforts and coordination

² Nextel Waiver Order at ¶37.

³ See, e.g., *Nextel Partners, Inc. Phase I and Phase II E911 Quarterly Report*, CC Docket No. 94-102 (Nov. 1, 2002); *Nextel Partners, Inc. Phase II E911 Quarterly Report*, CC Docket 94-102 (Aug. 1, 2002); *Nextel Partners, Inc. Phase II E911 Quarterly Report*, CC Docket 94-102 (May 1, 2002).

among numerous entities. These extraordinary efforts and the multi-party coordination continue as Nextel Partners deploys individual PSAPs.

DISCUSSION

A. A-GPS Capable Handsets

Following the launch of its first A-GPS capable handset, the i88s, on October 1, 2002 in compliance with its first Phase II implementation benchmark, Nextel Partners launched its second A-GPS capable handset, the i58sr, on January 1, 2003. Nextel Partners continues to work with its sole handset vendor, Motorola, to develop additional A-GPS capable models, which are anticipated to be commercially launched later in 2003. Nextel Communications, via an independent third-party consultant, completed accuracy testing of its A-GPS handsets prior to its October 1, 2002 benchmark date and met the Commission's accuracy standards. Per Nextel's Waiver Order, the next deployment benchmark period on which Nextel Partners must report ends on November 30, 2003. Nextel Partners will report on that benchmark in its February 2004 Quarterly Report.⁴

B. Network Infrastructure

Nextel Partners continues to commit significant resources and personnel to deploy PSAPs as rapidly as possible and has made noteworthy progress since its February Report, including testing and deploying a second Phase II deployment methodology using Emergency Services Routing Digits ("ESRD"). Moreover, because of complexities inherent in deployments and despite rigorous network and component testing by Nextel

⁴ Nextel's Waiver Order states that "Nextel must report, in the Quarterly Report immediately following the benchmark date...for the periods of December 31, 2002 to November 30, 2003..., the percentage of new handsets activated nationwide during the respective periods that were A-GPS capable, as well as the total number of new handsets during those periods that were A-GPS capable." Nextel Waiver Order at ¶ 32.

and Motorola prior to its October 1, 2002 Phase II launch, Nextel continues to discover end-to-end connectivity issues in some cases.

As Nextel Partners noted in its February Report, some PSAPs require a Phase II solution using ESRD rather than emergency services routing key (“ESRK”), which is the solution Nextel supported when it launched its Phase II technology.⁵ In an attempt to satisfy these requests, Nextel began analyzing an ESRD solution for its iDEN network and remained in contact and committed to working with PSAPs from those areas requiring the ESRD solution.⁶ Adjusting Nextel’s interconnectivity to support the use of ESRD was anticipated to create possible integration issues involving Nextel, the local exchange carrier (“LEC”), and Nextel’s third party vendor, Intrado.

After conducting extensive testing on its own network over the last few months, Nextel Communications commenced testing its ESRD solution in a live market, referred to as a First Office Application (“FOA”), on March 10, 2003 in Spartanburg, South Carolina. Certain system integration issues and technical interconnectivity problems were not detected until the FOA, which resulted in the PSAP having to manually rebid twice to receive Phase II information. At Nextel Communication’s request, Intrado and the LEC (BellSouth) investigated this issue for over a week and determined that timers in the LEC network caused certain Phase I information not to be available to the PSAP at initial call setup. Specifically, the need for two manual rebids resulted from interactions

⁵ Either ESRK or ESRD is a technologically acceptable signaling solution to allow the PSAP to obtain E911 Phase II information from the wireless carrier’s network. ESRK may also be referenced as non-call path associated signaling (“NCAS”) or wire line compatibility mode and ESRD may be referenced as hybrid call path associated signaling (“HCAS”).

⁶ As Nextel Partners explained in previous Quarterly Reports, some PSAPs have requested that Nextel Partners transmit the textual street address (i.e. 123 Main Street) of the cell site rather than (or in addition to) the latitude and longitude of the cell site. Nextel Partners’ ESRD solution provides PSAPs that textual information.

between timer settings in the LEC network as well as data availability in Nextel Communications' Gateway Mobile Location Center ("GMLC") and the Intrado automatic location information ("ALI") network. It was also determined that these network timer settings could not be changed immediately without impacting other wireless carriers, landline customers and PSAP operations. The PSAP accepted this ESRD Phase II solution, although it requires two manual rebids, and Nextel Communications exited its FOA on March 28, 2003. Nextel continues to work with its vendors to fine-tune its ESRD solution and anticipates, absent unexpected technological problems or delays, to deliver enhancements in the near term.

Following the Spartanburg effort, and utilizing the data and experience gleaned from that effort, Nextel Partners commenced a successful FOA with Qwest in Ada County, Idaho, utilizing the NCAS solution. This was the first time that Nextel had tested its NCAS solution with Qwest. The efficient deployment resulted from the cooperative efforts of all parties including Ada County, Qwest, Nextel Partners, Nextel Communications and Intrado. Likewise, Nextel Partners has experienced cooperation and good faith efforts in other deployments with many parties who are committed to deploying E911 as rapidly as possible.

In fewer than 4 weeks after Nextel exited its' ESRD FOA in Spartanburg, SC, Nextel Partners has deployed its ESRD Phase II solution in 2 areas served by BellSouth including Lafayette, LA and Mobile, AL. Furthermore, Nextel Partners is scheduled to commence deployment of its ESRD Phase II solution with Escambia, FL and Hawkins, TN in mid-May. Simultaneously, Nextel Partners has continued to work with and

aggressively deploy its ESRK Phase II solution to numerous other PSAPs throughout the country.

As Nextel Partners has noted in its previous reports, the complexities of deployment may create unexpected, temporary delays even after a particular technology has been deployed successfully many times. For example, when Nextel Partners commenced deployment of its ESRK Phase II solution with Cattaraugus County, NY, the parties discovered unexpected customer premises equipment (“CPE”) timer issues. Although delay occurred while additional testing was conducted to identify and isolate the problem, the issue was resolved with the cooperation of all parties and the PSAP was deployed successfully.

Nextel Partners remains committed to working cooperatively with PSAPs throughout the country and to deploying E911 as efficiently as possible. Nextel Partners will continue to dedicate significant resources to maintain its aggressive roll out schedule of its Phase I ESRD and Phase II ESRK and ESRD solutions.

C. Phase I Requests

With respect to the Commission’s requirement that Nextel Partners provide “information on all Phase I and Phase II requests,”⁷ Nextel Partners has attached Exhibit A listing all of its 91 pending Phase I requests and their current status.⁸ For all on-going Phase I deployment efforts, Exhibit A provides a list of every pending Phase I request, the name of the PSAP, the date of the request, whether or not the request is valid,⁹ its

⁷ See Nextel Waiver Order at ¶32.

⁸ In many cases a PSAP area listed in Exhibit A and Exhibit B represents multiple local PSAPs.

⁹ Per Nextel’s Waiver Order, Nextel Partners is required to report whether it believes each deployment request is (or is not) valid. See Nextel Waiver Order at ¶32. On March 24, 2003 Nextel filed a letter in WT Docket No. 03-76 stating that Nextel has been and continues to be in contact with PSAPs that have

status, an explanation of the delay if the request is older than six months,¹⁰ and an anticipated Phase I launch date. The proposed deployment dates in Exhibit A are target launch dates, which Nextel Partners and the relevant PSAP are striving to meet. Nextel Partners is in regular contact with each of these PSAPs and is working to deploy Phase I E911 as soon as possible. **Nextel Partners has fully deployed Phase I E911 service with 405 PSAPs, which are listed on Exhibit A.**

With regard to Exhibit A, Nextel reiterates herein that Phase I E911 deployments, similar to Phase II deployments, continue to be complicated by a number of factors – many of which are outside of Nextel Partners' control. To better clarify the status of each request, we have included two additional categories for those requests previously stated as "On-Hold". A total of 46 requests will require "No Action" because the request is in an area where Nextel Partners does not offer coverage. There are no cell sites to route calls to the requesting PSAP. These requests were previously placed "On-Hold". Nextel Partners will notify the requesting PSAP of its' current status and any future changes that may occur. In addition, 29 requests are considered "Invalid" because the requesting PSAP or servicing LEC, do not have equipment and or software in place to support our implementation. Even if we consider a 6-month lead-time, the PSAP has verified the facility would not be ready. These requests were previously placed "On-Hold". Nextel Partners will notify each of these requesting PSAPs and request a future submittal for

requested Phase I or Phase II service and will deploy these PSAPs as soon as possible pursuant to a mutually agreeable implementation schedule. Thus, Nextel Partners is complying herein with the Commission's requirement that it mark as "valid" or "invalid" each PSAP request, although as a practical matter, Nextel Partners' deployment team is working with each and every PSAP listed in Exhibits A and C to deploy them as soon as possible pursuant to a mutually agreed-upon time frame.

¹⁰ In some cases there are delays caused by technology issues. Such delays do not necessarily mean that the PSAP or Nextel Partners is not "ready" for Phase I service. Rather, it often means there are issues

implementation of the Phase I service. The 3 requests in the “On-Hold” category now consists of requests where one party (Nextel Partners or the PSAP) is ready to deploy and the other party is working through technical issues, with an end date close at hand. The change in status has allowed Nextel Partners to better focus on outstanding issues that can be resolved quickly and implement Phase I service within the 6-month period required.

D. Phase II Requests

Exhibit B addresses Nextel Partners’ ongoing Phase II deployment efforts, providing a list of every Phase II request, the name of the PSAP, the date of the request, whether or not the request is valid,¹¹ its status, an explanation of the delay if it is “on hold,” and an anticipated Phase II launch date.¹² Nextel Partners has received Phase II service requests in 152 PSAP areas and has asked that each of these PSAPs provide the documentation required in the *Richardson Order* for determining the request’s validity.¹³

As in Exhibit A, the proposed deployment dates in Exhibit B are target launch dates, which Nextel Partners and the relevant PSAP are striving to meet. Nextel Partners reiterates that accomplishing such deployments is subject to numerous factors and parties outside of Nextel Partners’ control; thus, Nextel Partners’ deployment schedule establishes a goal toward which Nextel Partners will work. It is likely, however, that complexities will be encountered that will delay some PSAP deployments. Nextel

involving incompatible technologies between Nextel Partners, the LEC and/or the PSAP. *See also* note 8 herein.

¹¹ *See* note 9 herein.

¹² *Id.*

¹³ *See generally, In the Matter of Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Order On Reconsideration, CC Docket No. 94-102, FCC 01-293, released November 26, 2002. See also, Revision of the Commission’s Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, CC Docket No. 94-102, Order on Reconsideration, rel. Nov. 26, 2002.*

Partners is in regular contact with each of these PSAPs and is working to deploy Phase II E911 as soon as possible within mutually agreed upon time frames.

LEC "holds" in some areas have prevented Phase II deployments. For example, in the territories served by SBC, the LEC advised Nextel Partners that deployments cannot commence until tariffs or contracts with PSAPs have been approved. In those service territories where tariff issues have been resolved, Nextel Partners is in the process of scheduling all PSAPs that are ready to deploy Phase II. Nextel Partners, moreover, is prepared to begin deployments in those SBC regions still awaiting *final tariffs/contracts*, and will deploy Phase II service as rapidly as possible within mutually agreeable time frames when these issues have been resolved. However, because Nextel Partners' human capital is a finite resource and, in light of the technical complexities often involved with deployments, Nextel Partners cannot possibly deploy all SBC area PSAPs simultaneously. Rather, once the tariff issues are resolved, Nextel Partners will work with each PSAP to arrange a mutually agreeable deployment schedule and deploy service as quickly as possible.

Since October 1, 2002, its first implementation benchmark, Nextel Partners has deployed Phase II service in 9 PSAP states, which are listed in Exhibit B, encompassing 31 PSAPs. Nextel Partners has deployed Phase II service in The State of Alabama, Illinois, Indiana, Idaho, Louisiana, New York, Pennsylvania, Vermont and Virginia. Nextel Partners remains actively engaged with other PSAPs at multiple locations and anticipates deploying Phase II service in the State of Arkansas, Florida, Kentucky, Minnesota, Mississippi, Tennessee, and Texas in the near future, consistent with mutually agreeable timeframes.

CONCLUSION

As required in the Nextel Waiver Order,¹⁴ Nextel Partners is providing this Quarterly Report to the Executive Directors and counsel of the Association of Public Safety Communications Officials-International, Inc. ("APCO"), the National Emergency Number Association ("NENA") and the National Association of State Nine One One Administrators ("NASNA"). Should any of these organizations or their individual PSAP members have questions or concerns about Nextel Partners' submission, Nextel Partners encourages them to contact Pete Gaffney, at the number listed below, as soon as possible to facilitate rapid and efficient deployment of Nextel's Phase I and Phase II E911 services.

Respectfully submitted,
Nextel Partners, Inc.

/s/ David Aas
By: _____

David Aas
Vice President

Pete Gaffney
E911 Program Manager

Brent G. Eilefson
Corporate Counsel—952-238-2572

4500 Carillon Point
Kirkland, WA 98033
(425) 576-3600

May 1, 2003

¹⁴ Nextel Waiver Order at ¶32.

**Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, D.C. 20554**

| | | |
|---------------------------------------|---|----------------------|
| In the Matter of |) | |
| |) | |
| Revision of the Commission's Rules to |) | CC Docket No. 94-102 |
| Ensure Compatibility with Enhanced |) | |
| 911 Emergency Calling Systems |) | |
| |) | |
| Wireless E911 Phase II Implementation |) | |
| Plan of Nextel Partners, Inc. |) | |

| | | | |
|-----------|------------|---|-----|
| STATE OF | Washington |) | |
| | |) | ss. |
| COUNTY OF | King |) | |

AFFIDAVIT

David Aas, duly sworn, deposes and states that:

1. I am the Vice President of Nextel Partners, Inc., with an address of 4500 Carillon Point, Kirkland, Washington 98033, and with a telephone number of (425) 576-3600.
2. I hereby represent that the attached data regarding the status of Nextel Partners' E-911 Phase one and two deployments are true and correct to the best of my knowledge, information and belief.

/s/ David Aas

David Aas

In witness whereof I have hereunto subscribed my name and affixed my official seal this 1st day of May, 2003.

/s/ Claire Timmons

Printed Name: Claire Timmons
NOTARY PUBLIC in and for the State of Washington
My Commission Expires: March 31, 2005

CERTIFICATE OF SERVICE

I, Brent Eilefson, hereby certify that on this 1st day of May, 2003, caused a copy of the attached Phase II E911 Quarterly Report of Nextel Partners, Inc. to be served by US Mail to the following:

John K. Ramsey
Executive Directory
APCO International
351 N. Williamson Boulevard
Daytona Beach, FL 32114-1112

Jim Goerke
Executive Director
National Emergency Number Association
422 Beecher Road
Dahana, Ohio 42230

Evelyn Bailey, President
NASNA
Vermont Enhanced 911 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501

Robert M. Gurss
Counsel to APCO
Shook Hardy & Bacon, LLP
600 14th Street, NW
Suite 800
Washington, DC 20005

James Hobson
Counsel to NENA
Miller & Van Eaton
1155 Connecticut Avenue
Suite 1000
Washington, DC 20036

/s/ Brent G. Eilefson

Brent G. Eilefson

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|---------------------------------------------------------------------------|------------------------------------|-------------------------------|-----------------------------------------------------------------------|-------------|-----------------------------------------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| <div>Total Requests 726</div> <div>Phase I - 574 Phase II - 152</div> | | | <div>Implemented 405</div> <div>Pending 91</div> <div>On-Hold 3</div> | | <div>Invalid 29</div> <div>No Action 46</div> | | | |
| Alabama | Autauga | Autauga Co 911 | Y | Implemented | I | 27-Sep-00 | 17-Jul-01 | |
| Alabama | Baldwin | Baldwin Co ECD | Y | Implemented | I | 19-Jun-00 | 24-Aug-00 | |
| Alabama | Butler | Butler Co ECD | Y | Implemented | I | 14-Jul-00 | 5-Sep-01 | |
| Alabama | Chambers | Chambers Co | Y | Implemented | I | 14-Jul-00 | 9-Jan-01 | |
| Alabama | Dale | Daleville PD | Y | Implemented | I | 16-Oct-02 | 22-Nov-02 | |
| Alabama | Dale | Ozark Dale Co E911 | Y | Implemented | I | 24-Jan-01 | 6-Mar-02 | |
| Alabama | Dallas | Selma PD | Y | Pending | I | 14-Jan-03 | 30-Jun-03 | 04/29/03 - First site expected on-air by 8/30/03. 01/14/03-Site routing and address verified to Dallas Co. No sites previously routing to this County. Deployment on Schedule. Original RFS received 11/20/00 |
| Alabama | Elmore | Elmore Co SO | Y | Implemented | I | 28-Sep-00 | 14-Aug-01 | |
| Alabama | Elmore | Wetumpka PD | Y | Implemented | I | 28-Sep-00 | 14-Aug-01 | |
| Alabama | Escambia | Escambia Co SO | Y | Implemented | I | 2-Apr-01 | 6-Nov-01 | |
| Alabama | Houston | Dothan PD | Y | Implemented | I | 14-Jul-00 | 20-Aug-01 | |
| Alabama | Lee | Auburn PD | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| Alabama | Lee | Lee Co SO | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| Alabama | Lee | Opelika PD | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| Alabama | Lowndes | Lowndes Co E911 | Y | Implemented | I | 30-Jan-01 | 28-Jun-01 | |
| Alabama | Macon | City of Tuskegee PD | N | No Action | I | | | 4/28/03 - No Sites Currently Anticipated routing to this PSAP. RFS received 10/10/01. |
| Alabama | Macon | Macon Co SO | Y | Implemented | I | 10-Oct-01 | 28-Feb-02 | |
| Alabama | Macon | Town of Nolauga PD | N | No Action | I | | | 4/28/03 - No Sites Currently Anticipated routing to this PSAP. RFS received 10/10/01. |
| Alabama | Mobile | Mobile County Comm Dist | Y | Implemented | I | 15-Mar-00 | 23-Aug-00 | |
| Alabama | Montgomery | Montgomery Co Sheriff | Y | Implemented | I | 25-Jul-00 | 9-Nov-00 | |
| Alabama | Montgomery | Montgomery PD | Y | Implemented | I | 8-Mar-00 | 12-Sep-00 | |
| Alabama | Pike | Troy PD | Y | Pending | I | 15-Jan-03 | 27-Jun-03 | 4/29/03 - NPI evaluating BellSouth costs and cost recovery projections. Deployment on Schedule. |
| Alabama | Russell | Phoenix City PD | Y | Implemented | I | 27-Oct-00 | 17-Jul-01 | |
| Alabama | Russell | Russell Co SO | Y | Implemented | I | 27-Oct-00 | 17-Jul-01 | |
| Alabama | Sumter | Sumter Co 911 | Y | Implemented | I | 16-Aug-00 | 11-Apr-01 | |
| Alabama | Tallapoosa | Alexander City PD | N | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 5/30/02. |
| Alabama | Tallapoosa | Tallapoosa Co SO | Y | Implemented | I | 30-May-02 | 5-Feb-03 | |
| Arkansas | Benton | Benton Co Central Comm | Y | Implemented | I | 7-Aug-00 | 8-Jun-01 | |
| Arkansas | Benton | Bentonville City PD | Y | Pending | I | 7-Aug-00 | 30-Sep-03 | 4/28/03 - NPI evaluating site along I-540 w/PSAP to determine correct routing. Site currently routed Phase I to county Central Comm. |
| Arkansas | Benton | Rogers PD | Y | Implemented | I | 7-Aug-00 | 8-Jun-01 | |
| Arkansas | Benton | Siloam Springs | Y | Implemented | I | 7-Aug-00 | 19-Nov-01 | |
| Arkansas | Clark | Clerk Co SD | Y | Implemented | I | 2-Apr-01 | 18-Oct-01 | |
| Arkansas | Conway | Montlon PD | Y | Implemented | I | 21-Jun-01 | 7-Feb-02 | |
| Arkansas | Crawford | Alma PD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| Arkansas | Crawford | Crawford Co SD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| Arkansas | Crawford | Van Buren PD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| Arkansas | Dallas | Dallas Co SO | N | No Action | I | | | 4/29/03 - No Sites to route to this PSAP. No action required. RFS received 09/24/01 |
| Arkansas | Desha | Desha Co 911 | N | No Action | I | | | 4/28/03 - No Sites to route to this PSAP. No action required. RFS received 10/03/01 |
| Arkansas | Faulkner, Lonoke, Pulaski & Saline | Arkansas State Police-Troop A | Y | Pending | I | 21-Apr-03 | 15-Oct-03 | 4/28/03 - NPI evaluating RFS. Site, deployed Phase I, along interstate will be reviewed with PSAPs for possible re-routing. |
| Arkansas | Faulkner | Conway PD | Y | Implemented | I | 16-Jul-01 | 20-Dec-01 | |
| Arkansas | Faulkner | Faulkner Co SO | Y | Implemented | I | 16-Jul-01 | 20-Dec-01 | |
| Arkansas | Franklin | Franklin Co SO | Y | Pending | I | 21-Aug-02 | 29-May-03 | 4/30/03 Deployment test cancelled after failure of OPE equip & trucks to PSAP. Rescheduled for 5/29/03. 01/08/03-facilities to be shared w/Sebastian Co. AR deployment on schedule. Awaiting PSAPs approval for default ESN routing to Sebastian Co. 02/10/03-NPI Conf Call with both Co's: Sebastian Co will respond to all once discussed with PSAP Coordinator. Franklin Co has no issue. NPI to reissue Exhibit upon written confirmation from all involved. 02/28/03-new DS0s ordered. 03/12/03-Exhibit re-processed. DS0s ordered. 03/26/03-DS0 order delayed by LEC, awaiting confirmed due date. 04/04/03-new DS0 due date per LEC is 04/10/03. will request LEC work be completed by 04/15/03 for tentative 04/24/03 deployment. |
| Arkansas | Garland | Garland Co SO | Y | Implemented | I | 4-Jun-02 | 8-Nov-02 | |
| Arkansas | Garland | Hot Springs PD | Y | Implemented | I | 4-Jun-02 | 8-Nov-02 | |
| Arkansas | Hempstead | Hempstead Co SO | Y | Pending | I | 24-Jan-02 | 27-Jun-03 | 4/29/03 - NPI evaluating RFS. Site, deployed Phase I, along interstate will be reviewed with PSAPs for possible re-routing. RFS received 01/24/02. |
| Arkansas | Hempstead | Hope PD | Y | Implemented | I | 24-Jan-02 | 18-Nov-02 | |
| Arkansas | Hot Spring | Hot Spring Co 911 | Y | Implemented | I | 30-Jan-01 | 18-Oct-01 | |
| Arkansas | Independence | Independence Co OES | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 11/20/00 |
| Arkansas | Jefferson | MECA | Y | Implemented | I | 20-Apr-01 | 3-Mar-03 | |
| Arkansas | Lonoke | Lonoke Co SD | Y | Implemented | I | 27-Dec-00 | 1-Jun-01 | |
| Arkansas | Madison | Madison Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 2/06/03 |
| Arkansas | Marion | Marion Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 11/20/00 |
| Arkansas | Monroe | Brinkley PD | Y | Pending | I | 20-Jul-01 | 26-Sep-03 | 4/28/03 - NPI evaluating RFS. Site, deployed Phase I, along interstate will be reviewed with PSAPs for possible re-routing. RFS received 7/20/01. |
| Arkansas | Monroe | Monroe Co SD | Y | Implemented | I | 20-Jul-01 | 7-Mar-02 | |
| Arkansas | Montgomery | Montgomery Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 08/24/02 |
| Arkansas | Polk | Polk Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 08/20/01 |
| Arkansas | Pope | Pope Co 9-1-1 | Y | Implemented | I | 7-Aug-00 | 2-Aug-01 | |
| Arkansas | Pulaski | Jacksonville PD | Y | Implemented | I | 7-Aug-00 | 4-Apr-01 | |
| Arkansas | Pulaski | Little Rock PD | Y | Implemented | I | 7-Aug-00 | 4-Apr-01 | |
| Arkansas | Pulaski | Maumelle DPS | Y | Implemented | I | 21-Jul-00 | 16-Nov-01 | |
| Arkansas | Pulaski | North Little Rock PD | Y | Implemented | I | 21-Jul-00 | 4-Apr-01 | |
| Arkansas | Pulaski | Pulaski Co SO | Y | Implemented | I | 7-Aug-00 | 5-Apr-01 | |
| Arkansas | Pulaski | Shenwood PD | Y | Implemented | I | 21-Jul-00 | 4-Apr-01 | |
| Arkansas | Saline | City of Benton PD | Y | Implemented | I | 20-Aug-01 | 18-Dec-01 | |
| Arkansas | Saline | Saline Co Central | Y | Implemented | I | 20-Aug-01 | 18-Dec-01 | |
| Arkansas | Sebastian | Ft. Smith PD | Y | Implemented | I | 29-Jun-01 | 22-Jan-02 | |
| Arkansas | Sebastian | Sebastian Co SO | Y | Implemented | I | 29-Jun-01 | 22-Jan-02 | |
| Arkansas | Stone | Stone Co Sheriff | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 11/15/02 |
| Arkansas | Union | El Dorado PD | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 1/24/02 |
| Arkansas | Van Buren | Fairfield Bay PD | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 08/07/01 |
| Arkansas | Washington | Fayetteville E9-1-1 | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|-------------|---------------------------------------|-----------------|-------------|-----------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Arkansas | Washington | Springdale PD | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |
| Arkansas | Washington | Washington Co Central EMS | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |
| Arkansas | White | White Co SO | Y | Pending | I | 14-Mar-03 | 13-Sep-03 | 4/28/03 - Sites located within county currently routed Phase I to other PSAP. NPI evaluating possible re-route of some sites to County Sheriff's office. Deployment on schedule. |
| Arkansas | White | Searcy PD | Y | Implemented | I | 8-Jan-02 | 13-Jun-02 | |
| Arkansas | Woodruff | Woodruff Co 911 | Y | No Action | I | 20-Sep-01 | | No Sites currently anticipated in this County. RFS received 09/20/01 |
| Florida | Bay | Bay Co SO | Y | Implemented | I | 19-Mar-01 | 11-Dec-01 | |
| Florida | Calhoun | Calhoun Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 10/18/02 |
| Florida | Columbia | Columbia Co 911 Ctr | Y | Implemented | I | 8-Nov-00 | 14-Aug-01 | |
| Florida | Escambia | Escambia Emer | Y | Implemented | I | 21-Mar-00 | 19-Sep-00 | |
| Florida | Escambia | Pensacola PD | Y | Implemented | I | 21-Mar-00 | 19-Sep-00 | |
| Florida | Gadsden | Gadsden Co SO | Y | Implemented | I | 13-Dec-00 | 30-May-01 | |
| Florida | Hamilton | Hamilton Co SO | Y | Implemented | I | 2-Apr-01 | 6-Nov-01 | |
| Florida | Holmes | Holmes Co SO | Y | Implemented | I | 27-Feb-01 | 25-Feb-02 | |
| Florida | Jackson | Jackson Co Emerg Mgmt | Y | Implemented | I | 2-May-00 | 22-May-01 | |
| Florida | Leon | Leon Co SO | Y | Implemented | I | 24-Oct-00 | 1-Feb-02 | |
| Florida | Leon | Tallahassee PD | Y | Implemented | I | 24-Oct-00 | 1-Feb-02 | |
| Florida | Madison | Madison Co SO | Y | Implemented | I | 19-Jul-00 | 27-Feb-02 | |
| Florida | Okaloosa | Okaloosa Co COPSCOM | Y | Implemented | I | 27-Jun-01 | 15-Aug-02 | |
| Florida | Santa Rosa | Santa Rosa Co E9-1-1 | Y | Implemented | I | 6-Apr-00 | 24-Aug-00 | |
| Florida | Wakulla | Wakulla Co SO | Y | Pending | I | 19-Feb-03 | 17-Aug-03 | Deployment proceeding on schedule |
| Florida | Washington | Washington Co SO | Y | Implemented | I | 20-Jun-00 | 23-Apr-01 | |
| Georgia | Bibb | Macon-Bibb Co E9-1-1 | Y | Implemented | I | 28-Dec-00 | 30-Jan-02 | |
| Georgia | Bulloch | Bulloch County Public Safety | Y | Pending | I | 12-Feb-03 | 11-Aug-03 | Deployment on Schedule. |
| Georgia | Columbia | Columbia Co SO | Y | Implemented | I | 16-Jan-03 | 23-Apr-03 | |
| Georgia | Dougherty | Dougherty Co | Y | Implemented | I | 16-Aug-00 | 10-Apr-01 | |
| Georgia | Houston | Houston Co 9-1-1 | Y | Implemented | I | 7-Jun-00 | 18-Sep-01 | |
| Georgia | Lee | Lee Co SO | Y | Implemented | I | 8-Jan-01 | 21-Dec-01 | |
| Georgia | Lowndes | Lowndes Co E911 | Y | Implemented | I | 27-Sep-00 | 7-Feb-02 | |
| Georgia | McDuffie | McDuffie Co SO | Y | Pending | I | 24-Mar-03 | 22-Sep-03 | Deployment on Schedule |
| Georgia | Muscogee | Columbus PD | Y | Implemented | I | 11-Aug-00 | 8-Feb-01 | |
| Georgia | Peach | Peach 9-1-1 | Y | Implemented | I | 8-Oct-00 | 18-Sep-01 | |
| Georgia | Richmond | Augusta 9-1-1 Center | Y | Implemented | I | 11-Sep-02 | 13-Feb-03 | |
| Idaho | Ada | Ada County Sheriff's Office | Y | Implemented | I | 8-Apr-01 | 16-Jul-02 | |
| Idaho | Owyhee | Owyhee County Sheriff's Dept. | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 02/05/03 |
| Illinois | Clark | Clark County E911 | N | Invalid | I | | | 4/28/03 - NPI can only offer CAS on Phase I. PSAP can only support NCAS. RFS received 11/19/01 |
| Illinois | Coles | Coles County E9-1-1 | N | Invalid | I | | | 4/30/03 - PSAP equip not capable to support PH I data. PSAP will notify NPI when they are ready to proceed. RFS recv 11/02/00 |
| Illinois | Cumberland | Cumberland County 9-1-1 | Y | Implemented | I | 5-Jan-01 | 26-Apr-02 | |
| Illinois | Dewitt | Dewitt County Sheriff's Office | N | Invalid | I | | | 4/30/03 - NPI awaiting notification of equip upgrade from PSAP. 3/21/02 - Verizon wireless database not loaded, wireline was in error 5/10/02-test failed. Vzn trouble w/trunks 5/13/02-test failed PSAP consulting vendor as to why they aren't rec CB#. 5/22/02-deap eqp software needs to be upgraded 6/6/02 per PSAP don't know when or if the equipment will be upgraded. 1/30/03 - PSAP will notify NPI when system is upgraded. RFS recv 09/04/01 |
| Illinois | Douglas | Douglas County Sheriff's Dept. | Y | Pending | I | 29-May-01 | 13-Jun-03 | 4/30/03 NPI awaiting new trunks order to be completed and plan testing in mid-June. 3/21/02 - Verizon wireless database not loaded, wireline was in error 5/10/02-testing postponed until after switch out TBD 7/19/02-waiting on database load from Vzn. 9/9/02-per Deb Crosson from Vzn FGD trunks have been ordered by PSAP, they are due 9/17 & the PSAP must make arrangements for their equip vendor to have those 2 lines programmed for 20 digits. 12/18/02-per Geocomm PSAP does not know when they are going to be ready, the PSAP needs to meet with the board regarding some Motorola issues. 1/16/03-Per Geocomm they are meeting w/Vzn on 12/03 to discuss status 3/19/03-per Geocomm PSAP and LEC now ready to test Orig RFS 5/29/01 4/2/03 tried to test & found Vzn had cancelled the trunks Don James will re-order & then we will retest |
| Illinois | Edgar | Edgar County 911 | N | Invalid | I | | | See file, testing delayed until Jan. 2002. 3/21/02-Vzn wireless database not loaded, wireline was in error 5/10/02-testing postponed until after switch out 7/24/02-test failed PSAP admitted they had not done anything to their equipment to process Phase I. 1/30/03- PSAP said it would notify NPI when they are ready to proceed. RFS recv 11/02/00 |
| Illinois | Effingham | Effingham County Police Dept. | Y | Implemented | I | 13-Dec-00 | 15-Jul-02 | |
| Illinois | Effingham | Effingham County Sheriff's Office | Y | Implemented | I | 13-Dec-00 | 15-Jul-02 | |
| Illinois | Ford | Ford County 911 | Y | Implemented | I | 8-May-01 | 9-May-02 | |
| Illinois | Fulton | Fulton County Sheriff | Y | Implemented | I | 6-Dec-00 | 12-Apr-02 | |
| Illinois | Fulton | Canton Police Dept. | Y | Implemented | I | 6-Dec-00 | 12-Apr-02 | |
| Illinois | Henry | Henry County Sheriff's Office | Y | Implemented | I | 17-Jul-00 | 7-Feb-02 | |
| Illinois | Jasper | Jasper County ETSB | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 5/07/01 |
| Illinois | JoDaviess | JoDaviess County Sheriff | N | Invalid | I | | | 3/15/02-waiting on Geocom to advise if PSAP ready. 3/28/02- PSAP not Phase I ready. 1/30/03 - PSAP said it would notify NPI when they are ready to proceed. RFS recv 04/09/01 |
| Illinois | Knox | Galesburg/Knox County ETSB | Y | Pending | I | 6-Dec-00 | 8-Jun-03 | 4/28/03 - PSAP will be deployed Phase II NCAS. Deployment proceeding on schedule. |
| Illinois | Livingston | Liv Com 911 Commun. Ctr | N | Invalid | I | | | 4/28/03 - NPI can only offer CAS on Phase I. PSAP can only support NCAS. RFS received 12/18/00 |
| Illinois | Marshall | Marshall County ETSB | Y | Pending | I | 19-Apr-01 | 26-Sep-03 | 4/28/03 - NPI reviewing site location. Site moved just inside LaSalle County boundary and need to work out routing with PSAPs, Gallein River and Nextel Communications. Expect routing decision by mid-May 2003 |
| Illinois | McLean | McLean | Y | Pending | I | 24-Mar-03 | 19-Aug-03 | Deployment on schedule |
| Illinois | Morgan | Jacksonville Police Dept. | Y | Implemented | I | 2-Mar-01 | 1-Aug-02 | |
| Illinois | Morgan | Morgan County Sheriff's Office | Y | Implemented | I | 2-Mar-01 | 1-Aug-02 | |
| Illinois | Peoria | Bartonville PSAP | Y | Implemented | I | 28-Jul-00 | 10-Jan-02 | PSAP deployed Phase I & II together together |
| Illinois | Peoria | Chillicothe PSAP | Y | Implemented | I | 28-Jul-00 | 10-Jan-02 | PSAP deployed Phase I & II together together |
| Illinois | Peoria | Peoria Heights PSAP | Y | Implemented | I | 28-Jul-00 | 10-Jan-02 | PSAP deployed Phase I & II together together |
| Illinois | Peoria | Peoria PSAP | Y | Implemented | I | 28-Jul-00 | 10-Jan-02 | PSAP deployed Phase I & II together together |
| Illinois | Rock Island | Man Police Dept. | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 11/18/00 |
| Illinois | Rock Island | RICOM-Rock Island Police Dept. | Y | Implemented | I | 16-Nov-00 | 23-Apr-03 | PSAP deployed Phase I & II together together |
| Illinois | Rock Island | Rock Island County Sheriff | Y | Implemented | I | 16-Nov-00 | 24-Apr-03 | PSAP deployed Phase I & II together together |
| Illinois | Rock Island | Rock Island County 911 Center Commun | Y | Implemented | I | 16-Nov-00 | 23-Apr-03 | PSAP deployed Phase I & II together together |
| Illinois | Rock Island | Silvas Police Dept. | Y | Implemented | I | 16-Nov-00 | 23-Apr-03 | PSAP deployed Phase I & II together together |
| Illinois | Sangamon | Sangamon County Central Dispatch Ctr. | Y | Implemented | I | 19-Oct-00 | 5-Apr-02 | |
| Illinois | Tazewell | East Peoria Police Dept. | Y | Pending | I | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|-------------|----------------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Illinois | Tazewell | Morton Police Dept. | Y | Pending | I | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II |
| Illinois | Tazewell | (Pekin Consolidated Commun. Ctr. (Telcom) | Y | Pending | I | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II |
| Illinois | Tazewell | Washington Police Dept. | Y | Pending | I | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II |
| Illinois | Vermillion | Danville Commun. Ctr. | N | Invalid | I | 28-Aug-00 | | PSAP equip not CAS capable for Phase I |
| Illinois | Whiteside | Whiteside County Sheriff | N | Invalid | I | 29-Nov-00 | | PSAP equip not ready. 1/30/03 - PSAP will notify NPI when system is upgraded |
| Illinois | Woodford | Woodford County ETSS | N | Invalid | I | 17-Nov-00 | | 4/30/03 - No Router available at this time |
| Indiana | Clark | Clark County Enhanced 911 | Y | Pending | I | 30-Apr-03 | 24-Oct-03 | 4/30/03 PSAP issued revised RFS |
| Indiana | Clay | Clay County Indiana E-911 Office | Y | Implemented | I | 20-May-02 | 16-Apr-03 | PSAP deployed Phase I & II together together |
| Indiana | Crawford | Crawford County Central Dispatch 911 | Y | Implemented | I | 16-Apr-01 | 10-May-02 | |
| Indiana | Daviess | Daviess County Sheriff's Dept. | N | On-Hold | I | | | 4/30/03 - Ameritech verified PSAP equip will not be upgraded until year end. NPI will plan to deploy at that time. RFS rec'd 01/03/02 |
| Indiana | Dubois | Dubois County Communications Ctr. | Y | Implemented | I | 27-Oct-00 | 17-May-02 | |
| Indiana | Fountain | Fountain County Regional Dispatch | Y | Pending | I | 1-Apr-03 | | 4/30/03 Ameritech verified PSAP equip will be ready by mid-summer. RFS rec'd date changed to Apr 01. Plan to deploy Phase I by Sep 26. 2/27/02 - PSAP equip not ready. Orig RFS rec'd 10/05/00 |
| Indiana | Gibson | Gibson County Sheriff's Dept. | Y | Implemented | I | 13-Aug-02 | 20-Dec-02 | |
| Indiana | Greene | Greene County Sheriff's Office | Y | Pending | I | 31-Mar-03 | 26-Sep-03 | 4/30/03 - PSAP will deploy from Phase 0 to Phase II. |
| Indiana | Jackson | Indiana State Police-District 43 | Y | Pending | I | 9-Jul-02 | 28-Aug-03 | 4/30/03 - NPI planning to deploy based on equipment being upgraded. PSAP must wait until Ripley county updates their equip (as they share router) before VZN can change their screen displays to display Phase II info. Ripley to update by Feb 2004 |
| Indiana | Jennings | Jennings County 911 | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 11/02/01 |
| Indiana | Knox | Knox County Central Office | Y | Implemented | I | 19-Nov-01 | 20-Feb-02 | |
| Indiana | Montgomery | Montgomery County 911 | Y | Pending | I | 8-Jan-03 | 7-Jul-03 | 4/30/03 - PSAP will deploy from Phase 0 to Phase II. |
| Indiana | Orange | Orange County Sheriff's Office | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 1/31/01 |
| Indiana | Posey | Posey County E911 Regional Dispatch Center | Y | Pending | I | 1-May-03 | 24-Oct-03 | 4/30/03 Ameritech verified PSAP equip will be ready by fall 2003. RFS rec'd date changed to May 01. Plan to deploy Phase I by Oct 24. 2/27/02-PSAP equip not ready. Orig RFS rec'd 08/07/01 |
| Indiana | Putnam | Putnam County 911 | Y | Pending | I | 7-Nov-01 | 10-Jun-03 | 4/30/03 - PSAP will deploy from Phase 0 to Phase II. |
| Indiana | Scott | Scott County Emergency Commun. Agency | Y | Implemented | I | 22-Jan-01 | 14-May-02 | |
| Indiana | Spencer | Spencer County 911 | Y | Implemented | I | 9-Aug-01 | 31-Jan-02 | |
| Indiana | Sullivan | Sullivan County E911 | Y | Pending | I | 3-Oct-02 | 10-Jun-03 | 4/30/03 - PSAP will deploy from Phase 0 to Phase II |
| Indiana | Vanderburgh | Evansville City Vanderburgh County Central Dispatch Ctr. | Y | Implemented | I | 1-Jun-00 | 16-Jan-02 | |
| Indiana | Vermillion | Vermillion County Sheriff's Office | N | Invalid | I | 3-Oct-00 | | 2/27/02-PSAP equip not ready. 1/30/03 - PSAP will notify NPI when system is upgraded |
| Indiana | Vigo | Indiana State Police-Terre Haute | Y | Implemented | I | 3-Jul-02 | 24-Jan-03 | PSAP deployed Phase I & II together together |
| Indiana | Vigo | Terre Haute Police Dept | Y | Implemented | I | 3-Jul-02 | 13-Dec-02 | PSAP deployed Phase I & II together together |
| Indiana | Warrick | Warrick County Police Dept. | Y | Implemented | I | 4-Jan-01 | 17-Jan-02 | |
| Iowa | Adair | Adair County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Benton | Benton County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Black Hawk | Black Hawk County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Boone | Boone County Sheriff | Y | Implemented | I | 1-Oct-01 | 7-Jun-02 | |
| Iowa | Bremer | Bremer County-Waverly Law Center | Y | Implemented | I | 26-Apr-01 | 20-May-02 | |
| Iowa | Buchanan | Buchanan-Independence Public Safety City Commun. | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Cass | Cass County Public Safety | Y | Implemented | I | 26-Apr-01 | 31-May-02 | |
| Iowa | Cedar | Cedar County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 29-Jan-02 | |
| Iowa | Cerro Gordo | Cerro Gordo County Sheriff | Y | Implemented | I | 11-Oct-01 | 28-Jun-02 | |
| Iowa | Cerro Gordo | Mason City Police Dept. | Y | Implemented | I | 11-Oct-01 | 28-Jun-02 | |
| Iowa | Clarke | Clarke County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 26-Oct-01 | |
| Iowa | Clinton | Clinton County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 27-Jun-02 | |
| Iowa | Dallas | Dallas County Sheriff's Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Dallas | West Des Moines Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Decatur | Decatur County | Y | Implemented | I | 26-Apr-01 | 30-May-02 | |
| Iowa | Delaware | Manchester Police Dept. | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Des Moines | Burlington Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Dubuque | Dubuque County 911 Center | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Fayette | Fayette County Sheriff's Office | Y | Pending | I | 10-Mar-03 | 5-Sep-03 | |
| Iowa | Floyd | Charles City Police | Y | Implemented | I | 9-Oct-01 | 20-May-02 | |
| Iowa | Franklin | Hampton Police Dept. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Guthrie | Guthrie County Sheriff's Office | Y | Implemented | I | 31-Oct-02 | 29-Apr-03 | |
| Iowa | Hamilton | Webster City Police Dept. | Y | Implemented | I | 26-Apr-01 | 28-Jun-02 | |
| Iowa | Harrison | Harrison County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 31-May-02 | |
| Iowa | Henry | Henry County PSAP | Y | Implemented | I | 26-Jan-03 | 31-Mar-03 | |
| Iowa | Iowa | Iowa County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Jackson | Maquoketa Police Dept. | Y | Implemented | I | 12-Sep-01 | 5-Jun-02 | |
| Iowa | Jasper | Jasper County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Johnson | Johnson County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 21-May-02 | |
| Iowa | Jones | Jones County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 26-Oct-01 | |
| Iowa | Lee | R. Madison Police Dept. | Y | Pending | I | 29-Jan-03 | 30-Jun-03 | 4/28/03 - Deployment on schedule. Site IA629P planned on-air 6/30. This is the only site within boundary. |
| Iowa | Linn | Cedar Rapids Joint Communications Agency | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Linn | Linn County Sheriff's Office | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Linn | Marion Police Dept. | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Louisa | Louisa County Sheriff | Y | Implemented | I | 26-Apr-01 | 17-Sep-02 | |
| Iowa | Lyon | Lyon Co PSAP | Y | Implemented | I | 13-Sep-01 | 16-Jul-02 | |
| Iowa | Madison | Madison Co Sheriff's Dept | Y | Implemented | I | 26-Apr-01 | 24-May-02 | |
| Iowa | Mahaska | Mahaska County 911 Center | Y | Implemented | I | 23-Sep-02 | 10-Apr-03 | |
| Iowa | Marion | Marion County Sheriff's Dept. | Y | Implemented | I | 9-Sep-02 | 31-Jan-03 | |
| Iowa | Marion | Pelle Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-Jul-02 | |
| Iowa | Marshall | Marshalltown Police | Y | Implemented | I | 9-Oct-01 | 28-May-02 | |
| Iowa | Mills | Mills County Communications Center | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Monona | Monona County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Muscatine | Muscatine County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Plymouth | Plymouth County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Polk | Ankany Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|-----------------------------|---------------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Iowa | Polk | Des Moines Police Dept. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Polk | Polk County Sheriff's Dept | Y | Implemented | I | 26-Apr-01 | 29-May-02 | |
| Iowa | Polk | Westcom | Y | Implemented | I | 26-Apr-01 | 29-May-02 | |
| Iowa | Pottawattamie | Pottawattamie County Law Enforcement 911 Ctr. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Poweshiek | Poweshiek County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Scott | Bettendorf Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Scott | Davenport Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Scott | Scott County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Sioux | Sioux County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Story | Ames Police Dept. | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Story | Story County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Tama | Tama County Sheriff's Office | Y | Pending | I | 20-Feb-03 | 30-Jun-03 | 4/28/03 - Deployment on schedule. Site IA401P planned on-air 6/30. Site IA301P planned for later date. |
| Iowa | Warren | Warren County Communications | Y | Implemented | I | 26-Apr-01 | 30-May-02 | |
| Iowa | Washington | Washington County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 21-May-02 | |
| Iowa | Webster | Webster County Law Enforcement Center | Y | Implemented | I | 1-Oct-01 | 7-Jun-02 | |
| Iowa | Woodbury | Woodbury County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Worth | Worth County Sheriff's Office | Y | Implemented | I | 27-Sep-01 | 7-Jun-02 | |
| Kentucky | Allen | Scottsville Police Dept. | Y | Pending | I | 3-Mar-03 | 14-Aug-03 | Deployment on schedule |
| Kentucky | Anderson | Lawrenceburg Police Department | Y | Implemented | I | 13-Dec-00 | 20-Dec-02 | |
| Kentucky | Barren | Barren Metcalf 911 Ctr. | N | Invalid | I | 20-Jun-01 | | 4/28/03 - NPI can only offer CAS for Phase I. PSAP can only support NCAS. No deployment planned at this time. |
| Kentucky | Bath, Montgomery | Kentucky State Police-Morehead Post | Y | Implemented | I | 29-Jan-02 | 13-May-02 | |
| Kentucky | Bourbon | Paris, Bourbon County E-911 & Central Commun. | Y | Implemented | I | 1-Dec-00 | 28-Jan-02 | |
| Kentucky | Boyd | Boyd County 911 | Y | Pending | I | 7-Apr-03 | 3-Oct-03 | 4/30/03 - NPI rec'd orig PH I RFS in Aug01. We have been unable to deploy CAS. PSAP has submitted RFS for PH II (NCAS) in Apr03. NPI will deploy both PH I & II by Oct03. |
| Kentucky | Boyle | Danville-Boyle County 911 Center | Y | Implemented | I | 31-Jan-02 | 9-May-02 | |
| Kentucky | Butler | Butler County | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 08/13/02 |
| Kentucky | Carter, Grayson, Greenup | Kentucky State Police-Ashland Post | Y | Implemented | I | 29-Jan-02 | 14-May-02 | |
| Kentucky | Christian | Hopkinsville-Christian County Emergency Operations Ctr. | Y | Implemented | I | 26-Sep-02 | 17-Mar-03 | |
| Kentucky | Clark | Winchester Police Dept Comm Ctr. | Y | Implemented | I | 14-Nov-00 | 24-Jan-02 | |
| Kentucky | Davless | Davless County Sheriff's Office.- County Limits | Y | Implemented | I | 18-Dec-00 | 23-Jan-02 | |
| Kentucky | Davless | Owensboro Police Dept.-City Limits | Y | Implemented | I | 18-Dec-00 | 23-Jan-02 | |
| Kentucky | Fayette | Lexington Fayette Urban County Govt. | Y | Implemented | I | 14-Nov-00 | 10-Jun-02 | |
| Kentucky | Franklin | Frankfort/Franklin Co E911 Dispatch Ctr | Y | Implemented | I | 28-Aug-02 | 16-Dec-02 | |
| Kentucky | Garrard | Lancaster Garrard 911 | Y | Pending | I | 20-Nov-02 | 14-May-03 | KSP currently taking calls. 2/26-test failed no records loaded in database also issue with Lexington Main trunks 3/19/03-per PSAP equip ready and trunks 4/3/03-test failed psap cpe not accepting the 20 digits-psap only getting 0's |
| Kentucky | Garrard, Jessamine, Lincoln | Kentucky State Police-Richmond Post | Y | Implemented | I | 29-Jan-02 | 7-May-02 | |
| Kentucky | Green | Greensburg | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/04/01 |
| Kentucky | Hancock | Hancock County E-911 | Y | Implemented | I | 14-Jan-02 | 16-Apr-02 | |
| Kentucky | Hardin | Hardin County 911 Ctr. | N | Invalid | I | 5-Nov-01 | | Actual Net Rec not received as of 12/11/01, 2/12 see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS. 2/28/02-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must also upgrade eproc chip 6/18-still waiting on Vzn msg re-addressing. 1/30/03 - PSAP will notify NPI when system is upgraded |
| Kentucky | Harrison | Cynthiana Harrison County E911 | Y | Implemented | I | 26-Dec-01 | 8-Feb-02 | |
| Kentucky | Hart | Kentucky State Police-BowlingGreen Post | Y | Implemented | I | 24-Aug-01 | 6-Feb-02 | |
| Kentucky | Henderson | Henderson County 911 Commun. Ctr. | Y | Implemented | I | 23-Jan-01 | 1-Feb-02 | |
| Kentucky | Henry, Trimble | Kentucky State Police-Campbellsburg Post | Y | Implemented | I | 24-Aug-01 | 1-Feb-02 | |
| Kentucky | Jefferson | Jefferson County Communications | Y | Implemented | I | 10-Jun-00 | 7-Dec-00 | |
| Kentucky | Jefferson | Louisville/Jefferson County EMA | Y | Implemented | I | 10-Jun-00 | 7-Dec-00 | |
| Kentucky | Knox | Kentucky State Police-Hartan Post | Y | Pending | I | 30-Jan-03 | 16-May-03 | 4/28/03 - Sites came up Phase 0. NPI planning Phase I deployment prior to 5/15/03 |
| Kentucky | Larue | Larue County E911 | Y | Pending | I | 15-Jan-03 | 11-Jul-03 | 2/25-PSAP has stand alone database, requires separate trunk group to support both cas & ncas carriers for cpe to retrieve data from database. PSAP doesn't have capacity to get add'l trunks. 4/28/03 - NPI will try to work a solution with PSAP, to complete deployment within 6 months. |
| Kentucky | Laurel | London Laurel County E-911 Commun. Ctr. | Y | Pending | I | 16-Nov-00 | 7-May-03 | 2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS. 2/28-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eproc chip 5/20/02-test failed. PSAP equip must be configured to accept 20 digits 7/16/02-per equip vendor new software needed 8/13/02-PSAP equip not ready. 1/30/03 - PSAP will notify NPI when system is upgraded. 3/19/03- Steve P did & said TCI ad their equip is ready Original RFS 11/16/00 4/8/03 all county cut except sector 3 of KY5105 intrado will be processing |
| Kentucky | Lawrence | Lawrence County E-911 | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 10/27/00 |
| Kentucky | Lee | Beattyville E911 Communications | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/20/02 |
| Kentucky | Logan | Logan County Emergency Operations Center | Y | Implemented | I | 27-Aug-02 | 27-Jan-03 | |
| Kentucky | Madison | Madison County E-911 | Y | Implemented | I | 19-Dec-00 | 5-Feb-02 | |
| Kentucky | Mason | Mason County Emergency Dispatch | Y | No Action | I | 21-Nov-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 11/21/00 |
| Kentucky | Meade, Bullitt, Nelson | Kentucky State Police-Elizabeth Post | Y | Implemented | I | 29-Jan-02 | 7-May-02 | |
| Kentucky | Mercer | Mercer County-Harrodsburg Police Dept. | Y | Pending | I | 21-Jan-03 | 18-Jul-03 | 4/28/03 - NPI has a capacity issue that requires add'l trunk orders that were not anticipated. We are working toward the July deadline, however we do not have a FOC to verify dates. |
| Kentucky | Oldham | Oldham County Central Dispatch | Y | Implemented | I | 22-Nov-00 | 20-Dec-01 | |
| Kentucky | Pulaski | Pulaski County 911 Center | Y | Pending | I | 25-Jun-02 | 30-May-03 | 1/22/03-Test failed PSAP must check w/equip vendor as to why they aren't getting 20 digits. 4/23/03 - Altel is PSAP's CPE vendor. Nate (Altel) will be meeting with the PSAP on 4/28/03 to determine status. |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|-------------|----------------------|--------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Kentucky | Rockcastle, Wayne | Kentucky State Police-London Post | Y | Implemented | I | 24-Aug-01 | 8-Feb-02 | |
| Kentucky | Rowan | Morehead Police Dept. Communications Ctr | Y | On-Hold | I | 30-Nov-01 | | 4/30/03 - NPI awaiting Altel interface resolution. We expect to have a resolution in May 03. |
| Kentucky | Scott, Spencer | Kentucky State Police-Frankfort Post | Y | Implemented | I | 24-Aug-01 | 31-Jan-03 | |
| Kentucky | Shelby | Shelby County E-911 Board | Y | Implemented | I | 11-Dec-00 | 31-Jan-02 | |
| Kentucky | Taylor | Campbellville-Taylor County E-911 Communications | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 12/04/00 |
| Kentucky | Warren | Bowling Green Police Dept | Y | Implemented | I | 14-Jun-00 | 7-Feb-02 | |
| Kentucky | Washington | Springfield Police Dept. | Y | Implemented | I | 21-Nov-00 | 28-Jan-02 | |
| Kentucky | Webster | Webster County 911 | Y | Implemented | I | 20-Oct-00 | 5-Feb-02 | |
| Kentucky | Whitley | Whitley County E-911 | Y | Implemented | I | 14-Jan-02 | 13-May-02 | |
| Kentucky | Woodford | Woodford County-Versailles 911 | Y | Implemented | I | 31-Jul-02 | 27-Feb-03 | |
| Louisiana | Bienville | Bienville Sheriff | Y | Implemented | I | 24-Jul-00 | 12-Mar-01 | |
| Louisiana | Bossier | Bossier Parish Comm | Y | Implemented | I | 7-Jun-00 | 12-Oct-00 | |
| Louisiana | Caddo | Caddo Parish Comm Dist | Y | Implemented | I | 7-Jun-00 | 12-Feb-01 | |
| Louisiana | Calcasieu | Calcasieu | Y | Implemented | I | 7-Jun-00 | 19-Jan-01 | |
| Louisiana | Lafayette | Lafayette Parish Comm Dist | Y | Implemented | I | 7-Jun-00 | 8-Jan-01 | |
| Louisiana | Lincoln | Lincoln Parish SO | Y | Implemented | I | 25-Oct-00 | 9-Jan-02 | |
| Louisiana | Lincoln | Ruston PD | Y | Implemented | I | 25-Oct-00 | 9-Jan-02 | |
| Louisiana | Madison | Madison Parish SO | N | Invalid | I | 23-Oct-00 | | RFS received 10/31/00, trunks ordered Dec '00 and then cancelled - PSAP CPE not E911 capable. 10/15/01-NPI requested new RFS be submitted when Parish is ready to move forward with deployment |
| Louisiana | Ouachita | Ouachita Em 911 | Y | Implemented | I | 4-Oct-00 | 18-Apr-01 | |
| Louisiana | St. Landry | St. Landry Parish 911 | Y | Implemented | I | 29-Nov-00 | 25-Mar-02 | |
| Louisiana | St. Martin | St. Martin Parish SO | Y | Implemented | I | 12-May-00 | 18-Oct-00 | |
| Louisiana | Vermilion | Vermilion Parish Comm Dist | Y | Implemented | I | 12-Jul-01 | 17-Dec-01 | |
| Louisiana | Webster | Webster Parish 9-1-1 | Y | Implemented | I | 8-Feb-01 | 11-Jan-02 | |
| Minnesota | Becker | Becker County Sheriff | Y | Implemented | I | 11-Apr-01 | 24-Jul-02 | |
| Minnesota | Blue Earth | Blue Earth Emergency Services | Y | Implemented | I | 11-Apr-01 | 12-Sep-02 | |
| Minnesota | Blue Earth, Nicollet | Minnesota State Patrol-Mankato | Y | Implemented | I | 11-Apr-01 | 12-Sep-02 | |
| Minnesota | Brown | Brown County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 20-May-02 | |
| Minnesota | Carlton | Carlton County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 2-Jul-02 | |
| Minnesota | Cass | Cass County Sheriff | Y | Implemented | I | 11-Apr-01 | 29-May-02 | |
| Minnesota | Clay | Clay County Sheriff | Y | On-Hold | I | 11-Apr-01 | | 4/30/03 NPI awaiting status dispatch location. Hold-PSAP consolidating the dispatch w/Fargo ND, until done will not move fwd |
| Minnesota | Crow Wing | Crow Wing County Sheriff | Y | Pending | I | 11-Apr-01 | 16-May-03 | 2/6/03-waiting on call routing from PSAP and State |
| Minnesota | Douglas | Douglas County Sheriff | Y | Implemented | I | 11-Apr-01 | 25-Feb-03 | |
| Minnesota | Freeborn | Freeborn County L.E.C. | Y | Implemented | I | 11-Apr-01 | 23-Jul-02 | |
| Minnesota | Grant | MSP - Detroit Lakes | Y | Pending | I | 11-Apr-01 | 16-May-03 | 1/5/03-problem w/fargo trunks-troubleshooting w/Qwest. 4/3/03-test failed calls routing to clay county trble tick done with Qwest. 4/29/03 - NPI awaiting QWEST resolution w/PSAP |
| Minnesota | Itasca | Itasca County Sheriff | Y | Implemented | I | 9-Apr-02 | 20-Jun-02 | |
| Minnesota | Lake | Lake County Sheriff | Y | Implemented | I | 2-Oct-02 | 4-Feb-03 | |
| Minnesota | Mower | Mower County L.E.C. | Y | Implemented | I | 11-Apr-01 | 3-Oct-02 | |
| Minnesota | Nicollet | Nicollet County Sheriff | Y | Implemented | I | 11-Apr-01 | 9-Jan-03 | |
| Minnesota | Olmsted | Olmsted County Law Enforcement Center | Y | Implemented | I | 11-Apr-01 | 22-May-02 | |
| Minnesota | Otter Tail | Otter Tail County Sheriff | Y | Implemented | I | 11-Apr-01 | 20-Jun-02 | |
| Minnesota | Pine | Pine County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 21-May-02 | |
| Minnesota | Rock | Rock County Sheriff | Y | Pending | I | 11-Apr-01 | 8-Jun-03 | |
| Minnesota | St. Louis | St. Louis County Sheriff-Virginia | Y | Implemented | I | 11-Apr-01 | 17-Jan-03 | |
| Minnesota | St. Louis | St. Louis County Sheriff-Duluth | Y | Implemented | I | 11-Apr-01 | 15-Nov-02 | |
| Minnesota | Todd | Todd County Sheriff | Y | Implemented | I | 11-Apr-01 | 5-Feb-03 | |
| Minnesota | Wadena | Wadena County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 24-Jul-02 | |
| Minnesota | Wilkin | Wilkin County Law Enforcement Center | Y | Implemented | I | 11-Apr-01 | 23-May-02 | |
| Minnesota | Winona | Winona County Sheriff | Y | Implemented | I | 11-Apr-01 | 3-Apr-03 | |
| Mississippi | Copiah | Copiah Co SO | Y | Implemented | I | 17-Oct-00 | 24-Oct-01 | |
| Mississippi | Copiah | Heidelberg PD | Y | Pending | I | 17-Oct-00 | 31-Jul-03 | 4/28/03 - Sites located within county currently routed Phase I to other county SO. NPI evaluating possible re-route of some sites to this PD |
| Mississippi | Covington | Covington Co SO | Y | Implemented | I | 15-May-01 | 28-Jan-02 | |
| Mississippi | Forrest | Forrest Co SO | Y | Implemented | I | 12-Oct-00 | 13-Dec-00 | |
| Mississippi | Forrest | Hattiesburg PD | Y | Implemented | I | 12-Oct-00 | 14-May-01 | |
| Mississippi | Hancock | Bay St. Louis PD | Y | Implemented | I | 19-Jun-00 | 12-Jul-01 | |
| Mississippi | Hancock | Hancock Co SO | Y | Implemented | I | 19-Jun-00 | 12-Jul-01 | |
| Mississippi | Hancock | Waveland PD | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 06/19/00 |
| Mississippi | Harrison | Biola PD | Y | Implemented | I | 20-Jun-00 | 12-Nov-01 | |
| Mississippi | Harrison | Gulfport PD | Y | Implemented | I | 20-Jun-00 | 12-Nov-01 | |
| Mississippi | Harrison | Harrison Co SO | Y | Implemented | I | 20-Jun-00 | 12-Nov-01 | |
| Mississippi | Harrison | Long Beach PD | Y | Implemented | I | 20-Jun-00 | 12-Nov-01 | |
| Mississippi | Harrison | Pass Christian PD | Y | No Action | I | 20-Jun-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 06/20/00 |
| Mississippi | Hinds | Clinton PD | Y | Implemented | I | 30-Oct-00 | 4-Jan-01 | |
| Mississippi | Hinds | Hinds Co SO | Y | Implemented | I | 30-Oct-00 | 4-Jan-01 | |
| Mississippi | Hinds | Jackson PD | Y | Implemented | I | 30-Oct-00 | 4-Jan-01 | |
| Mississippi | Jackson | Gautier PD | Y | Implemented | I | 24-Apr-00 | 2-Feb-01 | |
| Mississippi | Jackson | Jackson Co Comm | Y | Implemented | I | 24-Apr-00 | 2-Feb-01 | |
| Mississippi | Jackson | Moss Point PD | Y | Implemented | I | 24-Apr-00 | 2-Feb-01 | |
| Mississippi | Jackson | Pascagoula PD | Y | Implemented | I | 24-Apr-00 | 2-Feb-01 | |
| Mississippi | Jones | Jones Co Em Comm | Y | Implemented | I | 9-Nov-00 | 15-Jan-02 | |
| Mississippi | Jones | Laurel PD | Y | Pending | I | 9-Nov-00 | 27-Jun-03 | 4/28/03 - Site located within PSAP boundary currently routed Phase I to County Emer Comm. NPI evaluating possible re-route of one site to this PD. Site will be deployed Phase II, if valid |
| Mississippi | Lamar | Lamar Co SO | Y | Implemented | I | 27-Sep-00 | 12-Jul-01 | |
| Mississippi | Lauderdale | Lauderdale Co Em Comm | Y | Implemented | I | 27-Sep-00 | 16-May-01 | |
| Mississippi | Madison | Canton PD | Y | Implemented | I | 18-Oct-00 | 19-Feb-03 | |
| Mississippi | Madison | Madison Co SO | Y | Implemented | I | 18-Oct-00 | 31-Aug-02 | |
| Mississippi | Madison | Madison PD | Y | Implemented | I | 18-Oct-00 | 17-Sep-01 | |
| Mississippi | Madison | Ridgeland PD | Y | Implemented | I | 18-Oct-00 | 17-Sep-01 | |
| Mississippi | Neshoba | Neshoba Co 911 | Y | Implemented | I | 21-Feb-02 | 9-Aug-02 | |
| Mississippi | Pearl River | Pearl River Sheriff | Y | Implemented | I | 1-Aug-00 | 29-Jan-01 | |
| Mississippi | Rankin | Brandon PD | Y | Implemented | I | 6-Dec-00 | 24-Sep-01 | |
| Mississippi | Rankin | Flowood PD | Y | Implemented | I | 6-Dec-00 | 24-Sep-01 | |
| Mississippi | Rankin | Pearl PD | Y | Implemented | I | 6-Dec-00 | 24-Sep-01 | |
| Mississippi | Rankin | Rankin Co SO | Y | Implemented | I | 6-Dec-00 | 24-Sep-01 | |
| Mississippi | Rankin | Richland PD | Y | Implemented | I | 6-Dec-00 | 24-Sep-01 | |
| Mississippi | Simpson | Simpson Co SO | Y | Implemented | I | 4-May-01 | 21-Dec-01 | |
| Mississippi | Stone | Stone Co 9-1-1 | Y | Implemented | I | 5-Jun-01 | 7-Dec-01 | |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------------|-------------------------------|-------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Mississippi | Warren | Vicksburg-Warren E9-1-1 Comm Ctr | Y | Implemented | 1 | 17-Oct-00 | 8-May-01 | |
| Nebraska | Dakota | City/County Law Enforcement Ctr S. Sioux City | Y | Pending | 1 | 25-Jan-02 | 30-May-03 | Site testing completed 10/08/02. 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Dodge | Freemont Police Dept. | Y | Pending | 1 | 31-Aug-01 | 30-May-03 | 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Douglas | Douglas County 911 Communications | Y | Pending | 1 | 10-Apr-01 | 30-May-03 | 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Hall | Grand Island - Hall County 911 Service District | Y | Pending | 1 | 28-Nov-01 | 30-May-03 | Site testing completed 06/10/02. 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Hamilton | Hamilton County Sheriff's Dept. | Y | Pending | 1 | 1-Nov-01 | 30-May-03 | Site testing completed 10/08/02. 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Merrick | Merrick County Sheriff's Office | Y | No Action | 1 | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 05/09/02 |
| Nebraska | Sarpy | Sarpy County 911 | Y | Pending | 1 | 10-Apr-01 | 30-May-03 | 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| Nebraska | Washington | Washington County Sheriff's Office | Y | Pending | 1 | 18-Jul-01 | 30-May-03 | 04/28/03 - NPI working deactivated handset issue with Motorola, QWEST and State. Expect resolution by 5/30 |
| New York | Albany, Rensselaer, Schoharie | NYS Police-Albany Post | Y | Implemented | 1 | 18-Oct-02 | 24-Apr-03 | 4/30/03 - PSAP deployed from Phase 0 to Phase II |
| New York | Allegany | Allegany County Fire Service | Y | No Action | 1 | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/22/02 |
| New York | Cattaraugus | Cattaraugus County Sheriff's Office | Y | Implemented | 1 | 25-May-01 | 14-Feb-02 | |
| New York | Chautauque | Chautauque County Sheriff's Dept. | Y | Implemented | 1 | 8-Jun-01 | 20-May-02 | |
| New York | Clinton | Clinton County Office of Emergency Services | N | Invalid | 1 | | | PSAP wants NCAS do not want to pay Vzn to have router software upgraded to support CAS. RFS rec'd 06/21/02 |
| New York | Cortland | Cortland County Sheriff's Office | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 20 digit capable. RFS received 6/07/01 |
| New York | Fulton | Fulton County Sheriff's Office | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 2/05/01 |
| New York | Genesee | Genesee County Sheriff's Office | Y | Implemented | 1 | 19-Apr-01 | 15-Feb-02 | |
| New York | Montgomery | Montgomery County Sheriff's Office | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 05/01/01 |
| New York | Oneida | Oneida County Emergency Communications | Y | Pending | 1 | 28-Apr-03 | 24-Oct-03 | |
| New York | Ontario | Ontario County Sheriff | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 03/15/01 |
| New York | Orleans | Orleans County Sheriff's Office | Y | Pending | 1 | 14-Nov-02 | 1-Jun-03 | 4/18/03 - Awaiting site completion |
| New York | Tioga | Tioga County Sheriff's Office | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 20 digit capable. RFS received 4/17/02 |
| New York | Warren | Warren County Sheriff's Dept. | Y | Implemented | 1 | 20-Mar-02 | 1-Nov-02 | |
| New York | Yates | Office of the Sheriff | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 08/26/02 |
| Pennsylvania | Crawford | Crawford County Office of Emergency Services | Y | Implemented | 1 | 28-Mar-02 | 27-Sep-02 | |
| Pennsylvania | Dauphin | City of Harrisburg PSAP | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Dauphin | Dauphin County PSAP | N | Invalid | 1 | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Erie | Erie County 911 Comm. Ctr. | Y | Implemented | 1 | 16-Apr-01 | 23-May-02 | |
| Pennsylvania | Lancaster | Lancaster County Wide Communications | Y | Implemented | 1 | 16-Nov-01 | 14-Aug-02 | |
| Pennsylvania | Lycoming | Lycoming 911 | N | Invalid | 1 | 27-Sep-01 | | PSAP not ready |
| Pennsylvania | Lycoming | Lycoming County Dept. of Public Safety | N | Invalid | 1 | 27-Sep-01 | | PSAP equipment not ready. ALI not done |
| Pennsylvania | Pike | Pike County Communications Center | Y | Implemented | 1 | 30-Nov-01 | 2-Jan-03 | |
| Pennsylvania | York | York County 9-1-1 Communications | Y | Implemented | 1 | 19-Apr-01 | 28-May-02 | |
| South Carolina | Bamberg | Bamberg Co. | Y | No Action | 1 | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 10/7/02 |
| South Dakota | Daivson | Mitchell Regional 911 Center | Y | Pending | 1 | 4-Nov-02 | 31-Jul-03 | 4/28/03 - NPI site on-air in Oct02. Phase I slipped due to error in tracking system. Working with LEC and PSAP to deploy ASAP. |
| South Dakota | Minnehaha | Minnehaha Metro Communications | Y | Pending | 1 | 5-Dec-01 | 2-May-03 | Qwest WID box will not be installed end of January should be ready beginning of Feb 24/03-wid box still not installed and qwest has not provided initial date 3/10-per qwest box to be installed by eo March 4/2/03-trunks should be in by mid april |
| Tennessee | Carter | Carter County ECD | Y | Implemented | 1 | 10-Jul-01 | 11-Feb-02 | |
| Tennessee | Greene | Greene County ECD | Y | Implemented | 1 | 10-Jul-01 | 15-Jan-02 | |
| Tennessee | Hancock | Hancock County ECD | Y | No Action | 1 | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/01 |
| Tennessee | Hawkins | Hawkins County ECD | Y | Implemented | 1 | 10-Jul-01 | 29-Jan-02 | |
| Tennessee | Johnson | Johnson County ECD | Y | No Action | 1 | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/01 |
| Tennessee | Sullivan | Sullivan County 911-County Lmts. | Y | Implemented | 1 | 10-Jul-01 | 6-Feb-02 | |
| Tennessee | Sullivan | Bristol ECD-City Lmts. | Y | Pending | 1 | 10-Jul-01 | 31-Jul-03 | 4/28/03 - NPI previously indicated PSAP deployed Phase I. Now NPI checking cell routing to see if area within boundary of Bristol should be routed to this PSAP or to another location. |
| Tennessee | Sullivan | Kingsport ECD-City Lmts. | Y | Implemented | 1 | 10-Jul-01 | 6-Feb-02 | |
| Tennessee | Unicol | Unicol County ECD | Y | Implemented | 1 | 10-Jul-01 | 11-Feb-02 | |
| Tennessee | Washington | Washington County ECD | Y | Implemented | 1 | 10-Jul-01 | 30-Jan-02 | |
| Texas | Andrews | Andrews Co SO | Y | Implemented | 1 | 21-Aug-01 | 5-Aug-02 | |
| Texas | Aransas | Aransas Co SO | Y | Pending | 1 | 16-Aug-00 | 30-Jun-03 | 4/29/03 - Site located within PSAP boundary currently routed Phase I to another PSAP. NPI evaluating possible re-route of one site to this County SO. |
| Texas | Aransas | Rockport PD | Y | Implemented | 1 | 16-Aug-00 | 23-Jul-01 | |
| Texas | Bee | Bee Co SO | Y | No Action | 1 | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 8/18/01 |
| Texas | Bee | Beeville PD | Y | Implemented | 1 | 16-Aug-00 | 23-Jul-01 | |
| Texas | Bell | Bell Co Comm Ctr | Y | Implemented | 1 | 16-Aug-00 | 18-Sep-02 | |
| Texas | Bowie | BI-State Information Ctr | Y | Implemented | 1 | 16-Aug-00 | 31-May-02 | |
| Texas | Bowie | New Boston PD | Y | Implemented | 1 | 16-Aug-00 | 30-Jul-02 | |
| Texas | Brazos | Brazos Co ECD Office | Y | Implemented | 1 | 6-Nov-00 | 11-Jul-02 | |
| Texas | Brooks | Brooks Co SO | Y | Implemented | 1 | 16-Aug-00 | 26-Nov-02 | |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|-------|------------|-------------------------------|-----------------------|-------------|--------------------|-----------------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Texas | Calhoun | Calhoun Co SD | N | Invalid | I | | | 05/16/02- PSAP MSAG/LEC database verification required. 08/01/02-test call with database LEC and SR LEC - no process in place to this path. 08/12/02-process agreed upon. 10/21/02-SR LEC and Intrado approved MSAG. 12/02/02-database LEC approved MSAG. 01/23/03-antelope PSAP MSAG approval. all parties to complete MSAG processing/load. 01/24/03-Intrado to attempt to send file to both LECs automatically to update DB and SR, record errored out. LEC assistance required. 03/12/03- Conf Call w/intrado for input on resolution. 03/13/03-tested from testbed-routed correctly but no ALI display. Conf Call w/intrado and both LECs-both LEC databases are correct. PSAP trunks from SR to PSAP are not upgraded to handle 20-digits 03/17/03- NPI to refer back to PSAP via email (no response from call attempts). 03/25/03-NPI requested status from PSAP/routing LEC. 4/29/03 - NPI will issue letter to PSAP to submit RFS when ready to proceed with Phase I deployment. |
| Texas | Calhoun | Port Lavaca PD | Y | Pending | I | 13-Jul-01 | 31-Jul-03 | 4/29/03-NPI to re-evaluate call routing of site TX370P and route to this PSAP, because the County SD invalid request. |
| Texas | Callahan | Callahan Co SO | Y | Implemented | I | 16-Aug-00 | 15-May-02 | |
| Texas | Cameron | Brownsville PD | Y | Implemented | I | 11-Jun-01 | 19-Jun-02 | |
| Texas | Cameron | Cameron Co SO | Y | Implemented | I | 11-Jun-01 | 19-Jun-02 | |
| Texas | Cameron | Herlingen PD | Y | Implemented | I | 11-Jun-01 | 19-Jun-02 | |
| Texas | Cameron | La Fene PD | Y | Pending | I | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/11/01. |
| Texas | Cameron | Los Fresnos PD | Y | Pending | I | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/11/01. |
| Texas | Cameron | Port Isabel PD | Y | Implemented | I | 11-Jun-01 | 19-Jun-02 | |
| Texas | Cameron | San Benito PD | Y | Pending | I | 11-Jun-01 | 5-Jun-03 | Cameron Co re-routed site to new PSAP on 08/16/02 Val Shit, field testing failed-08/29/02 Intrado getting new Hse # from Co to re-load ALI-does not match SBC MSAG. Co has no timeline for completion. 01/08/03-County anticipates MSAG completion in March '03, once completed, new Val Shit will need to be processed. |
| Texas | Cameron | South Padre Island PD | Y | Pending | I | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/11/01. |
| Texas | Cass | Atlanta PD | Y | Implemented | I | 16-Aug-00 | 16-Sep-02 | |
| Texas | Cherokee | Cherokee Co SO | Y | Pending | I | 16-Aug-00 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Anticipated routing to this PSAP. Orig COG RFS rec'd 08/18/00. |
| Texas | Cherokee | Jacksonville PD | Y | Implemented | I | 16-Aug-00 | 22-Aug-02 | |
| Texas | Coke | East Coke Co Nursing Home | Y | Pending | I | 21-Aug-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Coke | Robert Lee Nursing Home | Y | Implemented | I | 21-Aug-01 | 24-Jun-02 | |
| Texas | Coke | West Coke Co Nursing Home | Y | Pending | I | 21-Aug-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Coryell | Copperas Cove PD | Y | Pending | I | 16-Aug-00 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/16/00. |
| Texas | Coryell | Gateville PD | Y | Implemented | I | 16-Aug-00 | 20-Dec-01 | |
| Texas | Crane | Crane PD | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | Dawson | La Mesa PD | Y | Implemented | I | 21-Aug-01 | 16-Jul-02 | |
| Texas | Duval | Duval Co SO | Y | Implemented | I | 16-Aug-00 | 4-Apr-03 | |
| Texas | Duval | Freer PD | Y | Pending | I | 16-Aug-00 | 8-May-03 | 01/03/03-new County and PSAP, original RFS received 08/16/00 but did not have service to this county at that time. Requested Net Rec by 02/3/03. 01/10/03-received PANI assignments from Intrado, will review capacity w/Network Engineering for this area. |
| Texas | Eastland | Eastland Co Comm Ctr | Y | Implemented | I | 16-Aug-00 | 15-May-02 | |
| Texas | Ector | Odessa Comm Ctr | Y | Implemented | I | 11-Jan-01 | 28-Sep-01 | |
| Texas | Franklin | Franklin Co SO | Y | Implemented | I | 16-Aug-00 | 21-May-02 | |
| Texas | Frio | Frio Co SO | Y | Implemented | I | 16-Aug-00 | 11-Dec-01 | |
| Texas | Gaines | Gaines Co SO | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | Garza | Garza Co SO | N | Invalid | I | 21-Aug-01 | | LEC SR not 20-digit capable. RFS received 08/21/01. |
| Texas | Glasscock | Glasscock Co SO | Y | Pending | I | 21-Aug-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Goliad | Goliad SO | Y | Implemented | I | 16-Aug-00 | 24-Jul-01 | |
| Texas | Gregg | Gregg Co SO | Y | Implemented | I | 16-Aug-00 | 19-Apr-01 | |
| Texas | Gregg | Longview PD | Y | Implemented | I | 19-Jun-00 | 30-Jan-03 | |
| Texas | Hale Co SO | Hale Co SO | Y | Implemented | I | 21-Aug-01 | 17-Sep-02 | |
| Texas | Hardin | Hardin Co SO | Y | Implemented | I | 16-Aug-00 | 24-Jan-01 | |
| Texas | Harrison | Harrison Co SO | Y | Implemented | I | 19-Mar-02 | 19-Sep-02 | |
| Texas | Harrison | Marshall PD | Y | Pending | I | 19-Mar-02 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Hidalgo | Donna PD | Y | Implemented | I | 21-Aug-01 | 8-Oct-02 | |
| Texas | Hidalgo | Edinburg PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Hidalgo PD | Y | Pending | I | 11-Apr-03 | 5-Sep-03 | 4/28/03 - NPI evaluating current call routing and will notify PSAPs if changes are recommended. Currently validating RFS. |
| Texas | Hidalgo | Hidalgo Co SO | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | McAllen PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Mission PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Pharr PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Weslaco PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hill | Hill Co SO | Y | Implemented | I | 13-Jul-00 | 15-Nov-00 | |
| Texas | Hill | Hillboro PD | Y | Implemented | I | 13-Jul-00 | 15-Nov-00 | |
| Texas | Hockley | Levelland Law Enforcement Ctr | Y | Implemented | I | 21-Aug-01 | 17-Sep-02 | |
| Texas | Hopkins | Hopkins Co SO | Y | Implemented | I | 16-Aug-00 | 21-May-02 | |
| Texas | Howard | Howard Co 9-1-1 Comm Dist | Y | Implemented | I | 27-Aug-01 | 24-Jul-02 | |
| Texas | Jackson | Jackson Co SO | Y | Implemented | I | 16-Aug-00 | 19-Mar-01 | |
| Texas | Jefferson | Beaumont PD | Y | Implemented | I | 16-Aug-00 | 24-Jan-01 | |
| Texas | Jefferson | Jefferson Co SO | Y | Implemented | I | 16-Aug-00 | 24-Jan-01 | |
| Texas | Jefferson | Port Arthur PD | Y | Implemented | I | 16-Aug-00 | 14-Mar-03 | |
| Texas | Jim Hogg | Jim Hogg Co SO | Y | Pending | I | 3-Mar-03 | 2-Sep-03 | 4/29/03 - Deployment on Schedule |
| Texas | Jim Wells | Alice PD | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Jim Wells | Jim Wells Co SO | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Johnson | Johnson Co SO | Y | Implemented | I | 16-Aug-00 | 25-Oct-01 | |
| Texas | Kleberg | Kingsville PD | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Kleberg | Kleberg Co SO | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | La Salle | La Salle Co SO | Y | Implemented | I | 16-Aug-00 | 18-Jun-02 | |
| Texas | Lampasas | Lampasas Co SO | Y | Implemented | I | 16-Aug-00 | 6-Aug-02 | |
| Texas | Live Oak | Live Oak SO | Y | Implemented | I | 16-Aug-00 | 25-Mar-03 | |
| Texas | Lubbock | Lubbock Co SO | Y | Implemented | I | 19-Feb-01 | 30-May-01 | |
| Texas | Lubbock | Lubbock Police | Y | Implemented | I | 19-Feb-01 | 30-May-01 | |
| Texas | Lubbock | Plainview PD | Y | Implemented | I | 19-Feb-01 | 30-May-01 | |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|------------------------------|------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Texas | Lubbock | Stanton PD | Y | Pending | I | 10-Apr-03 | 8-Oct-03 | 4/29/03 - NPI working with PSAP and SBC to determine if trunks will be ready within 6 months. Deployed PH I or II still to be determined. |
| Texas | Lynn | Lynn Co SO | N | Invalid | I | | | LEC Selective Router not 20-digit capable. RFS received 08/01/01 |
| Texas | Martin | Martin Co SO | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | McLennan | Waco PD | Y | Implemented | I | 13-Jul-00 | 2-Nov-00 | |
| Texas | Midland | Midland Comm Ctr | Y | Implemented | I | 13-Dec-00 | 6-Jun-01 | |
| Texas | Mitchell | Colorado City PD | Y | Implemented | I | 16-Aug-00 | 15-May-02 | |
| Texas | Morris | Morris Co SO | Y | Implemented | I | 16-Aug-00 | 31-May-02 | |
| Texas | Angelina | Lufkin PD | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 04/22/02 |
| Texas | Nacogdoches | Nacogdoches Co SO | Y | Implemented | I | 22-Apr-02 | 18-Oct-02 | |
| Texas | Nacogdoches | Nacogdoches PD | Y | Implemented | I | 22-Apr-02 | 18-Oct-02 | |
| Texas | Nolan | Sweetwater PD | Y | Implemented | I | 16-Aug-00 | 28-Jun-02 | |
| Texas | Nueces | Corpus Christi PD / Metrocom | Y | Implemented | I | 16-Aug-00 | 3-Apr-03 | |
| Texas | Nueces | Nueces Co SO | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Nueces | Robstown PD | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Orange | Orange Co SO | Y | Implemented | I | 16-Aug-00 | 24-Jan-01 | |
| Texas | Potter | Amarillo PD | Y | Implemented | I | 16-Jan-01 | 15-Jun-01 | |
| Texas | Potter | Potter SO | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/16/01 |
| Texas | Randall | Randall Co SO | Y | Implemented | I | 16-Jan-01 | 15-Jun-01 | |
| Texas | Reeves | Pecos PD | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 08/21/01 |
| Texas | Refugio | Refugio Co SO | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Robertson | Robertson Co SO | Y | Pending | I | 18-Feb-03 | 23-Jul-03 | Deployment on Schedule. 04/02/03-submitted corrected pANI assignment |
| Texas | Runnels | Runnels Co SO | Y | Implemented | I | 16-Aug-00 | 25-Jul-02 | |
| Texas | Rusk | Henderson PD | Y | Pending | I | 19-Mar-02 | 1-Jun-03 | PSAP will be deployed as Phase I & II together |
| Texas | Rusk | Rusk Co SO | Y | Pending | I | 19-Mar-02 | 1-Jun-03 | PSAP will be deployed as Phase I & II together |
| Texas | San Patricio | Ingleside PD | Y | Implemented | I | 16-Aug-00 | 3-Jul-02 | |
| Texas | San Patricio | Mathia PD | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | San Patricio | Port Aransas PD | Y | Implemented | I | 16-Aug-00 | 9-Aug-02 | |
| Texas | San Patricio | San Patricio Co SO | Y | Implemented | I | 16-Aug-00 | 23-Jul-01 | |
| Texas | Scurry | Scurry Co SO | Y | Implemented | I | 16-Aug-00 | 15-May-02 | |
| Texas | Smith | ETEMS | Y | No Action | I | 11-Jul-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/00 |
| Texas | Smith | Lindale PD | Y | No Action | I | 11-Jul-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/00 |
| Texas | Smith | Overton PD | Y | No Action | I | 11-Jul-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/00 |
| Texas | Smith | Smith Co SO | Y | Implemented | I | 11-Jul-00 | 28-Feb-02 | |
| Texas | Smith | Tyler PD | Y | Implemented | I | 11-Jul-00 | 28-Feb-02 | |
| Texas | Smith | Whitehouse PD | Y | No Action | I | 11-Jul-00 | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 07/11/00 |
| Texas | Starr | Rio Grande City PD | Y | Implemented | I | 16-Aug-00 | 31-Jul-02 | |
| Texas | Starr | Roma PD | Y | Implemented | I | 16-Aug-00 | 31-Jul-02 | |
| Texas | Starr | Starr Co Sheriff | Y | Implemented | I | 16-Aug-00 | 21-Jun-02 | |
| Texas | Sterling | Country Doctors Inn | Y | Implemented | I | 21-Aug-01 | 24-Jun-02 | |
| Texas | Swisher | Tulia PD | Y | Implemented | I | 21-Aug-01 | 20-Feb-02 | |
| Texas | Taylor | Abiene PD | Y | Implemented | I | 19-Jun-00 | 20-Mar-01 | |
| Texas | Terry | Terry Co | N | Invalid | I | | | LEC SR not 20-digit capable. RFS received 08/21/01 |
| Texas | Titus | Mt. Pleasant PD | Y | Implemented | I | 16-Aug-00 | 21-May-02 | |
| Texas | Tom Green | San Angelo Comm Ctr | Y | Implemented | I | 21-Aug-01 | 17-Jun-02 | |
| Texas | Upshur | Upshur Co SO | Y | Implemented | I | 16-Aug-00 | 19-Apr-01 | |
| Texas | Victoria | Victoria PD | Y | Implemented | I | 16-Aug-00 | 19-Mar-01 | |
| Texas | Ward | Monahans PD | Y | Implemented | I | 21-Aug-01 | 14-Aug-02 | |
| Texas | Webb | Laredo PD | Y | Implemented | I | 16-Aug-00 | 30-Jan-03 | |
| Texas | Webb | Webb Co SO | Y | Implemented | I | 16-Aug-00 | 13-Dec-01 | |
| Texas | Willacy | Willacy SD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Winkler | Kermit PD | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | Zapata | Zapata Co SO | Y | Pending | I | 4-Feb-03 | 8-May-03 | Deployment on Schedule. 03/25/03-TVW received-Exhibit being processed. 04/02/03-Exht complete, DSOs ordered, current anticipated sites on air date of 05/08/03 |
| Vermont | Chittendon | Shelburne Police Dept. | Y | Implemented | I | 26-Apr-02 | 4-Dec-02 | PSAP deployed as Phase I & II together |
| Vermont | Franklin | St. Albans Police Dept. | Y | Implemented | I | 26-Apr-02 | 21-Nov-02 | PSAP deployed as Phase I & II together |
| Vermont | Lamoille | Lamoille County Sheriff | Y | Implemented | I | 26-Apr-02 | 21-Nov-02 | PSAP deployed as Phase I & II together |
| Vermont | Rutland | Vermont State Police-Rutland | Y | Implemented | I | 26-Apr-02 | 4-Dec-02 | PSAP deployed as Phase I & II together |
| Vermont | Washington | Mont Pelier Police Dept | Y | Implemented | I | 26-Apr-02 | 4-Dec-02 | PSAP deployed as Phase I & II together |
| Vermont | Washington, Franklin, Orange | Vermont State Police-Williston | Y | Implemented | I | 26-Apr-02 | 4-Dec-02 | PSAP deployed as Phase I & II together |
| Vermont | Windsor | Hartford Police Dept | Y | Implemented | I | 26-Apr-02 | 21-Nov-02 | PSAP deployed as Phase I & II together |
| Vermont | Windsor | Springfield Police Dept. | Y | Pending | I | 26-Apr-02 | 30-May-03 | 04/30/03 - Sites routing to this PSAP will be deployed Phase II. Call routing still not validated. Status may change. |
| Vermont | Windsor | Vermont State Police-Rockingham | Y | Pending | I | 26-Apr-02 | 9-May-03 | 04/30/03 - Sites routing to this PSAP will be deployed Phase II |
| Virginia | Albemarle | Charlottesville-JVA-Albemarle City ECC | Y | Implemented | I | 9-Apr-01 | 21-Dec-01 | |
| Virginia | Alleghany | City of Covington Emergency Dispatch | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 05/01/02 |
| Virginia | Amherst | Amherst Dept of Public Safety | Y | Pending | I | 23-Jan-03 | 30-Jun-03 | 4/29/03 - NPI is proceeding with the deployment of this PSAP |
| Virginia | Augusta | City of Staunton, Virginia Police Dept. | Y | Pending | I | 2-Jan-03 | 30-Jun-03 | 4/30/03 - NPI is proceeding with the deployment of this PSAP |
| Virginia | Augusta | City of Waynesboro | Y | Pending | I | 31-Mar-03 | 30-Sep-03 | 4/30/03 - NPI is proceeding with the deployment of this PSAP |
| Virginia | Bedford | Bedford Communications | Y | Implemented | I | 7-Jan-03 | 24-Apr-03 | |
| Virginia | Botetourt | Botetourt County Emergency Communications Ctr. | Y | Pending | I | 19-Sep-02 | 1-May-03 | 1/27/03-waiting on PSAP trunks from router to PSAP, 2/7/03-trunks in PSAP has us as 4th on their list of carriers to implement want us to implement in begin of 4/03 |
| Virginia | Campbell | Campbell County 911 PSAP | Y | Pending | I | 24-Jan-03 | 19-Aug-03 | 4/30/03 - Deployment proceeding on schedule. |
| Virginia | Charlotte | Charlotte County Sheriff's Office | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/30/03 |
| Virginia | Fluvanna | Fluvanna County Sheriff's Office | Y | Pending | I | 26-Sep-02 | 8-May-03 | 2/14/03-told by PSAP's contractor that PSAP is moving & getting eqp. & they don't want to test now until early April. Orig. RFS was 9/26/02 |
| Virginia | Franklin | Franklin County 911 | Y | Pending | I | 27-Nov-02 | 7-May-03 | 4/30/03 - NPI may deploy by 4/30/03 |
| Virginia | Frederick | Dept. of Public Safety Commun. | Y | Pending | I | 22-Jun-01 | | PSAP will be implemented as Phase II |
| Virginia | Frederick | Winchester Emergency Commun Ctr | N | Invalid | I | | | 4/30/03 - PSAP equipment not upgraded for Phase I or II. PSAP will resubmit request when capability is expected. RFS rec'd 06/22/01 |
| Virginia | Greene | Greene County Sheriff Dept. | Y | Pending | I | 12-Feb-03 | 28-May-03 | 4/30/03 - Deployment proceeding on schedule. |

NEXTEL PARTNERS, INC.

Exhibit A

| STATE | County | PSAP | Valid Req. (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|--------------|--------------------------------------------------------|------------------------|-------------|--------------------|-----------------|------------------|--------------------------------------------------------------------------------------|
| Virginia | Henry | Martinsville-Henry County 911 Communications Center | Y | Implemented | I | 22-Jul-02 | 21-Nov-02 | PSAP deployed as Phase I & II together |
| Virginia | Lynchburg | Lynchburg Emergency Commun. Ctr. | Y | Implemented | I | 11-Mar-02 | 30-Jul-02 | |
| Virginia | Madison | Madison County E911 | Y | Pending | I | 26-Sep-02 | 30-Jun-03 | 4/30/03 - NPI processing site VA068P for deployment of Phase I |
| Virginia | Montgomery | Radford City Police Dept. | Y | Implemented | I | 31-Jul-02 | 24-Jan-03 | |
| Virginia | Montgomery | Blacksburg Police Dept | Y | Implemented | I | 15-Jan-03 | 26-Mar-03 | |
| Virginia | Montgomery | Christiansburg Police Dept | Y | Implemented | I | 15-Jan-03 | 26-Mar-03 | |
| Virginia | Montgomery | Montgomery County Sheriff's Office | Y | Implemented | I | 15-Jan-03 | 4-Apr-03 | |
| Virginia | Nelson | Nelson County Emergency Communications | Y | Pending | I | 25-Mar-03 | 29-Jul-03 | 4/30/03 - Deployment proceeding on schedule. |
| Virginia | Page | Emergency Operations Center | N | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 02/06/02 |
| Virginia | Pittsylvania | City of Denville | Y | Pending | I | 24-Jan-03 | 24-Jul-03 | 4/30/03 - Deployment proceeding on schedule |
| Virginia | Pittsylvania | Pittsylvania County Dept of Emerg.Mgt. | Y | Implemented | I | 1-Jul-02 | 21-Nov-02 | PSAP deployed as Phase I & II together |
| Virginia | Pulaski | Pulaski County Sheriff's Office | Y | Implemented | I | 13-Nov-02 | 3-Mar-03 | |
| Virginia | Rappahannock | Rappahannock County E911 | N | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 11/14/02 |
| Virginia | Roanoke | City of Roanoke Commun. | Y | Implemented | I | 24-Jan-01 | 21-Jun-02 | |
| Virginia | Roanoke | Roanoke County Police Department | Y | Implemented | I | 2-Feb-01 | 21-Jun-02 | |
| Virginia | Roanoke | Salem Police Dept. | Y | Implemented | I | 30-Oct-01 | 21-Jun-02 | |
| Virginia | Rockbridge | Rockbridge Regional Public Safety Commun. Ctr. | Y | Implemented | I | 19-Feb-02 | 8-Aug-02 | |
| Virginia | Rockingham | Harrisonburg-Rockingham VA ECC | Y | Pending | I | 20-Jan-03 | 26-May-03 | 4/30/03 - Deployment proceeding on schedule. |
| Virginia | Smyth | Smyth County 911 | Y | Implemented | I | 19-Apr-02 | 22-Oct-02 | |

NEXTEL PARTNERS, INC.

Exhibit B

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes | LEC |
|----------|-------------|--------------------------------------------------------------|-----------------|-------------|------------------------------------------------------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------|
| | | Total Requests 726 Phase I - 574 Phase II - 152 | | | Implemented 31 Pending 84 On-Hold 42 | | | Invalid 6 No Action 7 | |
| Alabama | Baldwin | Baldwin Co ECD | Y | Pending | II | 30-Apr-01 | 22-Jul-03 | 04/07/03-Current CPE issue due to options being changed @ PSAP | Bell South |
| Alabama | Opal | Opal Co E9-1-1 | Y | Pending | II | 3-Sep-02 | 13-Jun-03 | 9/3/02-LEC SR not yet Phase II ready. 4/4/3 will verify upgrade status. 4/7/3-ESRK ranges to Intrado. 4/6/3-CenTel router is Ph II capable but needs ALI dB update scheduled for wk of May 5-12th. | Century Tel |
| Alabama | Elmore | Elmore Co SO | Y | Pending | II | 2-Aug-02 | 19-Aug-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | Bell South |
| Alabama | Elmore | Wetumpka PD | Y | Pending | II | 2-Aug-02 | 19-Aug-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | Bell South |
| Alabama | Dodhan | Dodhan PD | Y | Pending | II | 14-Jul-00 | 13-Jun-03 | 9/3/02-LEC SR not yet Phase II ready. 4/4/3 will verify upgrade status. 4/7/3-ESRK ranges to Intrado. 4/6/3-CenTel router is Ph II capable but needs ALI dB update scheduled for wk of May 5-12th. | Century Tel |
| Alabama | Mobile | Mobile County Comm Dist | Y | Implemented | II | 30-Mar-01 | 16-Apr-03 | | Bell South |
| Alabama | Montgomery | Montgomery PD | Y | Pending | II | 28-Jun-01 | 24-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | Bell South |
| Arkansas | Hot Spring | Hot Spring Co 911 | Y | Pending | II | 10-Oct-01 | 24-Jun-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Arkansas | Jefferson | MECA | Y | Pending | II | 9-Sep-02 | 26-Jun-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Arkansas | Washington | Washington Co Central EMS | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Arkansas | Washington | Fayetteville E911 | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Arkansas | Washington | Springdale PD | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Arkansas | White | Searcy PD | Y | Pending | II | 31-Jul-02 | 10-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. | S B C |
| Florida | Bay | Bay Co SO | Y | Pending | II | 4-Mar-03 | 29-Aug-03 | | Bell South |
| Florida | Escambia | Escambia Emer | Y | Pending | II | 21-Mar-00 | 27-May-03 | | Bell South |
| Florida | Pensacola | Pensacola PD | Y | Pending | II | 21-Mar-00 | 27-May-03 | | Sprint |
| Florida | Jackson | Jackson Co Emerg Mgmt | Y | Pending | II | 23-Jan-02 | 27-May-03 | | |
| Florida | Madison | Madison Co SO | Y | Pending | II | 12-Feb-03 | 11-Aug-03 | | |
| Florida | Washington | Washington Co SO | N | Invalid | II | 22-Jan-02 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Bell South |
| Idaho | Ada | Ada County | Y | Implemented | II | 28-Jul-00 | 9-Apr-03 | | |
| Illinois | Fulton | Fulton County ETSB | Y | Pending | II | 13-Jun-02 | 20-Jun-03 | 4/30/03 - NPI awaiting confirmation equipment upgrade completed at PSAP. | Ameritech |
| Illinois | Knox | Galesburg/Knox County ETSB | Y | Pending | II | 6-Dec-00 | 8-Jun-03 | | Gallein River |
| Illinois | Marshall | Marshall County ETSB | Y | Pending | II | 12-Apr-01 | 31-Jul-03 | 4/30/03 - Site initially planned for this county was built in LaSalle. NPI working with both PSAPs and Nextel Communications to route site into Marshall County. | Gallein River |
| Illinois | Peoria | Bartonville PSAP | Y | Implemented | II | 28-Jul-00 | 17-Jan-03 | | Ameritech |
| Illinois | Peoria | Chillicothe PSAP | Y | Implemented | II | 28-Jul-00 | 17-Jan-03 | | Ameritech |
| Illinois | Peoria | Peoria Heights PSAP | Y | Implemented | II | 28-Jul-00 | 17-Jan-03 | | Ameritech |
| Illinois | Peoria | Peoria PSAP | Y | Implemented | II | 28-Jul-00 | 17-Jan-03 | | Ameritech |
| Illinois | Rock Island | Rock Island County 911 Center Commun | Y | Implemented | II | 16-Nov-00 | 23-Apr-03 | | Ameritech |
| Illinois | Rock Island | Mian Police Dept. | Y | No Action | II | | | 4/28/03 - No Sites Currently Anticipated routing to this PSAP. RFS received 11/16/00. | Ameritech |
| Illinois | Rock Island | Rock Island County Sheriff | Y | Implemented | II | 16-Nov-00 | 24-Apr-03 | | Ameritech |
| Illinois | Rock Island | RICOM-Rock Island Police Dept. | Y | Implemented | II | 16-Nov-00 | 22-Apr-03 | | Ameritech |
| Illinois | Rock Island | Silvas Police Dept. | Y | Implemented | II | 16-Nov-00 | 22-Apr-03 | | Ameritech |
| Illinois | Sangamon | Sangamon County Central Dispatch Ctr. | Y | Pending | II | 13-Jan-03 | 7-Jul-03 | | Ameritech |
| Illinois | Tazewell | Tazewell County ETSB | Y | Pending | II | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II. | Gallein River |
| Illinois | Tazewell | Pekin Consolidated Commun. Ctr. (Tazewell) | Y | Pending | II | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II. | Gallein River |
| Illinois | Tazewell | Morton Police Dept. | Y | Pending | II | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II. | Gallein River |
| Illinois | Tazewell | East Peoria Police Dept. | Y | Pending | II | 9-Aug-00 | 31-Jul-03 | 4/28/03 - NPI reviewing Gallein River status. Planning to deploy PSAP both Phase I & II. | Gallein River |
| Illinois | Vermilion | Vermilion County E911 | N | Invalid | II | 3-Oct-00 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Gallein River |
| Indiana | Clay | Clay County Indiana E-911 Office | Y | Implemented | II | 22-Feb-02 | 16-Apr-03 | | Verizon |
| Indiana | Crawford | Crawford County Central Dispatch | Y | Pending | II | 28-Apr-03 | 24-Oct-03 | | |
| Indiana | Dubois | Dubois County Communications Ctr. | Y | Pending | II | 10-Dec-02 | 6-Jun-03 | 4/30/03 - NPI awaiting confirmation equipment upgrade completed at PSAP. Planning to deploy within 8 month period. | Verizon |
| Indiana | Gibson | Gibson County Sheriff's Dept. | Y | Implemented | II | 9-Jul-02 | 30-Apr-03 | | Verizon |
| Indiana | Greene | Greene County Sheriff's Office | Y | Pending | II | 31-Mar-03 | 26-Sep-03 | | |
| Indiana | Jackson | Indiana State Police-District 43 | Y | Pending | II | 9-Jul-02 | 28-Aug-03 | 4/30/03 - NPI planning to deploy based on equipment being upgraded. PSAP must wait until Ripley county updates their equip (as they share router) before VZN can change their screen displays to display Phase II info. Ripley to update by Feb 2003. | Verizon |
| Indiana | Knox | Knox County Central Office | Y | Pending | II | 21-Mar-03 | 17-Sep-03 | | |
| Indiana | Montgomery | Montgomery County 911 | Y | Pending | II | 8-Jan-03 | 7-Jul-03 | 4/30/03 - NPI awaiting new circuit order confirmation between PSAP and TCS. Deployment may shift, based on confirmation date. | Verizon |
| Indiana | Putnam | Putnam County 911 | Y | Pending | II | 7-Nov-01 | 10-Jun-03 | | |
| Indiana | Scott | Scott County Emergency Communications | Y | Pending | II | 5-Nov-01 | 6-May-03 | | Verizon |
| Indiana | Sullivan | Sullivan County E911 | Y | Pending | II | 3-Oct-02 | 10-Jun-03 | | |
| Indiana | Vigo | Terre Haute Police Dept | Y | Implemented | II | 3-Jul-02 | 13-Dec-02 | | Verizon |
| Indiana | Vigo | Indiana State Police - Terre Haute | Y | Implemented | II | 3-Jul-02 | 17-Jan-03 | | Verizon |
| Kentucky | Boyd | Boyd County 911 | Y | Pending | II | 7-Apr-03 | 3-Oct-03 | 4/30/03 - NPI rec'd orig PH I RFS in Aug01. We have been unable to deploy CAS. PSAP has submitted RFS for PH II (NCAS) in Apr03. NPI will deploy both PH I & II by Oct03. | |
| Kentucky | Daviess | Daviess County Sheriff's Office -County Limits | Y | Pending | II | 10-Jun-02 | 11-Jul-03 | | Bell South |
| Kentucky | Fayette | Lexington-Fayette Urban County Govt. | Y | On-Hold | II | 18-Dec-01 | | 4/30/03 - NPI awaiting Altel interface resolution. We expect to have a resolution in May 03. | Bell South |
| Kentucky | Jefferson | Jefferson County Police Dept. | Y | Pending | II | 27-Jun-01 | 8-Aug-03 | | Bell South |
| Kentucky | Jefferson | Louisville/Jefferson County EMA | Y | Pending | II | 27-Jun-01 | 8-Aug-03 | | Bell South |
| Kentucky | Rowan | Morehead Police Dept. Communications Ctr. | Y | On-Hold | II | 30-Nov-01 | | 4/30/03 - NPI awaiting Altel interface resolution. We expect to have a resolution in May 03. | Bell South |

NEXTEL PARTNERS, INC.

Exhibit B

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes | LEC |
|-------------|------------|--------------------------------------|--------------------|-------------|--------------------|--------------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| Kentucky | Warren | Bowling Green Police Dept. | Y | Pending | II | 14-Jun-00 | 22-Aug-03 | 4/30/03 - NPI awaiting confirmation PSAP has upgraded equipment | Bell South |
| Louisiana | Lafayette | Lafayette Parish Comm Dist | Y | Implemented | II | 1-Feb-01 | 29-Apr-03 | | Bell South |
| Minnesota | Becker | Becker County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Blue Earth | Blue Earth Emergency Services | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Brown | Brown County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Carlton | Carlton County Sheriff's Office | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Cass | Cass County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Clay | Clay County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Crow Wing | Crow Wing County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Douglas | Douglas County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Freeborn | Freeborn County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Grant | Grant County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Itasca | Itasca County Sheriff | Y | On-Hold | II | 7-May-02 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Lake | Lake County Sheriff | Y | On-Hold | II | 2-Oct-02 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Mower | Mower County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Nicollet | Nicollet County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Orsted | Minnesota State Police-Rochester | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Orsted | Orsted County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Otter Tail | Otter Tail County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Pine | Pine County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Rock | Minnesota State Police - Marshall | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | St. Louis | Minnesota State Police - Duluth Post | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | St. Louis | St. Louis County - Virginia | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Minnesota | Todd | Todd County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Wadena | Wadena County Sheriff's Office | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Wilkin | Wilkin County Law Enforcement Center | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | IES |
| Minnesota | Winona | Winona County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient test data and the State will not proceed until all test data is available. NPI plans to have solution available in June03. | QWEST |
| Mississippi | Covington | Covington Co SO | N | Invalid | II | | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Bell South |
| Mississippi | Forrest | Forrest Co SO | Y | Pending | II | 12-Oct-00 | 27-May-03 | | Bell South |
| Mississippi | Forrest | Hattiesburg PD | Y | Pending | II | 12-Oct-00 | 27-May-03 | | Bell South |
| Mississippi | Jackson | Gautier PD | Y | On-Hold | II | 4-Apr-01 | | 4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call routing and Phase II software is not in place. NPI will work with PSAP to establish new dates. | Bell South |
| Mississippi | Jackson | Pascagoula PD | Y | On-Hold | II | 4-Apr-01 | | 4/30/03 - NPI tried unsuccessful test on 4/25/03. PSAP call routing and Phase II software is not in place. NPI will work with PSAP to establish new dates. | Bell South |

NEXTEL PARTNERS, INC.

Exhibit B

| STATE | County | PSAP | Valid Req. (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes | LEC |
|--------------|--------------------------------------------|-----------------------------------------------------|---------------------|-------------|--------------------|--------------|------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------|
| Mississippi | Jackson | Moss Point PD | Y | On-Hold | II | 4-Apr-01 | | 4/30/03 - NPI had unsuccessful test on 4/25/03 PSAP call routing and Phase II software is not in place. NPI will work with PSAP to establish new dates. | Bell South |
| Mississippi | Jackson | Jackson Co Comm | Y | On-Hold | II | 4-Apr-01 | | 4/30/03 - NPI had unsuccessful test on 4/25/03 PSAP call routing and Phase II software is not in place. NPI will work with PSAP to establish new dates. | Bell South |
| Mississippi | Jones | Jones Co Em Comm | Y | Pending | II | 1-Nov-00 | 29-May-03 | | Bell South |
| Mississippi | Jones | Laurel PD | Y | Pending | II | 1-Nov-00 | 27-Jun-03 | 4/30/03 - Site located within PSAP boundary currently routing Phase I to County Emer Comm. NPI evaluating possible re-route of one site to this PD. | Bell South |
| Mississippi | Lamar | Lamar Co SO | Y | Pending | II | 27-Sep-00 | 18-Jul-03 | 4/30/03 - NPI validating PSAP RFS | Bell South |
| Mississippi | Pearl River | Pearl River Sheriff | Y | Pending | II | 1-Aug-00 | 18-Jul-03 | 4/30/03 - NPI validating PSAP RFS | Bell South |
| New York | Cattaraugus | Cattaraugus County Sheriff's Office | Y | Implemented | II | 10-Jun-02 | 14-Oct-02 | | Verizon |
| New York | Chautauqua | Chautauqua County Sheriff's Dept | N | Invalid | II | 8-Jun-01 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Verizon |
| New York | Genesee | Genesee County Sheriff's Office | Y | Pending | II | 5-Sep-02 | 27-May-03 | | Verizon |
| New York | Albany, Rensselaer, Schoharie, Schenectady | NYS Police-Albany Post | Y | Implemented | II | 18-Oct-02 | 24-Apr-03 | | Verizon |
| New York | Warren | Warren County Sheriff's Dept. | Y | Pending | II | 22-Jan-03 | 21-Jul-03 | | Verizon |
| Pennsylvania | Erie | Erie County 911 Center | Y | Implemented | II | 11-Apr-01 | 18-Dec-02 | | Verizon |
| Pennsylvania | Lycoming | Lycoming County Dept. of Public Safety | N | Invalid | II | 27-Sep-01 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Verizon |
| Pennsylvania | Pike | Pike County Communications Center | Y | Pending | II | 30-Jan-03 | 25-Jul-03 | 4/30/03 - NPI working with Intrado & Verizon to determine NCAS capabilities and system configuration. | Verizon |
| Pennsylvania | York | York County 9-1-1 Communications | Y | Implemented | II | 10-Apr-01 | 30-Jan-03 | | Verizon |
| Tennessee | Carter | Carter County 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Greene | Greene County 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Hawkins | Hawkins County 911 | Y | Pending | II | 28-Dec-01 | 6-May-03 | | Bell South |
| Tennessee | Sullivan | Sullivan County 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Sullivan | Kingsport 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Sullivan | Bristol 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Union | Union County 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Tennessee | Washington | Washington County 911 | Y | Pending | II | 28-Dec-01 | 27-Jun-03 | | Sprint |
| Texas | Harrison | Harrison Co. SO | Y | Pending | II | 19-Mar-02 | 7-Aug-03 | | SBC |
| Texas | Harrison | Marshall PD | Y | Pending | II | 19-Mar-02 | 7-Aug-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. | SBC |
| Texas | Lubbock | Lubbock Co SO | Y | On-Hold | II | 7-Jan-03 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Lubbock | Lubbock PD | Y | On-Hold | II | 7-Jan-03 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Lubbock | Plainview PD | Y | On-Hold | II | 7-Jan-03 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Lubbock | Stalon PD | Y | On-Hold | II | 10-Apr-03 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Midland | Midland ECD | Y | On-Hold | II | 11-Mar-02 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Nueces | CCPD | Y | On-Hold | II | 13-Sep-02 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Potter | Amarillo PD | Y | On-Hold | II | 28-Jun-02 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Potter | Potter SO | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 08/28/02. | SBC |
| Texas | Randall | Randall Co SO | Y | On-Hold | II | 28-Jun-02 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Rusk | Henderson PD | N | Invalid | II | 19-Mar-02 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Verizon |
| Texas | Rusk | Rusk Co SO | N | Invalid | II | 19-Mar-02 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. | Verizon |
| Texas | Smith | ETEMS | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 03/12/01. | SBC |
| Texas | Smith | Lindale PD | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 03/12/01. | SBC |
| Texas | Smith | Overton PD | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 03/12/01. | SBC |
| Texas | Smith | Smith Co SO | Y | On-Hold | II | 12-Mar-01 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Smith | Tyler PD | Y | On-Hold | II | 12-Mar-01 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Texas | Smith | Whitehouse PD | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 03/12/01. | SBC |
| Texas | Taylor | Ablene PD | Y | On-Hold | II | 28-Aug-01 | | 4/30/03 - PSAP trunks are not ready for Phase II. PSAP will notify NPI when tariff issues are resolved. | SBC |
| Vermont | Franklin | St. Albans Police Dept. | Y | Implemented | II | 26-Apr-02 | 21-Nov-02 | | Verizon |
| Vermont | Lamoille | Lamoille County Sheriff | Y | Implemented | II | 26-Apr-02 | 21-Nov-02 | | Verizon |
| Vermont | Multiple | Shelburne Police Dept. | Y | Implemented | II | 26-Apr-02 | 4-Dec-02 | | Verizon |
| Vermont | Multiple | Vermont State Police-Williston | Y | Implemented | II | 26-Apr-02 | 4-Dec-02 | | Verizon |
| Vermont | Rutland | Vermont State Police-Rutland | Y | Implemented | II | 26-Apr-02 | 4-Dec-02 | | Verizon |
| Vermont | Washington | Montpelier Police Dept | Y | Implemented | II | 26-Apr-02 | 4-Dec-02 | | Verizon |
| Vermont | Windsor | Hartford Police Dept | Y | Implemented | II | 26-Apr-02 | 21-Nov-02 | | Verizon |
| Vermont | Windsor | Springfield Police Dept. | Y | Pending | II | 26-Apr-02 | 30-May-03 | 04/30/03 - Sites routing to this PSAP will be deployed Phase II. Call routing still not validated. Status may change. | Verizon |
| Vermont | Windsor | Vermont State Police-Rockingham | Y | Pending | II | 26-Apr-02 | 9-May-03 | 04/30/03 - Sites routing to this PSAP will be deployed Phase II. | Verizon |
| Virginia | Albemarle | Charlottesville-UVA-Albemarle City ECC | Y | Implemented | II | 21-Jun-01 | 19-Dec-02 | | Sprint |
| Virginia | Alleghany | City of Covington Emergency Dispatch | Y | No Action | II | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 04/24/03. | Verizon |
| Virginia | Frederick | Winchester Commun. Ctr. | N | Invalid | II | | | 4/30/03 - PSAP equipment not upgraded for Phase I or II. PSAP will resubmit request when capability is expected. RFS rec'd 08/22/01. | Verizon |
| Virginia | Frederick | Dept. of Public Safety Commun. | Y | Pending | II | 22-Jun-01 | 28-May-03 | | Verizon |
| Virginia | Henry | Martinsville-Henry County 911 Communications Center | Y | Implemented | II | 22-Jul-02 | 22-Nov-02 | | Sprint |
| Virginia | Lynchburg | Lynchburg Emergency Commun. Ctr. | Y | Implemented | II | 11-Mar-02 | 3-Feb-03 | | Verizon |

NEXTEL PARTNERS, INC.

Exhibit B

| STATE | County | PSAP | Valid Req. (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes | LEC |
|----------|--------------|-----------------------------------------|---------------------|-------------|--------------------|--------------|------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|---------|
| Virginia | Pittsylvania | Pittsylvania County Dept of Emerg. Mgt. | Y | Implemented | II | 1-Jul-02 | 21-Nov-02 | | Verizon |
| Virginia | Roanoke | City of Roanoke Commun. | Y | Pending | II | 31-Jan-03 | 25-Jul-03 | 4/30/03 - NPI has not confirmed software upgrade & will plan deployment for July 03. PSAP's CAD interface must be upgraded-PSAP equipment not ready | Verizon |
| Virginia | Roanoke | Salem Police Dept. | Y | Implemented | II | 6-Mar-02 | 31-Oct-02 | | Verizon |
| Virginia | Washington | City of Bristol Police Department | Y | Pending | II | 1-Feb-03 | 2-Jun-03 | | Sprint |
| Virginia | Washington | Washington County Emergency Services | Y | Pending | II | 29-Mar-03 | 11-Jul-03 | | Sprint |

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase | RFS Received | RFS Completed | Comments / Notes |
|----------|---------------------|-------------------------------|-----------------|-------------|-----------|-----------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Alabama | Autauga | Autauga Co #11 | Y | Implemented | I | 27-Sep-00 | 17-Jul-01 | |
| | Baldwin | Baldwin Co ECD | Y | Implemented | I | 19-Jun-00 | 22-Aug-00 | 04/07/03-Current CPE issue due to options being changed @ PSAP |
| | Bachman | Bachman Co ECD | Y | Pending | I | 30-Apr-01 | 22-Jul-03 | |
| | Butler | Butler Co ECD | Y | Implemented | I | 14-Jul-00 | 9-Jan-01 | |
| | Chambers | Chambers Co | Y | Implemented | I | 14-Jul-00 | 9-Jan-01 | |
| | Dale | Daleville PD | Y | Implemented | I | 16-Oct-02 | 22-Nov-02 | |
| | Dale | Ozark Dale Co E911 | Y | Implemented | I | 24-Jan-01 | 6-Mar-02 | |
| | Dorhan | Dorhan PD | Y | Pending | I | 14-Jul-00 | 13-Jun-03 | 9/2-LEC SR not yet Phase II ready 4/8/2-will verify upgrade status 4/7/2 ESRk ranges to Intrepid 4/8/2-Central router is Ph II capable but needs AL DB update scheduled for wk of May 5-12th |
| | Lee | Adams PD | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| | Lee | Lee Co SO | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| Alabama | Lowndes | Lowndes Co E911 | Y | Implemented | I | 26-Jul-00 | 28-Feb-01 | |
| | Macon | City of Tuskegee PD | N | No Action | I | 30-Jan-01 | 26-Jun-01 | 4/29/03 - No Sites Currently Anticipated routing to this PSAP. RFS received 10/1/01. |
| | Macon | Macon Co SO | Y | Implemented | I | 10-Oct-01 | 28-Feb-02 | |
| | Macoma | Town of Macoma PD | N | No Action | I | 15-Mar-00 | 23-Aug-00 | 4/29/03 - No Sites Currently Anticipated routing to this PSAP. RFS received 10/1/01. |
| | Mobile | Mobile County Comm Dist | Y | Implemented | I | 30-Mar-01 | 16-Apr-03 | |
| | Mobile | Mobile County Comm Dist | Y | Implemented | I | 15-Mar-00 | 23-Aug-00 | |
| | Montgomery | Montgomery Co Sheriff | Y | Implemented | I | 25-Jul-00 | 9-Nov-00 | |
| | Montgomery | Montgomery PD | Y | Implemented | I | 8-Mar-00 | 12-Sep-00 | |
| | Montgomery | Montgomery PD | Y | Pending | I | 28-Jun-01 | 24-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in April, after NCI FQA was successful. |
| | Pike | Tray PD | Y | Pending | I | 15-Jan-03 | 27-Jun-03 | 4/29/03 - NPI evaluating Belsouth costs and cost recovery projections. Deployment on Schedule. |
| Alabama | Russell | Russell City PD | Y | Implemented | I | 27-Oct-00 | 17-Jul-01 | |
| | Russell | Russell Co SO | Y | Implemented | I | 27-Oct-00 | 17-Jul-01 | |
| | Sumter | Sumter Co #11 | Y | Implemented | I | 16-Aug-00 | 11-Apr-01 | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 5/30/02. |
| | Tallapoosa | Tallapoosa Co SO | N | No Action | I | 30-May-02 | 5-Feb-03 | |
| | Benton | Benton Co Central Comm | Y | Implemented | I | 7-Aug-00 | 8-Jun-01 | |
| | Bentonville City PD | Y | Pending | I | 7-Aug-00 | 30-Sep-03 | 4/29/03 - NPI evaluating see along I-540 W/PSAP to determine correct routing. Site currently routed Phase I to county Central Comm. | |
| | Rogers PD | Y | Implemented | I | 8-Jun-01 | 19-Nov-01 | | |
| | Shannon Springs | Y | Implemented | I | 7-Aug-00 | 8-Jun-01 | | |
| | Carr Co SD | Y | Implemented | I | 2-Apr-01 | 18-Oct-01 | | |
| | Mountain PD | Y | Implemented | I | 21-Jun-01 | 7-Feb-02 | | |
| Arkansas | Crawford | Arms PD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| | Crawford | Crawford Co SD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| | Dallas | Van Buren PD | Y | Implemented | I | 16-Apr-01 | 22-Jan-02 | |
| | Dallas | Dallas Co SO | N | No Action | I | 4/29/03 - No Sites to route to this PSAP. No action required. RFS received 06/24/01 | | |
| | Desho | Desho Co #11 | N | No Action | I | 4/29/03 - No Sites to route to this PSAP. No action required. RFS received 10/03/01 | | |
| | Faulkner | Conway PD | Y | Implemented | I | 16-Jul-01 | 20-Dec-01 | |
| | Faulkner, Lonoke | Arkansas State Police-Troop A | Y | Pending | I | 21-Apr-03 | 15-Oct-03 | 4/29/03 - NPI evaluating RFS Site, deployed Phase I, along Interstate will reviewed with PSAPs for possible re-routing. |
| | Franklin | Franklin Co SO | Y | Pending | I | 21-Aug-02 | 29-May-03 | 4/30/03 Deployment test cancelled after failure of CPE equip & trucks to PSAP. Replaced for 5/29/03. 01/09/03-facilities to be shared w/Sebastian Co., AR. deployment on schedule. Awaiting PSAPs approval for default ES routing to Sebastian Co. 02/10/03 |
| | Garland | Garland Co SO | Y | Implemented | I | 4-Jun-02 | 8-Nov-02 | |
| | Garland | Hot Springs PD | Y | Implemented | I | 4-Jun-02 | 8-Nov-02 | |
| Arkansas | Hempstead | Hempstead Co SO | Y | Pending | I | 24-Jan-02 | 27-Jun-03 | 4/29/03 - NPI evaluating RFS Site, deployed Phase I, along Interstate will reviewed with PSAPs for possible re-routing. RFS received 01/24/02. |
| | Hempstead | Hope PD | Y | Implemented | I | 24-Jan-02 | 18-Nov-02 | |
| | Hot Spring | Hot Spring Co #11 | Y | Implemented | I | 30-Jan-01 | 18-Oct-01 | |
| | Hot Spring | Hot Spring Co #11 | Y | Pending | I | 10-Oct-01 | 24-Jun-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in April, after NCI FQA was successful. |
| | Independence | Independence Co CES | Y | No Action | I | 4/29/03 - No Sites currently anticipated in this County. RFS received 11/2/00 | | |
| | Jefferson | MECA | Y | Implemented | I | 20-Apr-01 | 3-Mar-03 | |
| | Jefferson | MECA | Y | Pending | I | 9-Sep-02 | 26-Jun-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in April, after NCI FQA was successful. |
| | Lonoke | Lonoke Co SD | Y | Implemented | I | 27-Dec-00 | 1-Jun-01 | |
| | Madison | Madison Co SO | Y | No Action | I | 4/29/03 - No Sites currently anticipated in this County. RFS received 2/08/03 | | |
| | Marion | Marion Co SO | Y | No Action | I | 4/29/03 - NPI evaluating RFS Site, deployed Phase I, along Interstate will reviewed with PSAPs for possible re-routing. RFS received 7/20/01. | | |
| Arkansas | Monroe | Monroe Co SD | Y | Implemented | I | 20-Jul-01 | 26-Sep-03 | |
| | Monroe | Briarley PD | Y | Pending | I | 20-Jul-01 | 26-Sep-03 | |
| | Montgomery | Montgomery Co SO | Y | No Action | I | 4/29/03 - No Sites currently anticipated in this County. RFS received 09/24/02 | | |
| | Polk | Polk Co SO | Y | No Action | I | 4/29/03 - No Sites currently anticipated in this County. RFS received 09/24/02 | | |
| | Pope | Pope Co #1-1 | Y | Implemented | I | 7-Aug-00 | 2-Aug-01 | |
| | Pulaski | Jacksonville PD | Y | Implemented | I | 7-Aug-00 | 4-Apr-01 | |
| | Pulaski | Little Rock PD | Y | Implemented | I | 7-Aug-00 | 4-Apr-01 | |
| | Pulaski | Maumelle DPS | Y | Implemented | I | 21-Jul-00 | 16-Nov-01 | |
| | Pulaski | North Little Rock PD | Y | Implemented | I | 21-Jul-00 | 4-Apr-01 | |
| | Pulaski | Shawwood PD | Y | Implemented | I | 21-Jul-00 | 4-Apr-01 | |

Total Requests726

Phase I - 574 Phase II - 152

Implemented436

Pending154

On-Hold45

Invalid39

No Action53

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|------------|-----------------------------------|-----------------|-------------|-----------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Arkansas | Saline | City of Benton PD | Y | Implemented | I | 20-Aug-01 | 18-Dec-01 | |
| Arkansas | Saline | Saline Co Central | Y | Implemented | I | 20-Aug-01 | 18-Dec-01 | |
| Arkansas | Sebastian | Ft. Smith PD | Y | Implemented | I | 29-Jun-01 | 22-Jan-02 | |
| Arkansas | Sebastian | Sebastian Co SO | Y | Implemented | I | 29-Jun-01 | 22-Jan-02 | |
| Arkansas | Stone | Stone Co Sheriff | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 11/15/02 |
| Arkansas | Union | El Dorado PD | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 1/24/02 |
| Arkansas | Van Buren | Fairfield Bay PD | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 08/07/01 |
| Arkansas | Washington | Fayetteville E911 | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. |
| Arkansas | Washington | Fayetteville E9-1-1 | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |
| Arkansas | Washington | Springdale PD | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |
| Arkansas | Washington | Washington Co Central EMS | Y | Implemented | I | 21-Aug-00 | 12-Mar-01 | |
| Arkansas | Washington | Washington Co Central EMS | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. |
| Arkansas | Washington | Springdale PD | Y | Pending | II | 4-Apr-01 | 8-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. |
| Arkansas | White | Searcy PD | Y | Implemented | I | 8-Jan-02 | 13-Jun-02 | |
| Arkansas | White | Searcy PD | Y | Pending | II | 31-Jul-02 | 10-Jul-03 | 04/30/03 - NPI has added PSAPs into deployment schedule in Apr03, after NCI FOA was successful. |
| Arkansas | White | White Co SO | Y | Pending | I | 14-Mar-03 | 13-Sep-03 | 4/28/03 - Sites located within county currently routed Phase I to other PSAP. NPI evaluating possible re-route of some sites to County Sheriff's office. Deployment on Schedule. |
| Arkansas | Woodruff | Woodruff Co 911 | Y | No Action | I | 20-Sep-01 | | No Sites currently anticipated in this County. RFS received 09/29/01 |
| Florida | Bay | Bay Co SO | Y | Implemented | I | 19-Mar-01 | 11-Dec-01 | |
| Florida | Bay | Bay Co SO | Y | Pending | II | 4-Mar-03 | 29-Aug-03 | |
| Florida | Calhoun | Calhoun Co SO | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 10/16/02 |
| Florida | Columbia | Columbia Co 911 Ctr | Y | Implemented | I | 8-Nov-00 | 14-Aug-01 | |
| Florida | Escambia | Escambia Emer | Y | Implemented | I | 21-Mar-00 | 19-Sep-00 | |
| Florida | Escambia | Escambia Emer | Y | Pending | II | 21-Mar-00 | 27-May-03 | |
| Florida | Escambia | Pensacola PD | Y | Implemented | I | 21-Mar-00 | 19-Sep-00 | |
| Florida | Escambia | Pensacola PD | Y | Pending | II | 21-Mar-00 | 27-May-03 | |
| Florida | Gadsden | Gadsden Co SO | Y | Implemented | I | 13-Dec-00 | 30-May-01 | |
| Florida | Hamilton | Hamilton Co SO | Y | Implemented | I | 2-Apr-01 | 6-Nov-01 | |
| Florida | Holmes | Holmes Co SO | Y | Implemented | I | 27-Feb-01 | 25-Feb-02 | |
| Florida | Jackson | Jackson Co Emerg Mgmt | Y | Implemented | I | 2-May-00 | 22-May-01 | |
| Florida | Jackson | Jackson Co Emerg Mgmt | Y | Pending | II | 23-Jan-02 | 27-May-03 | |
| Florida | Leon | Leon Co SO | Y | Implemented | I | 24-Oct-00 | 1-Feb-02 | |
| Florida | Leon | Tallahassee PD | Y | Implemented | I | 24-Oct-00 | 1-Feb-02 | |
| Florida | Madison | Madison Co SO | Y | Implemented | I | 19-Jul-00 | 27-Feb-02 | |
| Florida | Madison | Madison Co SO | Y | Pending | II | 12-Feb-03 | 11-Aug-03 | |
| Florida | Okaloosa | Okaloosa Co COPSCOM | Y | Implemented | I | 27-Jun-01 | 15-Aug-02 | |
| Florida | Santa Rosa | Santa Rosa Co E9-1-1 | Y | Implemented | I | 6-Apr-00 | 24-Aug-00 | |
| Florida | Wakulla | Wakulla Co SO | Y | Pending | I | 19-Feb-03 | 17-Aug-03 | Deployment proceeding on schedule |
| Florida | Washington | Washington Co SO | Y | Implemented | I | 20-Jun-00 | 23-Apr-01 | |
| Florida | Washington | Washington Co SO | N | Invalid | II | 22-Jan-02 | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will re-submit request when capability is expected. |
| Georgia | Bibb | Macon-Bibb Co E9-1-1 | Y | Implemented | I | 28-Dec-00 | 30-Jan-02 | |
| Georgia | Bulloch | Bulloch County Public Safety | Y | Pending | I | 12-Feb-03 | 11-Aug-03 | Deployment on Schedule. |
| Georgia | Columbia | Columbia Co SO | Y | Implemented | I | 16-Jan-03 | 23-Apr-03 | |
| Georgia | Dougherty | Dougherty Co | Y | Implemented | I | 16-Aug-00 | 10-Apr-01 | |
| Georgia | Houston | Houston Co 9-1-1 | Y | Implemented | I | 7-Jun-00 | 18-Sep-01 | |
| Georgia | Lee | Lee Co SO | Y | Implemented | I | 8-Jan-01 | 21-Dec-01 | |
| Georgia | Lowndes | Lowndes Co E911 | Y | Implemented | I | 27-Sep-00 | 7-Feb-02 | |
| Georgia | McDuffie | McDuffie Co SO | Y | Pending | I | 24-Mar-03 | 22-Sep-03 | Deployment on Schedule |
| Georgia | Muscogee | Columbus PD | Y | Implemented | I | 11-Aug-00 | 8-Feb-01 | |
| Georgia | Peach | Peach 9-1-1 | Y | Implemented | I | 6-Oct-00 | 18-Sep-01 | |
| Georgia | Richmond | Augusta 9-1-1 Center | Y | Implemented | I | 11-Sep-02 | 13-Feb-03 | |
| Idaho | Ada | Ada County Sheriff's Office | Y | Implemented | I | 6-Apr-01 | 16-Jul-02 | |
| Idaho | Ada | Ada County Sheriff's Office | Y | Implemented | II | 28-Jul-00 | 9-Apr-03 | |
| Idaho | Owyhee | Owyhee County Sheriff's Dept. | Y | No Action | I | | | No Sites currently anticipated in this County. RFS received 02/05/03 |
| Illinois | Clark | Clark County E911 | N | Invalid | I | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP can only support NCAS. RFS received 11/19/01 |
| Illinois | Coles | Coles County E9-1-1 | N | Invalid | I | | | 4/30/03 - PSAP equip not capable to support PH I data. PSAP will notify NPI when they are ready to proceed. RFS rec'd 11/02/00 |
| Illinois | Cumberland | Cumberland County 9-1-1 | Y | Implemented | I | 5-Jan-01 | 26-Apr-02 | |
| Illinois | Dewitt | Dewitt County Sheriff's Office | N | Invalid | I | | | 4/30/03 - NPI awaiting notification of equip upgrade from PSAP. 3/21/02 - Verizon wireless database not loaded, wireline was in error 5/10/02-test failed Vzn trouble withunks 5/13/02-test failed PSAP consulting vendor as to why they aren't rec CB# 5/22/02. |
| Illinois | Douglas | Douglas County Sheriff's Dept | Y | Pending | I | 29-May-01 | 13-Jun-03 | 4/30/03 NPI awaiting new trunks order to be completed and plan testing in mid-June. 3/21/02 - Verizon wireless database not loaded, wireline was in error 5/10/02-testing postponed until after switch cut TBD 7/19/02-waiting on database load from Vzn. 9/9/02. |
| Illinois | Edgar | Edgar County 911 | N | Invalid | I | | | See file, testing delayed until Jan. 2002. 3/21/02-Vzn wireless database not loaded, wireline was in error 5/10/02-testing postponed until after switch cut 7/24/02-test failed PSAP admitted they had not done anything to their equipment to process Phase I |
| Illinois | Effingham | Effingham County Police Dept. | Y | Implemented | I | 13-Dec-00 | 15-Jul-02 | |
| Illinois | Effingham | Effingham County Sheriff's Office | Y | Implemented | I | 13-Dec-00 | 15-Jul-02 | |
| Illinois | Ford | Ford County 911 | Y | Implemented | I | 8-May-01 | 9-May-02 | |
| Illinois | Fulton | Fulton County Sheriff | N | Invalid | II | | | 4/30/03 - NPI confirmed PSAP equip not upgraded to support PH II deployment. PSAP will notify. |
| Illinois | Fulton | Canton Police Dept. | N | Invalid | II | | | |
| Illinois | Fulton | Fulton County Sheriff | Y | Implemented | I | 6-Dec-00 | 12-Apr-02 | |
| Illinois | Fulton | Canton Police Dept. | Y | Implemented | I | 6-Dec-00 | 12-Apr-02 | |
| Illinois | Henry | Henry County Sheriff's Office | Y | Implemented | I | 17-Jul-00 | 7-Feb-02 | |
| Illinois | Jasper | Jasper County ETSB | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 5/07/01 |
| Illinois | JoDaviess | JoDaviess County Sheriff | N | Invalid | I | | | 3/15/02-waiting on Geocom to advise if PSAP ready. 3/28/02 - PSAP not Phase I ready. 1/30/03 - PSAP said it would notify NPI when they are ready to proceed. RFS rec'd 04/09/01 |
| Illinois | Knox | Galesburg/Knox County ETSB | Y | Pending | II | 6-Dec-00 | 8-Jun-03 | 4/28/03 - PSAP will be deployed Phase II NCAS. Deployment proceeding on schedule |
| Illinois | Knox | Galesburg/Knox County ETSB | Y | Pending | I | 6-Dec-00 | 8-Jun-03 | 4/28/03 - PSAP will be deployed Phase II NCAS. Deployment proceeding on schedule |
| Illinois | Livingston | Liv Com 911 Commun. Ctr. | N | Invalid | I | | | 4/28/03 - NPI can only offers CAS on Phase I. PSAP can only support NCAS. RFS received 12/16/00 |
| Illinois | Marshall | Marshall County ETSB | Y | Pending | II | 12-Apr-01 | 29-Aug-03 | 4/28/03 - NPI reviewing site location. Site moved just inside LaSalle County boundary and need to work out routing with PSAPs, Galien River and Nextel Communications. Expect routing decision by mid-May 2002 |

[illegible]

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------|------------------|-------------------------------------------------|--------------------|-------------|--------------------|-----------------|------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Indiana | Vigo | Indiana State Police-Terre Haute | Y | Implemented | I | 3-Jul-02 | 24-Jan-03 | PSAP deployed Phase I & II together |
| Indiana | Vigo | Terre Haute Police Dept | Y | Implemented | II | 3-Jul-02 | 13-Dec-02 | |
| Indiana | Vigo | Terre Haute Police Dept | Y | Implemented | I | 3-Jul-02 | 13-Dec-02 | PSAP deployed Phase I & II together |
| Indiana | Warrick | Warrick County Police Dept. | Y | Implemented | I | 4-Jan-01 | 17-Jan-02 | |
| Iowa | Adair | Adair County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Benton | Benton County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Black Hawk | Black Hawk County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Boone | Boone County Sheriff | Y | Implemented | I | 1-Oct-01 | 7-Jun-02 | |
| Iowa | Bremer | Bremer County-Waverly Law Center | Y | Implemented | I | 26-Apr-01 | 20-May-02 | |
| Iowa | Buchanan | Buchanan-Independence Public Safety Ctr Commun. | Y | Implemented | I | 26-Apr-01 | 15-Oct-01 | |
| Iowa | Cass | Cass County Public Safety | Y | Implemented | I | 26-Apr-01 | 31-May-02 | |
| Iowa | Cedar | Cedar County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 29-Jan-02 | |
| Iowa | Cerro Gordo | Cerro Gordo County Sheriff | Y | Implemented | I | 11-Oct-01 | 28-Jun-02 | |
| Iowa | Cerro Gordo | Mason City Police Dept. | Y | Implemented | I | 11-Oct-01 | 28-Jun-02 | |
| Iowa | Clarke | Clarke County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-Oct-01 | |
| Iowa | Clinton | Clinton County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 27-Jun-02 | |
| Iowa | Dallas | Dallas County Sheriff's Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Dallas | West Des Moines Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Decatur | Decatur County | Y | Implemented | I | 26-Apr-01 | 30-May-02 | |
| Iowa | Delaware | Manchester Police Dept. | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Des Moines | Burlington Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Dubuque | Dubuque County 911 Center | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Fayette | Fayette County Sheriff's Office | Y | Pending | I | 10-Mar-03 | 5-Sep-03 | |
| Iowa | Floyd | Charles City Police | Y | Implemented | I | 9-Oct-01 | 20-May-02 | |
| Iowa | Franklin | Hampton Police Dept. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Guthrie | Guthrie County Sheriff's Office | Y | Implemented | I | 31-Oct-02 | 29-Apr-03 | |
| Iowa | Hamilton | Webster City Police Dept. | Y | Implemented | I | 26-Apr-01 | 28-Jun-02 | |
| Iowa | Harrison | Harrison County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 31-May-02 | |
| Iowa | Henry | Henry County PSAP | Y | Implemented | I | 28-Jan-03 | 31-Mar-03 | |
| Iowa | Iowa | Iowa County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Jackson | Maquoketa Police Dept. | Y | Implemented | I | 12-Sep-01 | 5-Jun-02 | |
| Iowa | Jasper | Jasper County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Johnson | Johnson County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 21-May-02 | |
| Iowa | Jones | Jones County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-Oct-01 | |
| Iowa | Lee | Fl. Madison Police Dept. | Y | Pending | I | 29-Jan-03 | 30-Jun-03 | 4/28/03 - Deployment on schedule. Site IA629P planned on-air 6/30. This is the only site within boundary. |
| Iowa | Linn | Cedar Rapids Joint Communications Agency | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Linn | Linn County Sheriff's Office | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Linn | Marion Police Dept. | Y | Implemented | I | 25-Sep-01 | 21-May-02 | |
| Iowa | Louisa | Louisa County Sheriff | Y | Implemented | I | 26-Apr-01 | 17-Sep-02 | |
| Iowa | Lyon | Lyon Co PSAP | Y | Implemented | I | 13-Sep-01 | 16-Jul-02 | |
| Iowa | Madison | Madison Co Sheriff's Dept | Y | Implemented | I | 26-Apr-01 | 24-May-02 | |
| Iowa | Mahaska | Mahaska County 911 Center | Y | Implemented | I | 23-Sep-02 | 10-Apr-03 | |
| Iowa | Marion | Marion County Sheriff's Dept. | Y | Implemented | I | 9-Sep-02 | 31-Jan-03 | |
| Iowa | Marion | Pella Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-Jul-02 | |
| Iowa | Marshall | Marshalltown Police | Y | Implemented | I | 9-Oct-01 | 28-May-02 | |
| Iowa | Mills | Mills County Communications Center | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Monona | Monona County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Muscatine | Muscatine County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Plymouth | Plymouth County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Polk | Ankeny Police Dept. | Y | Implemented | I | 26-Apr-01 | 2-Nov-01 | |
| Iowa | Polk | Des Moines Police Dept. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Polk | Polk County Sheriff's Dept | Y | Implemented | I | 26-Apr-01 | 29-May-02 | |
| Iowa | Polk | Westcom | Y | Implemented | I | 26-Apr-01 | 29-May-02 | |
| Iowa | Pottawattamie | Pottawattamie County Law Enforcement 911 Ctr. | Y | Implemented | I | 26-Apr-01 | 23-Nov-01 | |
| Iowa | Poweshiek | Poweshiek County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 24-Oct-01 | |
| Iowa | Scott | Bettendorf Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Scott | Davenport Police Dept. | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Scott | Scott County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 17-May-02 | |
| Iowa | Sioux | Sioux County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Story | Ames Police Dept. | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Story | Story County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 28-May-02 | |
| Iowa | Tama | Tama County Sheriff's Office | Y | Pending | I | 20-Feb-03 | 30-Jun-03 | 4/28/03 - Deployment on schedule. Site IA401P planned on-air 6/30. Site IA301P planned for later date. |
| Iowa | Warren | Warren County Communications | Y | Implemented | I | 26-Apr-01 | 30-May-02 | |
| Iowa | Washington | Washington County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 21-May-02 | |
| Iowa | Webster | Webster County Law Enforcement Center | Y | Implemented | I | 1-Oct-01 | 7-Jun-02 | |
| Iowa | Woodbury | Woodbury County Sheriff's Office | Y | Implemented | I | 26-Apr-01 | 16-Jul-02 | |
| Iowa | Worth | Worth County Sheriff's Office | Y | Implemented | I | 27-Sep-01 | 7-Jun-02 | |
| Kentucky | Allen | Scottsville Police Dept. | Y | Pending | I | 3-Mar-03 | 14-Aug-03 | Deployment on schedule |
| Kentucky | Anderson | Lawrenceburg Police Department | Y | Implemented | I | 13-Dec-00 | 20-Dec-01 | |
| Kentucky | Barren | Barren Metcalf 911 Ctr. | N | Invalid | I | 20-Jun-01 | | 4/28/03 - NPI can only offer CAS for Phase I. PSAP can only support NCAS. No deployment planned at this time. |
| Kentucky | Bath, Montgomery | Kentucky State Police-Morehead Post | Y | Implemented | I | 29-Jan-02 | 13-May-02 | |
| Kentucky | Bourbon | Paris, Bourbon County E-911 & Central Commun. | Y | Implemented | I | 1-Dec-00 | 28-Jan-02 | |
| Kentucky | Boyd | Boyd County 911 | Y | Pending | II | 7-Apr-03 | 3-Oct-03 | 4/30/03 - NPI rec'd on PH I RFS in Aug01. We have been unable to deploy CAS. PSAP has submitted RFS for PH II (NCAS) in Apr03. NPI will deploy both PH I&II by Oct03. |
| Kentucky | Boyd | Boyd County 911 | Y | Pending | I | 7-Apr-03 | 3-Oct-03 | 4/30/03 - NPI rec'd on PH I RFS in Aug01. We have been unable to deploy CAS. PSAP has submitted RFS for PH II (NCAS) in Apr03. NPI will deploy both PH I&II by Oct03. |
| Kentucky | Boyle | Danville-Boyle County 911 Center | Y | Implemented | I | 31-Jan-02 | 9-May-02 | |
| Kentucky | Butler | Butler County | Y | No Action | I | | | 4/29/03 - No Sites currently anticipated routing to this PSAP. RFS received 08/13/02 |

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|-----------|-----------------------------|---------------------------------------------------------|-----------------|-------------|-----------------|--------------|---------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Kentucky | Carter, Grayson, Greenup | Kentucky State Police-Ashland Post | Y | Implemented | I | 29-Jan-02 | 14-May-02 | |
| Kentucky | Christian | Hopkinsville-Christian County Emergency Operations Ctr. | Y | Implemented | I | 26-Sep-02 | 17-Mar-03 | |
| Kentucky | Clark | Winchester Police Dept Comm Ctr. | Y | Implemented | I | 14-Nov-00 | 24-Jan-02 | |
| Kentucky | Daviess | Daviess County Sheriff's Office-County Limits | Y | Pending | II | 10-Jun-02 | 11-Jul-03 | |
| Kentucky | Daviess | Daviess County Sheriff's Office-County Limits | Y | Implemented | I | 18-Dec-00 | 23-Jan-02 | |
| Kentucky | Daviess | Owensboro Police Dept.-City Limits | Y | Implemented | I | 18-Dec-00 | 23-Jan-02 | |
| Kentucky | Fayette | Lexington-Fayette Urban County Govt. | Y | On-Hold | II | 18-Dec-01 | | 4/30/03 - NPI awaiting Alltel interface resolution. We expect to have a resolution in May 03. |
| Kentucky | Fayette | Lexington Fayette Urban County Govt. | Y | Implemented | I | 14-Nov-00 | 10-Jun-02 | |
| Kentucky | Franklin | Frankfort/Franklin Co E911 Dispatch Ctr | Y | Implemented | I | 26-Aug-02 | 16-Dec-02 | |
| Kentucky | Garrard | Lancaster Garrard 911 | Y | Pending | I | 20-Nov-02 | 14-May-03 | KSP currently taking calls. 2/26-test failed no records loaded in database also issue with Lexington Main trunks 3/19/03-per PSAP equip ready and trunks |
| Kentucky | Garrard, Jessamine, Lincoln | Kentucky State Police-Richmond Post | Y | Implemented | I | 29-Jan-02 | 7-May-02 | |
| Kentucky | Green | Greensburg | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/04/01 |
| Kentucky | Hancock | Hancock County E-911 | Y | Implemented | I | 14-Jan-02 | 16-Apr-02 | |
| Kentucky | Hardin | Hardin County 911 Ctr. | N | Invalid | I | 5-Nov-01 | | Actual Net Rec not received as of 12/11/01, 2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS. 2/28/02-LEC now says will be able to support have ordered FGD license 4/29/02- Vzn must also upgrade eeprom chip 6/18-s |
| Kentucky | Harrison | Cynthiana Harrison County E911 | Y | Implemented | I | 26-Dec-01 | 8-Feb-02 | |
| Kentucky | Hart | Kentucky State Police-Bowling Green Post | Y | Implemented | I | 24-Aug-01 | 6-Feb-02 | |
| Kentucky | Henderson | Henderson County 911 Commun. Ctr. | Y | Implemented | I | 23-Jan-01 | 1-Feb-02 | |
| Kentucky | Henry, Trimble | Kentucky State Police-Campbellsburg Post | Y | Implemented | I | 24-Aug-01 | 1-Feb-02 | |
| Kentucky | Jefferson | Louisville/Jefferson County EMA | Y | Pending | II | 27-Jun-01 | 8-Aug-03 | |
| Kentucky | Jefferson | Jefferson County Communications | Y | Implemented | I | 10-Jun-00 | 7-Dec-00 | |
| Kentucky | Jefferson | Jefferson County Police Dept. | Y | Pending | II | 27-Jun-01 | 8-Aug-03 | |
| Kentucky | Jefferson | Louisville/Jefferson County EMA | Y | Implemented | I | 10-Jun-00 | 7-Dec-00 | |
| Kentucky | Knox | Kentucky State Police-Hartan Post | Y | Pending | I | 30-Jan-03 | 16-May-03 | 4/28/03 - Sites came up Phase 0. NPI planning Phase I deployment prior to 5/16/03 |
| Kentucky | Larue | Larue County E911 | Y | Pending | I | 15-Jan-03 | 11-Jul-03 | 2/25-PSAP has stand alone database, requires separate trunk group. to support both cas & ncas carriers for cpe to retrieve data from database, PSAP doesn't have capacity to get add'l trunks. 4/29/03 - NPI will try to work a solution with PSAP, to complete |
| Kentucky | Laurel | London Laurel County E-911 Commun. Ctr. | Y | Pending | I | 16-Nov-00 | 7-May-03 | 2/12-see Fayette-this is affected as it's the same router. 2/25/02 LEC can only support NCAS. 2/28-LEC now says will be able to support have ordered FGD license 4/29/02-Vzn must upgrade eeprom chip 5/20/02-test failed, PSAP equip must be configured to accept |
| Kentucky | Lawrence | Lawrence County E-911 | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 10/27/00 |
| Kentucky | Lee | Beattyville E911 Communications | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 01/20/02 |
| Kentucky | Logan | Logan County Emergency Operations Center | Y | Implemented | I | 27-Aug-02 | 27-Jan-03 | |
| Kentucky | Madison | Madison County E-911 | Y | Implemented | I | 19-Dec-00 | 5-Feb-02 | |
| Kentucky | Mason | Mason County Emergency Dispatch | Y | No Action | I | 21-Nov-00 | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 11/21/00 |
| Kentucky | Meade, Bullitt, Nelson | Kentucky State Police-Elizabeth Post | Y | Implemented | I | 29-Jan-02 | 7-May-02 | |
| Kentucky | Mercer | Mercer County-Harrodsburg Police Dept. | Y | Pending | I | 21-Jan-03 | 18-Jul-03 | 4/28/03 - NPI has a capacity issue that requires add'l trunk orders that were not anticipated. We are working toward the July deadline, however we do not have a FOC to verify dates. |
| Kentucky | Oldham | Oldham County Central Dispatch | Y | Implemented | I | 22-Nov-00 | 20-Dec-01 | |
| Kentucky | Pulaski | Pulaski County 911 Center | Y | Pending | I | 25-Jun-02 | 30-May-03 | 1/22/03-Test failed PSAP must check w/equip vendor as to why they aren't getting 20 digits. 4/23/03 - Alltel is PSAP's CPE vendor. Nate (Alltel) will be meeting with the PSAP on 4/28/03 to determine status |
| Kentucky | Rockcastle, Wayne | Kentucky State Police-London Post | Y | Implemented | I | 24-Aug-01 | 8-Feb-02 | |
| Kentucky | Rowan | Morehead Police Dept. Communications Ctr. | Y | On-Hold | II | 30-Nov-01 | | 4/30/03 - NPI awaiting Alltel interface resolution. We expect to have a resolution in May 03. |
| Kentucky | Rowan | Morehead Police Dept. Communications Ctr. | Y | On-Hold | I | 30-Nov-01 | | 4/30/03 - NPI awaiting Alltel interface resolution. We expect to have a resolution in May 03. |
| Kentucky | Scott, Spencer | Kentucky State Police-Frankfort Post | Y | Implemented | I | 24-Aug-01 | 31-Jan-03 | |
| Kentucky | Shelby | Shelby County E-911 Board | Y | Implemented | I | 11-Dec-00 | 31-Jan-02 | |
| Kentucky | Taylor | Campbellsville-Taylor County E-911 Communications | Y | No Action | I | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 12/04/00 |
| Kentucky | Warren | Bowling Green Police Dept. | Y | Pending | II | 14-Jun-00 | 22-Aug-03 | 4/30/03 - NPI awaiting confirmation PSAP has upgraded equipment. |
| Kentucky | Warren | Bowling Green Police Dept. | Y | Implemented | I | 14-Jun-00 | 7-Feb-02 | |
| Kentucky | Washington | Springfield Police Dept. | Y | Implemented | I | 21-Nov-00 | 28-Jan-02 | |
| Kentucky | Webster | Webster County 911 | Y | Implemented | I | 29-Oct-00 | 5-Feb-02 | |
| Kentucky | Whitley | Whitley County E-911 | Y | Implemented | I | 14-Jan-02 | 13-May-02 | |
| Kentucky | Woodford | Woodford County-Versailles 911 | Y | Implemented | I | 31-Jul-02 | 27-Feb-03 | |
| Louisiana | Beville | Beville Sheriff | Y | Implemented | I | 24-Jul-00 | 12-Mar-01 | |
| Louisiana | Bossier | Bossier Parish Comm | Y | Implemented | I | 7-Jun-00 | 12-Oct-00 | |
| Louisiana | Caddo | Caddo Parish Comm Dist | Y | Implemented | I | 7-Jun-00 | 12-Feb-01 | |
| Louisiana | Calcasieu | Calcasieu | Y | Implemented | I | 7-Jun-00 | 19-Jan-01 | |
| Louisiana | Lafayette | Lafayette Parish Comm Dist | Y | Implemented | I | 7-Jun-00 | 8-Jan-01 | |
| Louisiana | Lafayette | Lafayette Parish Comm Dist | Y | Implemented | II | 1-Feb-01 | 29-Apr-03 | |
| Louisiana | Lincoln | Lincoln Parish SO | Y | Implemented | I | 25-Oct-00 | 9-Jan-02 | |
| Louisiana | Lincoln | Ruston PD | Y | Implemented | I | 25-Oct-00 | 9-Jan-02 | |
| Louisiana | Madison | Madison Parish SO | N | Invalid | I | 23-Oct-00 | | RFS received 10/31/00; trunks ordered Dec. '00 and then cancelled - PSAP (CPE not E911 capable); 10/15/01-NPI requested new RFS be submitted when Parish is ready to move forward with deployment |
| Louisiana | Ouachita | Ouachita Em 911 | Y | Implemented | I | 4-Oct-00 | 18-Apr-01 | |
| Louisiana | St. Landry | St. Landry Parish 911 | Y | Implemented | I | 29-Nov-00 | 25-Mar-02 | |
| Louisiana | St. Martin | St. Martin Parish SO | Y | Implemented | I | 12-May-00 | 18-Oct-00 | |
| Louisiana | Vermilion | Vermilion Parish Comm Dist | Y | Implemented | I | 12-Jul-01 | 17-Dec-01 | |
| Louisiana | Webster | Webster Parish 9-1-1 | Y | Implemented | I | 8-Feb-01 | 11-Jan-02 | |
| Minnesota | Becker | Becker County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June 03. |
| Minnesota | Becker | Becker County Sheriff | Y | Implemented | I | 11-Apr-01 | 24-Jul-02 | |
| Minnesota | Blue Earth | Blue Earth Emergency Services | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June 03. |

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|-------------|----------------------|---------------------------------------|-----------------|-------------|-----------------|--------------|---------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Minnesota | Blue Earth | Blue Earth Emergency Services | Y | Implemented | I | 11-Apr-01 | 12-Sep-02 | |
| Minnesota | Blue Earth, Nicollet | Minnesota State Patrol-Mankato | Y | Implemented | I | 11-Apr-01 | 12-Sep-02 | |
| Minnesota | Brown | Brown County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Brown | Brown County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 20-May-02 | |
| Minnesota | Carlton | Carlton County Sheriff's Office | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Carlton | Carlton County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 2-Jul-02 | |
| Minnesota | Cass | Cass County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Cass | Cass County Sheriff | Y | Implemented | I | 11-Apr-01 | 29-May-02 | |
| Minnesota | Clay | Clay County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Clay | Clay County Sheriff | Y | On-Hold | I | 11-Apr-01 | | 4/30/03 NPI awaiting status dispatch location. Hold-PSAP consolidating their dispatch w/Fargo ND, until done will not move fwd |
| Minnesota | Crow Wing | Crow Wing County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Crow Wing | Crow Wing County Sheriff | Y | Pending | I | 11-Apr-01 | 16-May-03 | 2/6/03-waiting on call routing from PSAP and State |
| Minnesota | Douglas | Douglas County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Douglas | Douglas County Sheriff | Y | Implemented | I | 11-Apr-01 | 25-Feb-03 | |
| Minnesota | Freeborn | Freeborn County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Freeborn | Freeborn County L.E.C. | Y | Implemented | I | 11-Apr-01 | 23-Jul-02 | |
| Minnesota | Grant | Grant County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Grant | MSP - Detroit Lakes | Y | Pending | I | 11-Apr-01 | 16-May-03 | 1/5/03-problem w/fargo trunks-troubleshooting w/Qwest 4/3/03-test failed calls routing to clay county tribe tick done with Qwest 4/29/03 - NPI awaiting QWEST resolution w/PSAP |
| Minnesota | Itasca | Itasca County Sheriff | Y | On-Hold | II | 7-May-02 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Itasca | Itasca County Sheriff | Y | Implemented | I | 9-Apr-02 | 20-Jun-02 | |
| Minnesota | Lake | Lake County Sheriff | Y | On-Hold | II | 2-Oct-02 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Lake | Lake County Sheriff | Y | Implemented | I | 2-Oct-02 | 4-Feb-03 | |
| Minnesota | Mower | Mower County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Mower | Mower County L.E.C. | Y | Implemented | I | 11-Apr-01 | 3-Oct-02 | |
| Minnesota | Nicollet | Nicollet County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Nicollet | Nicollet County Sheriff | Y | Implemented | I | 11-Apr-01 | 9-Jan-03 | |
| Minnesota | Olmsted | Minnesota State Police-Rochester | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Olmsted | Olmsted County L.E.C. | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Olmsted | Olmsted County Law Enforcement Center | Y | Implemented | I | 11-Apr-01 | 22-May-02 | |
| Minnesota | Otter Tail | Otter Tail County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Otter Tail | Otter Tail County Sheriff | Y | Implemented | I | 11-Apr-01 | 20-Jun-02 | |
| Minnesota | Pine | Pine County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Pine | Pine County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 21-May-02 | |
| Minnesota | Rock | Minnesota State Police - Marshall | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Rock | Rock County Sheriff | Y | Pending | I | 11-Apr-01 | 8-Jun-03 | |
| Minnesota | St. Louis | St. Louis County Sheriff-Virginia | Y | Implemented | I | 11-Apr-01 | 17-Jan-03 | |
| Minnesota | St. Louis | Minnesota State Police - Duluth Post | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | St. Louis | St. Louis County - Virginia | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | St. Louis | St. Louis County Sheriff-Duluth | Y | Implemented | I | 11-Apr-01 | 15-Nov-02 | |
| Minnesota | Todd | Todd County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Todd | Todd County Sheriff | Y | Implemented | I | 11-Apr-01 | 5-Feb-03 | |
| Minnesota | Wadena | Wadena County Sheriff's Office | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Wadena | Wadena County Sheriff's Office | Y | Implemented | I | 11-Apr-01 | 24-Jul-02 | |
| Minnesota | Wilkin | Wilkin County Law Enforcement Center | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Wilkin | Wilkin County Law Enforcement Center | Y | Implemented | I | 11-Apr-01 | 23-May-02 | |
| Minnesota | Winona | Winona County Sheriff | Y | On-Hold | II | 25-Jun-01 | | 04/30/03 - NPI NCAS solution does not provide sufficient text data and the State will not proceed until all text data is available. NPI plans to have solution available in June03 |
| Minnesota | Winona | Winona County Sheriff | Y | Implemented | I | 11-Apr-01 | 3-Apr-03 | |
| Mississippi | Copiah | Copiah Co SO | Y | Implemented | I | 17-Oct-00 | 24-Oct-01 | |
| Mississippi | Copiah | Hazlehurst PD | Y | Pending | I | 17-Oct-00 | 31-Jul-03 | 4/28/03 - Sites located within county currently routed Phase I to other county SO. NPI evaluating possible re-route of some sites to this PD. |
| Mississippi | Covington | Covington Co SO | Y | Implemented | I | 15-May-01 | 28-Jan-02 | |
| Mississippi | Covington | Covington Co SO | N | Invalid | II | | | 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected. |
| Mississippi | Forrest | Forrest Co SO | Y | Implemented | I | 12-Oct-00 | 13-Dec-00 | |
| Mississippi | Forrest | Forrest Co SO | Y | Pending | II | 12-Oct-00 | 27-May-03 | |
| Mississippi | Forrest | Hattiesburg PD | Y | Implemented | I | 12-Oct-00 | 14-May-01 | |
| Mississippi | Forrest | Hattiesburg PD | Y | Pending | II | 12-Oct-00 | 27-May-03 | |

[illegible]

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req'd Y/N | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|----------------|------------|----------------------------------------------|-----------------------|-------------|--------------------|-----------------|------------------|-----------------------------------------------------------------------------------------------------------------------------|
| New York | Warren | Warren County Sheriff's Dept. | Y | Implemented | 1 | 20-Mar-02 | 1-Nov-02 | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| New York | Yates | Office of the Sheriff | N | Invalid | 1 | | | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Crawford | Crawford County Office of Emergency Services | Y | Implemented | 1 | 28-Mar-02 | 21-Sep-02 | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Dauphin | City of Harrisburg PSAP | N | Invalid | 1 | | | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Dauphin | Dauphin County PSAP | N | Invalid | 1 | | | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Erie | Erie County 911 Center | Y | Implemented | 11 | 11-Apr-01 | 18-Dec-02 | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Erie | Erie County 911 Commun. Ctr | Y | Implemented | 1 | 16-Apr-01 | 23-May-02 | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Lancaster | Lancaster County Wide Communications | Y | Implemented | 1 | 16-Nov-01 | 14-Aug-02 | 4/28/03 - NPI can only offer CWS on Phase I. PSAP is not 20 digit capable. RFS received 11/21/02 |
| Pennsylvania | Lycorning | Lycorning County Dept. of Public Safety | N | Invalid | 11 | 27-Sep-01 | | 4/28/03 - PSAP CPE equipment is not ready for Phase II. PSAP will require request when capacity is expected. |
| Pennsylvania | Lycorning | Lycorning 911 | N | Invalid | 1 | 27-Sep-01 | | 4/28/03 - PSAP CPE equipment is not ready for Phase II. PSAP will require request when capacity is expected. |
| Pennsylvania | Lycorning | Lycorning County Dept. of Public Safety | N | Invalid | 1 | 27-Sep-01 | | 4/28/03 - PSAP CPE equipment is not ready for Phase II. PSAP will require request when capacity is expected. |
| Pennsylvania | Pike | Pike County Communications Center | Y | Pending | 11 | 30-Jan-03 | 25-Jul-03 | 4/28/03 - NPI working with Intrado & Verizon to determine NCAS capabilities and system configuration. |
| Pennsylvania | Pike | Pike County Communications Center | Y | Implemented | 1 | 30-Nov-01 | 2-Jan-03 | 4/28/03 - NPI working with Intrado & Verizon to determine NCAS capabilities and system configuration. |
| Pennsylvania | York | York County 8-1-1 Communications | Y | Implemented | 1 | 19-Apr-01 | 28-May-02 | 4/28/03 - NPI working with Intrado & Verizon to determine NCAS capabilities and system configuration. |
| Pennsylvania | York | York County 8-1-1 Communications | Y | Implemented | 11 | 10-Apr-01 | 30-Jan-03 | 4/28/03 - NPI working with Intrado & Verizon to determine NCAS capabilities and system configuration. |
| South Carolina | Barbering | Barbering Co. | Y | No Action | 1 | | | 4/28/03 - No Sites currently anticipated routing to this PSAP. RFS received 10/7/02. |
| South Dakota | Davison | Metrol Regional 911 Center | Y | Pending | 1 | 4-Nov-02 | 31-Jul-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| South Dakota | Minnehaha | Minnehaha Metro Communications | Y | Pending | 1 | 5-Dec-01 | 2-May-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Carter | Carter County 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Carter | Carter County ECD | Y | Implemented | 1 | 10-Jul-01 | 11-Feb-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Greene | Greene County 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Greene | Greene County ECD | Y | Implemented | 1 | 10-Jul-01 | 15-Jan-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Hancock | Hancock County ECD | Y | No Action | 1 | | | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Hawkins | Hawkins County 911 | Y | Pending | 11 | 28-Dec-01 | 6-May-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Hawkins | Hawkins County ECD | Y | Implemented | 1 | 10-Jul-01 | 29-Jan-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Johnson | Johnson County ECD | Y | No Action | 1 | | | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Bristol 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Kingston 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Sullivan County 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Sullivan County 911 County Units | Y | Implemented | 1 | 10-Jul-01 | 6-Feb-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Bristol ECD-County Units | Y | Pending | 1 | 10-Jul-01 | 31-Jul-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Sullivan | Kingston ECD-County Units | Y | Implemented | 1 | 10-Jul-01 | 6-Feb-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Union | Union County 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Union | Union County ECD | Y | Implemented | 1 | 10-Jul-01 | 11-Feb-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Washington | Washington County 911 | Y | Pending | 11 | 28-Dec-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Tennessee | Washington | Washington County ECD | Y | Implemented | 1 | 10-Jul-01 | 30-Jan-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Andrews | Andrews Co SO | Y | Implemented | 1 | 21-Aug-01 | 5-Aug-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Angelina | Lufkin PD | Y | No Action | 1 | | | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Arañas | Arañas Co SO | Y | Pending | 1 | 16-Aug-02 | 30-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Arañas | Rioport PD | Y | Implemented | 1 | 16-Aug-02 | 23-Jul-01 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Bee | Bee Co SO | Y | No Action | 1 | | | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Bee | Beeville PD | Y | Implemented | 1 | 16-Aug-02 | 23-Jul-01 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Bell | Bell Co Comm Ctr | Y | Implemented | 1 | 16-Aug-02 | 18-Sep-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Bowie | Bowie State Information Ctr | Y | Implemented | 1 | 16-Aug-02 | 31-May-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Bowie | New Boston PD | Y | Implemented | 1 | 16-Aug-02 | 30-Jul-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Brazos | Brazos Co ECD Office | Y | Implemented | 1 | 6-Nov-02 | 11-Jul-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Brazos | Brooks Co SO | Y | Implemented | 1 | 16-Aug-02 | 26-Nov-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | Calhoun Co SD | N | Invalid | 1 | | | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | Port Lavaca PD | Y | Pending | 1 | 13-Jun-01 | 31-Jul-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | Brownsville PD | Y | Implemented | 1 | 13-Jun-01 | 18-Jun-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | Brownsville PD | Y | Implemented | 1 | 13-Jun-01 | 18-Jun-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | Hearings PD | Y | Implemented | 1 | 11-Jun-01 | 19-Jun-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Calhoun | La Feria PD | Y | Pending | 1 | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Camerton | Los Fresnos PD | Y | Pending | 1 | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Camerton | Port Isabel PD | Y | Implemented | 1 | 11-Jun-01 | 19-Jun-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Camerton | San Benito PD | Y | Pending | 1 | 11-Jun-01 | 5-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Camerton | South Padre Island PD | Y | Pending | 1 | 11-Jun-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Carroll | Atlanta PD | Y | Implemented | 1 | 16-Aug-02 | 16-Sep-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Cherokee | Cherokee Co SO | Y | Pending | 1 | 16-Aug-02 | 22-Aug-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Cherokee | Jacksonville PD | Y | Implemented | 1 | 16-Aug-02 | 27-Aug-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Cherokee | East Coke Co Nursing Home | Y | Pending | 1 | 27-Aug-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Cherokee | Robert Lee Nursing Home | Y | Implemented | 1 | 21-Aug-01 | 24-Jun-02 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |
| Texas | Coke | West Coke Co Nursing Home | Y | Pending | 1 | 21-Aug-01 | 27-Jun-03 | 4/28/03 - NPI site on site. OERD Phase I shipped due to error in tracking system. Working with LEC and PSAP to deploy MSAG. |

NEXTEL PARTNERS, INC.

| STATE | County | PSAP | Valid Req (Y/N) | Status | Phase Requested | RFS Received | RFS Completed | Comments / Notes |
|-------|------------|----------------------|-----------------|-------------|-----------------|--------------|---------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Texas | Coryell | Copperas Cove PD | Y | Pending | I | 16-Aug-00 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/16/00. |
| Texas | Coryell | Gatesville PD | Y | Implemented | I | 16-Aug-00 | 20-Dec-01 | |
| Texas | Crane | Crane PD | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | Dawson | La Mesa PD | Y | Implemented | I | 21-Aug-01 | 16-Jul-02 | |
| Texas | Duval | Duval Co SO | Y | Implemented | I | 16-Aug-00 | 4-Apr-03 | |
| Texas | Duval | Freer PD | Y | Pending | I | 16-Aug-00 | 8-May-03 | 01/03/03-new County and PSAP, original RFS received 08/16/00 but did not have service to this county at that time. Requested Net Rec by 02/3/03. 01/10/03-received pANI assignments from Intrado, will review capacity w/Network Engineering for this area. |
| Texas | Eastland | Eastland Co Comm Ctr | Y | Implemented | I | 16-Aug-00 | 15-May-02 | |
| Texas | Ector | Odeasa Comm Ctr | Y | Implemented | I | 11-Jan-01 | 28-Sep-01 | |
| Texas | Franklin | Franklin Co SO | Y | Implemented | I | 16-Aug-00 | 21-May-02 | |
| Texas | Frio | Frio Co SO | Y | Implemented | I | 16-Aug-00 | 11-Dec-01 | |
| Texas | Gaines | Gaines Co SO | Y | Implemented | I | 21-Aug-01 | 5-Aug-02 | |
| Texas | Garza | Garza Co SO | N | Invalid | I | 21-Aug-01 | | LEC SR not 20-digit capable. RFS received 08/21/01. |
| Texas | Glasscock | Glasscock Co SO | Y | Pending | I | 21-Aug-01 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Goliad | Goliad SO | Y | Implemented | I | 16-Aug-00 | 24-Jul-01 | |
| Texas | Gregg | Gregg Co SO | Y | Implemented | I | 16-Aug-00 | 19-Apr-01 | |
| Texas | Gregg | Longview PD | Y | Implemented | I | 19-Jun-00 | 30-Jan-03 | |
| Texas | Hale Co SO | Hale Co SO | Y | Implemented | I | 21-Aug-01 | 17-Sep-02 | |
| Texas | Hardin | Hardin Co SO | Y | Implemented | I | 16-Aug-00 | 24-Jan-01 | |
| Texas | Harrison | Harrison Co SO | Y | Implemented | I | 19-Mar-02 | 19-Sep-02 | |
| Texas | Harrison | Harrison Co. SO | Y | Pending | II | 19-Mar-02 | 7-Aug-03 | |
| Texas | Harrison | Marshall PD | Y | Pending | II | 19-Mar-02 | 7-Aug-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Harrison | Marshall PD | Y | Pending | I | 19-Mar-02 | 27-Jun-03 | 4/28/03 - NPI re-evaluating call routing and will notify PSAP shortly if change to be made. No Sites Currently Anticipated Routing to this PSAP. RFS received 08/21/01. |
| Texas | Hidalgo | Donna PD | Y | Implemented | I | 21-Aug-01 | 8-Oct-02 | |
| Texas | Hidalgo | Edinburg PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Hidalgo Co SO | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Hidalgo PD | Y | Pending | I | 11-Apr-03 | 5-Sep-03 | 4/28/03 - NPI evaluating current call routing and will notify PSAPs if changes are recommended. Currently validating RFS. |
| Texas | Hidalgo | McAllen PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Mission PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Pharr PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hidalgo | Weslaco PD | Y | Implemented | I | 21-Aug-01 | 29-Jan-02 | |
| Texas | Hill | Hill Co SO | Y | Implemented | I | 13-Jul-00 | 15-Nov-00 | |

| State | Sites | Sectors | |
|-------------------|--------------|--------------|--------|
| Alabama | 116 | 198 | 7.41% |
| Arkansas | 113 | 232 | 7.22% |
| Florida | 120 | 196 | 7.67% |
| Georgia | 69 | 141 | 4.41% |
| Idaho | 20 | 53 | 1.28% |
| Illinois | 38 | 81 | 2.43% |
| Indiana | 25 | 56 | 1.60% |
| Iowa | 191 | 389 | 12.20% |
| Kentucky | 107 | 248 | 6.84% |
| Louisiana | 58 | 103 | 3.71% |
| Minnesota | 53 | 89 | 3.39% |
| Mississippi | 84 | 158 | 5.37% |
| Nebraska | 6 | 12 | 0.38% |
| New York | 33 | 46 | 2.11% |
| Pennsylvania | 78 | 172 | 4.98% |
| South Carolina | | | 0.00% |
| Tennessee | 45 | 99 | 2.88% |
| Texas | 300 | 530 | 19.17% |
| Vermont | 25 | 75 | 1.60% |
| Virginia | 56 | 139 | 3.58% |
| West Virginia | 28 | 77 | 1.79% |
| PH I Sites | 1,565 | 3,094 | |