Hl]l] T Transition
Wi Administrator

The Official Reconfiguration Manager

January 15, 2008

Mr. David Furth

Associate Chief

Public Safety and Homeland Security Bureau
Federal Communications Commission

445 12" Street, S.W.

Washington, D.C. 20554

RE: 30-Month Benchmark Report
Dear Mr. Furth:

In its 800 MHz Reconfiguration Third Memorandum Opinion and Order,' the Federal
Communications Commission (“FCC” or “Commission”) directed the 800 MHz Transition
Administrator, LLC (“TA”") to submit a report to the Public Safety and Homeland Security Bureau
by January 15, 2008 certifying whether the 30-month benchmark has been met. The 30-month
benchmark is the date by which all systems must have commenced reconfiguration.?

There are two parts to the report that the TA must submit. First, the TA must certify
whether the 30-month benchmark has been met by all Stage 1 (Channel 1-120) incumbent
licensees in the non-border regions.® Second, the TA must certify whether covered Stage 2
licensees have complied with the timelines set forth in the Commission’s September 12 Public
Notice and identify all cases in which timelines have not been met.* “Covered licensees”
include all Wave 1-3 NPSPAC licensees and all Wave 4 NPSPAC licensees that had received
frequency assignments from the TA as of September 12, 2007.° The September 12 Public
Notice contained deadlines by which these licensees were required to complete planning and
submit cost estimates to Sprint Nextel.®

! Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Third
Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third MO&Q"), at 1 34.

% Improving Public Safety Communications in the 800 MHz Band, WT Docket No. 02-55, Report and
Order, Fifth Report and Order, Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969
(2004) (“R&QO"), at 11 28, 214, and 347. The 30-month benchmark was also made part of the
Commission’s Rules in 47 C.F.R. § 90.677(a).

® Third MO&O, at 1 20-21, 33-34, and n.64.

* “ECC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz
Rebanding,” Public Notice, 22 FCC Rcd 17227 (rel. Sept. 12, 2007) (“September 12 Public Notice”), at 1-
2. The Commission stated that licensees who are in compliance with the September 12 Public Notice
timelines as of December 26, 2007 will be deemed to have met the 30-month benchmark. Third MO&O,
at 1 33.

®Id. Public safety licensees relocating from the Expansion Band in Stage 2 are also subject to the
September 12 Public Notice timelines. See September 12 Public Notice, n.1. Therefore, the TA has
included these licensees in the definition of “covered licensees” along with the NPSPAC licensees.

® September 12 Public Notice, at 1-2.
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For purposes of certifying whether the 30-month benchmark has been met for Stage 1
licensees, the TA has examined its own records to determine whether the 922 covered Channel
1-120 licensees have entered into Frequency Reconfiguration Agreements (“FRA”) with Sprint
Nextel as of December 26, 2007. The vast majority of non-border Channel 1-120 licensees
have entered into FRAs with Sprint Nextel and have completed or substantially completed the
process of relocating to their replacement channels. As indicated in Schedule A of this report,
the TA found 24 incumbent Channel 1-120 licensees for which there were no signed FRAs
submitted to the TA as of December 26, 2007, indicating that these licensees have not initiated
reconfiguration of their systems.

With respect to the benchmark certification for Stage 2 licensees, the TA reviewed its
records to determine whether these licensees were in compliance with the timelines set forth in
the Public Notice for the completion of planning activities and the submission of a cost estimate
to Sprint Nextel. As indicated in Schedule B of this report, the TA found that 86 Wave 1, 60
Wave 2, 115 Wave 3, and 21 Wave 4 NPSPAC licensees did not complete planning and submit
cost estimates in accordance with the timelines set forth in the Public Notice.” Based on the
status of reconfiguration activities at the 30-month benchmark date, the TA anticipates that a
significant number of NPSPAC licensees, and possibly a majority, will not have completed their
reconfigurations by the scheduled June 26, 2008 completion date. Through December 26,
2007, of the 904 non-border Stage 2 reconfigurations that the TA is tracking, 366 are in varying
stages of planning or FRA negotiations, 441 have completed an FRA and are in some stage of
implementation, and 97 are reported as being operational on their replacement channels.

In making the certification requested by the FCC, the TA has assumed, without
verification: (a) the accuracy and veracity of information and statements contained in the
documents that the TA reviewed, including electronic databases, and (b) the conformity to
originals of all copies of documents, including electronic databases reviewed by the TA, and the
authenticity of the originals of such copies. The TA has also limited its review to records and
data available to it as of the date of this report.

Below we set forth our certification of completion of rebanding activities.
1. Commencement of Reconfiguration by Channels 1-120 Licensees
Except for those licensees listed in Schedule A attached hereto, the TA certifies that all

incumbents relocating from the 1-120 channels have commenced reconfiguration in compliance
with the 30-month benchmark as of December 26, 2007.

" The September 12 Public Notice provides that licensees that do not meet the planning timelines may
obtain extensions from the Public Safety and Homeland Security Bureau. September 12 Public Notice, at
2. However, for purposes of this report, we list those licensees that did not complete planning and submit
cost estimates by the Public Notice dates, regardless of whether they have requested or received
extensions or whether they have initial deadlines for submitting cost estimates that are after December
26, 2007.
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2. Compliance of NPSPAC licensees with Public Notice timelines
Except for those licensees listed in Schedule B attached hereto, the TA certifies that all
Covered Licensees were in compliance with timelines in the September 12 Public Notice as of
December 26, 2007.

Sincerely,

B S J

Brett Haan
800 MHz Transition Administrator, LLC

website www.800TA.org | e-mail comments@800TA.org | phone 888.800.8220 | fax 888.701.4380
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Schedule A
Exceptions to TA Certification that all incumbents relocating from the 1-120 channels

have commenced reconfiguration in compliance with the 30-month benchmark as of
December 26, 2007
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800 MHz Transition Administrator, LLC Schedule A

Entity Name*

Baltimore, County of

Boston, City of

Chandler, City of

Choice Phone LLC

Claborn, Charles

Dade City, City of

Gardali, Sam D

Island SMR Inc

Jefferson Parish Fire District 1
Jefferson, Parish of

Lafayette, City of

Lake, County of

Martin, County of

Miramar, City of

Osceola, County of

Pasco County Sheriff's Office
Pasco, County of

Preferred Acquisitions, Inc.
Preferred Communication Systems, Inc.
Rankin, County of

Slidell, City of

St James, Parish of

St John The Baptist, Parish of
Volusia, County of

*Certain of these licensees have combined their

Stage 1 (Channels 1-120) FRA negotiations with their Stage 2 (NPSPAC)
negotiations. It is possible that these licensees similarly will seek

to combine their Channels 1-120 reconfiguration with reconfiguration of
their NPSPAC channels.

Schedule A
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Schedule B

Exceptions to TA Certification that All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

website www.800TA.org | e-mail comments@800TA.org | phone 888.800.8220 | fax 888.701.4380




Exceptions to TA Certification that

All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-12002 County of Calvert, MD Planning
TAM-12003 County of Charles, MD Planning
TAM-12005 State of Indiana Planning
TAM-12006 County of Loudoun, VA Negotiating FRA
TAM-12008 County of Prince William , VA Planning
TAM-12014 City of Hartford, CT Planning
TAM-12015 City of Newport News, VA Planning

Planning; Sprint Nextel has sought
TAM-12019 Chester County Emergency Services, PA review of Bureau decision
TAM-12020 County of Chesterfield, VA Planning
TAM-12022 County of Henrico, VA Planning
TAM-12023 Lancaster County Wide Communication, PA Planning
TAM-12025 City of Norwalk, CT Negotiating FRA
TAM-12028 City of Richmond, VA Planning
TAM-12034 City and County of San Francisco, CA Planning
Negotiating PFA after Bureau
TAM-12037 City of Suffolk, VA decision
TAM-12039 Warrenton-Fauquier Joint Communication Center Planning
TAM-12040 County of Culpeper, VA Negotiating FRA
TAM-12043 City of Alexandria, VA Negotiating FRA
TAM-12044 State of Delaware Planning
TAM-12045 City of Joliet, IL Planning
TAM-12052 County and City of Roanoke, VA Planning
TAM-12053 County of Howard, MD Planning
TAM-12054 City of Baltimore, MD Planning
TAM-12056 University of Connecticut Negotiating FRA
TAM-12058 Commonwealth of Massachusetts Planning
TAM-12059 Town of West Hartford, CT Planning
TAM-12061 County of Montgomery, MD Planning
TAM-12062 Metropolitan Washington Airports Authority Planning
TAM-12063 County of Alameda, CA Negotiating FRA
TAM-12065 County of Albemarle, VA Planning
TAM-12069 County of Anne Arundel, MD Planning
TAM-12073 City of Atlantic City, NJ Negotiating FRA
TAM-12077 City of Aurora, IL Negotiating PFA
TAM-12081 County of Baltimore, MD Planning
TAM-12090 City of Boston Public Health Commission (MA) Planning
TAM-12097 County of Brown, WI Negotiating FRA
TAM-12098 City of Cambridge, MA Planning
TAM-12101 County of Carroll, MD Planning
Sprint Nextel has sought review of
TAM-12105 City of Chesapeake, VA Bureau decision
TAM-12107 City of Chicago, IL Planning
TAM-12119 State of Connecticut Planning
TAM-12128 County of Delaware, IN Planning
TAM-12136 City of Elgin, IL Planning
TAM-12145 County of Frederick, MD Planning
TAM-12150 Town of Greenwich, CT Planning
TAM-12153 County of Grundy, IL E.T.S.B. Planning
TAM-12159 County of Harford, MD Planning
TAM-12168 Illinois State Toll Highway Authority Negotiating FRA
TAM-12169 State of Illinois Negotiating FRA
Commonwealth of Massachusetts, Department of
TAM-12200 Corrections Planning
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tion Exceptions to TA Certification that
nistrator All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-12214 County of Milwaukee, WI Planning
TAM-12221 County of Montgomery, PA Planning
TAM-12225 City of Naperville, IL Planning

Negotiating FRA after Bureau
TAM-12229 State of Nevada decision
TAM-12230 City of New Britain, CT Negotiating FRA
TAM-12234 State of New Jersey Planning
Negotiating FRA after Bureau
TAM-12235 State of New York decision
TAM-12254 Township of Old Bridge, NJ Planning
TAM-12265 City of Philadelphia, PA Planning
TAM-12270 City of Portland, OR Negotiating FRA
TAM-12278 Rhode Island Public Transit Authority Planning
TAM-12283 City of Roseville, CA Planning
Sprint Nextel has sought review of
TAM-12307 City of Sparks, NV Bureau decision
TAM-12317 County of Suffolk, NY Negotiating FRA
TAM-12327 City of Union City, NJ Planning
University and Community College System of Negotiating FRA after Bureau
TAM-12328 Nevada decision
TAM-12330 Upper Maryland Eastern Shore Consortium Planning
Sprint Nextel has sought review of
TAM-12342 County of Washoe, NV Bureau decision
TAM-12345 County of Waukesha, WI Negotiating FRA
TAM-12352 Town of Wethersfield, CT Planning
TAM-12356 County of Wicomico, MD Negotiating FRA
TAM-12359 State of Wisconsin Planning
TAM-12364 County of York, VA Planning
TAM-12366 City of Trenton, NJ Planning
TAM-12367 City of Chicago Housing Authority Planning
Negotiating FRA after Bureau
TAM-12371 State of Connecticut, Department of Corrections decision
TAM-12376 City of Hopewell, VA Negotiating FRA
TAM-12377 New Jersey Transit Planning
TAM-12378 City of New York, NY (DolTT) Planning
TAM-12381 Commonwealth of Virginia Planning
TAM-12382 City of Chicago Phase Il Aviation Planning
TAM-12383 County of Cook, IL Negotiating FRA
State of Maryland, Department of Transportation at
TAM-12384 Baltimore Airport Planning
TAM-12387 State of New Jersey, Attorney General's Office Planning
State of Illinois Criminal Justice Department
TAM-12389 (IPSAN) Planning
TAM-12392 County of Dorchester, MD Planning
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n . Exceptions to TA Certification that
nistrator All Covered Licensees Were in Compliance with

Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-22002 City of Irving, TX Planning
TAM-22005 State of Arkansas Planning
TAM-22025 City of Bowling Green, KY Planning
TAM-22026 County of Brazoria, TX Negotiating FRA
TAM-22037 City of Cedar Rapids, IA Planning
TAM-22045 City of Conroe, TX Planning
TAM-22054 Dallas Fort Worth International Airport Planning
TAM-22055 City of Dallas, TX Negotiating FRA
TAM-22057 County of Denton Negotiating FRA
TAM-22059 County of Douglas, NE Planning
TAM-22066 County of Ellis, KS Planning
TAM-22068 County of Ellsworth, KS Planning
TAM-22071 County of Fort Bend, TX Negotiating FRA
TAM-22073 City of Fort Worth, TX Planning
TAM-22076 County of Galveston, TX Negotiating FRA
TAM-22078 City of Garland, TX Negotiating FRA
TAM-22082 City of Goodlettsville, TN Planning
TAM-22086 County of Harris, TX Negotiating FRA
TAM-22087 City of Haysville, KS Planning
TAM-22089 Houston Independent School District Negotiating FRA
TAM-22090 City of Houston, TX -- Public Works Planning
TAM-22091 City of Houston, TX -- Police Planning
TAM-22092 City of Humble, TX Negotiating FRA

Hutchinson-Reno County, KS Emergency
TAM-22093 Communications Planning
TAM-22096 City of Jacksonville, AR Negotiating FRA
TAM-22102 County of Johnson - Sheriff's Office Planning
State of Kansas (University of Kansas and County of
TAM-22105 Russell) Planning
TAM-22112 County of Knox, TN - Knox County Schools Planning
TAM-22113 City of Lake Quivira, KS Planning
TAM-22119 County of Lincoln, KS Planning
TAM-22122 City of Little Rock, AK Negotiating FRA
TAM-22125 City of Lubbock, TX Planning
TAM-22132 City of McKinney, TX Negotiating FRA
TAM-22134 City of Memphis, TN - Police Department Planning
TAM-22142 City of Missouri City, TX Negotiating FRA
TAM-22146 County of Montgomery, TX Planning
TAM-22156 City of Oakridge, TN Planning
TAM-22157 County of Obion, TN -- Sheriff's Department Planning
TAM-22161 State of Oklahoma Planning
Negotiating FRA after Bureau
TAM-22166 Overland Park, TX decision
TAM-22169 City of Paducah, KY Planning
TAM-22171 City of Pasadena, TX Negotiating FRA
TAM-22174 City of Port Neches, TX Planning
TAM-22179 City of Raytown, MO Planning
TAM-22192 County of Sarpy, NE Planning
TAM-22196 County of Sedgwick, KS Planning
TAM-22199 County of Shawnee, KS Planning
TAM-22200 County of Shelby, TN Planning
TAM-22203 Town of Smyrna, TN Planning
TAM-22207 County of Sullivan, TN Negotiating FRA
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Sftion Exceptions to TA Certification that
nistrator All Covered Licensees Were in Compliance with

Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-22208 County of Sumner, KS Planning
TAM-22209 State of Tennessee (Dept. of Corrections) Planning
TAM-22211 State of Texas - Texas A&M University Negotiating FRA
TAM-22215 City of Tulsa, OK Planning
TAM-22221 City of Waco, TX Planning
TAM-22223 County of Washington, NE - Sheriff's Department Planning
TAM-22230 County of Williamson, TX Planning
TAM-22245 Metropolitan Nashville Airport Authority Planning
TAM-22250 City of Saint Louis, MO -- Police Department Planning
TAM-22253 State of Tennessee (TEMA) Planning
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Exceptions to TA Certification that
All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-32012 County of Bulloch, GA Planning
TAM-32016 County of Fulton, GA Planning
TAM-32018 Huntsville Utilities, AL Planning
TAM-32019 County of Lee, MS Planning
TAM-32020 City of Ocala, FL Planning
TAM-32023 City of Savannah, GA Planning
TAM-32024 Southside Communities Fire Protection Inc., GA Planning
TAM-32026 State of Alabama Department of Public Safety Planning
TAM-32028 County of Anderson, SC Planning
TAM-32032 Augusta - Richmond County, GA Planning
TAM-32034 City of Baton Rouge, LA Planning
TAM-32037 County of Beaufort, SC Planning
TAM-32039 City of Birmingham, AL Planning
TAM-32043 City of Boynton Beach, FL Planning

Broward County, Florida Board of County
TAM-32045 Commissioners Planning
TAM-32046 Caddo Parish Communications District No 1 Planning
TAM-32048 County of Calhoun, AL Planning
TAM-32051 City of Charleston, SC Planning
TAM-32053 City of Charlotte, NC Planning
TAM-32055 County of Chatham, GA Planning
TAM-32058 County of Clay, FL Planning
TAM-32061 County of Cobb, GA Planning
TAM-32064 Consolidated Government of Columbus, GA Planning
TAM-32066 City of Coral Springs, FL Planning
TAM-32069 Town of Cary, NC Planning
TAM-32071 City and County of Sumter, SC Planning
TAM-32074 City of Delray Beach, FL Planning
TAM-32076 County of Dorchester, SC Planning
TAM-32079 City of Durham, NC Planning
TAM-32082 City of Fayetteville Public Works Commission, NC Planning
TAM-32085 State of Florida Planning
TAM-32088 County of Forsyth, NC Planning
TAM-32089 City of Fort Lauderdale, FL Planning
TAM-32090 City of Gadsden, AL Planning
TAM-32092 State of Georgia Planning
TAM-32095 Greater Orlando Public Safety Cooperative Planning
TAM-32096 City of Greenshoro, NC Planning
TAM-32099 County of Guilford, NC Planning
TAM-32101 County of Georgetown, SC Planning
TAM-32103 County of Harrison, MS Planning
TAM-32104 City of Hartselle, AL Planning
TAM-32105 County of Henry, GA Planning
TAM-32107 City of Hialeah, FL Planning
TAM-32108 City of Hickory, NC Planning
TAM-32109 City of High Point, NC Planning
TAM-32111 City of Hollywood, FL Planning
TAM-32112 County of Horry, SC Planning
TAM-32113 City of Huntsville, AL Planning
TAM-32118 City of Jackson, MS Planning
TAM-32121 City of Jacksonville, FL Planning
TAM-32123 County of Jasper, SC Planning
TAM-32126 Jefferson County Commission, AL Planning
TAM-32128 City of Kernersville, NC Planning
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Exceptions to TA Certification that
All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-32129 City of La Grange, GA Planning
TAM-32132 City of Lake Charles, LA Planning
TAM-32134 County of Lancaster, SC Planning
TAM-32136 County of Lenoir, NC Planning
TAM-32137 County of Lexington, SC Planning
TAM-32139 County of Lowndes, GA Planning
TAM-32141 City of Maitland, FL Planning
TAM-32142 County of Manatee, FL Planning
TAM-32144 County of Marion, SC Planning
TAM-32145 County of Martin, FL Planning
TAM-32146 County of Mecklenburg, NC Planning
TAM-32148 Miami-Dade County, FL Planning
TAM-32153 City of Mobile, AL Planning
TAM-32154 County of Mobile, AL Planning
TAM-32155 County of Monroe, FL Planning

Montgomery Metro Communications Cooperative
TAM-32156 District, AL Planning
TAM-32158 City of Myrtle Beach, SC Planning
TAM-32159 Metropolitan Atlanta Rapid Transit Authority Planning
TAM-32160 City of New Bern, NC Planning
City of New Orleans, LA Police Department &
TAM-32163 Sewage Water Planning
TAM-32164 State of North Carolina, State Highway Patrol Planning
TAM-32165 City of North Myrtle Beach, SC Planning
TAM-32167 County of New Hanover, NC Planning
TAM-32171 City of Opelousas, LA Planning
TAM-32172 County of Orangeburg, SC Planning
TAM-32175 County of Osceola, FL Planning
TAM-32176 County of Orange, FL Planning
TAM-32181 County of Pinellas, FL Planning
TAM-32183 County of Pitt, NC Planning
TAM-32184 City of Plantation, FL Planning
TAM-32185 County of Polk, FL Planning
Commonwealth of Puerto Rico - Highway And
TAM-32186 Transportation Planning
TAM-32187 Puerto Rico Police Communication Division Planning
TAM-32188 Raleigh Durham Airport Authority Planning
TAM-32190 Reedy Creek Improvement District, FL Planning
TAM-32191 County of Richland, SC Planning
TAM-32195 City of Rocky Mount, NC Planning
TAM-32200 City of Saint Petersburg, FL Planning
TAM-32205 County of Seminole, FL Planning
TAM-32207 Parish of Pointe Coupee, LA Sheriff Planning
TAM-32210 South Carolina Department of Transportation Planning
State of South Carolina - Budget & Control Board
TAM-32211 (ClO) Planning
TAM-32212 South Palm Beach County, FL Planning
TAM-32214 County of Spartanburg, SC Planning
TAM-32220 City of Tallahassee, FL Planning
TAM-32222 Town of Tarboro, NC Planning
TAM-32226 City of Vicksburg, MS Planning
TAM-32228 County of Wake, NC Planning
TAM-32230 County of Warren, MS Planning
TAM-32231 City of Winston-Salem, NC Planning
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Exceptions to TA Certification that
All Covered Licensees Were in Compliance with

Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-32232 City of Winter Park, FL Planning
TAM-32233 County of York, SC Planning

State of Mississippi - Mississippi University Physical
TAM-32234 Plant Dept. Planning
TAM-32235 County of Effingham, GA Planning
TAM-32237 County of Athens-Clarke, GA Planning
TAM-32241 City of Columbia, SC Planning
TAM-32252 Village of Miami Shores, FL Planning
TAM-32260 County of Washington, AL Planning
TAM-32261 Parish of West Baton Rouge, LA Planning
TAM-32263 Scana Communications Inc. Planning
TAM-32264 County of Morgan, AL Planning
TAM-32268 County of Calhoun, AL (Tone Alert Radio System) Planning
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Exceptions to TA Certification that
All Covered Licensees Were in Compliance with
Public Notice Timelines as of December 26, 2007

TAM # Licensee Status as of 12/26/07
TAM-42003 County of Westmoreland, PA Negotiating PFA
TAM-42004 City of Albuquerque, NM Planning
TAM-42010 Bexar Metropolitan Water District, TX Planning
TAM-42015 City of Cincinnati, OH Planning
TAM-42018 City of Corpus Christi, TX - Police Communications Planning
TAM-42021 City of Dayton, OH Planning
TAM-42024 County of Westmoreland, PA Planning
TAM-42025 City of Hobbs, NM Planning
TAM-42027 City of Kingsville, TX Planning
TAM-42028 County of Lea, NM Planning
TAM-42029 City of Live Oak, TX Planning
TAM-42032 State of New Mexico Planning
TAM-42034 County of Nueces, TX Planning
TAM-42036 City of Oxford, OH Planning
TAM-42039 City of San Antonio, TX Planning
TAM-42041 County of San Patricio, TX Planning
TAM-42042 City of Signal Hill, CA Negotiating PFA
TAM-42043 Via Metropolitan Transmit, TX Planning
TAM-42045 County of Warren, OH Negotiating PFA
TAM-42051 City of Santa Fe, NM Negotiating PFA
TAM-42056 Southwest Ohio Regional Transit Authority Planning
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