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By the Deputy Chief, Policy and Licensing Division, Public Safety and Homeland Security Bureau:

I. INTRODUCTION

1. Under consideration is the Recommended Resolution and Request for Waiver in the 
captioned matter submitted by the 800 MHz Transition Administrator, LLC (TA) on May 18, 2015.  The 
TA seeks an extension of time, until August 21, 2015 for the County of San Bernardino (County) and 
Nextel Communications, Inc. (Sprint)1 (collectively, the Parties) to execute a Frequency Reconfiguration 
Agreement (FRA) for the rebanding of the County’s 800 MHz communications system.  For the reasons 
set out below, we grant the requested extension.

II. DISCUSSION

2. Pursuant to the Fifth Report and Order in this proceeding,2 the County was to submit a cost 
estimate for the rebanding of its 800 MHz system by October 9, 2014.  After receiving multiple 
extensions of time to submit the cost estimate, the County filed its cost estimate on January 16, 2015.  
Negotiations between the Parties for an FRA were not successful and they entered into compulsory 
mediation on February 27, 2015.  At the end of the mediation period, on March 27, 2015, the Parties still 
had not agreed on an FRA for the rebanding of the County’s system.  We granted multiple extensions of 
the mediation period, with the last extension expiring on May 7, 2015, without the Parties executing an 
FRA.

3. Notwithstanding that they have not executed an FRA, the Parties represent that they “have 
resolved all disputed issues and are in pre-contract agreement.”3  The Parties have agreed on a schedule 
for execution of the FRA and the TA has attached the schedule to its pleading.  By June 9, 2015, Sprint is 
to submit a completed but unexecuted FRA to the County.  The County will review the FRA and obtain 
the approval of the County Board of Supervisors.  We understand, based on a telephone conversation with 
the TA Chief Mediator, that in order for the FRA to appear on the Board of Supervisor’s meeting agenda, 
the FRA must be submitted to the Board of Supervisors no later than one-month before its next meeting.  

                                                     
1 For purposes of uniformity in this docket, we refer to wholly-owned subsidiaries of Sprint Corp. by the name of 
their parent, Sprint.

2 Improving Public Safety Communications in the 800 MHz Band; New 800 MHz Band Plan for U.S. – Mexico 
Sharing Zone, WT Docket 02-55, Fifth Report and Order, 28 FCC Rcd 4085, 4104 ¶ 62 (PSHSB 2013).

3 Recommended Resolution and Request for Waiver at 3 (dated May 18, 2015).
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The County expects Board of Supervisors’ approval by August 18, 2015, whereupon the County will 
execute the FRA and send it to Sprint for signature, which will occur on August 21, 2015.

III. DECISION

4. Section 1.46(a) of the Commission’s rules states that “[i]t is the policy of the Commission 
that extensions of time shall not be routinely granted.”4  The Bureau has emphasized that the “import of 
that rule is especially relevant to 800 MHz rebanding where delay in rebanding by one licensee can cause 
a ‘domino effect’ delay in the rebanding efforts of other licensees that have met the Commission’s 800 
MHz band reconfiguration deadlines with a consequent delay of the overall program. We therefore afford 
a high degree of scrutiny to the reasons licensees advance for extensions of time.”5

5. Applying that high degree of scrutiny here, and notwithstanding the multiple extensions 
already granted to the Parties, we still believe that the latest extension request should be granted because
the County employees responsible for the rebanding of the County’s system apparently cannot control the 
approval protocol of the County Board of Supervisors.  The alternative to granting the requested 
extension would be to direct the TA Mediator to have the parties submit proposed resolution memoranda.  
That, however, would be a futile exercise since there are no disputed issues to be resolved between the 
parties.  Moreover, other than the Board of Supervisors approval, the times for completion of the tasks in 
the schedule are reasonably brief.

IV. ORDERING CLAUSE

6. Accordingly IT IS ORDERED that the Recommended Resolution and Request for Waiver 
submitted May 18, 2015 by the 800 MHz Transition Administrator IS GRANTED.

7. This action is taken under delegated authority pursuant to Sections 0.191(a) and 0.392 of the 
Commission's Rules, 47 C.F.R. §§ 0.191(a), 0.392.

FEDERAL COMMUNICATIONS COMMISSION

Michael J. Wilhelm
Deputy Chief, Policy and Licensing Division
Public Safety and Homeland Security Bureau

                                                     
4 47 C.F.R. § 1.46(a).

5 Regents of the University of California, Order, 28 FCC Rcd 15920, 15921 (PSHSB 2013).
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