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I.  INTRODUCTION

1.  This Order considers requests for waiver of the July 1, 2005 and July 1, 2006 deadlines 
established for television stations to construct and operate digital television (DTV) facilities so that they 
may retain interference protection within their replication or maximization service areas (“use or lose” 
deadlines).1 Before us now are 192 “use or lose” waiver requests.  For 102 stations, we waive their “use 
or lose” deadlines and provide them with an additional waiver of six months from the release date of this 
Order to construct DTV facilities that will enable them to retain their interference protection.2 For 38 
stations that have elected to construct their post-transition DTV facility on a channel that is different than 
their pre-transition DTV channel, we waive their “use or lose” deadlines and provide them with an 
additional waiver until 30 days after the effective date of amendments of Section 73.624(d) adopted in 
the Report and Order in the Third DTV Periodic Review proceeding.3 For 45 stations that face unique 
technical challenges preventing them from meeting the applicable replication or maximization 
requirements exactly, we grant their waiver requests and extend their deadlines until February 17, 2009 –
i.e. the end of the DTV transition.4 For the remaining 7 stations, we deny their “use or lose” waiver 
requests and remove the interference protection to the unused portion of their associated coverage area.  
These stations will lose the ability to “carry over” their interference protection to their unserved DTV 
service area on their post-transition channel.5

2.  Also before us are 10 requests submitted by the licensees of television stations seeking a 
waiver of the August 4, 2005 deadline established for all television stations to construct and operate a 
“checklist” DTV facility.  For 4 of these stations, we waive the August 4, 2005 “checklist” deadline and 
permit the stations an additional waiver of six months from the release date of this order to complete 

_______________________
1 Submission of waivers of the July 1, 2006 “use or lose” deadline was extended to July 7, 2006.  See “DTV 
Channel Election Issues - Media Bureau Extends Deadline for Compliance with the July 1, 2006 
Replication/Maximization Interference Protection Deadline to July 7, 2006,” Public Notice, DA 06-1372, released 
June 29, 2006.  

2 These stations are listed in Appendix A.  In addition, the stations listed in Appendix F sought a “use or lose” 
waiver or a waiver of the August 4, 2005 deadline established for all television stations to construct and operate a 
“checklist” DTV facility (i.e., facilities that conform to the parameters of the 1997 DTV Table of Allotments and 
other key processing requirements) but also have a pending application to extend their underlying DTV construction 
deadline. We hereby dismiss these waiver requests.  We will consider the DTV extension applications in a separate 
proceeding. If any of these stations receives an extension of its DTV construction deadline, it will be required to 
build facilities that meet the “use or lose” or “checklist” requirement by that extended date, or, if permitted, seek a 
further extension of the DTV construction deadline, which if, and to the extent, granted would also operate as a 
waiver to extend the “use or lose” or “checklist” requirement.  See Second Periodic Review of the Commission’s 
Rules and Policies Affecting the Conversion to Digital Television, Report and Order, 19 FCC Rcd 18279, 18318 
(2004) (“Second DTV Periodic Review Report and Order”). 

3 These stations are listed in Appendix B.  See Third Periodic Review of the Commission’s Rules and Policies 
Affecting the Conversion to Digital Television, Notice of Proposed Rulemaking, FCC 07-70, released May 18, 2007 
(Third DTV Periodic Review NPRM).  

4 These stations are listed in Appendix C. 

5 The stations denied “use or lose” waivers are listed in Appendix D. 
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construction and begin operation of their “checklist” DTV facilities.6 For the remaining 6 stations, we 
waive the August 4, 2005 “checklist” deadline and permit the stations an additional waiver until 30 days 
after the effective date of the amendments of Section 73.624(d) adopted in the Report and Order in the 
Third DTV Periodic Review proceeding.7

3.  In light of the impending Congressionally mandated deadline of February 17, 2009 for 
the nation’s transition to DTV,8 we believe that it is time for all stations to turn their utmost time, 
attention, and resources to assuring that they have fully built and are operating their DTV facilities.  
Although we grant waivers to stations requesting additional time to complete their DTV facilities, we 
caution that the final deadline for completion of DTV construction is drawing near. Congress has 
established February 17, 2009 as the hard deadline for the termination of analog service.9 The law does 
not permit a station to continue to provide full power analog television service beyond that date. 

4.  Stations have had several years to plan, finance, construct, and begin operating their 
DTV facilities.  At this late stage in the DTV transition, there remains little time for further waivers of 
the “use or lose” deadlines.  We caution stations that they should utilize the waivers granted herein to 
take all steps possible to complete construction, as any future waivers will be constrained by the hard 
deadline and may be evaluated under a more stringent standard.  In the Third DTV Periodic Review 
NPRM, the Commission proposed a stricter standard for stations seeking further “use or lose” waivers.10

The Commission tentatively concluded that the new standard should apply to the consideration of 
pending extension applications once the new rule becomes effective.  Therefore, stations should be aware
that further DTV extensions may be examined under the stricter standard proposed in the Third DTV 
Periodic Review NPRM.

II.   BACKGROUND

5.  Use or Lose Waivers.  In the Second DTV Periodic Review Report and Order,11 the 
Commission established the following deadlines for stations to construct and operate digital facilities in 
order to retain interference protection within their replication or maximization service areas:

July 1, 2005 – “Use or lose” deadline for DTV licensees affiliated with the top-four networks (i.e.,
ABC, CBS, Fox, and NBC) in markets 1-100.  Each licensee that receives a tentative channel 
designation in the channel election process on its current digital channel must construct full, 
authorized facilities.  A licensee that receives a tentative DTV channel designation on a channel that 

_______________________
6 These stations are listed in Appendix E. 

7 These stations are also listed in Appendix E.

8  See Deficit Reduction Act of 2005, Pub. L. No. 109-171, 120 Stat. 4 (2006). Title III of the Deficit Reduction Act 
of 2005 is the DTV Act (DTV Act).  The DTV Act is codified at 47 U.S.C. §§ 309(j)(14)(A) and 337(e).

9  Id.

10  Third DTV Periodic Review NPRM, supra at ¶¶81-84. 

11  Second DTV Periodic Review Report and Order at 18318-9. 
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is not its current DTV channel must serve at least 100 percent of the number of viewers served by 
the 1997 facility on which its replication coverage was based.12

July 1, 2006 – “Use or lose” deadline for all other commercial DTV licensees, as well as all non-
commercial educational DTV licensees.  Each licensee that receives a tentative DTV channel 
designation in the channel election process on its current digital channel must construct full, 
authorized DTV facilities.   Each licensee that receives a tentative DTV channel designation on a 
channel that is not its current DTV channel must serve at least 80 percent of the number of viewers 
served by the 1997 facility on which its replication coverage was based.

6.  The Commission further stated that a station that fails to meet the applicable 
replication/maximization requirements will lose interference protection to the unused portion of the 
associated area as of the applicable interference protection deadline.  In addition, a station failing to meet 
the deadline will lose the ability to “carry over” its interference protection to its unserved DTV service 
area on its post-transition channel (e.g., its in-core NTSC channel or other in-core channel awarded 
pursuant to the channel election process).13

7.  For stations that are unable to provide the required service by the applicable deadline 
because of severe financial constraints or circumstances beyond the station’s control, the Commission 
stated that it may grant a waiver in the form of a temporary extension of the applicable interference 
protection deadline on a six-month basis if good cause is shown.  We stated that broadcasters seeking a 
waiver on the basis of financial hardship must make a showing similar to that required to obtain an 
extension of the DTV construction deadlines on financial hardship grounds.14

8.  Checklist Waivers.  In the Second DTV Periodic Review Report and Order, the 
Commission also noted that certain stations had not yet been granted an initial DTV construction
permit.15 The Commission required that all such stations, by August 4, 2005 (i.e., one year from the 
adoption date of the Order), construct and operate “checklist” facilities that conform to the parameters of 
the DTV Table of Allotments and other key processing requirements.16 The Commission stated that it 
would consider requests for waiver of the August 4, 2005 deadline, on a case-by-case basis, using the 
criteria for extension of DTV construction deadlines.

9.  For 102 stations seeking “use or lose” waiver and 4 stations seeking “checklist” waivers, we 
grant the standard six month extension permitted by the rules.  However, we conclude below that it is in 
the public interest to provide a longer waiver to those 38 stations seeking “use or lose” waivers and 6 

_______________________
12 The July 1, 2005 “use or lose” deadline occurred after the first round of the channel election process in which 
most stations received tentative channel designations (TCDs).  Stations that did not have TCDs were not subject to 
the July 1, 2005 “use or lose” deadline.   

13  Id.

14  Id.

15  Id. at 18327-18328. 

16  Id.
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stations seeking “checklist” waiver that have elected to construct their post-transition DTV facility on a 
channel that is different than their pre-transition DTV channel.  Accordingly, the waivers granted herein 
to those stations will run until 30 days after the effective date of the amendments to Section 73.624(d) 
adopted in the Report and Order in the Third DTV Periodic Review proceeding.  We further conclude 
below that it is in the public interest to provide a longer waiver under the special circumstances presented 
by the 45 stations facing unique technical challenges preventing them from completing construction of 
their DTV facilities.  Accordingly, the waivers granted herein to those 45 stations will run until February 
17, 2009.  

III.   DISCUSSION

A. Stations Granted Additional Six-Month “Use or Lose” Waivers 

10.  The following stations have elected to construct DTV facilities on their post-transition 
DTV channel and have constructed and are operating DTV facilities on that post-transition channel.  
However, those post-transition DTV facilities do not satisfy either their replication or maximization 
requirements.  We conclude that these stations, which are listed in Appendix A, have satisfied the 
standard for obtaining a waiver of the relevant “use or lose” deadlines and will be given six additional 
months from the release date of this Order to fully build and operate their DTV facilities.  

11.  Hurricane-Related Delays. Damage from hurricanes constitutes the type of 
circumstance beyond the control of the broadcaster that warrants waiver of their “use or lose” deadline.17

12.  WLAE-DT, New Orleans, Louisiana, completed construction of its certified DTV 
facilities but those facilities were destroyed by hurricane Katrina in 2005.  The station states that it is 
working to rebuild its DTV facilities.

13.  WXXV-DT, Gulfport, Mississippi, also states that it is struggling to complete 
construction of its full power facilities because of damage from hurricane Katrina.  The station states that 
it is moving forward with construction "as quickly as possible under the circumstances.”

14.  WFGX-DT, Fort Walton Beach, Florida, claimed that it has been unable to complete 
construction of its full, authorized DTV facilities because hurricanes damaged the station’s analog 
facility.  The station states that it then reconsidered the construction of its permanent DTV facility at its 
proposed tower location in light of the previous hurricane damage and decided to relocate to a new multi-
user tower location instead.  

15.  September 11, 2001.  The impact of the September 11th terrorist attacks warrants 
extension of these broadcasters DTV construction deadlines.18

_______________________
17  See “DTV Build-out - Requests for Extension of the Digital Television Construction Deadline,” Order,  18 FCC 
Rcd 22705, 22709 (2003) (damage from typhoon sufficient to warrant DTV extension).

18  See “DTV Build-out - Requests for Extension of the Digital Television Construction Deadline,” Order, 19 FCC 
Rcd 10064, 10066 (2004) (delay due to September 11th terrorist attack sufficient to warrant DTV extension). 
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16.  WNYW-DT, New York, New York, completed construction of its DTV facilities several 
years ago, however, those facilities were destroyed during the September 11, 2001, terrorist attacks on 
the World Trade Center.  The station requests a waiver of the “use or lose” deadline so that it may 
complete construction of its fully authorized facilities that it intends to locate at a new site on the to-be-
constructed Freedom Tower.  Construction of the new Freedom Tower has been delayed.

17.  Construction and Equipment Delays.  We recognize that the siting of DTV facilities 
remains a challenge for many broadcasters.  Construction, tower siting, and equipment ordering and 
delivery delays of the type outlined below qualify as the type of “circumstances beyond a station’s 
control” that the Commission stated we would recognize as justification for waiver of the “use or lose” 
deadlines under the current rules.19  

18.  KHNL-DT, Honolulu, Hawaii states that it has experienced difficulties in obtaining local 
approval for their tower sites.  KHNL-DT has located a site and states that it is awaiting issuance of the 
necessary local permits to begin construction of its final facility. The station is currently operating 
pursuant to an STA and is also awaiting action on a modification application.20

19.  To implement its maximized facilities, KITV-DT, Honolulu, Hawaii, maintains that it 
must install a second transmitter at its transmitter site.  At the time that the station filed its waiver 
request, the station states that the landlord for the site would not permit the station to install the 
transmitter.  The site is located on top of a hotel and is co-located with an FM station.  The station 
maintains that the landlord has expressed concerns about RF exposure levels resulting from changes to 
the FM station.  The FM station has commissioned an RF exposure measurement study.  Until that study 
has been completed and the landlord’s concerns are allayed, the station states that it cannot access its 
transmitter site to install the new transmitter it needs to construct and operate its certified facilities.

20.  WPTZ-DT, North Pole, New York, has proposed collocating its DTV facilities atop 
Vermont’s Mt. Mansfield, on land owned by the University of Vermont.  WPTZ-DT states that it has 
experienced delays in completion of this common tower.  The station also represents that it has had 
difficulties obtaining all of the necessary approvals from the State of Vermont.  The station reports that it 
was able to finally obtain the necessary approvals in April 2005 and has been working to complete 
construction.  The station also states that it has completed its lease negotiations and is at the pre-
construction stage, working on site clearing and excavation.

21.  KBFD-DT, Honolulu, Hawaii, maintains that it is experiencing difficulty with its 
antenna and transmitter that has prevented full-power operation.  The station reports that it is working on 
modifying its antenna and upgrading the power to its transmitter and is awaiting delivery of new 
equipment. Once the new equipment is delivered, the station states that it will complete construction.

_______________________
19  See “DTV Build-out - Requests for Extension of the Digital Television Construction Deadline,” Order, 19 FCC 
Rcd 10790, 10792 (2004) (uncontrollable construction delays sufficient to warrant DTV extension); see also Third 
DTV Periodic Review NPRM, supra (where the Commission is proposing to amend 73.624(d) to eliminate this 
circumstance or justification for extension).

20  See File No. BMPCDT-20050629ABP. 



Federal Communications Commission FCC 07-90    

7

22.  KWGN-DT and KCEC-DT, both Denver, Colorado television stations, were for many 
years embroiled in long-standing local tower siting disputes.  That dispute was resolved when Congress 
enacted legislation on December 22, 2006, that clarified certain land use issues on Lookout Mountain.21

Specifically, the legislation states that any person that holds an approved FCC DTV construction permit 
for a tower located on Lookout Mountain may construct its tower if such tower is “of the same height or 
lower than the tallest existing analog broadcast antenna or tower at such location.”22 In light of this 
development, these stations may now proceed to complete construction of their DTV facilities 
expeditiously.  

23.  KCSG-DT, Cedar City, Utah, was recently sold.  The new owner states that its 
consulting engineer examined the station’s tower and discovered that it would not support both an analog 
and digital antenna. The station reports that it is now in the process of identifying a site for a new tower 
that will house both of its facilities.

24.  KCSM-DT, San Mateo, California, is licensed with its full digital facilities.  However, 
the station states that the owner of its tower facility has asked that all stations reduce their power in order 
for another antenna on the tower to be reconfigured.  As soon as that work is completed, the station states 
that it will be able to return to full power.  The station is currently operating with a reduced-power STA.

25.  While working on construction of its DTV facilities, KFXB-DT, Dubuque, Iowa, states 
that it discovered that its tower would not be strong enough to support its DTV antenna.  The station 
states that it is working to secure a crew to perform the necessary tower strengthening work in order for 
its DTV construction to be completed.

26.  KGCW-DT, Burlington, Iowa, is constructing a new tower for its DTV facilities.  The 
station states that it has made substantial progress on construction of the new tower but was unable to 
meet the “use or lose” deadline because of the amount of work involved in clearing its tower site and 
erecting its new tower.  The station states that it is continuing to work towards completing construction 
and has ordered all of its DTV equipment.

27.  KHIZ-DT, Barstow, California, is also constructing a new tower for its DTV facilities.  
The station states that it has encountered difficulty siting its new tower on its proposed mountain location 
because of its remote location, the local topography and weather limitations.  The station maintains that it 
has also experienced delays in the local approval process.  The station reports that it continues to make 
progress towards completion of its new tower and expects to be completed shortly.

28.  According to the station, the tower crew installing the DTV antenna for KREX-DT, 
Grand Junction, Colorado, was not able to complete its work before the deadline.  The station maintains 
that it made attempts to expedite the work but was unsuccessful.  During installation, the station states 
that its tower was damaged and it undertook a structural inspection.  Once installation is complete, the 
station states that it will begin operating its full, authorized DTV facilities.

_______________________
21  See Pub. L. No. 109-466 (2006). 

22  Id.
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29.  KRWG-DT, Las Cruses, New Mexico, has completed construction of its DTV facility 
but claims that it cannot begin operating because its tower site lacks power.  The station states that it is 
caught in the middle of a local dispute over the installation of power lines.  Until the local dispute is 
resolved, the station maintains that it cannot begin operating its constructed DTV facilities.

30.  In order to complete construction of its DTV facilities, KSBY-DT, San Luis Obispo, 
California states that it must bury its power line on property managed by the U.S. Forest Service.  The 
station maintains that it has been unable to obtain the necessary approval for this action.  The station 
states that its DTV facilities are complete and it has arranged for the power line installation with the local 
power company.  Once Forest Service approval is received, the station states that it can complete 
construction and begin operating.

31.  KSMS-DT, Monterey, California, states that it has experienced delays in completing 
construction of its full, authorized DTV facility.  Because of delays involving the construction and tower 
crews, the station states that the project fell behind schedule.  The station reports that it expects to 
complete construction soon.

32.  According to the station, a defective transformer is preventing KTGF-DT, Great Falls, 
Montana, from operating with its full authorized facility.  The station maintains that it is attempting to 
replace the transformer but it is no longer being manufactured.

33.  While installing its DTV antenna, KVYE-DT, El Centro, California, states that it 
discovered an incorrect mounting bracket and had to order a replacement.  As soon as the new part is 
delivered, the station states that it will be able to complete installation of its DTV antenna and begin 
operating.

34.  When KWBF-DT, Little Rock, Arkansas, began to install its DTV equipment at its final 
location, the station states that the owner of the tower determined that there may be a problem with 
loading and asked that a study be performed before any equipment was installed.  Once that study is 
completed, if there is no loading problem, the station states that it can once again work towards 
completing installation of its DTV facilities.

35.  The licensee of KWYB-DT, Butte, Montana, and KYTX-DT, Nacogdoches, Texas, 
states that it is swapping transmitters among these stations.  The licensee explains that the transmitters 
had to be traded between the stations in stages and the process was not completed before the “use or 
lose” deadline. The licensee states that it expects to have the swap completed shortly at which time it will 
be able to begin operating its DTV facilities at full power.

36.  WAWD-DT, Fort Walton Beach, Florida, reports that it is facing the possible loss of the 
lease for its tower site.  Until this matter is resolved, the station maintains that it has had to defer 
construction of its DTV facility.

37.  Despite ordering their equipment months before the deadline, KBEH-DT, Oxnard, 
California; KEPR-DT, Pasco, Washington; KJTV-DT, Lubbock, Texas; KLEW-DT, Lewiston, Idaho; 
WGBC-DT, Meridian, Mississippi; WIDP-DT, Guayama, Puerto Rico; WISE-DT, Fort Wayne, Indiana; 
WKTC-DT, Columbia, South Carolina; and WLOV-DT, West Point, Mississippi, all state that they were 
notified by their manufacturers that, due to high demand, the equipment would not be delivered in time 
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for the stations to complete installation before the “use or lose” deadline.  The stations state that they will 
complete construction as soon as their equipment is delivered.

38.  WGGN-DT, Sandusky, Ohio, states that it was going to relocate to a new tower location 
for its DTV facilities because its existing tower could not support the additional equipment.  The station 
reports that its attempt to obtain local zoning approval for its new site was unsuccessful and it returned to 
the task of reinforcing its existing tower. The station states that the tower reinforcement process was not 
completed by the “use or lose” deadline.  The station reports that it is continuing to work towards 
completing its tower reinforcement and DTV installation.

39.  WGSA-DT, Baxley, Georgia, states that it intended to locate its DTV facilities on a new 
tower to be constructed by a third party.  After several years of local zoning delays, the station maintains 
that it decided instead to approach the owner of an existing tower about locating its antenna on their 
structure.  The station reports that it is working to reinforce the existing tower in order to accommodate 
its DTV antenna and has already signed contracts for its DTV equipment.

40.  After certifying that it would construct maximized facilities, WNKY-DT, Bowling 
Green, Kentucky, states that it discovered that its existing tower structure could not support both its 
NTSC and DTV antennae.  The station states that it is seeking a new tower configuration and is operating 
an STA facility that provides 78 percent coverage.

41.  Stations Awaiting Action on Commission Matters.  At the time that they filed their 
waiver requests, certain stations were unable to complete construction of their DTV facilities because 
they were awaiting action on pending modification applications.23 A few of these modification 
applications remain pending but most have been granted.  In all cases, the stations could not complete 
construction of their DTV facilities until their modified DTV construction permit was issued.  In each of 
these cases, we find that the station took the necessary steps to complete the processing of its proposal, 
but that because of a pending Commission matter, the station was unable to timely complete 
construction.

42.  Financial Hardship.  In the Second DTV Periodic Review Report and Order, the 
Commission stated “[f]or those stations that are unable to provide the required service by our 
replication/maximization protection deadlines because of severe financial constraints . . . we will 
establish a limited waiver process and grant extensions of the applicable replication and maximization 
interference protection deadline on a six-month basis if good cause is shown.”24 We further stated that 
“[b]roadcasters seeking a waiver on the basis of financial hardship must make a showing similar to that 
required to obtain a waiver of the DTV construction deadlines on financial hardship grounds.”25 To 
qualify under this standard, the applicant must provide (1) an itemized estimate of the cost of meeting the 
minimum build-out requirements (2) a detailed statement explaining why its financial condition 
precludes such an expenditure; (3) a detailed accounting of the applicant’s good faith efforts to meet the 
deadline, including its good faith efforts to obtain the requisite financing, and explanation why those 
_______________________
23 Appendix G lists those stations and their associated file numbers. 

24  Second DTV Periodic Report and Order at 18318-9.

25 Id. at 18319.
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efforts were unsuccessful; and (4) an indication when the applicant reasonably expects to complete 
construction.26  

43.  Upon review of their supporting documentation, we find that the following stations have 
met the standards for waiver of their “use or lose” deadline based upon financial hardship.  We note that 
a number of these stations have submitted their showings with requests that they be treated confidentially 
pursuant to Section 0.459 of the Commission’s rules,27 as they contain sensitive financial information 
that would “customarily be guarded from competitors” and not routinely available for public inspection.28

We find that these stations have met the requirements under Section 0.459.  As a result, we grant their 
requests for confidential treatment and limit our discussions below accordingly.29  

44.  KIDY-DT, San Angelo, Texas, is also claiming financial hardship as the basis for its use 
or lose waiver.  The station is taking steps to construct its full DTV facility and is considering various 
proposals.

45.  KMTV-DT, Flagstaff, Arizona, has elected its analog TV channel and is currently 
operating on its DTV channel with an STA facility.  The station claims financial hardship as the basis for 
not completing construction of its replication facility.  The station is evaluating various methods for 
obtaining the necessary equipment to provide replication coverage on its DTV channel.

46.  KREN-DT, Reno, Nevada, is unable to construct its full, authorized facility due to 
financial hardship.  The station is continuing to pursue construction of this facility and has provided a 
timetable for construction.

47.  The licensee of KSBI-DT, Oklahoma City, Oklahoma, is also claiming financial hardship 
as the basis for its waiver.  The station elected its DTV channel (51) and is operating a low power facility 
on that channel.  The station states that it will continue to explore building its full, authorized facility as 
its financial situation warrants.

48.  Nexstar Broadcasting, Inc., the licensee of KTAL-DT, Texarkana, Texas;, and WCIA-
DT, Springfield, Illinois; and WTVW-DT, Evansville, Illinois; claims that financial hardship has 
prevented the construction of the stations’ DTV facilities.  Nexstar is the licensee of twenty-nine 
television stations.  It has demonstrated that it qualifies for a waiver based upon financial hardship and 
has submitted a timetable for the completion of construction of these stations’ DTV facilities.

_______________________
26 Id.

27 47 C.F.R. § 0.459.

28  See 47 C.F.R. § 0.457(d)(2).  

29 We note that, in the Third DTV Periodic Review NPRM ,  the Commission is seeking comment on a stricter 
standard for reviewing DTV extensions that would apply to “use or lose” waivers.  See Third DTV Periodic Review 
NPRM at ¶¶81-87.  That stricter standard includes a modified standard for stations seeking extensions and waivers 
based upon financial hardship.  Stations would only qualify under financial hardship if the station is (1) the subject of 
a bankruptcy or receivership proceeding, or (2) experiencing severe financial hardship, as defined by negative cash 
flow for the past three years.  Id.
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49.  KSNB-DT, Superior, Nebraska, is unable to complete construction due to what it 
describes as severe “financial and litigation constraints.”  The station states that it is considering various 
options to finance construction of its DTV facility.

50.  KSYS-DT, Medford, Oregon, a noncommercial educational station, elected to return to 
its analog channel (8) and is operating an STA facility on its current DTV channel (42) that serves only 
50 percent of its service area.  This is due to what it describes as severe terrain limitations.  In order to 
serve the remaining 30 percent it is required to serve, the station states that it would have to greatly 
increase power and it would still not be able to reach the required 80 percent.  In addition, the station 
reports that it was recently notified by its landlord that it would have to vacate its leased premises within 
a year.  The station states that it is now faced with the substantial cost of relocating its studio in addition 
to constructing its DTV facility.  The station maintains that it is moving forward in an attempt to secure 
the necessary funds for both these projects.

51.  Piedmont Television Holdings, LLC, is the licensee of the following television stations 
for which it seeks “use or lose” waivers:  KSPR-DT, Springfield, Missouri; KTVE-DT, El Dorado, 
Arkansas; WGXA-DT, Macon, Georgia; and WKBN-DT, Youngstown, Ohio.  Piedmont claimed 
financial hardship and has submitted a timetable for completion of the DTV facilities for these stations.

52.  KYES-DT, Anchorage, Alaska, also provided a showing that it was unable to complete 
construction of its DTV facilities due to financial hardship and submitted a timetable for construction.

53.  The full-power DTV facilities of WDBD-DT, Jackson, Mississippi have not been 
completed due to financial hardship.  The station states that it has changed its network affiliation and that 
this may help to enable it to fund its DTV construction.  The station states that it will continue to pursue 
construction of its full-power facility when its finances have improved.

54.  The licensee of WEUX-DT, Chippewa Falls, Wisconsin, and WLAX-DT, LaCrosse, 
Wisconsin, has been unable to complete the full, authorized DTV facilities for these stations due to what 
it describes as “severe financial constraints.”  Both stations operate temporary low power facilities while 
the licensee pursues the upgrade to full power.

55.  The licensee of WMPN-DT, Jackson, Mississippi, is a state-wide educational 
broadcasting authority that relies on state budget appropriations to construct its facilities.  The station 
explains that its DTV construction has been delayed by state budget shortfalls due to damage from 
hurricane Katrina.  The station reports that it is continuing to work with the state legislature to obtain the 
funds necessary to complete construction of its full power DTV facility.  In the interim, the station is 
operating a temporary facility on its DTV channel (20).

56.  The licensee of WSST-DT, Cordele, Georgia, is in bankruptcy proceedings.  The station 
states that it attempted to upgrade its temporary DTV facilities to full power but its newly-acquired 
equipment was faulty.  The station reports that it has been working with the bankruptcy court to obtain 
additional funding to complete its upgrade.  The station states that it will complete the upgrade “as soon 
as practicable.”
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57.  WVFX-DT, Clarksburg, West Virginia, claimed financial hardship as the reason it has 
not constructed its full power DTV facilities.  The station states that it is committed to construction of its 
full power facility “as soon as it has the financial ability to do so.”

58.  KETC-DT, St. Louis, Missouri, was given a Tentative Channel Designation (TCD) on its 
DTV channel 39.  The station must provide 100 percent coverage.  Its existing facility provides 97.2 
percent.  The station claims that the cost to provide 100 percent coverage would be “prohibitive.”

59.  KTLM-DT, Rio Grande City, Texas, is also operating with a low-power STA facility on 
its current DTV channel.  The station cannot complete construction of its certified facility due to 
financial hardship.  The station asks to be allowed to remain at its lower power until the end of the digital 
transition.  The station submitted a financial hardship showing.

60.  KEVN-DT, Rapid City, South Dakota, is currently the subject of a bankruptcy 
proceeding. The station states that to expend the funds necessary to complete construction of its full 
power DTV facility “could be fatal.”  The station asks that it be allowed to defer further DTV 
construction until the end of the DTV transition.

61.  KECI-DT, Missoula, Montana, is providing coverage to 78 percent of the number of 
viewers served by the 1997 facility on which its replication coverage was based.  The station states that it 
cannot reach the 80 percent requirement without “taking unduly expensive and uneconomic measures.”  
The station asks to be allowed to remain at the 78 percent level until the end of the digital transition.

62.  KTVA-DT, Alaska Broadcasting Company, Inc. has not built out to its certified facilities 
but instead is operating with a licensed facility that provides coverage to 98.4 percent of its certified 
coverage area.  The station states that it would cost an additional $250,000 to $300,000 to upgrade to its 
certified power level. 

63.  We find that each of these stations has met the requirements for waiver of the “use or 
lose” deadline as stations experiencing financial hardships.  Each station has made the necessary four-
part showing to establish financial hardship and each station has taken steps to further its DTV 
construction.  Therefore, we waive the “use or lose” deadline and grant these stations an additional six 
months from the release date of this Order to construct DTV facilities that will enable them to retain their 
interference protection.

B.  Stations Granted “Use or Lose” Waivers Until 30 Days After the Effective Date of the 
Amendments of Section 73.624(d) Adopted in Report and Order in the Third DTV Periodic Review 
Proceeding

64.  The Third DTV Periodic Review NPRM proposes to permit a station that has not 
constructed an operational pre-transition DTV facility to return its CP for that facility to the Commission 
and focus its efforts on construction of its post-transition facility. 30 The Third DTV Periodic Review 
NPRM also proposes options for stations with operational DTV facilities on a pre-transition channel, 

_______________________
30  See Third DTV Periodic Review NPRM, supra at ¶65. 
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which could include discontinuation of further construction.31 In light of these proposals for stations 
whose pre-transition DTV channel is different from their post-transition channel, and for the reasons set 
forth below, we find it appropriate to grant stations in that category (listed in Appendix B) a “use or lose” 
waiver until 30 days after the effective date of the amendments to Section 73.624(d) adopted in the
Report and Order in the Third DTV Periodic Review proceeding.

65.  September 11, 2001. WNET-DT, Newark, New Jersey; WPIX-DT, New York, New 
York; and WPXN-DT, New York, New York, completed construction of their DTV facilities several 
years ago, however, those facilities were destroyed during the September 11, 2001, terrorist attacks on 
the World Trade Center.  These stations request a waiver of the “use or lose” deadline so that they may 
complete construction of their fully authorized facilities that they intend to locate at a new site on the to-
be-constructed Freedom Tower.  Construction of the new Freedom Tower has been delayed.

66.  Hurricane Delays. WNOL-DT, New Orleans, Louisiana, completed construction of its 
certified DTV facilities but those facilities were destroyed by hurricane Katrina in 2005.  The station 
states that it is working to rebuild its DTV facilities.

67.  Construction Delays.  Despite ordering their equipment months before the deadline, 
KZTV-DT, Corpus Christi, Texas, and WMDN-DT, Meridian, Mississippi, state that they were notified 
by their manufacturers that, due to high demand, their equipment would not be delivered in time for the 
stations to complete installation before the “use or lose” deadline.  The stations state that they will 
complete construction as soon as their equipment is delivered.

68.  The licensee of WGTU-DT, Traverse City, Michigan, states that it is swapping 
transmitters among three of its stations.  The licensee explains that the transmitters had to be traded 
between the stations in stages and the process was not completed before the “use or lose” deadline. The 
licensee states that it expects to have the swap completed shortly at which time it will be able to begin 
operating its DTV facilities at full power.

69.  WHDT-DT, Stuart, Florida, has been operating a lower power STA facility and has been 
unable to complete its full power facility because of a delay in installing its antenna.  The station states 
that it cannot install its antenna at its full power height until the end of hurricane season because 
installation will involve the use of a crane.  The station explains that crane permits are not issued during 
hurricane season due to the inability of crane operators to obtain insurance.  The station states that it will 
complete the antenna relocation following the end of hurricane season. 

70.  Financial Hardship.  KAQY-DT, Columbia, Louisiana, claims it cannot afford to build 
its replication facility.  The station is currently operating on its NTSC channel 11 and is operating a 
temporary facility on DTV channel 57.  The station was allotted DTV 11 in the channel election process. 
The station is operating a low power STA but claims to not have the financial wherewithal to complete a 

replication facility.  The station submitted a financial hardship showing.

71.  Noncommercial educational station KIXE-DT, Redding, California, also plans to return 
to its analog channel (NTSC channel 9) and is operating a low power DTV facility on its paired DTV 

_______________________
31  Id at ¶66.
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channel (DTV channel 18).  The station is licensed to a state educational entity that claims that it would 
be financially impossible to raise the additional money to purchase a new transmitter to operate on DTV 
channel 18 with full replication power. The station’s existing analog transmitter can be upgraded to 
operate digitally and the station intends to operate at full replication power on channel 9 at the end of the 
DTV transition.  The station submitted a financial hardship showing.

72.  WBIQ-DT, Birmingham, Alabama, a noncommercial educational station, originally 
calculated that its DTV facility would provide 88 percent coverage, in excess of its 80 percent coverage 
requirement.  The station later discovered that this calculation was incorrect and that its DTV facility 
would only cover 73 percent.  The station argues that the cost to upgrade the station for the additional 
coverage would be “unaffordable and impractical.”  The station submitted a financial hardship showing.

73.  Nexstar is the licensee of WHAG-DT, Hagerstown, Maryland and claims that financial 
hardship has prevented the construction of the station’s DTV facilities.  Nexstar is the licensee of twenty-
nine television stations.  It has demonstrated that it qualifies for a waiver based upon financial hardship 
and has submitted a timetable for the completion of construction of this station’s DTV facilities.

74.  Piedmont is the licensee of WJCL-DT, Savannah, Georgia.  Piedmont claims financial 
hardship and has submitted a timetable for completion of the DTV facilities for this station.

75.  The licensee of KUNO-DT, Fort Bragg, California, also claims financial hardship and 
submitted a timetable for completion of its DTV facilities.

76.  The licensee of WTGS-DT, Hardeeville, South Carolina, also claims financial hardship.  
In conjunction with that claim, it submitted a timetable for completion of its DTV facility.

77.  Stations Awaiting Action on Commission Matters.  At the time they filed their waiver 
requests, the following stations had pending modification applications that required processing before the 
stations could begin constructing and operating their DTV facilities: 

KGNS-DT, Laredo, Texas32

KMLM-DT, Odessa, Texas33

KNAZ-DT, Flagstaff, Arizona34

KNWS-DT, Katy, Texas35

KRPV-DT, Roswell, New Mexico36

KTVH-DT, Helena, Montana37

_______________________
32  See File No. BMPCDT-20060707ACX (granted October 18, 2006). 

33  See File No. BMPCDT-20060616AAW. 

34  See File No. BMPCDT-20060605AAV (granted October 10, 2006). 

35  See File No. BMPCDT-20060215AAN. 

36  See File No. BMPCDT-20060622AAL. 

37  See File No. BMPCDT-20060628ACX. 
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KVAL-DT, Eugene, Oregon38

KWES-DT, Odessa, Texas39

KYOU-DT, Ottumwa, Iowa40

WCTE-DT, Cookeville, Tennessee41

WGGB-DT, Springfield, Massachusetts42

WHOI-DT, Peoria, Illinois43

WLFL-DT, Raleigh, North Carolina44

WNCF-DT, Montgomery, Alabama45

WOAY-DT, Oak Hill, West Virginia46

WTOV-DT, Steubenville, Ohio47

WTTA-DT, St. Petersburg, FL48

WTVZ-DT, Norfolk, Virginia49

WWTV-DT, Cadillac, Michigan50

78.  At the time they filed their waiver requests, WHNS-DT, Greenville, South Carolina; 
WHO-DT, Des Moines, Iowa; WSWP-DT, Grandview, West Virginia, and WTVG-DT, Toledo, Ohio; 
were awaiting action on their Tentative Channel Designations (TCDs).  They had not received their 
TCDs because of interference conflicts.  Therefore, they did not know which of the two coverage 
requirements (80% or 100%) they would be required to meet.  These stations subsequently received their 
TCDs and their coverage requirements (80%) have been set. 

_______________________
38  See File No. BMPCDT-20060706AFS. 

39  See File No. BMPCDT-20060621AAG. 

40  See File No. BMPCDT-20060629AEW (granted September 14, 2006). 

41  See File No. BPEDT-20060707ADC (granted September 29, 2006). 

42  See File No. BMPCDT-20060629AAU (granted August 24, 2006). 

43  See File No. BMPCDT-20060612AAV. 

44  See File No. BMPCDT-20060629AAQ (granted July 25, 2006). 

45  See File No. BMPCDT-20060707ACU. 

46  See File No. BMPCDT-20061012ACE (granted November 3, 2006). 

47  See File No. BMPCDT-20060626ACN. 

48  See File No. BMPCDT-20060629ABD (granted August 24, 2006). 

49  See File No. BMPCDT-20060629AAS (granted August 24, 2006). 

50  See File No. BMPCDT-20060621AAR (granted September 29, 2006). 
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C.   Stations Granted “Use or Lose” Waivers Until February 17, 2009

79.  The stations listed in Appendix C, and discussed below, state that they have been able to 
come close to meeting the applicable replication or maximization requirements but cannot fully satisfy 
those requirements.51 We recognize the unique technical challenges faced by these stations and, for the 
reasons set forth below, we grant each of these stations a waiver of the “use or lose” deadline until 
February 17, 2009 – i.e., the end of the DTV transition.52 These stations will retain their interference 
protection within their replication or maximization service areas.   

80.  Problems with Top-Mounted Antennas.  Several of the stations listed in Appendix C have 
proposed to collocate their DTV antenna on the top of the tower that houses their existing analog 
antenna. That each station’s existing analog antenna is currently located on the top of the tower has 
complicated the station’s ability to timely construct its DTV facility.  In order to top-mount its DTV 
antenna, each would have to relocate its analog antenna to another position on its existing tower or to 
another location altogether.  In addition, some of these stations have elected their respective existing 
analog channels as their post-transition DTV channels and have proposed using their existing analog 
structures as the structures for their DTV facilities.  These stations maintain that, to require them to 
temporarily relocate their existing analog antenna from the top-mounted position until the end of the 
DTV transition would cause a loss of analog service or other technical problems.  In order to resolve this 
problem, each such station has side-mounted its DTV antenna temporarily until the end of the DTV 
transition.53 At the end of the DTV transition, when analog operations have ceased, each station 
proposes moving its DTV antenna to its permanent top-mounted position.  The side-mounted operations 
of stations with the 100 percent coverage requirement provide coverage to at least 90 percent of their 
required coverage area.  The side-mounted operations of stations with the 80 percent coverage 
requirement provide coverage to at least 45 percent of their required coverage area.

81.  KABC-DT, Los Angeles, California, states that, in order to complete its replication 
facilities, it would have to mount its DTV antenna near the top of its tower.  However, all positions near 
the top of its tower are occupied with antennas.  As a result, the station states that it has side-mounted its 
DTV antenna at a lower location.  To switch antenna positions and enable its DTV antenna to be placed 

_______________________
51  See “DTV Channel Election Issues – Compliance with the July 1, 2006 Replication/Maximization Interference 
Protection Deadline; Stations Seeking Extension of the Deadline,” Public Notice, 21 FCC Rcd 6540 (2006) (June 
14, 2006 Public Notice). The staff recognized this problem in the June 14, 2006 Public Notice, when it stated that 
“several licensees have indicated that they may be able to come close to meeting the applicable replication or 
maximization requirements but cannot meet the precise requirements set forth in paragraph 78 of the Order.”  The 
staff requested that stations in this situation address the following in submitting a request for waiver of the 
interference protection deadline:  (1) how close to full replication/maximization the licensee will be as of the 
deadline; (2) the reason the licensee is unable to comply fully; (3) the cost to the licensee and the impact on viewers 
if the licensee were required to comply fully; (4) whether the licensee will be able to modify its operation to comply 
fully after analog operation terminates (e.g., relocate its DTV antenna to the top of the tower); and (5) any other 
relevant factors.      

52  The stations in this category include those whose pre-transition DTV channel is the same as their post-transition 
channel and stations whose post-transition DTV channel is different than their pre-transition channel.  

53  See Third DTV Periodic Review NPRM, supra at ¶73.
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at a higher location would result in a loss of service to analog viewers which the stations states far 
outnumber its DTV viewers.

82.  Because its top-mounted analog antennas must continue to operate, the licensee of 
KCRA-DT, Sacramento, California, and WDSU-DT, New Orleans, Louisiana, states that it cannot place 
its DTV antennas in their final top-mounted position and it must operate them from side-mount positions. 
The licensee states that moving its analog antennas to the side-mount positions would result in a loss of 

analog service.  The licensee predicts the loss would be 211,398 persons for KCRA-DT and 100,000 
persons for WDSU-DT.  The WDSU-DT side-mounted DTV facility is providing 93.5 percent coverage 
and WDSU-DT is providing 93.3 percent coverage. 

83.  The licensee of KHAS-DT, Hastings, Nebraska, and KNOP-DT, North Platte, Nebraska, 
states that it is unable to comply with the 80 percent replication requirement because of the current 
position of these stations’ analog antennas.  Both station’s analog antennas are located in the top-mount 
position, preventing their DTV antennas from being located there.  Both stations are operating side-
mounted DTV facilities that provide less than the required 80 percent replication.  The licensee states 
that the width of the towers blocks the stations’ signals from correctly propagating.  KHAS-DT is 
providing 46.9 percent coverage and KNOP-DT is providing 51.2 percent coverage.

84.  The licensee of KJRH-DT, Tulsa, Oklahoma, WCPO-DT, Cincinnati, Ohio, WEWS-DT, 
Cleveland, Ohio, WMAR-DT, Baltimore, Maryland, and WXYZ-DT, Detroit, Michigan, states that it is 
currently providing 96.4 percent, 98.4 percent, 97.5 percent, 97.2 percent and 98.5 percent coverage, 
respectively, from the stations’ side-mounted DTV facilities.  The licensee states that it cannot move its 
DTV antennas to their final positions because the analog antennas are currently located there.  The 
licensee predicts that relocating the analog antenna to a lower location would result in a loss of service to 
191,158 persons for KJRH-DT, 106,290 persons for WCPO-DT, 451,426 persons for WEWS-DT and 
580,131 for WXYZ-DT.

85.  The analog antennas for KMTV-DT, Omaha, Nebraska, and WSAZ-DT, Huntington, 
West Virginia, are also top-mounted. The stations currently operate their DTV facilities from side-
mounted positions.  The licensee of these stations states that a “swap” of these antennas would disrupt 
and impair the stations’ current level of analog service.

86.  KNDO-DT, Yakima, Washington, is currently providing 95.1 percent coverage from its 
side-mounted DTV facility.  The station states that its side-mounted position limits the station’s 
coverage.  The station states that it cannot move the antenna any higher due to the location of its analog 
antenna.  If the station were to relocate its analog antenna to the lower position, it predicts that there 
would be a loss of service to 2.8 percent of its viewers, including, the station states, some of those most 
economically-challenged.

87.  KOCO-DT, Oklahoma City, Oklahoma, states that its existing tower is unable to support 
both its top-mount analog antenna and its maximized DTV antenna height.  The station is operating with 
its DTV antenna at a lower height that provides 99.2 percent coverage.  The station states that, to move 
its analog antenna lower to accommodate its DTV antenna, would result in a loss of analog service to 
51,402 viewers.
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88.  KOTV-DT, Tulsa, Oklahoma, is authorized to operate its maximized DTV facilities from 
an HAAT of 570 meters – the top of its tower.  However, the station’s analog antenna is currently top-
mounted at that height.  Therefore, the station is operating a temporary DTV facility at a lower position 
that provides 95.1 percent coverage.  The station states that relocating its analog antenna to the lower 
position would result in a loss of service to some of the station’s viewers.

89.  KRTV-DT, Great Falls, Montana, states that it intends to top-mount its DTV antenna but 
cannot do so due to space limitations on its tower.  Accordingly, the station is operating a side-mounted 
DTV facility.  The station states that at the end of the DTV transition it will remove its top-mounted 
analog antenna and replace it with its DTV antenna. The station’s side-mounted operation provides 97.84 
percent coverage.

90.  KTRK-DT, Houston, Texas, also claims that it is unable to meet its use or lose coverage 
requirement because of the top-mounted location of its analog antenna.  The station is operating a 
temporary DTV facility from a lower position that provides 98.92 percent coverage.  The station states 
that relocating its analog antenna to a lower position would result in a loss of service.

91.  WAPT-DT, Jackson, Mississippi, states that it cannot mount its DTV antenna at its 
maximized location due to an FM radio antenna that is currently at that location.  Once the FM station’s 
lease expires, WAPT-DT will be able to locate its antenna at that location.  Until then, the station is 
operating from another location on the tower that provides 92.8 percent coverage.

92.  WBKI-DT, Campbellsville, Kentucky, states that it is not possible for it to top-mount its 
DTV antenna without a disruption of service to its analog viewers.  The station’s analog antenna is 
currently located in the top-mount position on its tower.  In order to complete its maximized facility, the 
station states that it would have to place its DTV antenna in the top-mount position and relocate its 
analog antenna to another position on its tower.  The station’s current side-mounted DTV facility 
provides 95 percent coverage.

93.  The licensee of WBOY-DT, Clarksburg, West Virginia, and WTRF-DT, Wheeling, West 
Virginia, states that it cannot operate its certified DTV facilities because both stations propose to operate 
their DTV facilities from the top-mounted positions on their respective towers.  The top-mounted 
positions on both towers currently house the stations’ analog antennas.  The licensee argues that 
relocating the stations’ analog antennas would result in a “substantial” loss of analog service for both 
stations.

94.  According to the licensee, tower loading problems are preventing WDRB-DT, 
Louisville, Kentucky, and WFTE-DT, Salem, Indiana, from top-mounting their DTV antennas.  The 
licensee states that it will be able to top-mount these antennas at the end of the DTV transition when it 
will no longer be operating its analog facilities.  The WDRB-DT side-mounted DTV facility provides 93 
percent coverage and the WFTE-DT facility provides 94.5 percent coverage.

95.  WHBQ-DT, Memphis, Tennessee, states that it is also a station that cannot top-mount its 
DTV antenna due to its analog antenna currently located in the top-mount position.
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96.  WITF-DT, Harrisburg, Pennsylvania, is currently operating a side-mounted DTV facility 
that provides 95.7 percent coverage.  The station states that it cannot top-mount its DTV antenna due to 
its top-mounted analog antenna.

97.  In order to complete its certified facilities, the licensee of WJAR-DT, Providence, Rhode 
Island and WVTM-DT, Birmingham, Alabama, states that it must move its DTV antennas to the top of 
its towers.  At the present time, that position is currently housing these stations’ analog antennas.  The 
stations cannot exchange their DTV and analog antennas without adversely affecting their analog 
coverage.  WJAR-DT’s current side-mounted DTV facility provides 92.2 percent coverage and the 
WVTM-DT facility is providing 100% percent coverage.

98.  The top position on the tower for WJRT-DT, Flint, Michigan, is the home for the 
station’s analog antenna.  The station states, therefore, it cannot mount its DTV antenna in the top 
position as specified in its certified facilities.  The station is currently operating a side-mounted DTV 
facility that provides 96.9 percent coverage.

99.  WPBF-DT, Tequesta, Florida, states that it is physically impossible for it to top-mount 
its DTV antenna until the end of the DTV transition when its existing top-mounted analog antenna will 
be removed.  To require the station to move its analog antenna now would result in a loss of service of 
82,246 persons, the station predicts.  The station’s current DTV facility provides 93.3 percent coverage.

100.  The DTV antenna for WSBT-DT, Sound Bend, Indiana, is currently located 86 meters 
below the top-mounted analog antenna.  The station has proposed top-mounting its DTV antenna but 
cannot do so until the end of the DTV transition.  The station’s current DTV operation provides 84.2 
percent coverage.

101.  In order to comply with its use or lose obligation, WSIL-DT, Harrisburg, Illinois, states 
that it would have to relocate its top-mounted analog antenna at a loss of service of nearly 57,000 
persons.  The station’s current side-mounted DTV facility provides 95.5 percent coverage.

102.  The analog and digital facilities of WSJV-DT, Elkhart, Indiana, share a common tower.  
The station states that it cannot raise the height of its DTV antenna without relocating its analog antenna. 
The station predicts that such action would cause a loss of service.  The station’s current side-mounted 

DTV facility provides 96.3 percent coverage.

103.  WTJR-DT Quincy, Illinois, has a top-mounted analog antenna and side-mounted DTV 
antenna.  The station states that it cannot complete its certified facilities unless it removes the top-
mounted antenna, resulting in a loss of coverage of greater than 50 percent of its analog viewers.  The 
station’s existing side-mounted DTV facility provides 75-80 percent coverage.

104.  WTTV-DT, Bloomington, Indiana, claims that it cannot mount its DTV antenna any 
higher than its current location until the station’s existing top-mounted analog antenna is removed.  The 
station’s existing side-mounted DTV facility provides 98.8 percent coverage.  

105.  Other Unique Technical Challenges.  KEYT-DT, Santa Barbara, California, is currently 
operating with an STA facility that provides 84.3 percent coverage to its certified service area.  The 
station claims that it cannot increase power to its certified level because the utility company that provides 
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power to its shared tower site has indicated that the transformer supplying power to the site is at full 
capacity.  Once analog operations at the site are discontinued near the end of the transition, the station 
states that it expects that additional power will be available to operate its full DTV facility.

106.  KIMO-DT, Anchorage, Alaska, also claims that it cannot increase the power at its tower 
site due to electrical limitations.  The station’s existing DTV facility provides 99.96 percent coverage.  
Once the DTV transition is complete, and analog service at the site is discontinued, the station states that 
it expects to have additional power available to operate at 100 percent.

107.  KPXO-DT, Kaneohe, Hawaii, claims that it cannot increase its power to its certified 
level because the owner of the station’s tower site will not provide additional space to house additional 
equipment at the site.  Without the additional space, the station maintains that it cannot upgrade to its 
certified power.  The station is operating at lower power which covers 99.53 percent of its certified 
service area.  The station states that it is not clear at this time that the site owner will allow the station to 
increase power to its certified level until after the transition is completed. 

108.  KFVE-DT, Honolulu, Hawaii, is unable to locate its DTV facility at its analog site, as it 
certified it would do.  The station explains that the owner of the site will not permit the station to site 
another antenna.  The station is operating its DTV facility from another location with an STA and states 
that it will move its DTV facility to its analog site at the end of the transition.  The station states that its 
temporary DTV facility serves “the major population centers on the island of Oahu” and that the less-
populated areas that are not being served today will be served after the station fully transfers to DTV.

109.  KPBT-DT, Odessa, Texas, a noncommercial educational station, currently operates on 
its assigned DTV channel from an STA facility.  This facility provides 99.6 percent coverage.  The 
station explains that it was going to prepare a modification application to modify its DTV construction 
permit to specify the STA facility.  The station states that its construction permit and STA sites are 
located on property held by a third party. The station anticipates that at some time before the end of the 
transition it may be required to move to a new location.  The station states that it has not identified a new 
location and is concerned whether the “footprint” of the new location will comply with the current DTV 
freeze if it licenses its STA facility.  The station states that it desires to stay at its current STA facility 
without having to file a modification application.  It asks that the Commission waive the use or lose 
deadline with respect to the small amount of area (0.4 percent) that is not covered by its STA facility.

110.  KTVM-DT, Butte, Montana, is returning to its analog channel but is unable to provide 
80 percent coverage on its current DTV channel because of what it describes as local terrain problems.  
The station sits in the Rocky Mountains and on the continental divide.  The station states that it can only 
serve 50 percent of its requisite coverage area on its existing DTV channel.  At the completion of the 
transition, and when the station returns to its analog channel, the station believes that this problem will be 
resolved.

111.  KWSU-DT, Pullman, Washington, a noncommercial educational station, also is unable 
to reach the required 80 percent coverage for its DTV facility because of what it describes as terrain 
features in the area surrounding the station’s community of license.  Although certain population areas 
were included in the station’s analog baseline, the station argues that these areas actually do not receive 
the station’s analog signal.  The station’s existing licensed DTV facility covers 48 percent of the analog 
baseline population area.  In order to reach the remaining areas with DTV service on its current channel 
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and satisfy the 80 percent coverage requirement, the station calculates that it would be required to expend 
nearly $1,000,000.  The station argues this would be impractical especially given that it has elected to 
return to its analog channel. 

112.  KXLF-DT, Butte, Montana, has a licensed facility that provides 98.5 percent coverage 
on its final DTV channel.  The station states that it cannot upgrade its power due to interference to a 
nearby analog station.  Once the DTV transition is complete and the other station terminates operation on 
its analog channel, the station states that it can commence operating at full power.

113.  In order to resolve alleged interference to another station, WHRO-DT, Hampton-
Norfolk, Virginia, agreed to operate at reduced power and accepted a special condition on its DTV 
license.  Therefore, the station will be operating at reduced power until the end of the DTV transition.

114.  WOLE-DT, Aguadilla, Puerto Rico, elected to return to its analog channel (12) and has 
been operating a temporary DTV facility on its current out-of-core channel (69).  The station states that 
its existing tower cannot accommodate both its analog and DTV operations.  The station maintains that it 
cannot meet the 80 percent DTV coverage requirement from its temporary site.  The station states that 
the site does not have the electrical capacity for the station to meet the required coverage.  The station 
maintains that it has been unable to secure another temporary location for its current DTV operations.  
Once the DTV transition is completed, the station intends to operate on its analog channel from its 
existing tower.

115.  WFTS-DT, Tampa Bay, Florida, is located on a multi-user tower.  The station is limited 
in the size of its transmission line and therefore cannot increase its power to its certified level.  The 
station’s lower power facility provides 99 percent coverage.

D.   Stations Denied “Use or Lose” Waivers

116.  The stations set forth in Appendix D submitted “use or lose” waivers but were unable to 
demonstrate that good cause exists to allow additional time to meet their applicable requirement.54

117.  The licensee of WDHS-DT, Iron Mountain, Michigan, and WDTV-DT, Weston, West 
Virginia, vaguely claims that it cannot install its DTV equipment on its existing towers and is exploring 
other options for the siting of its permanent DTV facilities.  WDHS-DT is returning to its analog channel 
(channel 8) as is WDTV-DT (channel 5).

118.  WCOV-DT, Montgomery, Alabama, elected to remain on its DTV channel 16 and is 
operating a DTV facility on that channel pursuant to STA.  The station attempted to claim financial 
hardship as its reason for not completing its DTV construction, but its showing was not sufficient.  
Specifically, the station did not provide a detailed statement explaining why its financial condition 
precludes it from making the expenditures necessary to complete its DTV construction, as required under 

_______________________
54 In addition, KMBY-DT, Bismarck, North Dakota, filed an application to modify its DTV construction permit to 
specify its lower power STA facility.  In a letter filed in Docket MB 03-15, the station acknowledged that its 
interference protection would be limited to the area specified in its modification application and it relinquished the 
interference protection to its unused area. 
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the financial hardship standard established in the Second DTV Periodic Review Report and Order.55 To 
the contrary, the station’s licensee acknowledges that it is a “healthy corporation” and merely states that 
it would be “particularly problematic” to build its maximized DTV facility.

119.  KAME-DT, Reno, Nevada, also elected to remain on its DTV channel 20.  The station 
claims that it cannot complete its maximized DTV facilities because it cannot file an application for 
modified DTV construction permit due to the freeze. The station waited to file its modification 
application but when it did so the freeze had been imposed and its application was returned. The station 
does not explain why it was unable to file its modification application earlier or revise its modification 
application to comply with the freeze (i.e., reduction in power or height).

120.  KUAM-DT, Agana, Guam, elected to return to its analog channel 8.  The station was 
originally assigned DTV channel 2 and was previously denied a DTV extension for that channel in 2004 
and was placed in the Commission’s remedial program.  In response, the station filed a petition for 
rulemaking to change its DTV channel from 2 to 10.  During the channel election process, the station 
apparently abandoned its plans and elected to return to its analog channel 8.  That proposal was accepted 
by the Commission.  In the interim, the station has failed to make any progress on completion of its DTV 
facilities on channel 2.  The station’s only justification is that it will seek Commission approval to flash 
cut to channel 8 at the end of the transition, a proposal that was never filed.56

121.  KBDI-DT, Broomfield, Colorado, claimed that it could not complete construction of its 
certified DTV facilities because it is continuing to pursue a Negotiated Channel Election Arrangement 
with another station to change it post-transition DTV channel to 13.  However, the station received a 
TCD on DTV channel 38 and does not adequately explain why it was unable to complete construction of 
its certified DTV facilities (the station is operating a low-power STA facility).  The station claims that it 
would be a “large financial burden” to have to complete construction of these facilities only to later be 
permitted to change its DTV channel to 13.  However, the station did not submit a showing claiming 
financial hardship.  Absent such a showing, we cannot grant the station a “use or lose” waiver based only 
the fact that it was not satisfied with its TCD.

122.  WTXX-DT, Waterbury, Connecticut, elected to return to its analog channel (channel 20) 
and has an STA facility for its interim DTV channel (12) that meets the use or lose requirement.  It 
claims that it cannot file its application to modify its DTV construction permits to specify its STA 
facilities because of the Commission’s freeze on the filing of DTV applications.  In reality, the station 
cannot file an application to modify to its STA facility because this move would result in the station 
causing impermissible interference to another station.  It is within the station’s control to either identify a 
new transmitter site location or submit an application to modify its STA facility to comply with the 
Commission’s policies and rules.  

_______________________
55 See Second DTV Periodic Report and Order at 18318-9.

56 In the Second DTV Periodic Report and Order, we permitted certain stations to flash cut.  See Second DTV 
Periodic Review Report and Order at 18326.  Those stations included satellite stations and certain stations with out-
of-core channels.  See also “DTV Transition - Approval of ‘Flash Cut’ Requests,” Public Notice, DA 07-1847, 
released April 25, 2007. 
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123.  We find that these stations have not provided sufficient justification for a waiver of 
their applicable “use or lose” deadline.57 These stations have not shown that they were unable to 
complete construction due to unforeseen circumstances, circumstances beyond their control, or financial 
hardship.58

124.  Because these stations failed to meet the applicable replication/maximization 
requirements, they will lose interference protection to the unused portion of the associated area as of the 
applicable interference protection deadline.  In addition, these stations will lose the ability to “carry over” 
their interference protection to their unserved DTV service area on their post-transition channel.

125.  KAME-DT, KBDI-DT, and WCOV-DT, which have elected to construct their DTV 
facilities on their post-transition DTV channel, are instructed to submit an application to modify their 
DTV construction permit to specify their reduced facilities within 30 days of the release date of this 
Order.

126.  In the Third DTV Periodic Review NPRM, the Commission recognized that its proposals 
deemphasize the requirement that stations construct DTV facilities that will not be used for post-
transition operations.59 Therefore, the Commission sought comment on whether it should reevaluate the 
loss of interference protection for these stations with respect to their post transition channel.60 Given the 
Commission’s ongoing consideration of this matter in the Third DTV Periodic Review NPRM, KUAM-
DT, WDHS-DT, WDTV-DT, and WTXX-DT, that elected to construct their post-transition DTV facility 
on a channel that is different than their pre-transition DTV channel, are provided until 30 days after the 
effective date of the amendments to Section 73.624(d) adopted in the Report and Order in the Third DTV 
Periodic Review proceeding to submit an application to modify their DTV construction permit to specify 
their reduced facilities.

E.   Stations Granted “Checklist” Waivers

127.  The stations listed in Appendix E were unable by August 4, 2005 to construct and 
operate “checklist” facilities that conform to the parameters of the DTV Table of Allotments and other 
key processing requirements.  Each sought a waiver of the August 4, 2005 deadline.  Six of these stations 
have pre-transition DTV channels that are different from their final, post-transition DTV channels.  As 
noted previously, the Third DTV Periodic Review NPRM proposes to permit a station that has not 
constructed an operational pre-transition DTV facility to return its CP for that facility to the Commission 
and focus its efforts on construction of its post-transition facility. 61 The Third DTV Periodic Review 

_______________________
57 Commission staff informally contacted those stations that made incomplete showings in an effort to provide them 
with a chance to supplement their submissions.  Some stations provided us with additional information and, thus, 
were able to secure an additional waiver of their “use or lose” deadline. 

58 See 47 C.F.R. § 73.624(d)(3).

59  See Third DTV Periodic Review NPRM, supra at ¶¶61, 77 and 78. 

60  Id.

61  See Third DTV Periodic Review NPRM, supra at ¶65.
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NPRM also proposes options for stations with operational DTV facilities on a pre-transition channel, 
which could include discontinuation of further construction.62 In light of these proposals for stations 
whose pre-transition DTV channel is different from their post-transition channel, and for the reasons set 
forth below, we find it appropriate to grant the 6 stations in that category listed in Appendix E a 
“checklist” waiver until 30 days after the effective date of the amendments to Section 73.624(d) adopted 
in the Report and Order in the Third DTV Periodic Review proceeding.

128.  For the remaining 4 stations listed in Appendix E, that are constructing on their post-
transition DTV channel, we find that they have met the requirements for waiver of the August 4, 2005 
“checklist” deadline and we grant these stations an additional six months from the release date of this 
Order to construct “checklist” DTV facilities.

129.  Construction and Equipment Delays.  KGTF-DT, Agana, Guam, elected to return to its 
analog channel (channel 12) and states that it has been unable to complete construction of its “checklist” 
facility because of several factors.  The station’s analog facilities were damaged in a typhoon. In 
addition, the station was required to submit a modification application for its DTV facilities and more 
recently discovered that it would have to make improvements to its existing tower.  The station recently 
obtained funding from the Corporation for Public Broadcasting, selected its equipment supplier, and 
began the process of reviewing its tower.

130.  Stations Awaiting Action on Commission Matters.  At the time that they filed their 
waiver requests, certain stations were unable to complete construction of their “checklist” DTV facilities 
because they were awaiting action on matters then pending before the Commission.

131.  At the time it filed its waiver request KVTV-DT, Laredo, Texas, was awaiting action on 
a rulemaking to change its stations’ temporary DTV channel to 31 (its final DTV channel is its NTSC 
channel 13).  That rulemaking was concluded and the Commission recently granted the station’s 
application to modify its DTV construction permit to specify channel 31.

132.  WPCW-DT, Jeanette, Pennsylvania; elected to remain on its DTV channel (49) and 
WEDH-DT, Hartford, Connecticut, was assigned a different DTV channel (channel 45) in the channel 
election process.  Both are awaiting a grant of their DTV construction permit.63

133.  KAJB-DT, Calipatria, California, was also assigned a different channel in the DTV 
channel election process (channel 36) and the station is awaiting action on its DTV construction permit 
application.  The Commission is awaiting Mexican clearance.64

134.  WBNX-DT, Akron, Ohio elected to remain on its DTV channel (channel 30) and had 
pending an application for DTV construction permit that was awaiting Canadian clearance.  That 
application was subsequently granted.65

_______________________
62  Id at ¶66.

63  See File No. BPCDT-20060510AAI; and BPEDT-19990113KG. 

64  See File No. BPCDT-19991101AEM. 

65  See File No. BPCDT-19991029AFM (granted April 20, 2006). 
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135.  At the time it filed its waiver request, WRUA-DT, Fajardo, Puerto Rico was awaiting 
action on its DTV TCD on a different DTV channel (channel 33).  The station subsequently received its 
TCD and its coverage requirement has been set.  

136.  Financial Hardship.  WPME-DT, Lewiston, Maine, elected to return to its analog 
channel (channel 35) and sought a waiver based upon financial hardship.  The station continues to pursue
construction and states that it expects its facilities to be completed shortly.

IV.   CONCLUSION

137.  We take this opportunity to remind all television licensees that timely construction and 
operation of full DTV facilities is the key to the success of a nationwide transition to digital television.  
We also have determined that rapid build-out ensures that the recovery of broadcast spectrum for future 
uses occurs as quickly as possible.  This is even more important now that Congress has set a hard 
deadline for the completion of the DTV transition that is quickly approaching.  Those stations granted 
waivers in this proceeding, therefore, must continue to make every possible effort to construct their 
facilities as soon as possible.  

138.  ACCORDINGLY, IT IS ORDERED That the requests of the television stations set forth in 
Appendix A of this Order for waiver of the July 1, 2005 and July 1, 2006 “use or lose” deadlines ARE 
GRANTED and the deadline for these stations to construct DTV facilities to enable them to retain their 
interference protection IS EXTENDED to six months from the release date of this Order.

139.  ACCORDINGLY, IT IS ORDERED That the requests of the television stations set forth in 
Appendix B of this Order for waiver of the July 1, 2005 and July 1, 2006 “use or lose” deadlines ARE 
GRANTED and the deadline for these stations to construct DTV facilities to enable them to retain their 
interference protection IS EXTENDED until 30 days after the effective date of the amendments to Section 
73.624(d) adopted in Report and Order in the Third DTV Periodic Review proceeding.

140.  IT IS FURTHER ORDERED That the requests of the television stations set forth in 
Appendix C of this Order for waiver of the July 1, 2005 and July 1, 2006 “use or lose” deadlines ARE 
GRANTED and the deadline for these stations to construct DTV facilities to enable them to retain their 
interference protection IS EXTENDED until February 17, 2009.

141.  IT IS FURTHER ORDERED That the requests of the television stations set forth in 
Appendix D of this Order for waiver of the July 1, 2005 and July 1, 2006 “use or lose” deadlines ARE 
DENIED.  KAME-DT, Reno Nevada; KBDI-DT, Broomfield, Colorado; and WCOV-DT, Montgomery, 
Alabama, are instructed, within 30 days of the release date of this Order, to submit an application for 
modification of DTV construction permit, to specify their reduced facilities.  KUAM-DT, Agana, Guam; 
WDHS-DT, Iron Mountain, Michigan; WDTV-DT, Weston, West Virginia; and WTXX-DT, Waterbury, 
Connecticut, are provided until 30 days after the effective date of the amendments to Section 73.624(d) 
adopted in the Report and Order in the Third DTV Periodic Review proceeding to submit an application 
to modify their DTV construction permit to specify their reduced facilities.  

142.  IT IS FURTHER ORDERED That the requests of the television stations set forth in 
Appendix E of this Order for waiver of the August 4, 2005 deadline for construction and operation of their 
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“checklist” facilities ARE GRANTED and the deadline for these stations to construct “checklist” DTV 
facilities IS EXTENDED to the date set forth in Appendix E.

143.  IT IS FURTHER ORDERED That the requests of the television stations set forth in 
Appendix F of this Order for waiver of the July 1, 2005 and July 1, 2006 “use or lose” deadline ARE 
DISMISSED.

FEDERAL COMMUNICATIONS COMMISSION

Marlene H. Dortch
Secretary
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APPENDIX A

Stations Granted Additional Six-Month “Use or Lose” Waivers

Call Sign Licensee City ST

KATV-DT KATV, LLC Little Rock AR
KBEH-DT Bela TV, LLC Oxnard CA
KBFD-DT The Allen Broadcasting Corp. Honolulu HI
KBJR-DT KBJR License, Inc. Superior WI
KBSV-DT Bet-Nahrain, Inc. Ceres CA
KCEC-DT Entravision Holdings, LLC Denver CO
KCSG-DT Southwest Media, LLC Cedar City UT
KCSM-DT San Mateo Community College District San Mateo CA
KCWC-DT Central Wyoming College Lander WY

KDLH-DT
Malara Broadcast Group of Duluth 
Licensee, LLC Duluth MN

KECI-DT BlueStone License Holdings, Inc. Missoula MT

KEPR-DT
Fisher Broadcasting – Washington TV, 
LLC Pasco WA

KETC-DT
St. Louis Regional Educational and Public 
Television Commission St. Louis MO

KEVN-DT KEVN, Inc. Debtor in Possession Rapid City SD
KFBB-DT MMM License II, LLC Great Falls MT
KFTR-DT Telefutura Los Angeles, LLC Ontario CA

KFXB-DT
Christian Television Network of Iowa, 
LLC Dubuque IA

KFYR-DT
North Dakota Television License Sub, 
LLC Bismarck ND

KGCW-DT Burlington Television Acquisition Corp. Burlington IA
KHNL-DT Raycom National, Inc. Honolulu HI
KHIZ-DT Sunbelt Television, Inc. Barstow CA
KIDY-DT Sage Broadcasting Corporation San Angelo TX
KIMA-DT Fisher Broadcasting, Inc. Yakima WA
KIMT-DT MG Broadcasting, LLC Mason City IA
KITV-DT Hearst-Argyle Stations, Inc. Honolulu HI
KJTV-DT Ramar Communications II, Ltd. Lubbock TX
KLEI-DT Aina’e Co., Ltd. Kailua-Kona HI

KLEW-DT
Fisher Broadcasting – Washington TV, 
LLC Lewiston ID

KLUZ-DT Entravision Holdings, LLC Albuquerque NM
KMCT-DT Louisiana Christian Broadcasting, Inc. West Monroe LA
KMVT-DT Neuhoff Family Limited Partnership Twin Falls ID
KMYQ-DT Tribute Television Holdings, Inc. Seattle WA
KNBC-DT NBC Telemundo License Co. Los Angeles CA
KREN-DT Reno License, LLC Reno NV
KREX-DT Hoak Media of Colorado, LLC Grand Junction CO
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KRWG-DT Regents of New Mexico State University Las Cruces NM
KSBI-DT Family Broadcasting Group, Inc. Oklahoma City OK

KSBY-DT KSBY Communications, Inc.
San Luis 
Obispo CA

KSCE-DT Christian Television El Paso TX
KSMS-DT Entravision Holdings, LLC Monterey CA
KSNB-DT Colins Broadcasting Company Superior NE
KSPR-DT Piedmont Television Holdings, LLC Springfield MO
KSYS-DT Southern Oregon Public TV Medford OR
KTAL-DT Nexstar Broadcasting, Inc. Texarkana TX
KTGF-DT Destiny Licenses, LLC Great Falls MT

KTLM-DT Sunbelt Multimedia Co.
Rio Grande 
City TX

KTUZ-DT Oklahoma Land Company Shawnee OK

KTVE-DT
Piedmont Television of Monroe/Ed 
Dorado License, LLC El Dorado AR

KTVA-DT Alaska Broadcasting Company, Inc. Anchorage AK
KULR-DT MMM License II, LLC Billings MT

KVCR-DT
San Bernardino Community College 
District San Bernardino CA

KVCW-DT Channel 33, Inc. Las Vegas NV
KVMY-DT KUPN Licensee, LLC Las Vegas NV
KVOA-DT KVOA Communications, Inc. Tucson AZ
KVYE-DT Entravision Holdings, LLC El Centro CA
KWBF-DT River City Broadcasting, Inc. Little Rock AR
KWES-DT Midessa Television, LP Odessa TX
KWGN-DT KWGN, Inc. Denver CO
KWYB-DT MMM License, LLC Butte MT
KYTX-DT MMT License, LLC Nacogdoches TX

WAWD-DT Beach TV Properties, LLC
Fort Walton 
Beach FL

WAZE-DT
South Central Communications 
Corporation Madisonville KY

WDBD-DT Jackson Television, LLC Jackson MS
WCIA-DT Nexstar Broadcasting, Inc. Champaign IL
WDCA-DT Fox Television Stations, Inc. Washington DC
WEUX-DT Grant Media, LLC Chippewa Falls WI

WFGX-DT WFGX Licensee, LLC
Fort Walton 
Beach FL

WGBC-DT Robert M. Ledbetter Enterprises, LLC Meridian MS
WGGN-DT Christian Faith Broadcast, Inc. Sandusky OH
WGSA-DT Southern TV Corporation Baxley GA
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WGXA-DT
Piedmont Television of Macon License, 
LLC Macon GA

WIDP-DT Ebenezer Broadcasting Group, Inc. Guayama PR
WISE-DT WISE-TV License, LLC Fort Wayne IN

WKBN-DT
Piedmont Television of Youngstown 
License, LLC Youngstown OH

WKTC-DT WBHQ Columbia, LLC Columbia SC
WLAE-DT Educational Broadcasting Foundation, Inc. New Orleans LA
WLAX-DT Grant Media, LLC LaCrosse WI
WLOV-DT Lingard Broadcasting Corporation West Point MS

WMPN-DT
Mississippi Authority for Educational 
Television Jackson MS

WMGT-DT Morris Network, Inc. Macon GA
WMYA-DT Anderson (WFBC-TV) Licensee, Inc. Anderson SC
WNKY-DT MMK License, LLC Bowling Green KY
WNYW-DT Fox Television Stations, Inc. New York NY
WPTZ-DT Hearst-Argyle Stations, Inc. North Pole NY

WQLN-DT
Public Broadcasting of Northwest 
Pennsylvania, Inc. Erie PA

WSFX-DT Southeastern Media Holdings, LLC Wilmington NC
WSST-DT Sunbelt South Tele-Communications. Ltd. Cordele GA
WSTR-DT WSTR Licensee, Inc. Cincinnati OH
WTVH-DT WTVH License, Inc. Syracuse NY
WTVW-DT Nexstar Broadcasting, Inc. Evansville IN
WUTB-DT Fox Television Stations, Inc. Baltimore MD
WUTV-DT WUTV Licensee, LLC Buffalo NY
WVEN-DT Entravision Holdings, LLC Daytona Beach FL

WVFX-DT Davis Television Clarksburg, LLC Clarksburg
W
V

WVOZ-DT International Broadcasting Corporation Ponce PR
WVSN-DT La Cadena Del Milagro, Inc. Humacao PR
WVTA-DT Vermont ETV, Inc. Windsor VT
WXXV-DT Morris Network of Mississippi, Inc. Gulfport MS
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APPENDIX B

Stations Granted “Use or Lose” Waivers Until 30 Days After the Effective Date of the 
Amendments to Section 73.624(d) Adopted in Report and Order in the Third DTV Periodic 

Review Proceeding

Call Sign Licensee City ST

KAQY-DT Monroe Broadcasting, Inc. Columbia LA
KGNS-DT Sagamore Hill Broadcasting of Texas, LLC Laredo TX

KIXE-DT
Northern California Educational 
Television Association Redding CA

KMLM-DT Prime Time Christian Broadcasting, Inc. Odessa TX
KNAZ-DT Multimedia Holdings Corporation Flagstaff AZ
KNWS-DT Johnson Broadcasting, Inc. Katy TX
KRPV-DT Prime Time Christian Broadcasting, Inc. Roswell NM
KTVH-DT Beartooth Communications Company Helena MT
KUNO-DT Concord License, LLC Ft. Bragg CA
KVAL-DT Fisher Broadcasting – Oregon TV, LLC Eugene OR
KYES-DT Fireweed Communications Corp. Anchorage AK
KYOU-DT Ottumwa Media Holdings, LLC Ottumwa IA

KZTV-DT
Eagle Creek Broadcasting of Corpus 
Christi, LLC Corpus Christi TX

WBIQ-DT
Alabama Educational Television 
Commission Birmingham AL

WCTE-DT Upper Cumberland Broadcast Council Cookeville TN
WGGB-DT WGGB Licensee, LLC Springfield MA
WGTU-DT MTC License, LLC Traverse City MI
WHAG-DT Nexstar Broadcasting, Inc. Hagerstown MD
WHDT-DT Guenter Marksteiner Stuart FL
WHNS-DT Meredith Corporation Greenville SC
WHO-DT New York Times Management Services Des Moines IA

WHOI-DT
Barrington Broadcasting Peoria 
Corporation Peoria IL

WJCL-DT Piedmont Television Holdings, LLC Savannah GA
WLFL-DT WLFL Licensee, LLC Raleigh NC
WMDN-DT WMDN, Inc. Meridian MS
WNCF-DT Channel 32 Montgomery, LLC Montgomery AL
WNET-DT Educational Broadcasting Corporation Newark NJ
WNOL-DT Tribune Television New Orleans, Inc. New Orleans LA

WOAY-DT Thomas Broadcasting Co. Oak Hill
W
V

WPIX-DT WPIX, Inc. New York NY

WPXN-DT
Paxson Communications License 
Company, LLC New York NY

WSWP-DT
West Virginia Educational Broadcasting 
Authority Grandview

W
V
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WTGS-DT Bluenose Broadcasting of Savannah, LLC Hardeeville SC
WTOV-DT WTOV, Inc. Steubenville OH
WTTA-DT Tribute Broadcast Holdings, LLC St. Petersburg FL
WTVG-DT WTVG, Inc. Toledo OH
WTVZ-DT WTVZ Licensee, LLC Norfolk VA

WWTV-DT
Heritage Broadcasting Company of 
Michigan Cadillac MI
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APPENDIX C

Stations Granted “Use or Lose” Waivers Until February 17, 2009

Call Sign Licensee City ST
KABC-DT ABC Holding Company, Inc. Los Angeles LA
KCRA-DT Hearst-Argyle Stations, Inc. Sacramento CA
KEYT-DT Smith Media License Holdings, LLC Santa Barbara CA
KFVE-DT KHNL/KFVE License Subsidiary, LLC Honolulu HI
KHAS-DT Hoak Media of Nebraska License, LLC Hastings NE
KIMO-DT Smith Media License Holdings, LLC Anchorage AK
KJRH-DT Scripps Howard Broadcasting Company Tulsa OK
KMTV-DT Emmis Television License, LLC Omaha NE
KNDO-DT KHQ, Incorporated Yakima WA
KNOP-DT Hoak Media of Nebraska License, LLC North Platte NE

KOCO-DT
Ohio/Oklahoma Hearst-Argyle Television, 
Inc. Oklahoma OK

KOTV-DT Griffin Licensing, LLC Tulsa OK

KPBT-DT
Permian Basin Public 
Telecommunications, Inc. Odessa TX

KPXO-DT Paxson Hawaii License, Inc. Kaneohe HI
KRTV-DT KRTV Communications, Inc. Great Falls MT
KTRK-DT KTRK Television, Inc. Houston TX
KTVM-DT BlueStone License Holdings, Inc. Butte MT
KWSU-DT Washington State University Pullman WA
KXLF-DT KXLF Communications, Inc. Butte MT
WAPT-DT WAPT Hearst-Argyle Television, Inc. Jackson MS
WBKI-DT Louisville Communications, LLC Campbellsville KY

WBOY-DT West Virginia Media Holdings, LLC Clarksburg
W
V

WCPO-DT Scripps Howard Broadcasting Company Cincinnati OH
WDRB-DT Independence Television Company Louisville KY

WDSU-DT
New Orleans Hearst-Argyle Television, 
Inc. New Orleans LA

WEWS-DT Scripps Howard Broadcasting Company Cleveland OH
WFTE-DT Independence Television Company Salem IN
WFTS-DT Tampa Bay Television, Inc. Tampa Bay FL
WHBQ-DT Fox Television Stations, Inc. Memphis TN

WHRO-DT
Hampton Roads Educational 
Telecommunications Association, Inc.

Hampton-
Norfolk VA

WITF-DT WITF, Inc. Harrisburg PA
WJAR-DT NBC Telemundo License Co. Providence RI
WJRT-DT Flint License Subsidiary Corp. Flint MI
WMAR-DT Scripps Howard Broadcasting Company Baltimore MD

WOLE-DT
Western Broadcasting Corp. of Puerto 
Rico, Inc. Aguadilla PR

WPBF-DT WPBF-TV Company Tequesta FL
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WSAZ-DT Emmis Television License, LLC Huntington
W
V

WSBT-DT WSBT, Inc. South Bend IN
WSIL-DT WSIL-TV, Inc. Harrisburg IL
WSJV-DT WSJV Television, Inc. Elkhart IN

WTRF-DT West Virginia Media Holdings, LLC Wheeling
W
V

WTJR-DT Christian Television Network, Inc. Quincy IL
WTTV-DT Tribune Broadcast Holdings, Inc. Bloomington IN
WVTM-DT NBC Telemundo License Co. Birmingham AL
WXYZ-DT Channel 7 of Detroit, Inc. Detroit MI



Federal Communications Commission FCC 07-90    

34

APPENDIX D

Stations Denied “Use or Lose” Waivers

Call Sign Licensee City St
KAME-DT Ellis Communications, Inc. Reno NV

KBDI-DT Colorado Public Television
Denver-
Broomfield CO

KUAM-DT Pacific Telestations, Inc. Agana GU
WCOV-DT Woods Communications Corporation Montgomery AL
WDHS-DT W. Russell Withers, Jr. Iron Mountain MI

WDTV-DT
Withers Broadcasting Company of West 
Virginia Weston

W
V

WTXX-DT WTXX, Inc. Waterbury CT
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APPENDIX E

Stations Granted Six-Month “Checklist” Waivers

Call Sign Licensee City ST
WBNX-TV Winston Broadcasting Network, Inc. Akron OH
WEIU-DT Eastern Illinois University Charleston IL
WPCW-DT Viacom Stations Group of Pittsburgh, Inc. Jeannette PA
WSMH-DT WSMH Licensee, LLC Flint MI

Stations Granted “Checklist” Waivers Until 30 Days After the Effective Date of the 
Amendments to Section 73.624(d) Adopted in Report and Order in the Third DTV Periodic 

Review Proceeding

Call Sign Licensee City ST
KAJB-DT Calipatria Broadcasting Company, LLC Calipatria CA

KGTF-DT
Guam Educational Telecommunications 
Corp. Agana GU

KVTV-DT Eagle Creek Broadcasting of Laredo, LLC Laredo TX
WEDH-DT Connecticut Public Broadcasting, Inc. Hartford CT
WPME-DT HMW, Inc. Lewiston ME
WRUA-DT Eastern Television Corporation Fajardo PR
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APPENDIX F
“Use or Lose” Waivers Dismissed

Call Sign Licensee City ST
KAEF-DT BlueStone License Holdings, Inc. Arcata CA
KAMC-DT Mission Broadcasting, Inc. Lubbock TX
KAMR-DT Nexstar Broadcasting, Inc. Amarillo TX
KARD-DT Nexstar Broadcasting, Inc. Monroe LA
KATC-DT KATC Communications, Inc. Lafayette LA
KBTV-DT Nexstar Broadcasting, Inc. Beaumont TX
KCAU-DT Citadel Communications Co., Ltd. Sioux City IA
KCIT-DT Mission Broadcasting, Inc. Amarillo TX
KCNC-DT CBS Television Stations, Inc. Denver CO
KEET-DT Redwood Empire Public Television, Inc. Eureka CA
KFDX-DT Nexstar Broadcasting, Inc. Witchita Falls KS
KFNB-DT Wyomedia Corporation Casper WY
KGWC-DT Mark III Media, Inc. Casper WY
KHMT-DT Mission Broadcasting, Inc. Billings MT
KJTL-DT Mission Broadcasting, Inc. Witchita Falls KS
KLBK-DT Nexstar Broadcasting, Inc. Lubbock TX
KLDO-DT Entravision Holdings, LLC Laredo TX
KLST-DT Nexstar Broadcasting, Inc. San Angelo TX

KLTJ-DT
Community Television Educators of 
Texas, Inc. Galveston TX

KLWY-DT Wyomedia Corporation Casper WY
KMCC-DT Cranston II, LLC Laughlin NV
KMID-DT Nexstar Broadcasting, Inc. Midland TX
KMGH-DT McGraw-Hill Broadcasting Company, Inc. Denver CO
KNLC-DT New Life Evangelistic Center, Inc. St. Louis MO
KODE-DT Mission Broadcasting, Inc. Joplin MO
KQTV-DT Nexstar Broadcasting, Inc. St. Joseph MO
KRBC-DT Mission Broadcasting, Inc. Abilene TX

KRMA-DT
Rocky Mountain Public Broadcasting 
Network, Inc. Denver CO

KRCB-DT Rural California Broadcasting Corporation Cotati CA
KSAN-DT Mission Broadcasting, Inc. San Angelo TX

KSBN-DT
Total Life Community Education 
Foundation Springdale AR

KSMQ-DT Southern Minnesota Quality Broadcasting Austin MN
KSNF-DT Nexstar Broadcasting, Inc. Joplin MO
KSVI-DT Nexstar Broadcasting, Inc. Billings MT
KTAB-DT Nexstar Broadcasting, Inc. Abilene TX
KTDO-DT ZGS El Paso Television, LP Las Cruces NM
KTRG-DT Ortiz Broadcasting Corporation Del Rio TX
KTTW-DT Independent Communications, Inc. Sioux Falls SD
KTVD-DT Multimedia Holdings Corporation Denver CO
KTWO-DT Silverton Broadcasting, LLC Casper WY
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KUSA-DT Multimedia Holdings Corporation Denver CO
KVHP-DT National Communications, LLC Lake Charles LA

KVLY-DT
North Dakota Television License Sub, 
LLC Fargo ND

KVOS-DT Ackerley Broadcasting Operations, LLC Bellingham WA
KVRR-DT Red River Broadcast Co., LLC Fargo ND
KVTN-DT Agape Church, Inc. Pine Bluff AR
KXGN-DT Glendive Broadcasting Corporation Glendive MT
WABC-DT American Broadcasting Companies, Inc. New York NY
WAOE-DT Four Seasons Peoria, LLC Peoria IL
WBKB-DT Thunder Bay Broadcasting Corporation Alpena MI
WCFN-DT Nexstar Broadcasting, Inc. Springfield IL
WDHN-DT Nexstar Broadcasting, Inc. Dothan AL
WDTI-DT Indianapolis Community Television, Inc. Indianapolis IN
WECN-DT Encuentro Christina Network Corp. Naranjito PR
WFFF-DT Smith Media Holdings, LLC Burlington VT
WFFT-DT Nexstar Broadcasting, Inc. Fort Wayne IN
WFXB-DT GE Media, Inc. Myrtle Beach SC

WFXI-DT
Piedmont Television of Eastern Carolina 
License, LLC Morehead City NC

WFXP-DT Mission Broadcasting, Inc. Erie PA
WFXV-DT Nexstar Broadcasting, Inc. Utica NY
WFXW-DT Mission Broadcasting, Inc. Terre Haute IN
WGGS-DT Carolina Christian Broadcasting, Inc. Greenville SC
WHTV-DT Spartan-TV, LLC Jackson MI
WHUT-DT Howard University Washington DC

WICU-DT
SJL of Pennsylvania License Subsidiary, 
LLC Erie PA

WIPR-DT
Puerto Rico Public Broadcasting 
Corporation San Juan PR

WJET-DT Nexstar Broadcasting, Inc. Erie PA
WJZY-DT WJZY-TV, Inc. Belmont NC
WLFG-DT Living Faith Ministries, Inc. Grundy WV

WMYT-DT WMYT-TV, Inc. Rock Hill SC
WNBC-DT NBC Telemundo License Co. New York NY
WNJU-DT NBC Telemundo License Co. Linden NY

WNMU-DT
Board of Trustees of Northern Michigan 
University Marquette MI

WNYE-DT

Department of Information Technology 
and Telecommunications of the City of 
New York New York NY

WORA-DT Telecinco, Inc. Mayaguez PR
WPAN-DT Franklin Media, Inc. Fort Walton Beach FL
WQRF-DT Nexstar Broadcasting, Inc. Rockford IL
WRFB-DT RyF Broadcasting, Inc. Carolina PR
WRUA-DT Eastern Television Corporation Fajardo PR
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WSJU-DT Aerco Broadcasting Corporation San Juan PR
WSTE-DT Siete Grande Television, Inc. Ponce PR
WTSF-DT Tri State Family Broadcasting, Inc. Ashland KY
WTIC-DT Tribune Television Company Hartford CT
WTVA-DT WTVA, Inc. Tupelo MS

WTVE-DT
Reading Broadcasting, Inc., Debtor-in-
Possession Reading PA

WTWO-DT Nexstar Broadcasting, Inc. Terre Haute IN
WVEO-DT International Broadcasting Corporation Aguadilla PR
WVIZ-DT Ideastream Cleveland OH
WVPX-DT Paxson Akron License, Inc. Akron OH
WYDC-DT WYDC, Inc. Corning NY
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APPENDIX G

Stations with Modification Applications

KAKW-DT, Killeen, Texas66

KATV-DT, Little Rock, Arkansas67

KBJR-DT, Superior, Wisconsin68

KBSV-DT, Ceres, California69

KCWC-DT, Lander, Wyoming70

KDLH-DT, Duluth, Minnesota71

KENS-DT, San Antonio, Texas72

KFBB-DT, Great Falls, Montana73

KFTR-DT, Ontario, California74

KFYR-DT, Bismarck, North Dakota75

KIMA-DT, Yakima, Washington76

KIMT-DT, Mason City, Iowa77

KLEI-DT, Kailua-Kona, Hawaii78

KLUZ-DT, Alburquerque, New Mexico79

KMCT-DT, West Monroe, Louisiana80

KLMN-DT, Odessa, Texas81

_______________________
66  See File No. BMPCDT-20060628AJC (granted August 4, 2006). 

67  See File No. BPCDT-20050308ABM (granted September 7, 2005). 

68  See File No. BMPCDT-20060519AAF. 

69  See File No. BMPCDT-20060626ABI. 

70  See File No. BMPEDT-20060314AEN (granted June 21, 2006). 

71  See File No. BMPCDT-20060519AAE. 

72  See File No. BMPCDT-20050627ABY. 

73  See File No. BPCDT-20060707AEY. 

74  See File No. BMPCDT-20021028ABV. 

75  See File No. BMPCDT-20060629AES. 

76  See File No.BMPCDT-20060706AFQ (granted September 27, 2006). 

77  See File No. BMPCDT-20060509AAH. 

78  See File No. BMPCDT-20060525AJO (granted August 4, 2006).

79  See File No. BPCDT-200620060705ACC (granted July 28, 2006). 

80  See File No. BMPCDT-20060629ACT (granted September 7, 2006). 
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KMYQ-DT, Seattle, Washington82

KNBC-DT, Los Angeles, California83

KSCE-DT, El Paso, Texas84

KTUZ-DT, Shawnee, Oklahoma85

KULR-DT, Billings, Montana86

KVCR-DT, San Bernardino, California87

KVCW-DT, Las Vegas, Nevada88

KVMY-DT, Las Vegas, Nevada89

KVOA-DT, Tuscon, Arizona90

WAZE-DT, Madisonville, Kentucky91

WDCA-DT, Washington, District of Columbia92

WMGT-DT, Macon, Georgia93

WMYA-DT, Anderson, South Carolina94

WTVH-DT, Syracuse, New York95

WUTV-DT, Buffalo, New York96

WPCW-DT, Jeannette, Pennsylvania97

WQLN-DT, Eric, Pennsylvania98

_____________________________
81  See File No. BMPCDT-20060616AAW. 

82  See File No. BPCDT-19991022ABF. 

83  See File No. BPCDT-20050406ACJ. 

84  See File No. BMPEDT-20060629AAR.

85  See File No. BMPCDT-20060707AFM. 

86  See File No. BPCDT-20060707AEX (granted November 13, 2006). 

87  See File No. BMPCDT-20040624ABZ. 

88  See File No. BMPCDT-20060630AAI. 

89  See File No. BMPCDT-200630AAJ. 

90  See File No. BMPCDT-20031010ADG (granted November 30, 2005). 

91  See File No. BMPCDT-20040329AKL. 

92  See File No. BMPCDT-20060519ACK (granted June 20, 2006). 

93  See File No. BMPCDT-20060718AEA (granted October 17, 2006).

94  See File No. BMPCDT-20060629ACU. 

95  See File No. BMPCDT-20040810ABB (granted March 13, 2006). 

96  See File No. BPCDT-19991101ACJ (granted September 7, 2005). 

97  See File No. BPCDT-20060510AAI. 
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WSFX-DT, Wilmington, North Carolina99

WSTR-DT, Cincinnati, Ohio100

WUTB-DT, Baltimore, Maryland101

WVEN-DT, Daytona Beach, Florida102

WVOZ-DT, Ponce, Puerto Rico103

WVSN-DT, Humacao, Puerto Rico104

WVTA-DT, Windsor, Vermont105

_____________________________
98  See File No. BMPEDT-20000412AAR. 

99  See File No. BMPCDT-20060630ADE (granted August 1, 2006). 

100  See File No. BMPCDT-20060630AAG. 

101  See File No. BMPCDT-20051118ADM. 

102  See File No. BMPCDT-20060630AFS (granted July 26, 2006). 

103  See File No. BMPCDT-20060707ADD (granted October 25, 2006). 

104  See File No. BMPCDT-20060719ACQ.  

105  See File No. BMPCDT-20060306BRA (granted September 19, 2006). 


