

Exhibit E



John Pottle
Executive Director Location Based Services
VoiceStream Wireless

Mr. Pottle,

Below is the status of Motorola E-OTD handsets. Please feel free to contact me for further discussions on this subject.

1. Prior to July, Motorola had communicated a target date of Sept. 15, 2001 for Commercial Availability of EOTD Handsets.
2. Motorola did not meet that original target date due to these issues: Radio Resource Location Protocol Interoperability Testing has not been completed. Motorola has been ready for Radio Resource Location Protocol interoperability Testing since early July. We were only granted access to the first Infrastructure Vendor's interoperability lab starting on September 11th. We expect to be testing with this infrastructure vendor in a live network in November.
3. Motorola's handsets are ready for live network testing now, but network infrastructure components are not available from network infrastructure vendors to allow live network testing. Commercial Availability will depend upon the outcome of live network testing.

Regards,

Brian Kober
Vice President & Director
North America Product Operations
Personal Communications Sector
Motorola, Inc.