
DOCKET FILE COPY ORIGINAL





November 1, 2002

ORIGINAL

Thomas Sugrue, Chief Wireless Telecommunications Bureau Federal Communications Commission 445 12th St. SW Washington, DC 20554

RECEIVED

NOV **- 1** 2002

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

David Solomon, Chief Enforcement Division Federal Communications Commission 445 12th St. SW Washington, DC 20554

Re: <u>E911 Ouarterly Report</u>

Gentlemen:

Pursuant to the Commission's July, 2002 <u>Order to Stay</u>,¹ Leap Wireless International, Inc. and its subsidiaries (collectively, "<u>Leap</u>") respectfully submits its Enhanced 911 ("<u>E911</u>") quarterly implementation report for the third quarter, 2002.

1. Status of Pending Reauests

Leap currently provides Phase I service to over 145 PSAPs in 11 states. Appendix A lists all Phase I and Phase II pending requests that have not yet been implemented. Certain of these Phase I requests, as noted on Appendix A, are more than six months old. These requests all lie within a single market in Arkansas, where Leap encountered problems coordinating with the Local Exchange Carrier. Most recently, significant delays were encountered when the LEC assigned the wrong trunking groups to certain of the PSAPs. Leap has worked diligently to complete these requests, however, and anticipates that they will be complete within the next two to three weeks. As of this date none of the listed requests have been identified by Leap as invalid.

¹ <u>See</u> Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911, <u>Order to Stay</u>, CC Dkt No. 94-102 ¶¶ 28-30 (rel. July 26, 2002) (the "July Order").



2. Status of Network Upgrades and Handset Deployment

With regard to Phase II service, Leap has installed all necessary upgrades to its Lucent, Ericsson and Nortel switches, and thus Leap's network is ready to support Phase II service. Leap is currently deploying a First Office Application ("FOA") in Tennessee (Wilson County) where the integration of SnapTrack's Position Determination Equipment and TCS' Mobile Positioning Center will be tested on the Leap network. Leap intends to deploy Phase II service for all PSAPs who have requested Phase II service of Leap as of September 1, 2002 no later than March 1, 2003, as mandated in the July Order.

Leap has already begun selling and activating automatic location identification ("ALI")-capable handsets. As committed to in our most recently amended waiver request, Leap began selling ALI handsets on June 30, 2002. We have activated 18 ALI handsets as of October 2002. The Kyocera 2325 is the only ALI-capable handset that Leap currently offers for sale.

3. Status of Deployment Benchmarks

No handset deployment benchmark dates passed during this period. Leap believes that it will be able to meet the various deployment benchmarks set forth in the July Order when they arrive.

* * *

As required in the July Order, Leap is providing this implementation report to the Association of Public Safety Communications Officials (APCO), the National Emergency Numbering Association (NENA) and the National Association of State Nine One One Administrators (NASNA). If any recipient of this report should have questions or comments concerning the information contained in the report, they should contact Laurie Itkin, Director-Government Affairs, at 858-882-6226.

Please note that I am an officer of Leap. Please note also that this notarized Report will, in accordance with the July Order, serve as an affidavit authenticating the facts set forth herein.



, swear under penalty of perjury that the facts set forth herein are true and correct to the best of my knowledge information and belief.

Glenn Umetsu

Senior Vice President— Engineering & Operations

Cc: Laurie Itkin

James Barker, Esq.

State of CALIFORNIA County of SAN Diego Ss.	
3	Subscribed and sworn to (or affirmed) before me
	this 31st day of October, 2001 by October, 2001 by Month Year (1) GIENN UMETSA
TELISA A. AHN Commission # 1303132 Notary Public - California Sen Diego County My Comm. Expires May 3, 2005	(2) Name of Signer(s) Jelisa A - Ohn Signature of Notary Public
	OPTIONAL
Though the information in this section is not required by	law, it may prove valuable to persons relying on the document and could prevent directions from to another document.
Description of Attached Document	RIGHT THUMBPRINT OF SIGNER #1 Top of thumb here RIGHT THUMBPRINT OF SIGNER #2 Top of thumb here
Title or Type of Document:	
Document Date: Nu	umber of Pages:
Signer(s) Other Than Named Above:	

APPENDIX A PENDING E911 PHASE I AND PHASE 2 DEPLOYMENTS

PHASE I DEPLOYMENT REQUESTS

State	County	PSAP Name	PSAP Status	Request Date	Valid Request	Phase
AR	Pulaski	City of Little Rock Communications Center	Primary	08/27/01	Υ	1
AR	Pulaski	Maumelle Police Department	Primary	11/08/01	Ϋ́	1
AR	Pulaski	Sherwood Police Department	Primary	11/21/01	Ϋ́	1
MI	Calhoun	Battle Creek Central Dispatch	Primary	07/02/02	Ϋ́	1
OK	Tulsa	Tulsa Police Department	Primary	08/09/02	Ϋ́	1
ΑZ	Pinal	Statewide Request	Primary	10/01/02	Ϋ́	1
ΑZ	Maricopa	Statewide Request	Primary	10/01/02	Ϋ́	1
PHAS	SE II DEPLOYI	MENT REQUESTS				
AR	Washington	Fayetteville Police Department	Primary	08/21/00	Υ	2
AR	Washington	Springdale Police Department	Primary	08/21/00	Υ	2
AR	Washington	Washington County Sheriffs Office	Primary	08/21/00	Υ	2
CO	Denver	Denver County E911	Primary	06/28/02	Υ	2
CO	Larimer	Colorado State University Police Department	Primary	08/08/02	Υ	2
CO	Larimer	Estes Park Police Department	Primary	08/08/02	Υ	2
CO	Larimer	Fort Collins Police Department	Primary	08/08/02	Υ	2
CO	Larimer	Larimer County Sheriffs Office	Primary	08/08/02	Υ	2
CO	Larimer	Loveland Emergency CommunicationsCenter	Primary	08/08/02	Υ	2
CO	Summit	Summit County Communications Center	Primary	03/28/02	Υ	2
NC	Catawba	Catawba County Communications Center	Primary	05/24/02	Υ	2
NC	Davidson	Davidson County Communications	Primary	08/01/02	Υ	2
NC	Forsyth	County of Forsyth Fire Department		10/15/02	Υ	2
NC	Guilford	Guilford County Emergency Services	Primary	04/01/02	Υ	2
NC	Guilford	High Point Police Department	Primary	04/22/02	Υ	2
NC	Iredell	Iredell County Emergency Communications		10/18/02	Υ	2
NC	Mecklenburg	Charlotte and Mecklenburg Police Departmen	Primary	04/03/02	Υ	2
NC	Randolph	Randolph County Emergency Management	Primary	01/06/02	Υ	2
NC	Rowan	Rowan County Emergency Communications	Primary	08/16/01	Υ	2
OH	Miami	Miami County Communications Center	Primary	07/23/01	Υ	2
' TN	Anderson	Anderson County E911	Primary	12/28/01	Υ	2
TN	Anderson	Anderson County EMS	Secondary	12/28/01	Υ	2
TN	Anderson	Clinton Police Department	Primary	12/28/01	Υ	2
TN	Anderson	Lake City Police Department	Primary	12/28/01	Υ	2
TN	Anderson	Oak Ridge Police Department	Primary	12/28/01	Υ	2
TN	Anderson	Oliver Springs Police Department	Primary	12/28/01	Υ	2
TN	Blount	Blount County Communications Center	Primary	12/28/01	Υ	2
TN	Cheatham	Cheatham County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Davidson	Metropolitan Communications Center	Primary	12/28/01	Υ	2
TN	Fayette	Fayette County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Hamilton	Chattanooga Police Department	Primary	12/28/01	Υ	2
TN	Hamilton	East Ridge Police Department	Primary	12/28/01	Υ	2
TN	Hamilton	Hamilton County Police	Primary	12/28/01	Υ	2
TN	Hamilton	Lookout Mountain Police Department	Primary	12/28/01	Υ	2
TN	Hamilton	Red Bank Police Department	Primary	12/28/01	Υ	2
TN	Hamilton	Signal Mountain Police Department	Primary	12/28/01	Υ	2
TN	Hamilton	Soddy-Daisy Police Department	Primary	12/28/01	Υ	2

APPENDIX A PENDING E911 PHASE I AND PHASE 2 DEPLOYMENTS

TN	Jefferson	Jefferson County 911	Primary	12/28/01	Υ	2
TN	Knox	Knox Emergency Communications District	Primary	12/28/01	Υ	2
TN	Loudon	Loudon County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Marion	911 Dispatch	Primary	12/28/01	Υ	2
TN	Marshall	Marshall County 911	Primary	12/28/01	Υ	2
TN	Maury	Maury County 911	Primary	12/28/01	Υ	2
TN	Montgomery	Montgomery County Sheriffs Department's 91 Primary		12/28/01	Υ	2
TN	Robertson	Robertson County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Robertson	Springfield Police Department	Primary	12/28/01	Υ	2
TN	Rutherford	LaVergne Police Department	Primary	12/28/01	Υ	2
TN	Rutherford	Murfreesboro Police & Fire Dispatch	Primary	12/28/01	Υ	2
TN	Rutherford	Rutherford County EMS and Ambulance Serv	/iSecondary	12/28/01	Υ	2
TN	Rutherford	Rutherford County Emergency Communication	orPrimary	12/28/01	Υ	2
TN	Rutherford	Smyrna Police Department	Primary	12/28/01	Υ	2
TN	Sevier	Gatlinburg Police Department	Primary	12/28/01	Υ	2
TN	Sevier	Pigeon Forge Police Department	Primary	12/28/01	Υ	2
TN	Sevier	Sevier County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Sevier	Sevierville Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Bartlett Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Collierville Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Germantown Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Memphis Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Millington Police Department	Primary	12/28/01	Υ	2
TN	Shelby	Naval Support Activity Security Department	Primary	12/28/01	Υ	2
TN	Shelby	Shelby County Fire Department	Secondary	12/28/01	Υ	2
TN	Shelby	Shelby County Sheriffs Department	Primary	12/28/01	Υ	2
TN	Sumner	Gallatin Police Department	Primary	12/28/01	Υ	2
TN	Sumner	Hendersonville Police Department	Primary	12/28/01	Υ	2
TN	Sumner	Portland Police Department	Primary	12/28/01	Υ	2
TN	Sumner	Sumner County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Tipton	Covington Police Department	Primary	12/28/01	Υ	2
TN	Williamson	Brentwood Police & Fire Department	Primary	12/28/01	Υ	2
TN	Williamson	Franklin Police Department	Primary	12/28/01	Υ	2
TN	Williamson	Williamson County Sheriffs Office	Primary	12/28/01	Υ	2
TN	Wilson	Wilson County 911	Primary	12/28/01	Υ	2