

CC DK 94-102
DOCKET FILE COPY ORIGINAL

LUKAS, NACE, GUTIERREZ & SACHS

CHARTERED

1111 NINETEENTH STREET, N.W.

SUITE 1200

WASHINGTON, D.C. 20036

(202) 857-3500

ORIGINAL

RUSSELL D. LUKAS
DAVID L. NACE
THOMAS GUTIERREZ
ELIZABETH R. SACHS
GEORGE L. LYON, JR.
JOEL R. KASWELL
PAMELA L. GIST
DAVID A. LAFURIA
MARILYN SUCHECKI MENSE
B. LYNN F. RATNAVALE
TODD SLAMOWITZ
DAVID M. BRIGLIA
ALLISON M. JONES
STEVEN M. CHERNOFF
* NOT ADMITTED IN D.C.

CONSULTING ENGINEERS
A U. KUZEKCANANI
LEROY A. ADAM
LEILA REZANAVAZ

OF COUNSEL
JOHN J. MCAVOY
J. K. HAGE III⁺
LEONARDS KOLSKY⁺

TELECOPIER
(202) 857-5747

<http://www.fcc.gov>

WRITER'S DIRECT DIAL

November 1, 2002 RECEIVED

NOV - 1 2002

FEDERAL COMMUNICATIONS COMMISSION
OFFICE OF THE SECRETARY

(202) 828-9473

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, D.C. 20554

Re: **E911** Quarterly Report
Rural Cellular Corporation for itself and its affiliates


Dear Ms. Dortch:

On behalf of Rural Cellular Corporation and its subsidiaries' (collectively, "RCC") this letter is submitted to report the status of the company's implementation of **E911** services.

RCC is a digital wireless carrier operating cellular radiotelephone and/or personal communications services in multiple markets. RCC is a Tier II carrier as defined in *Revision of the Commission's Rules to Ensure Compatibility with Enhanced 911 Emergency Calling Systems*, CC Docket No. **94-102**, Order to Stay, released July **26, 2002** ("*E911 Small Carriers Order*"). This report is submitted in compliance with the terms of that Order.

Should any questions arise with respect to this matter, please feel free to communicate directly with the undersigned.

Very truly yours,



Pamela L. Gist

1/

This report pertains to the following companies which are wholly-owned subsidiaries of Rural Cellular Corporation and are authorized by the FCC to provide broadband Commercial Mobile Radio Service: MRCC, Inc., New Hampshire Wireless, LLC, RCC Atlantic, Inc., RCC Holdings, Inc., RCC Minnesota, Inc., Saco River Communications Corporation, SRCL Holding Company, Inc. and TLA Spectrum, L.L.C.

E911 Tier II Camer Status Report

November 1, 2002

Rural Cellular Corporation for itself and its affiliates (collectively "RCC")

Requests This report includes information on all pending requests for Phase 1 and Phase 2 service in RCC's TDMA, CDMA and GSM networks. The report includes a county-by-county listing of RCC markets, whether there has been a request, the current status of deployment and projected dates for completion of any deployments that are not complete. A brief description of the delay in any deployment is also included.

Phase 2 Service RCC has contracted with Grayson Wireless, a division of Allen Telecom, to provide a network-based Phase 2 location system for its networks. Grayson has informed the Commission that its technology satisfies the Phase 2 accuracy requirements. RCC is relying on vendor representations for accuracy and deployment schedules. RCC is diligently working toward meeting the first Phase 2 deployment milestone and anticipates satisfying those requirements unless factors beyond its control intervene such as zoning issues, LEC readiness, PSAP readiness, equipment availability, and equipment interoperability. RCC is currently working with Grayson to provide a network-based solution using AOA/TDOA technology in its Wireless Alliance, LLC (WALLC) GSM-based networks operated in a joint venture with VoiceStream. At the same time, as noted on the attached spreadsheet, RCC is waiting for deployment by T-Mobile, with whom RCC has a switch share arrangement. To date RCC has received Phase 2 requests in the States of Vermont and Minnesota. The requests are being treated as valid at the present time.

LEC Readiness RCC has retained Intrado to perform Phase 1 wireless ALI database services, and also for Phase 2 MPC and ALI database functions. Intrado is a nation-wide provider of these services, and has for some time been working with the PSAP entities in determining LEC readiness for Phase 1 and Phase 2.

Leasing and Zoning Issues RCC's networks are predominately located in rural to semi-rural areas. In some areas RCC will need to augment the capability of the Time Difference of Arrival (TDOA) network-based solution with Angle of Arrival (AOA) systems, which require additional antennas to be located at the tower sites, in addition to the electronic equipment that is located in the cell site shelter. The AOA antennas are approximately 3 feet-by-4 feet for 850MHz networks and 2 feet-by-three feet for 1900MHz networks. This will necessitate in many cases additional planning and permitting, lease modifications, and in some cases modifications of the antenna structure. RCC is working diligently toward the completion of all these issues, however in some areas of the country the zoning climate may make it difficult to complete the AOA deployments. This could result in certain areas not being fully compliant with the accuracy requirements.

RURAL CELLULAR CORPORATION
E911 Phase I Requests Activated

| State | Requesting Entity Name | PSAP | Date requested | Request | Active | Reason if not | Projected Deployment Date |
|-------|------------------------|---------------|---------------------|---------|--------|-----------------------------------|---------------------------|
| AL | Bibb | Bibb | 6/26/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Butler | Butler | 10/10/00 | Yes | No | Need Trunks | 11/29/02 |
| AL | Calhoun | Calhoun | No Phase I request | | | | |
| AL | Chambers | Chambers | 7/18/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Chilton | Chilton | 12/13/00 | Yes | No | PSAP has not provided information | Unknown |
| AL | Choctaw | Choctaw | 6/28/99 | Yes | No | Trunking issues | 11/01/02 |
| AL | Clay | Clay | 7/20/00 | Yes | No | Intrado loading | 11/15/02 |
| AL | Cleburne | Cleburne | 2/25/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Coffee - County | Coffee | 2/2/01 | Yes | No | Need Trunks | 11/29/02 |
| AL | Coffee - Enterprise | Enterprise | 2/2/01 | Yes | No | Need Trunks | 11/29/02 |
| AL | Coosa | Coosa | NO Phase I request | | | | |
| AL | Covington | Covington | 10/30/00 | Yes | No | Need Trunks | 11/29/02 |
| AL | Crenshaw | Crenshaw | 2/2/01 | Yes | No | Trunking issues | 11/01/02 |
| AL | Dallas | Dallas | 11/3/99 | Yes | NO | Trunking issues | 11/01/02 |
| AL | Fayette | Fayette | 11/17/99 | Yes | No | Trunking issues | 11/01/02 |
| AL | Geneva County | Geneva County | 10/17/00 | Yes | No | Need Trunks | 11/29/02 |
| AL | Greene | N/A | NO Phase I request | | | | |
| AL | Hale | Hale | 5/11/99 | Yes | No | Trunking issues | 11/01/02 |
| AL | Lamar | Lamar | 11/15/00 | Yes | NO | Need Trunks | 11/29/02 |
| AL | Lowndes | Lowndes | 1/25/01 | Yes | No | Trunking issues | 11/01/02 |
| AL | Marengo | Marengo | 8/14/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Perry | N/A | NO Phase I request | | N/A | | Unknown |
| AL | Pickens | Pickens | 7/17/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Pike | Pike | No Phase I request | | | | |
| AL | Randolph | Randolph | 3/1/01 | Yes | No | Trunking issues | 11/01/02 |
| AL | Sumter | Sumter | 8/14/00 | Yes | No | Trunking issues | 11/01/02 |
| AL | Talladega | Talladega | 7/9/99 | Yes | NO | PSAP has not provided information | Unknown |
| AL | Tallapoosa | Tallapoosa | 9/11/99 | Yes | No | Trunking issues | 11/01/02 |
| AL | Wilcox | Wilcox | 7/19/00 | Yes | No | Trunking issues | 11/01/02 |
| KS | Cheyenne | | No Phase I requests | | | | |
| KS | Rawlins | | No Phase I requests | | | | |
| KS | Decatur | | NO Phase I requests | | | | |
| KS | Sherman | | No Phase I requests | | | | |
| KS | Thomas | | NO Phase I requests | | | | |
| KS | Sheridan | | No Phase I requests | | | | |
| KS | Norton | | No Phase I requests | | | | |
| KS | Phillips | | No Phase I requests | | | | |
| KS | Smith | | NO Phase I requests | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Date E911 | | | Projected Deployment Date |
|-------|------------------------|-------------|---------------------|--------------------|----------------|---------------|---------------------------|
| | | | | Valid PSAP Request | Phase I Active | Reason if not | |
| KS | Graham | | No Phase I requests | | | | |
| KS | Rooks | | No Phase I requests | | | | |
| KS | Osborne | | No Phase I requests | | | | |
| KS | Wallace | | No Phase I requests | | | | |
| KS | Greely | | No Phase I requests | | | | |
| KS | Logan | | No Phase I requests | | | | |
| KS | Gave | | No Phase I requests | | | | |
| KS | Wichita | | No Phase I requests | | | | |
| KS | Scott | | No Phase I requests | | | | |
| KS | Lane | | No Phase I requests | | | | |
| KS | Trego | | No Phase I requests | | | | |
| KS | Ellis | | No Phase I requests | | | | |
| KS | Russell | | No Phase I requests | | | | |
| KS | Ness | | No Phase I requests | | | | |
| KS | Rush | | No Phase I requests | | | | |
| KS | Barton | | No Phase I requests | | | | |
| KS | Pawnee | | No Phase I requests | | | | |
| KS | Hamilton | | No Phase I requests | | | | |
| KS | Kearny | | No Phase I requests | | | | |
| KS | Finney | | No Phase I requests | | | | |
| KS | Stanton | | No Phase I requests | | | | |
| KS | Grant | | No Phase I requests | | | | |
| KS | Haskell | | No Phase I requests | | | | |
| KS | Morton | | No Phase I requests | | | | |
| KS | Stevens | | No Phase I requests | | | | |
| KS | Seward | | No Phase I requests | | | | |
| KS | Hodgeman | | No Phase I requests | | | | |
| KS | Gray | | No Phase I requests | | | | |
| KS | Ford | | No Phase I requests | | | | |
| KS | Meade | | No Phase I requests | | | | |
| KS | Clark | | No Phase I requests | | | | |
| KS | Edwards | | No Phase I requests | | | | |
| KS | Stafford | | No Phase I requests | | | | |
| KS | Kiowa | | No Phase I requests | | | | |
| KS | Pratt | | No Phase I requests | | | | |
| KS | Comanche | | No Phase I requests | | | | |
| KS | Barber | | No Phase I requests | | | | |
| MA | Franklin | State of MA | 10128102 | Yes | | | 04/28/03 |
| ME | Aroostook | | No Phase I requests | | | | |
| ME | Piscataquis | | No Phase I requests | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E911 Phase I Active | Reason if not | Projected Deployment Date |
|-------|------------------------|-------------------|---------------------|--------------------|--------------------------|--|---------------------------|
| ME | Somerset | | No Phase I requests | | | | |
| ME | Penobscot | | No Phase I requests | | | | |
| ME | Waldo | | No Phase I requests | | | | |
| ME | Knox | | No Phase I requests | | | | |
| ME | Lincoln | | No Phase I requests | | | | |
| ME | Kennebec | | No Phase I requests | | | | |
| ME | Sagadahoc | | No Phase I requests | | | | |
| ME | Cumberland | | No Phase I requests | | | | |
| ME | York | | No Phase I requests | | | | |
| ME | Oxford | | No Phase I requests | | | | |
| ME | Franklin | | No Phase I requests | | | | |
| MN | Aitkin | Aitkin | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Becker | Becker | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Beltrami | Beltrami | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Big Stone | Big Stone | 2/1/01 | Yes | 3/29/02 | | |
| MN | Carlton | Carlton | 2/1/01 | Yes | 6/4/02 | | |
| MN | Cass | Cass | 2/1/01 | Yes | 3/29/02 | | |
| MN | Clearwater | Clearwater | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Crow Wing | Crow Wing | 2/1/01 | Yes | | No E-911 addressing back From state | unknown |
| MN | Douglas | Douglas | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Grant | Grant | 2/1/01 | Yes | 4/19/02 | | |
| MN | Hubbard | Hubbard | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Isanti | Isanti | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Itasca | Itasca | 2/1/01 | Yes | 3/27/02 | | |
| MN | Kanabec | Kanabec | 2/1/01 | Yes | 4/5/02 | | |
| MN | Kittson | Kittson | 2/1/01 | Yes | 4/3/02 | | |
| MN | Koochiching | Koochiching | 2/1/01 | Yes | 4/11/02 | | |
| MN | Lake of the Woods | Lake of the Woods | 2/1/01 | Yes | 4/12/02 | | |
| MN | Mahnomen | Mahnomen | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Marshall | Marshall | 2/1/01 | Yes | 4/3/02 | | |
| MN | Mille Lacs | Mille Lacs | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Morrison | Morrison | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Norman | Norman | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Otter Tail | Otter Tail | 2/1/01 | Yes | 4/12/02 | | |
| MN | Pennington | Pennington | 2/1/01 | Yes | 5/10/02 | | |
| MN | Pine | Pine | 2/1/01 | Yes | 4/23/02 | | |
| MN | Pope | Pope | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Red Lake | Red Lake | 2/1/01 | Yes | 5/10/02 | | |
| MN | Roseau | Roseau | 2/1/01 | Yes | 5/4/02 | | |
| MN | Stevens | Stevens | 2/1/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Swift | Swift | 2/1/01 | Yes | 3/27/02 | | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E911 Phase 1 Active | Reason if not | Projected Deployment Date |
|-------|------------------------|--------------|----------------------------|--------------------|--------------------------|---------------------------------------|---------------------------|
| MN | Todd | Todd | 2/11/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Traverse | Traverse | 2/11/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | Wadena | Wadena | 2/1/01 | Yes | 4/3/02 | | |
| MN | Wilken | Wilken | 2/11/01 | Yes | | No E-911 addressing back from state | unknown |
| MN | St. Louis | St. Louis | 2/11/01 | Yes | | waiting for T-Mobile deployment | unknown |
| MN | Clay | Clay | 2/11/01 | Yes | | waiting for T-mobile deployment | unknown |
| MN | Polk | Polk | 2/1/01 | Yes | | waiting for T-Mobile deployment | unknown |
| MN | Steams | Steams | 2/1/01 | Yes | | waiting far AT-T deployment at PSAP's | unknown |
| MN | Benton | Benton | 2/11/01 | Yes | | no sites in this county | |
| MN | Sherburne | Sherburne | 2/11/01 | Yes | | no sites in this county | |
| MS | Tunica | Tunica | No request | | | | |
| MS | Tate | Tate | No request | | | | |
| MS | Marshall | Marshall | 10/23/02 | Yes | | | 04/23/03 |
| MS | Coahoma | Coahoma | No request | | | | |
| MS | Quitman | Quitman | No request | | | | 04/22/03 |
| MS | Panola | Panola | 10/22/02 | Yes | | | |
| MS | Lafayette | Lafayette | No request | | | | |
| MS | Bolivar | Bolivar | No request | | | | |
| MS | Sunflower | Sunflower | No request | | | | |
| MS | Tallahatchie | Tallahatchie | No request | | | | |
| MS | Leflore | Leflore | 10/17/02 | Yes | | | 04/17/03 |
| MS | Carroll | Carroll | No request | | | | |
| MS | Holmes | Holmes | No request | | | | |
| MS | Yalobusha | Yalobusha | No request | | | | |
| MS | Grenada | Grenada | No request | | | | |
| MS | Calhoun | Calhoun | No request | | | | |
| MS | Chickasaw | Chickasaw | No request | | | | |
| MS | Monroe | Monroe | No request | | | | |
| MS | Clay | Clay | No request | | | | |
| ND | Cass | | No Phase 1 requests for ND | | | | |
| ND | Traill | | No Phase 1 requests for ND | | | | |
| ND | Grand Forks | | No Phase 1 requests for ND | | | | |
| NH | Belknap | | No Phase 1 requests for NH | | | | |
| NH | Carroll | | No Phase 1 requests for NH | | | | |
| NH | Cheshire | | No Phase 1 requests for NH | | | | |
| NH | Coos | | No Phase 1 requests for NH | | | | |
| NH | Grafton | | No Phase 1 requests for NH | | | | |
| NH | Hillsborough | | No Phase 1 requests for NH | | | | |
| NH | Merrimack | | No Phase 1 requests for NH | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E911 Phase I Active | Reason if not | Projected Deployment Date |
|-------|------------------------|------|----------------|--------------------|--------------------------|---------------|---------------------------|
|-------|------------------------|------|----------------|--------------------|--------------------------|---------------|---------------------------|

| | | | | | | | |
|----|-----------|--|----------------------------|--|--|--|--|
| NH | Stratford | | No Phase 1 requests for NH | | | | |
| NH | Sullivan | | No Phase 1 requests for NH | | | | |
| NA | Clinton | | No Phase 1 requests for NY | | | | |
| NA | Essex | | No Phase 1 requests for NY | | | | |
| NA | Franklin | | No Phase 1 requests for NY | | | | |
| NA | Fulton | | No Phase 1 requests for NY | | | | |
| NA | Hamilton | | No Phase 1 requests for NY | | | | |

| | | | | | | | |
|----|---|---|---------------------|-----|-------------------------------------|----------|----------|
| OR | Baker Co SO | Baker Co SO | Prior to April 2000 | Yes | Finalizing translations and testing | 11/30/02 | |
| OR | Benton | Benton | No request | | | | |
| OU | Corvallis Regional Comm Ctr - Benton Co | Corvallis Regional Comm Ctr - Benton Co | Prior to April 2000 | Yes | | 5/23/02 | |
| OR | Crook | Crook | No request | | | | |
| OR | Deschutes | Deschutes | Prior to April 2000 | Yes | Finalizing translations and testing | 11/22/02 | |
| OR | Grant | Grant | No request | | | | |
| OR | Harney | Harney | No request | | | | |
| OR | Herniston PD | Herniston PD | Prior to April 2000 | Yes | Finalizing translations and testing | 11/30/02 | |
| OR | Klamath | Klamath | Prior to April 2000 | Yes | | 8/29/02 | |
| OR | Lake | Lake | No request | | | | |
| OR | Lincoln | Lincoln | Prior to April 2000 | Yes | | 8/14/02 | |
| OR | Linn County Sheriff's Office | Linn County Sheriff's Office | Prior to April 2000 | Yes | | 5/23/02 | |
| OR | Malheur | Malheur | No request | | | | |
| OR | Toledo PD | Toledo PD | Prior to April 2000 | Yes | | 8/14/02 | |
| OR | Union | Union | No request | | | | |
| OR | Umatilla Co SO | Umatilla Co SO | Prior to April 2000 | Yes | | | 11/30/02 |
| OR | Walowa | Walowa | No request | | | | |

| | | | | | | | |
|----|-----------|--|----------------------------|--|--|--|--|
| SA | Clark | | No Phase 1 requests for SD | | | | |
| SA | Codington | | No Phase 1 requests for SD | | | | |
| SA | Day | | No Phase 1 requests for SD | | | | |
| SA | Deuel | | No Phase 1 requests for SD | | | | |
| SA | Grant | | No Phase 1 requests for SD | | | | |
| SA | Hamlin | | No Phase 1 requests for SD | | | | |
| SA | Lincoln | | No Phase 1 requests for SD | | | | |
| SA | Marshall | | No Phase 1 requests for SD | | | | |
| SA | Minnehaha | | No Phase 1 requests for SD | | | | |
| SA | Roberts | | No Phase 1 requests for SD | | | | |

| | | | | | | | |
|----|-----------------------------|-----------------------------|--|-----|---|----------|--|
| VT | Hardford Police Department | Hardford Police Department | | Yes | Final testing on some sites in progress | 11/30/02 | |
| VT | Lamoille County Sheriff | Lamoille County Sheriff | | Yes | Final testing on some sites in progress | 11/30/02 | |
| VT | Montpelier City Police | Montpelier City Police | | Yes | Final testing on some sites in progress | 11/30/02 | |
| VT | Shelburne Police Department | Shelburne Police Department | | Yes | Final testing on some sites in progress | 11/30/02 | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Phase I Active | Reason if not | Projected Deployment Date |
|-------|-----------------------------------|-----------------------------------|----------------|--------------------|----------------|---|---------------------------|
| VT | Springfield Police Department | Springfield Police Department | | Yes | 9/2/02 | final testing on some sites in progress | 11/30/02 |
| VT | Vermont State Police - Rockingham | Vermont State Police - Rockingham | | Yes | 9/16/02 | final testing on some sites in progress | 11/30/02 |
| VT | Vermont State Police - Rutland | Vermont State Police - Rutland | | Yes | 9/2/02 | final testing on some sites in progress | 11/30/02 |
| VT | Vermont State Police - Williston | Vermont State Police - Williston | | Yes | 10/11/02 | final testing on some sites in progress | 11/30/02 |
| WA | Asotin | | No requests | | | | |
| WA | Chelan | | No requests | | | | |
| WA | Columbia | | No requests | | | | |
| WA | Douglas | | 10/24/02 | Yes | | | 04/24/03 |
| WA | Ferry | | No requests | | | | |
| WA | Garfield | | 10/25/02 | Yes | | | 04/25/03 |
| WA | Okanogan | | No requests | | | | |
| WA | Pend Oreille | | No requests | | | | |
| WA | Stevens | | No requests | | | | |
| WA | Walla Walla | | 9/11/02 | Yes | | | 03/11/03 |
| WA | Whitman | | No requests | | | | |
| WI | Douglas County | | 2/1/01 | Yes | | waiting for T-Mobile deployment | unknown |

RURAL CELLULAR CORPORATION
E-911 Phase II Requests Activated

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E-911 Phase II Active | Reason if not | Projected Deployment Date |
|-------|------------------------|---------------|----------------------------|--------------------|---|---------------|---------------------------|
| AL | Bibb | Bibb | Not Requested | | | | |
| AL | Butler | Butler | Not Requested | | | | |
| AL | Calhoun | Calhoun | Not Requested | | | | |
| AL | Chambers | Chambers | Not Requested | | | | |
| AL | Chilton | Chilton | Not Requested | | | | |
| AL | Choctaw | Choctaw | Not Requested | | | | |
| AL | Clay | Clay | Not Requested | | | | |
| AL | Cleburne | Cleburne | Not Requested | | | | |
| AL | coffee - County | Coffee | Not Requested | | | | |
| AL | Coffee. Enterprise | Enterprise | Not Requested | | | | |
| AL | Coosa | Coosa | Not Requested | | | | |
| AL | Covington | Covington | Not Requested | | | | |
| AL | Crenshaw | Crenshaw | Not Requested | | | | |
| AL | Dallas | Dallas | Not Requested | | | | |
| AL | Fayette | Fayette | Not Requested | | | | |
| AL | Geneva County | Geneva County | Not Requested | | | | |
| AL | Greene | Greene | Not Requested | | | | |
| AL | Hale | Hale | Not Requested | | | | |
| AL | Lamar | Lamar | Not Requested | | | | |
| AL | Lowndes | Lowndes | Not Requested | | | | |
| AL | Marengo | Marengo | Not Requested | | | | |
| AL | Perry | Perry | Not Requested | | | | |
| AL | Pickens | Pickens | Not Requested | | | | |
| AL | Pike | Pike | Not Requested | | | | |
| AL | Randolph | Randolph | Not Requested | | | | |
| AL | Sumter | Sumter | Not Requested | | | | |
| AL | Talladega | Talladega | Not Requested | | | | |
| AL | Tallapoosa | Tallapoosa | Not Requested | | | | |
| AL | Wilcox | Wilcox | Not Requested | | | | |
| KS | Cheyenne | | No Phase 2 requests for KS | | | | |
| KS | Rawlins | | No Phase 2 requests for KS | | | | |
| KS | Decatur | | No Phase 2 requests for KS | | | | |
| KS | Sherman | | No Phase 2 requests for KS | | | | |
| KS | Thomas | | No Phase 2 requests for KS | | | | |
| KS | Sheridan | | No Phase 2 requests for KS | | | | |
| KS | Norton | | No Phase 2 requests for KS | | | | |
| KS | Phillips | | No Phase 2 requests for KS | | | | |
| KS | Smith | | No Phase 2 requests for KS | | | | |
| KS | Graham | | No Phase 2 requests for KS | | | | |
| KS | Rooks | | No Phase 2 requests for KS | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E911 Phase II Active | Reason if not | Projected Deployment Date |
|-------|------------------------|------|----------------------------|--------------------|---------------------------|---------------|---------------------------|
| KS | Osborne | | No Phase 2 requests for KS | | | | |
| KS | Wallace | | No Phase 2 requests for KS | | | | |
| KS | Greely | | No Phase 2 requests for KS | | | | |
| KS | Logan | | No Phase 2 requests for KS | | | | |
| KS | Gove | | No Phase 2 requests for KS | | | | |
| KS | Wichita | | No Phase 2 requests for KS | | | | |
| KS | Scott | | No Phase 2 requests for KS | | | | |
| KS | Lane | | No Phase 2 requests for KS | | | | |
| KS | Trego | | No Phase 2 requests for KS | | | | |
| KS | Ellis | | No Phase 2 requests for KS | | | | |
| KS | Russell | | No Phase 2 requests for KS | | | | |
| KS | Ness | | No Phase 2 requests for KS | | | | |
| KS | Rush | | No Phase 2 requests for KS | | | | |
| KS | Barton | | No Phase 2 requests for KS | | | | |
| KS | Pawnee | | No Phase 2 requests for KS | | | | |
| KS | Hamilton | | No Phase 2 requests for KS | | | | |
| KS | Kearny | | No Phase 2 requests for KS | | | | |
| KS | Finney | | No Phase 2 requests for KS | | | | |
| KS | Stanton | | No Phase 2 requests for KS | | | | |
| KS | Grant | | No Phase 2 requests for KS | | | | |
| KS | Haskell | | No Phase 2 requests for KS | | | | |
| KS | Morton | | No Phase 2 requests for KS | | | | |
| KS | Stevens | | No Phase 2 requests for KS | | | | |
| KS | Seward | | No Phase 2 requests for KS | | | | |
| KS | Hodgeman | | No Phase 2 requests for KS | | | | |
| KS | Gray | | No Phase 2 requests for KS | | | | |
| KS | Ford | | No Phase 2 requests for KS | | | | |
| KS | Meade | | No Phase 2 requests for KS | | | | |
| KS | Clark | | No Phase 2 requests for KS | | | | |
| KS | Edwards | | No Phase 2 requests for KS | | | | |
| KS | Stafford | | No Phase 2 requests for KS | | | | |
| KS | Kiowa | | No Phase 2 requests for KS | | | | |
| KS | Pratt | | No Phase 2 requests for KS | | | | |
| KS | Comanche | | No Phase 2 requests for KS | | | | |
| KS | Barber | | No Phase 2 requests for KS | | | | |
| MA | Franklin | | No Phase 2 requests for MA | | | | |
| ME | Aroostook | | No Phase 2 requests for ME | | | | |
| ME | Piscataquis | | No Phase 2 requests for ME | | | | |
| ME | Somerset | | No Phase 2 requests for ME | | | | |
| ME | Penobscot | | No Phase 2 requests for ME | | | | |
| ME | Waldo | | No Phase 2 requests for ME | | | | |
| ME | Knox | | No Phase 2 requests for ME | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Request | Valid PSAP Phase II | Deployment |
|-------|------------------------|-------------------|----------------|----------------------------|---------------------|------------|
| ME | Lincoln | | | No Phase 2 requests for ME | Active | Date |
| ME | Kennebec | | | No Phase 2 requests for ME | | |
| ME | Sagadahoc | | | No Phase 2 requests for ME | | |
| ME | Cumberland | | | No Phase 2 requests for ME | | |
| ME | York | | | No Phase 2 requests for ME | | |
| ME | Oxford | | | No Phase 2 requests for ME | | |
| ME | Franklin | | | No Phase 2 requests for ME | | |
| VT | Aitkin | Aitkin | 2/1/01 | Yes | | |
| VT | Becker | Becker | 2/1/01 | Yes | | |
| VT | Beltrami | Beltrami | 2/1/01 | Yes | | |
| VT | Big Stone | Big Stone | 2/1/01 | Yes | | |
| VT | Carlton | Carlton | 2/1/01 | Yes | | |
| VT | Cass | Cass | 2/1/01 | Yes | | |
| VT | Clearwater | Clearwater | 2/1/01 | Yes | | |
| VT | Crow Wing | Crow Wing | 2/1/01 | Yes | | |
| VT | Douglas | Douglas | 2/1/01 | Yes | | |
| VT | Grant | Grant | 2/1/01 | Yes | | |
| VT | Hubbard | Hubbard | 2/1/01 | Yes | | |
| VT | Isanti | Isanti | 2/1/01 | Yes | | |
| VT | Itasca | Itasca | 2/1/01 | Yes | | |
| VT | Kanabec | Kanabec | 2/1/01 | Yes | | |
| VT | Kittson | Kittson | 2/1/01 | Yes | | |
| VT | Koochiching | Koochiching | 2/1/01 | Yes | | |
| VT | Lake of the Woods | Lake of the Woods | 2/1/01 | Yes | | |
| VT | Mahnomen | Mahnomen | 2/1/01 | Yes | | |
| VT | Marshall | Marshall | 2/1/01 | Yes | | |
| VT | Millie Lacs | Millie Lacs | 2/1/01 | Yes | | |
| VT | Morrison | Morrison | 2/1/01 | Yes | | |
| VT | Norman | Norman | 2/1/01 | Yes | | |
| VT | Otter Tail | Otter Tail | 2/1/01 | Yes | | |
| VT | Pennington | Pennington | 2/1/01 | Yes | | |
| VT | Pine | Pine | 2/1/01 | Yes | | |
| VT | Pope | Pope | 2/1/01 | Yes | | |
| VT | Red Lake | Red Lake | 2/1/01 | Yes | | |
| VT | Roseau | Roseau | 2/1/01 | Yes | | |
| VT | Stevens | Stevens | 2/1/01 | Yes | | |
| VT | Swift | Swift | 2/1/01 | Yes | | |
| VT | Todd | Todd | 2/1/01 | Yes | | |
| VT | Traverse | Traverse | 2/1/01 | Yes | | |
| VT | Wadena | Wadena | 2/1/01 | Yes | | |
| VT | Wilken | Wilken | 2/1/01 | Yes | | |
| VT | St. Louis | St. Louis | 2/2/01 | Yes | | |
| VT | Clay | Clay | 2/3/01 | Yes | | |

| State | Requesting Entity Name | PSAP | Date requested | Valid PSAP Request | Date E911 Phase II Active | Reason if not | Projected Deployment Date |
|-------|------------------------|-----------|---------------------------|--------------------|---------------------------|--------------------|---------------------------|
| MN | Polk | Polk | 214101 | Yes | | Due March 2003 50% | Jun-03 |
| MN | steams | Steams | 215101 | Yes | | Due March 2003 50% | Jul-03 |
| MN | Benton | Benton | 216101 | Yes | | Due March 2003 50% | Aug-03 |
| MN | Sherburne | Sherburne | 217101 | Yes | | Due March 2003 50% | Sep-03 |
| MS | Tunica | | No Phase 2 requests in MS | | | | |
| MS | Tate | | No Phase 2 requests in MS | | | | |
| MS | Marshall | | No Phase 2 requests in MS | | | | |
| MS | Coahoma | | No Phase 2 requests in MS | | | | |
| MS | Quitman | | No Phase 2 requests in MS | | | | |
| MS | Panola | | No Phase 2 requests in MS | | | | |
| MS | Lafayette | | No Phase 2 requests in MS | | | | |
| MS | Bolivar | | No Phase 2 requests in MS | | | | |
| MS | Sunflower | | No Phase 2 requests in MS | | | | |
| MS | Tallahatchie | | No Phase 2 requests in MS | | | | |
| MS | Leflore | | No Phase 2 requests in MS | | | | |
| MS | Carroll | | No Phase 2 requests in MS | | | | |
| MS | Holmes | | No Phase 2 requests in MS | | | | |
| MS | Yalobusha | | No Phase 2 requests in MS | | | | |
| MS | Grenada | | No Phase 2 requests in MS | | | | |
| MS | Calhoun | | No Phase 2 requests in MS | | | | |
| MS | Chickasaw | | No Phase 2 requests in MS | | | | |
| MS | Monroe | | No Phase 2 requests in MS | | | | |
| MS | Clay | | No Phase 2 requests in MS | | | | |
| ND | Cass | | No Phase 2 requests in ND | | | | |
| ND | Traill | | No Phase 2 requests in ND | | | | |
| ND | Grand Forks | | No Phase 2 requests in ND | | | | |
| NH | Cheshire | | No Phase 2 requests in NH | | | | |
| NH | Coos | | No Phase 2 requests in NH | | | | |
| NH | Grafton | | No Phase 2 requests in NH | | | | |
| NH | Hillsborough | | No Phase 2 requests in NH | | | | |
| NH | Strafford | | No Phase 2 requests in NH | | | | |
| NH | Sullivan | | No Phase 2 requests in NH | | | | |
| NY | Clinton | | No Phase 2 requests in NY | | | | |
| NY | Essex | | No Phase 2 requests in NY | | | | |
| NY | Franklin | | No Phase 2 requests in NY | | | | |
| NY | Fulton | | No Phase 2 requests in NY | | | | |
| NY | Hamilton | | No Phase 2 requests in NY | | | | |
| OR | Baker Co SO | | No Phase 2 requests in OR | | | | |
| OR | Benton | | No Phase 2 requests in OR | | | | |

| State | Requesting Entity Name | PSAP | Date requested | Request | Valid PSAP | Phase II | Date R911 | Projected Deployment Date |
|-------|---|------|---------------------------|-----------------------------------|------------|----------|-----------|---------------------------|
| OR | Corvallis Regional Comm Ctr - Benton Co | | No Phase 2 requests in OR | | | Active | | |
| OR | Crook | | No Phase 2 requests in OR | | | | | |
| OR | Deschutes | | No Phase 2 requests in OR | | | | | |
| OR | Grant | | No Phase 2 requests in OR | | | | | |
| OR | Harney | | No Phase 2 requests in OR | | | | | |
| OR | Hemiston PD | | No Phase 2 requests in OR | | | | | |
| OR | Klamath | | No Phase 2 requests in OR | | | | | |
| OR | Lake | | No Phase 2 requests in OR | | | | | |
| OR | Lincoln | | No Phase 2 requests in OR | | | | | |
| OR | Linn County Sheriff's Office | | No Phase 2 requests in OR | | | | | |
| OR | Malheur | | No Phase 2 requests in OR | | | | | |
| OR | Toledo PD | | No Phase 2 requests in OR | | | | | |
| OR | Umatilla Co SO | | No Phase 2 requests in OR | | | | | |
| OR | Union | | No Phase 2 requests in OR | | | | | |
| OR | Wallowa | | No Phase 2 requests in OR | | | | | |
| SE | Clark | | No Phase 2 requests in SD | | | | | |
| SE | Codington | | No Phase 2 requests in SD | | | | | |
| SE | Day | | No Phase 2 requests in SD | | | | | |
| SE | Duval | | No Phase 2 requests in SD | | | | | |
| SE | Grant | | No Phase 2 requests in SD | | | | | |
| SE | Hamlin | | No Phase 2 requests in SD | | | | | |
| SE | Lincoln | | No Phase 2 requests in SD | | | | | |
| SE | Marshall | | No Phase 2 requests in SD | | | | | |
| SE | Minnehaha | | No Phase 2 requests in SD | | | | | |
| SE | Roberts | | No Phase 2 requests in SD | | | | | |
| VT | Hartford Police Department | | 2/8/01 | Hartford Police Department | | | | |
| VT | Lamoille County Sheriff | | 2/9/01 | Lamoille County Sheriff | | | | |
| VT | Montpelier City Police | | 2/11/01 | Montpelier City Police | | | | |
| VT | Shelburne Police Department | | 2/15/01 | Shelburne Police Department | | | | |
| VT | Springfield Police Department | | 2/16/01 | Springfield Police Department | | | | |
| VT | Vermont State Police - Rockingham | | 2/17/01 | Vermont State Police - Rockingham | | | | |
| VT | Vermont State Police - Rutland | | 2/18/01 | Vermont State Police - Rutland | | | | |
| VT | Vermont State Police - Williston | | 2/19/01 | Vermont State Police - Williston | | | | |
| WV | Asotin | | No Phase 2 requests in WA | | | | | |
| WV | Cheilan | | No Phase 2 requests in WA | | | | | |
| WV | Columbia | | No Phase 2 requests in WA | | | | | |
| WV | Douglas | | No Phase 2 requests in WA | | | | | |
| WV | Ferry | | No Phase 2 requests in WA | | | | | |
| WV | Garfield | | No Phase 2 requests in WA | | | | | |
| WV | Okanagan | | No Phase 2 requests in WA | | | | | |
| WV | Pend Oreille | | No Phase 2 requests in WA | | | | | |

| | | Valid FSAP | Date E911 Phase II | Projected Deployment |
|----|----------------|---------------------------|-----------------------|-------------------------|
| WA | Stevens | No Phase 2 requests in WA | | |
| WA | Walla Walla | No Phase 2 requests in WA | | |
| WA | Whitman | No Phase 2 requests in WA | | |
| WI | Douglas County | No Phase 2 requests in WI | | |

AFFIDAVIT

County of Douglas

SS

State of Minnesota

I. **SCOTT DONLEA**, having been first duly **sworn**, depose and state **as** follows:

1. I **am** Vice President -- Market Development for Rural Cellular Corporation.
2. I **am** familiar with the **facts** contained in the foregoing Quarterly Report of Phase-In of E911 Phase II Compliance, and I verify that those **facts** are true and correct to the **best** of **my** knowledge and belief, except that I do not and need not attest to those facts which are **subject** to official notice by the Commission.


I declare under penalty **of** perjury that the foregoing is true and correct.

Scott Donlea
Scott Donlea
Vice President - Market Development
Rural Cellular Corporation

Subscribed to and **sworn to before me**
this 31st day of October, 2002.

Deborah A. Waldorf
Notary Public

My commission expires:



CERTIFICATE OF SERVICE

I, Loren Costantino, an employee in the law offices of Lukas, Nace, Gutierrez & Sachs, Chartered, do hereby certify that I have on this 1st day of November, 2002, sent by hand-delivery, a copy of the foregoing E911 Quarterly Report of Rural Cellular Corporation (for itself and its affiliates) to the following:

Thomas J. Sugrue, Chief*
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C252
Washington, D.C. 20554

Barry J. Ohlson, Chief*
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-C124
Washington, D.C. 20554

Jennifer Tomchin*
Policy Division
Wireless Telecommunications Bureau
Federal Communications Commission
445 12th Street, S.W., Room 3-A161
Washington, D.C. 20554

Robert M. Gurss
Shook Hardy & Bacon, L.L.P.
600 14th Street N.W., Suite 800
Washington, D.C. 20005
Counsel for APCO


James R. Hobson
Miller & Van Eaton, P.L.L.C.
1155 Connecticut Ave. N.W., Suite 1000
Washington, D.C. 20036
Counsel for NENA and NASNA

John Ramsey, Executive Director
APCO International, Inc.
World Headquarters
351 N. Williamson Blvd.
Daytona Beach, FL 32114-1112

- 2 -

Jim Goerke, Interim Executive Director
NENA
422 Beecher Rd.
Columbus, OH 43230

Evelyn Bailey, Executive Director, NASNA
Vermont Enhanced 9-1-1 Board
94 State Street
Drawer 20
Montpelier, VT 05620-6501


Loren Costantino

*via hand-delivery