## FX PARTE OR LATE FILED

555 Eleventh Street, N.W., Suite 1000 Washington, D.C. 20004-1304 Tel: (202) 637-2200 Fax: (202) 637-2201 www.lw.com

LATHAM&WATKINSup

Boston New Jersey Brussels New York

FIRM / AFFILIATE OFFICES

ORIGINAL

RECEIVED

September 17, 2003

SEP 1 7 2003

FEDERAL COMMUNICATIONS COMMISSION OFFICE OF THE SECRETARY

Chicago Northern Virginia **Orange County** Frankfurt Hamburg Paris San Diego Hong Kong London San Francisco Los Angeles Silicon Valley Milan Singapore Moscow Tokyo Washington, D.C.

Marlene H. Dortch Secretary Federal Communications Commission 445 Twelfth Street, S.W. Washington, D.C. 20554

> Re: Application of DIRECTV Enterprises, LLC For Authority to Launch and Operate DIRECTV 7S (USABSS-18), File No. SAT-LOA-20030611-00115; MB Docket Nos. 03-82, 03-124; **EX PARTE**

Dear Ms. Dortch:

This letter is to notify the Commission of a change in the expected launch date of the DIRECTV 7S spot beam satellite. DIRECTV in the above-referenced proceedings has stated that the DIRECTV 7S spot beam satellite was expected to be launched by the end of this year. Regrettably, delays in the assembly and testing process at the satellite manufacturer, and to a lesser extent, a failure of the primary launch vehicle, have pushed the launch date out until no earlier than mid-February 2004.

The issues that affected the schedule have been addressed at this point and the early 2004 launch date should hold, barring unforeseen or calamitous events. DIRECTV will keep the Commission apprised of any further developments. Please do not hesitate to contact the undersigned with any questions.

Very truly yours,

Gary M. Epstein James H. Barker

of LATHAM & WATKINS LLP

cc: Merrill S. Spiegel, DIRECTV, Inc.