PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
1	805	Malibu-Lost Hills Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	805	Malibu-Lost Hills Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
		Manteca Police	0.4	SAN JOAQUIN	1	CDMA							Mandala	4/9/04 - Call routing will be sent to PSAP
1	806 806	Department Manteca Police Department	CA CA	SAN JOAQUIN	2	CDMA CDMA	12/11/03 12/11/03			N N		06/11/04	Mandate Mandate	next week. 4/9/04 - Call routing will be sent to PSAP next week.
1	810	Marin County Sheriffs Department	CA	MARIN	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	810	Marin County Sheriffs Department	CA	MARIN	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	811	Marina Del Rey Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	811	Marina Del Rey Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	813	Martinez Police Department	CA	CONTRA COSTA	1	CDMA	03/26/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	813	Martinez Police Department	CA	CONTRA COSTA	2	CDMA	03/26/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	815	Maywood Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	815	Maywood Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			Z		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	825	Milpitas Police Department	CA	SANTA CLARA	1	CDMA	04/08/03			z		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	825	Milpitas Police Department	CA	SANTA CLARA	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	828	Monrovia Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1	828	Monrovia Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Montclair Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Montclair Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Montebello Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Montebello Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Monterey Park Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Monterey Park Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Morgan Hill Police Department	CA	SANTA CLARA	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Morgan Hill Police Department	CA	SANTA CLARA	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Mountain View Police Department	CA	SANTA CLARA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Mountain View Police Department	CA	SANTA CLARA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Norwalk Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Norwalk Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Novato Police Department	CA	MARIN	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Novato Police Department	CA	MARIN	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Palmdale Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Palmdale Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Palo Alto Police Department	CA	SANTA CLARA	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Palo Alto Police Department	CA	SANTA CLARA	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Palos Verdes Estates Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Palos Verdes Estates Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Pasadena Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
1	868	Pasadena Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	872	Pico Rivera Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	872	Pico Rivera Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	873	Piedmont Police Department	CA	ALAMEDA	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	873	Piedmont Police Department	CA	ALAMEDA	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	877	Placer County Sheriff-Auburn	CA	PLACER	1	CDMA	12/11/03			N		06/11/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
		Placer County Sheriff-Auburn		PLACER	2	CDMA								4/9/04 - Call routing will be sent to PSAP next week.
1	877 878	Placer County Sheriff-Tahoe City	CA CA	PLACER	1	CDMA	12/11/03			N N		06/11/04	Mandate Mandate	4/9/04 - Call routing will be sent to PSAP next week.
1	878	Placer County Sheriff-Tahoe City	CA	PLACER	2	CDMA	12/11/03			N		06/11/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
1	879	Pleasant Hill Police Department	CA	CONTRA COSTA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Pleasant Hill Police Department	CA	CONTRA COSTA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Pomona Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Pomona Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Redondo Beach Fire Department Station #2	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Redondo Beach Fire Department Station #2	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Redondo Beach Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Redondo Beach Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		DOAD / Audhards			Investment of the		Data BOAD Mada	D-1- D04D D	lance II d		Dete			
PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
1		Redwood City Police Department	CA	SAN MATEO	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Redwood City Police Department	CA	SAN MATEO	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	902	Rocklin Police Department	CA	PLACER	1	CDMA	11/18/03			N		05/18/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
		Rocklin Police												4/9/04 - Call routing will be sent to PSAP
1	902	Department Roseville Police	CA	PLACER	2	CDMA	11/18/03			N		05/18/04	Mandate	next week. 4/9/04 - Call routing will be sent to PSAP
1		Department	CA	PLACER	1	CDMA	11/18/03			N		05/18/04	Mandate	next week.
1		Roseville Police Department	CA	PLACER	2	CDMA	11/18/03			N		05/18/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
1		San Anselmo Police Department	CA	MARIN	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Anselmo Police Department	CA	MARIN	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Bruno Police Department	CA	SAN MATEO	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Bruno Police Department	CA	SAN MATEO	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		San Carlos Police Department	CA	SAN MATEO	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Carlos Police Department	CA	SAN MATEO	2	СДМА	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Dimas Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		San Dimas Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		San Fernando Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		San Fernando Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		San Gabriel Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	930	San Gabriel Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1	931	San Gabriel Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	931	San Gabriel Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1	939	San Marino Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	939	San Marino Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	940	San Mateo County Public Safety Communications	CA	SAN MATEO	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	940	San Mateo County Public Safety Communications	CA	SAN MATEO	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Date	Date Projected	Reason	COMMENTS
1		San Rafael Police Department	CA	MARIN	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		San Rafael Police Department	CA	MARIN	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Clara County Communications	CA	SANTA CLARA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Clara County Communications	CA	SANTA CLARA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Clara Police Department	CA	SANTA CLARA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Clara Police Department	CA	SANTA CLARA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Clarita Valley Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Santa Clarita Valley Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Santa Monica Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Santa Monica Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Santa Monica Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Santa Monica Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Santa Rosa Police Department	CA	SONOMA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Santa Rosa Police Department	CA	SONOMA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Sebastopol Police Department	CA	SONOMA	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Sebastopol Police Department	CA	SONOMA	2	СДМА	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Sheriffs Communications Center	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Sheriffs Communications Center	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Sierra Madre Police and Fire Departments	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Sierra Madre Police and Fire Departments	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Signal Hill Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	973	Signal Hill Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	976	Solano County Sheriffs Office	CA	SOLANO	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	976	Solano County Sheriffs Office	CA	SOLANO	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	977	Sonoma County Sheriff-Santa Rosa	CA	SONOMA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	977	Sonoma County Sheriff-Santa Rosa	CA	SONOMA	2	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	980	South Bay Regional Public Communications Authority	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	980	South Bay Regional Public Communications Authority	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

DEAD	BEADID	PSAP / Authority	DCAD State	DSAD County	Implementation	Air Interfere	Date PSAP Made	Date PSAP Request	Invalid	Damlayad	Date	Data Businessed	Danam	COMMENTS
PSAPs 1		Request South Gate Police Department	PSAP State	PSAP County LOS ANGELES	Phase 1	Air Interface	Request 8/1/2002	Withdrawn	Request	Deployed N	Deployed	Date Projected 05/01/04	Reason 2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		South Gate Police	CA	LOS ANGELES	2	CDMA	08/12/02			Z		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June 7p2 testing.
1		South Lake Tahoe Police Department	CA	EL DORADO	1	CDMA	11/18/03			N		05/18/04	Mandate	4/9/04-Call routing will be sent to PSAP next week.
1		South Lake Tahoe Police Department	CA	EL DORADO	2	CDMA	11/18/03			N		05/18/04	Mandate	4/9/04-Call routing will be sent to PSAP next week.
1		South Pasadena Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		South Pasadena Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			z		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Suisun City Police Department	CA	SOLANO	1	CDMA	03/26/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Suisun City Police Department	CA	SOLANO	2	CDMA	03/26/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Sunnyvale Police Department	CA	SANTA CLARA	1	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Sunnyvale Police Department	CA	SANTA CLARA	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Temple Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Temple Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Torrance Fire Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Torrance Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Torrance Police Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Torrance Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	1001	Tracy Police Department	CA	SAN JOAQUIN	1	CDMA	12/15/03			N		06/15/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
1		Tracy Police Department	CA	SAN JOAQUIN	2	CDMA	12/15/03			N		06/15/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
1		Twin Cities Police Department	CA	MARIN	1	CDMA	04/08/03		·	N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1		Twin Cities Police Department	CA	MARIN	2	CDMA	04/08/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	1012	UC Berkeley	CA	ALAMEDA	1	CDMA	03/21/03			N		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
1	1012	UC Berkeley	CA	ALAMEDA	2	CDMA	03/21/03			z		06/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Trunks have been ordered; pending FOC.
		UC Davis Police												4/9/04 - Call routing will be sent to PSAP
1		Department UC Davis Police	CA	YOLO	1	CDMA	11/28/03			N		05/28/04	Mandate	next week. 4/9/04 - Call routing will be sent to PSAP
1		Department UC Los Angeles	CA CA	YOLO LOS ANGELES	1	CDMA	11/28/03 8/1/2002			N N		05/28/04 05/01/04	Mandate 2	next week. Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	1015	UC Los Angeles	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Verdugo Fire Department	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling PZ testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1		Verdugo Fire Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Vernon Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Vernon Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		Walnut-Diamond Bar Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1		Walnut-Diamond Bar Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		West Covina Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		West Covina Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Request	Withdrawn	Request	Deployed	Date	Date Projected	Reason	COMMENTS
1	1045	West Hollywood Sheriffs Station	CA	LOS ANGELES	1	CDMA	8/1/2002			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testings.
1		West Hollywood Sheriffs Station	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1		Whittier Police Department	CA	LOS ANGELES	1	CDMA	08/01/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set aside all of June for P2 testing.
1	1047	Whittier Police Department	CA	LOS ANGELES	2	CDMA	08/12/02			N		05/01/04	2	Reason code 2: PSAP wanted the address to remain after the rebid was performed. After certain LEC/MPC upgrades, it is displaying the way the PSAP wants to see it. Testing scheduled. Scheduling P2 testing; state has set as
1	1051	Yolo County Communications	CA	YOLO	1	CDMA	11/28/03			N		05/28/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
1	1051	Yolo County Communications	CA	YOLO	2	CDMA	11/28/03			N		05/28/04	Mandate	4/9/04 - Call routing will be sent to PSAP next week.
	4057	Adams County Communications	00	ADAMS	1	CDMA	00/00/00			Y	0.4/07/00			
1	1057	Center	СО	ADAMS	1	CDMA	03/29/99			Y	04/27/00			
1	1065	Arapahoe County Sheriffs Department	со	ARAPAHOE	1	CDMA	09/09/99			Y	05/12/00			
1	1065	Arapahoe County Sheriffs Department	СО	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
1	1068	Arvada Police Department	со	JEFFERSON	1	CDMA	06/23/99			Υ	05/12/00			
1	1070	Aspen-Pitkin County Communications Center Aurora 9-1-1	CO CO	PITKIN ARAPAHOE	1	CDMA CDMA	01/29/01 09/09/99			N Y	05/12/00	06/30/04	4	Reason Code: 4 Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
				ARAPAHOE	2						05/12/00	00/00/04		Reason Code 1: Qwest Tarriff issue;
1	1073	Aurora 9-1-1 Boulder County Communications Center	co	BOULDER	1	CDMA CDMA	10/11/01 02/18/00			N Y	05/19/00	06/30/04	1	Ordering new SS7 trunks for Phase 2
1		Boulder County Communications Center	со	BOULDER	2	CDMA	7/31/2001			N	03/19/00	06/30/04	1	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
FJAFS	FOAFID	Boulder Police	FSAF State	FSAF County	Filase	All litterrace	Request	withurawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
		Communications												
1	1086	Center	CO	BOULDER	1	CDMA	02/18/00			Υ	05/19/00			
		Boulder Police Communications												Reason Code 1: Qwest Tarriff issue;
1	1086	Center	со	BOULDER	2	CDMA	7/31/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
		Broomfield Police												<u> </u>
1	1088	Department	СО	BOULDER	1	CDMA	02/18/00			Υ	05/19/00			
1	1088	Broomfield Police Department	СО	BOULDER	2	CDMA	7/31/2001			N		06/30/04	1	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
	1000	Department	CO	BOOLDER	2	CDIVIA	7/31/2001			IN		06/30/04		Ordering new 337 trunks for Friase 2
		Clear Creek County												
1	1100	Sheriffs Office	CO	CLEAR CREEK	1	CDMA	12/20/99			Υ	05/19/00			
	4400	Colorado Springs	00	EL DAGO		00144	00/00/00			.,	00/04/00			
1	1103	Police Department Colorado Springs	CO	EL PASO	1	CDMA	09/20/99			Y	03/31/00			
0	1103	Police Department	со	EL PASO	1	CDMA	09/20/99			Υ	03/31/00			
		Colorado Springs												Reason Code 1: Qwest Tarriff issue;
1	1103	Police Department	СО	EL PASO	2	CDMA	4/5/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
	4400	Colorado Springs	00	EL PASO	2	CDMA	4 /E /2004					00/00/04	1	Reason Code 1: Qwest Tarriff issue;
0	1103	Police Department Delta County	CO	EL PASO	2	CDMA	4/5/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1121	Sheriffs Office	со	DELTA	1	CDMA	11/13/02			Υ	05/29/03			
		Denver Combined												
1	1122	Communications	CO	DENVER	1	CDMA	05/17/00			Υ	05/30/00			
1	1122	Denver Combined Communications	СО	DENVER	2	CDMA	7/10/2002			N		06/30/04	4	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
1	1122	Douglas County	CO	DENVER	2	CDIVIA	7/10/2002			IN		06/30/04	1	Ordering flew SS7 trunks for Priase 2
1	1127	Sheriffs Office	со	DOUGLAS	1	CDMA	03/11/99			Υ	05/19/00			
		Durango-La Plata												
		Central												
1	1129	Communications	CO	LA PLATA	1	CDMA	08/06/01			Υ	07/11/02			
1	1136	Elbert County Sheriffs Office	СО	ELBERT	1	CDMA	01/21/01			Y	05/30/02			
	1100	Englewood Police					01/21/01				00,00,02			
1	1139	Department	CO	ARAPAHOE	1	CDMA	09/09/99			Υ	05/12/00			
		Englewood Police												Reason Code 1: Qwest Tarriff issue;
1	1139	Department Estes Park Police	CO	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1141	Department	со	LARIMER	1	CDMA	09/19/99			Y	04/26/00			
		Estes Park Police												Reason Code 1: Qwest Tarriff issue;
1	1141	Department	CO	LARIMER	2	CDMA	6/14/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1160	Gilpin County Sheriffs Office	СО	GILPIN	1	CDMA	11/19/99			Y	05/19/00			
-	1100	Glendale Police	CO	OILI IIV	'	ODIVIA	11/19/99				05/19/00			
1	1161	Department	CO	ARAPAHOE	1	CDMA	09/09/99			Υ	05/12/00			
		Glendale Police												Reason Code 1: Qwest Tarriff issue;
1	1161	Department	CO	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1162	Golden Police Department	СО	JEFFERSON	1	CDMA	06/23/99			Y	05/12/00			
	1102	Grand Junction			<u> </u>	3514171	00,20,00		†	<u> </u>	00/12/00			
		Regional												
		Communications	0-	MEGA	1 .	00	0.5/5-1				00/4			
1	1165	Center	CO	MESA	1	CDMA	05/27/97			Y	06/18/02			
		Greenwood Village		1	1									
1	1168	Police Department	СО	ARAPAHOE	1	CDMA	09/09/99			Υ	05/12/00			
	4400	Greenwood Village	00	ABABALIOS	_	CDM	40/44/04					00/00/0		Reason Code 1: Qwest Tarriff issue;
1	1168	Police Department Jefferson County	CO	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1180	Sheriffs Office	со	JEFFERSON	1	CDMA	06/23/99			Υ	05/12/00			

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
. 67.11 5		Lakewood		. cr. county		7111 11110111400	roquoor	· · · · · · · · · · · · · · · · · · ·	rtoquoot	2 op.oyou	zop.cycu	Date 1 10 Justica		301111111111111111111111111111111111111
1	4404	Communications Center	со	JEFFERSON	1	CDMA	00/22/00			Y	05/40/00			
1	1194	Larimer County	CO	JEFFERSON	1	CDIVIA	06/23/99			Y	05/12/00			
1	1196	Sheriffs Office	co	LARIMER	1	CDMA	09/19/99			Υ	04/26/00			
1	1196	Larimer County Sheriffs Office	со	LARIMER	2	CDMA	6/14/2001			N		00/00/04	1	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
1	1196	Littleton Police	CO	LARIMER	2	CDIVIA	6/14/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1204	Department	CO	ARAPAHOE	1	CDMA	09/09/99			Υ	05/12/00			
1	1204	Littleton Police Department	со	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Reason Code 1: Qwest Tarriff issue; Ordering new SS7 trunks for Phase 2
	1204	Longmont	- 60	AIAI AIIOL	2	ODIVIA	10/11/01			IN		06/30/04	'	Ordering new 337 tranks for 1 mase 2
		Emergency												
1	1207	Communications	CO	BOULDER	1	CDMA	02/18/00			Y	05/19/00			
		Longmont Emergency												Reason Code 1: Qwest Tarriff issue;
1	1207	Communications	CO	BOULDER	2	CDMA	7/31/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1209	Loveland Police Department	co	LARIMER	1	CDMA	09/19/99			Y	04/26/00			
<u> </u>		Loveland Police									3 1120,00			Reason Code 1: Qwest Tarriff issue;
1	1209	Department	CO	LARIMER	2	CDMA	6/14/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
		Poudre Emergency												
		Communications												
1	1247	Center-Ft Collins	CO	LARIMER	1	CDMA	09/19/99			Υ	04/26/00			
		Poudre Emergency												
		Communications												Reason Code 1: Qwest Tarriff issue;
1	1247	Center-Ft Collins Sheridan Police	CO	LARIMER	2	CDMA	6/14/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1265	Department	СО	ARAPAHOE	1	CDMA	09/09/99			Υ	05/12/00			
		Sheridan Police			_									Reason Code 1: Qwest Tarriff issue;
1	1265	Department Summit County	CO	ARAPAHOE	2	CDMA	10/11/01			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
		Communications												
1		Center	CO	SUMMIT	1	CDMA	06/09/99			Υ	05/19/00			
		Summit County Communications												Reason Code 1: Qwest Tarriff issue;
1	1274	Center	CO	SUMMIT	2	CDMA	04/02/02			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
1	1275	Teller County Sheriffs Office	со	TELLER	1	CDMA	09/20/99			Y	03/31/00			
'	1275	Teller County		TELELIX		ODIVIN	03/20/93				03/31/00			Reason Code 1: Qwest Tarriff issue;
1	1275	Sheriffs Office	CO	TELLER	2	CDMA	4/5/2001			N		06/30/04	1	Ordering new SS7 trunks for Phase 2
		Vail Communications												
1	1281	Center	CO	EAGLE	1	CDMA	04/07/99			Υ	09/26/00			
		Vail					<u> </u>							
1	1281	Communications Center	СО	EAGLE	2	CDMA	3/8/2002			N		03/31/04	Agreement	On Hold until Nov. 15 2003 per PSAP
		Weld County	- -										J	
1	1287	Communications Center	со	WELD	1	CDMA	08/12/99			Y	03/30/00			
	1201	Westminster Police	CO	VVLLU	1	CDIVIA	00/12/99			Ť	03/30/00			
1	1289	Department	CO	ADAMS	1	CDMA	03/29/99			Υ	04/27/00			
1		Wheat Ridge Police Department	СО	JEFFERSON	1	CDMA	06/23/99			Y	05/12/00			
	1200	Ansonia Police												
1	1295	Department	CT	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1295	Ansonia Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Avon Police											g. 22on	
1	1296	Department	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	1296	Avon Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1297	Berlin Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1297	Berlin Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1299	Bethel Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02		- igi - c	
1	1299	Bethel Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N N	01101102	04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
1		Bloomfield Police		HARTFORD	1	CDMA				Y	07/04/00	04/19/04	Agreement	Thase 2 completion date = 4/19/04.
	1301	Department Bloomfield Police	CT				01/09/03				07/31/02			
1	1301	Department Branford Police	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1303	Department Branford Police	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1303	Department Bridgeport Fire	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1304	Department Bridgeport Fire	CT	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
1	1304	Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1306	Bridgeport Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1306	Bridgeport Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1307	Bristol Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
1	1307	Bristol Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1308	Brookfield Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			·
1	1308	Brookfield Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N	01/01/02	04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
1	1310	Canton Police Department	СТ	HARTFORD	1	CDMA	01/09/03			V	07/31/02	04/19/04	Agreement	Thase 2 completion date = 4/19/04.
		Canton Police									07/31/02		_	
1	1310	Department Cheshire Police	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1311	Department Cheshire Police	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
11	1311	Department Clinton Police	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1312	Department-ECC Clinton Police	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			
1	1312	Department-ECC	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Colchester Emergency												
1	1313	Communications Center	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			
		Colchester Emergency												
1	1313	Communications Center	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1315	Connecticut State Police-A Troop	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1315	Connecticut State Police-A Troop	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1316	Connecticut State Police-B Troop	СТ	LITCHFIELD	1	CDMA	01/09/03			Y	07/31/02	04/10/04	- igreement	The second secon
		Connecticut State									07/37/02	0.4//		Dhara O assessability of the 197
1	1316	Police-B Troop	CT	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.

DOAD-	DOAD ID	PSAP / Authority	DOAD OUT	DOAD O	Implementation	Alabatastasa	Date PSAP Made	Date PSAP Request	Invalid	Dantagad	Date	Data Basicata d		COMMENTO
PSAPs	PSAP ID	Request Connecticut State	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	1317	Police-D Troop	СТ	WINDHAM	1	CDMA	01/09/03			Υ	07/31/02			
		Connecticut State												
1	1317	Police-D Troop	CT	WINDHAM	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1318	Connecticut State Police-E Troop	СТ	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
'	1310	Connecticut State	Ci	NEW LONDON	'	ODIVIA	01/09/03			'	07/31/02			
1	1318	Police-E Troop	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Connecticut State												
1	1319	Police-G Troop	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1319	Connecticut State Police-G Troop	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
'	1010	Connecticut State	01	7,111111222	_	05.1.51	0/0/2001					04/13/04	rigicoment	That I completed at a 1710/01.
1	1320	Police-H Troop	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
		Connecticut State			_									
1	1320	Police-H Troop Connecticut State	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1321	Police-I Troop	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
		Connecticut State												
1	1321	Police-I Troop	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	4000	Connecticut State Police-K Troop	0.7	NEW LONDON	1	CDMA	04/00/00			Y	07/04/00			
1	1322	Connecticut State	CT	NEW LONDON	'	CDIVIA	01/09/03			Y	07/31/02			
1	1322	Police-K Troop	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Connecticut State											, ,	
1	1323	Police-L Troop	CT	LITCHFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1323	Connecticut State Police-L Troop	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1020	Connecticut State	O1	EITOITI IEED		OBIVIT	0/0/2001			IN .		04/19/04	Agreement	Thase 2 completion date = 4/15/64.
1	1324	Police-W Troop	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
		Connecticut State			_									
1	1324	Police-W Troop Cromwell Fire	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1325	Department	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			
		Cromwell Fire												
1	1325	Department	CT	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1326	Cromwell Police Department	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			
1	1320	Cromwell Police	Ci	WIIDDEESEX	'	ODIVIA	01/09/03			'	07/31/02			
1	1326	Department	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Danbury Fire												
1	1327	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1327	Danbury Fire Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Danbury Police											,	
1	1328	Department	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1328	Danbury Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agrooment	Phase 2 completion date = 4/19/04.
ı	1320	Darien Police	CI	AINFIELD		CDIVIA	0/3/2001			IN		04/19/04	Agreement	1 Hase 2 completion date = 4/19/04.
1	1329	Department	CT	FAIRFIELD	1	CDMA	01/09/03		<u> </u>	Υ	07/31/02		<u> </u>	
		Darien Police		L										
1	1329	Department Deep River ECC	CT	FAIRFIELD MIDDLESEX	2	CDMA CDMA	8/3/2001 01/09/03			N Y	07/31/02	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1330 1330	Deep River ECC	CT CT	MIDDLESEX	2	CDMA	01/09/03 8/3/2001			Y N	07/31/02	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
- '	.500	Derby Police	5.			221001	5.5.200			.,		0.,.0,04	. ig. comon	,
1	1331	Department	CT	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
	4004	Derby Police		NIEW HAVEN		00144	0/0/0004			l 🗔				Dhara O completion data 4/46/24
11	1331	Department East Hartford Police	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1333	Department	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
		East Hartford Police												
1	1333	Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	1334	East Haven Fire Department	СТ	NEW HAVEN	1	CDMA	04/00/00			Υ	07/04/00			
- '	1334	East Haven Fire	CI	NEW HAVEN	1	CDIVIA	01/09/03			T	07/31/02			
1	1334	Department	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1335	East Haven Police Department	CT	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
<u> </u>	1000	East Haven Police	O1								01/01/02			
1	1335	Department	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		East Lyme Emergency												
		Communication												
1	1336	Center	CT	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
		East Lyme Emergency												
	4000	Communication	o -	NEW LONDON		CDMA	0/0/0004					0.4/4.0/0.4		Dhara Carralalian data 4/40/04
1	1336	Center East Windsor Police	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1337	Department	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1337	East Windsor Police Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1337	Easton Police	- 01				0/3/2001			IN		04/19/04	Agreement	Thase 2 completion date = 4/10/04.
1	1338	Department	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1338	Easton Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Enfield Police												
1	1339	Department Enfield Police	CT	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
1	1339	Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Fairfield Emergency Communications												
1	1340	Center	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Fairfield Emergency												
		Communications												
1	1340	Center	CT	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1341	Farmington Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
		Farmington Police												
1	1341	Department Glastonbury Police	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1342	Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	40.40	Glastonbury Police Department	0.7	HARTFORD	2	CDMA	8/3/2001					04/40/04		Dhoon 2 completion data 4/40/04
1	1342	Granby Police	CT	HARTFORD		CDIVIA	0/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1343	Department	СТ	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
1	1343	Granby Police Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
·		Greenwich Police				-						0 11 10,01	grooment	
1	1344	Department Greenwich Police	CT	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
1	1344	Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Groton Emergency Communications												
1	1345	Center	СТ	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
		Croton Emorare												
		Groton Emergency Communications												
1	1345	Center	CT	NEW LONDON	2	CDMA CDMA	8/3/2001			N	07/04/00	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1346 1346	Guilford ECC Guilford ECC	CT CT	NEW HAVEN	1 2	CDMA	01/09/03 8/3/2001			Y N	07/31/02	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
<u> </u>	1040	- 5	V1	F.=		051VI/ (3,3,2001	I	l .	1.8		07/13/04	Agrodinelli	

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
		Hamden Emergency												
1	1347	Communication Center	СТ	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
		Hamden Emergency												
1	1347	Communication Center	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1348	Hartford Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1348	Hartford Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Ledyard Emergency												
1	1349	Communications Center	СТ	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
		Ledyard Emergency												
1	1349	Communications Center	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1350	Litchfield County Dispatch	СТ	LITCHFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1350	Litchfield County Dispatch	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1351	Madison Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
1	1351	Madison Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1352	Manchester Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
1	1352	Manchester Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Mashantucket Pequot Police												
1	1353	Department Mashantucket	CT	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
1	1353	Pequot Police Department	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1		Meriden Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02		<u> </u>	·
1	1354	Meriden Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1355	Middlebury Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			·
1	1355	Middlebury Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1		Middletown Fire Department	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			·
1	1356	Middletown Fire Department	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1357	Middletown Police Department	СТ	MIDDLESEX	1	CDMA	01/09/03			Y	07/31/02			
1	1357	Middletown Police Department	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1		Milford Fire Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1358	Milford Fire Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1359	Monroe Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1359	Monroe Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.

PSAPs	PSAP ID	PSAP / Authority Request	PSAP State	PSAP County	Implementation Phase	Air Interface	Date PSAP Made Request	Date PSAP Request Withdrawn	Invalid Request	Deployed	Date Deployed	Date Projected	Reason	COMMENTS
		Montville					-							
		Emergency												
	4000	Communications		NEW LONDON	_	00144	0.1/0.0/0.0			.,	07/04/00			
1	1360	Center	CT	NEW LONDON	1	CDMA	01/09/03			Υ	07/31/02			
		Montville												
		Emergency Communications												
1	1360	Center	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Naugatuck Police	-										<u> </u>	·
1	1361	Department	CT	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
		Naugatuck Police												
1	1361	Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		New Britain												
1	1362	Emergency Response Center	ст	HARTFORD	1	CDMA	01/09/03			· ·	07/31/02			
	1002	New Britain	01	TIVILLE ONL		05	01/03/03				01701702			
		Emergency												
1	1362	Response Center	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		New Canaan Police												
1	1363	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
	4000	New Canaan Police	0.7	FAIRFIELD	2	CDMA	8/3/2001					04/40/04		Dhoos 2 completion data 4/40/04
1	1363	Department New Fairfield	CT	FAIRFIELD		CDIVIA	6/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Communications												
1	1364	Center	ст	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
		New Fairfield	-											
		Communications												
1	1364	Center	CT	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1365	New Haven ERC New Haven ERC	CT	NEW HAVEN	1	CDMA CDMA	01/09/03 8/3/2001			Y	07/31/02	04/40/04	A	Dhaga 2 completion data 4/40/04
1	1365	New London Police	CT	NEW HAVEN	2	CDIVIA	6/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1366	Department	СТ	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
		New London Police												
1	1366	Department	CT	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		New Milford Police												
1	1367	Department	CT	LITCHFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1367	New Milford Police Department	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	A	Phase 2 completion date = 4/19/04.
_ '	1307	Newington Police	CI	LITCHFIELD	2	CDIVIA	6/3/2001		-	IN		04/19/04	Agreement	Friase 2 completion date = 4/19/04.
1	1368	Department	СТ	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
		Newington Police					0.1.00,00							
1	1368	Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Newtown Fire and												
1	1369	EMS	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1369	Newtown Fire and EMS	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
- '	1309	Newtown Police	Ci	I ANN ILLD		CDIVIA	0/3/2001			IN		04/19/04	Agreement	1 Hade 2 completion date = 4/13/04.
1	1370	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Newtown Police					****							
1	1370	Department	CT	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		North Branford		L										
1	1371	Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
1	1371	North Branford Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
- '	13/1	North Haven Police		INCALIUVACIA		CDIVIA	0/3/2001		 	IN		04/18/04	Agreement	1 11050 2 completion date = 4/19/04.
1	1372	and Fire	СТ	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
		North Haven Police												
1	1372	and Fire	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
		Northwest Connecticut Public												
		Safety Emergency												
		Communications		L										
1	1373	Cen	CT	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
		Northwest												
		Connecticut Public												
		Safety Emergency Communications												
1	1373	Cen	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Norwalk Police											- · · · · · · · · · · · · · · · · · · ·	,
1	1374	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1374	Norwalk Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Norwich Police	<u> </u>		_		0,0,00			.,		01,10,01	rigiodinoni	
1	1375	Department	CT	NEW LONDON	1	CDMA	01/09/03			Υ	07/31/02			
1	1375	Norwich Police Department	СТ	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1010	Old Saybrook Police								IN		U-1/10/U4	Agroement	2 completion date = 4/10/04:
1	1376	Department	СТ	MIDDLESEX	1	CDMA	01/09/03			Υ	07/31/02			
1	1376	Old Saybrook Police Department	СТ	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1370	Orange Police	O1	MIDDLEGEX		ODIVIT	0/3/2001			IN .		04/13/04	Agreement	Thase 2 completion date = 4/10/04.
1	1377	Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
1	1377	Orange Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
'	1377	Plainville Police	Ci	NEWTIAVEN	2	CDIVIA	0/3/2001			IN		04/19/04	Agreement	1 Hase 2 completion date = 4/19/04.
1	1378	Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1378	Plainville Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1370	Plymouth Police	O1	TIVACTI GILD		ODIVIT	0/3/2001			IN .		04/13/04	Agreement	Thase 2 completion date = 4/10/04.
1	1379	Department	СТ	LITCHFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1379	Plymouth Police Department	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
'	1373	Putnam Police	- Ci	EITOTHIEED	-	ODIVIT	0/0/2001			IN.		04/19/04	Agreement	Thase 2 completion date = 4/10/04.
1	1383	Department	СТ	WINDHAM	1	CDMA	01/09/03			Υ	07/31/02			
1	1383	Putnam Police Department	СТ	WINDHAM	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1303	Quinebaug Valley	O1	WINDIBAN		ODIVIT	0/3/2001			IN .		04/13/04	Agreement	Thase 2 completion date = 4/10/04.
		Emergency												
1	1384	Communications Center	СТ	WINDHAM	1	CDMA	01/09/03			Y	07/31/02			
	1304	Quinebaug Valley	O1	WINDIBAN		ODIVIT	01/09/03				01/31/02			
		Emergency												
1	1384	Communications Center	СТ	WINDHAM	2	CDMA	8/3/2001			N		04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
'	1304	Center	Ci	WINDIAW	2	CDIVIA	0/3/2001			IN		04/19/04	Agreement	1 Hase 2 completion date = 4/19/04.
		Redding Emergency												
1	1385	Communications Center	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
<u>'</u>	1303	Conto	O1		<u> </u>	ODIVIA	01/08/03			'	01/01/02			
		Redding Emergency												
1	1385	Communications Center	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
<u>'</u>	1300	Ridgefield Police	U1	I / III I I I I I		ODIVIA	0/3/2001			IN		04/13/04	Agreement	1 1430 2 0011pietion date = 4/13/04.
1	1386	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
1	1386	Ridgefield Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1000	Rocky Hill Police	- 51		-		3,3,2001			IN IN		U-7, 13/U-4	Agroement	2 completion date = 4/10/04:
1	1387	Department	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	1387	Rocky Hill Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1388	Seymour Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
		Seymour Police			2					N		04/40/04		Dhoos 2 completion data 4/40/04
1	1388	Department Shelton Police	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1389	Department Shelton Police	СТ	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
1	1389	Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1391	Simsbury Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1391	Simsbury Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
- '		South Central	CI	HARTFORD	2	CDIVIA	8/3/2001			IN		04/19/04	Agreement	Priase 2 completion date = 4/19/04.
		Connecticut Regional												
		Emergency Communications												
1	1392	Cent	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
		South Central Connecticut												
		Regional Emergency												
		Communications		l	_									
1	1392	Cent South Windsor	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1393	Police Department South Windsor	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1393	Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1394	Southbury Police Department	СТ	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1394	Southbury Police Department	СТ	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1395	Southington Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1		Southington Police Department		HARTFORD	2	CDMA	8/3/2001			N		04/40/04	A ========	Phase 2 completion date = 4/19/04.
- '	1395	Stamford	СТ	HARTFORD	2	CDIVIA	8/3/2001			IN		04/19/04	Agreement	Priase 2 completion date = 4/19/04.
		Emergency Communication												
1	1396	Center	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Stamford Emergency												
1	1396	Communication Center	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Stonington Police									07/04/00	04/10/04	grooment	- 1111 2 30 mproudit date = 1/10/04.
1	1397	Department Stonington Police	СТ	NEW LONDON	1	CDMA	01/09/03			Y	07/31/02			
1	1397	Department Stratford Police	CT	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1398	Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
1	1398	Stratford Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1399	Suffield Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
1	1399	Suffield Police Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1400	Thomaston Police Department	СТ	LITCHFIELD	1	CDMA	01/09/03			Y	07/31/02	2	.g. zomone	
		Thomaston Police									01/31/02			
1	1400	Department	CT	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
		Tolland County Mutual Aid												
		Emergency												
		Communication		TOLLAND	,	00144	0.4 /0.0 /0.0			.,	07/04/00			
1	1401	Center Tolland County	CT	TOLLAND	1	CDMA	01/09/03			Y	07/31/02			
		Mutual Aid												
		Emergency												
1	1401	Communication Center	СТ	TOLLAND	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Tolland Town Law											<u> </u>	
1	1402	Enforcement Tolland Town Law	CT	TOLLAND	1	CDMA	01/09/03			Y	07/31/02			
1	1402	Enforcement	CT	TOLLAND	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
,	4.400	Torrington Police	0.7	LITCHFIELD	1	CDMA	04/00/00			Y	07/04/00			
1	1403	Department Torrington Police	CT	LITORFIELD	'	CDIVIA	01/09/03			Y	07/31/02			
1	1403	Department	CT	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1404	Trumbull Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
•		Trumbull Police								·	3.,31,02			
1	1404	Department	CT	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		University of Connecticut Police												
1	1405	Department	CT	TOLLAND	1	CDMA	01/09/03			Υ	07/31/02			
		University of Connecticut Police												
1	1405	Department	CT	TOLLAND	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Valley Shore												
		Emergency Communications												
1	1406	Center	CT	MIDDLESEX	1	CDMA	01/09/03			Υ	07/31/02			
		Valley Shore Emergency												
		Communications												
1	1406	Center Vernon Police	CT	MIDDLESEX	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1407	Department	СТ	TOLLAND	1	CDMA	01/09/03			Υ	07/31/02			
4	4407	Vernon Police	0.7	TOLLAND	0	00144	0/0/0004			N		04/40/04		Dhara Caranalatian data 440/04
1	1407	Department Wallingford Fire	CT	TOLLAND	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1408	Department	CT	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1408	Wallingford Fire Department	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Waterbury Police										0 1/ 10/0 1	g. comone	3,50,1
1	1409	Department Waterbury Police	CT	NEW HAVEN	1	CDMA	01/09/03			Y	07/31/02			
1	1409	Waterbury Police Department	CT	NEW HAVEN	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Waterford												
		Emergency Communications												
1	1410	Center	СТ	NEW LONDON	1	CDMA	01/09/03			Υ	07/31/02			
		Waterford Emergency												
		Communications												
1	1410	Center	CT	NEW LONDON	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1411	Watertown Police Department	СТ	LITCHFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Watertown Police												
1	1411	Department West Hartford	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1412	Police Department	СТ	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			

		PSAP / Authority			Implementation		Date PSAP Made	Date PSAP Request	Invalid		Date			
PSAPs	PSAP ID	Request	PSAP State	PSAP County	Phase	Air Interface	Request	Withdrawn	Request	Deployed	Deployed	Date Projected	Reason	COMMENTS
1	1412	West Hartford Police Department	0.7	HARTFORD	2	CDMA	8/3/2001					04/19/04		Phase 2 completion date = 4/19/04.
1		West Haven ERS	CT CT	NEW HAVEN	1	CDMA	01/09/03			N V	07/31/02	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1		West Haven ERS	CT	NEW HAVEN	2	CDMA	8/3/2001			N	07/31/02	04/19/04	Agreement	Phase 2 completion date = 4/19/04.
<u> </u>	1410	Troot navon Ento	01			OB.W.	0/0/2001					04/15/04	rigicement	i nado E dompidador dato = 1,710,70 ii
		Weston Emergency												
		Communications												
1	1414	Center	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Weston Emergency												
		Communications				00144	0/0/0004							
1	1414	Center	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1415	Weston Police Department	СТ	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
-	1415	Weston Police	CI	I AIRTILLD		CDIVIA	01/09/03				07/31/02			
1	1415	Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Westport Fire											- · · · · · · · · · · · · · · · · · · ·	
1	1416	Department	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Westport Fire												
1	1416	Department	CT	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Westport Police		EAIDEIEI D	1	ODMA	0.4/0.0/0.0			.,	07/04/00			
1	1417	Department	CT	FAIRFIELD	1	CDMA	01/09/03			Y	07/31/02			
1	1417	Westport Police Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agroomont	Phase 2 completion date = 4/19/04.
-	1417	Wethersfield Police	CI	I AIRTILLD		CDIVIA	0/3/2001			IN		04/19/04	Agreement	Thase 2 completion date = 4/19/04.
1	1418	Department	СТ	HARTFORD	1	CDMA	01/09/03			Y	07/31/02			
		Wethersfield Police												
1	1418	Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1		Willimantic Switchboard Emergency Communication Center	СТ	WINDHAM	1	CDMA	01/09/03			Y	07/31/02			
1		Willimantic Switchboard Emergency Communication Center	СТ	WINDHAM	2	CDMA	8/3/2001			z		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	-	Wilton Police											<u> </u>	·
1	1420	Department	CT	FAIRFIELD	1	CDMA	01/09/03			Υ	07/31/02			
		Wilton Police			_									
1	1420	Department	СТ	FAIRFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1421	Winchester Police Department	СТ	LITCHFIELD	1	CDMA	01/09/03			Y	07/31/02			
	1941	Winchester Police	- 01	LI. OI II ILLD	-	ODIVIA	01/03/03			'	31/31/02			
1	1421	Department	СТ	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
		Windsor Locks												
1	1422	Police Department	CT	HARTFORD	1	CDMA	01/09/03			Υ	07/31/02			
		Windsor Locks		LIADTEODS		00	0/0/000							Disease O consolicition of the 1940 Co.
1	1422	Police Department	CT	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
1	1423	Windsor Police Department	СТ	HARTFORD	1	CDMA	01/09/03		1	Y	07/31/02			
	1423	Windsor Police	UI	I I AN II OND	<u>'</u>	CDIVIA	01/09/03			ı	01/31/02			
1	1423	Department	СТ	HARTFORD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
<u> </u>		Winsted Police	<u> </u>	1 -	-							2 :: 70,70 :	-gomorit	
1	1424	Department	СТ	LITCHFIELD	1	CDMA	01/09/03		<u> </u>	Υ	07/31/02			
		Winsted Police												
1	1424	Department	CT	LITCHFIELD	2	CDMA	8/3/2001			N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	440=	Wolcott Police	c=	NEW HAVEN	_	CDMA	04/02/22			, ,	07/01/00			
1	1425	Department Wolcott Police	CT	NEW HAVEN	1	CDMA	01/09/03			Υ	07/31/02			
1	1425	Department	СТ	NEW HAVEN	2	CDMA	8/3/2001		1	N		04/19/04	Agreement	Phase 2 completion date = 4/19/04.
	1420	Doharmetti	UI	INCAN INVACIA		ODIVIA	0/3/2001	l	l	ıN		04/19/04	Agreement	1 11030 2 0011piction date = 4/19/04.