

**Before the  
FEDERAL COMMUNICATIONS COMMISSION  
Washington, D.C. 20554**

<b>RECEIVED &amp; INSPECTED</b>
FEB 4 2005
<b>FCC - MAILROOM</b>

In the Matter of	)	
	)	
Revision of the Commission's Rules to	)	CC Docket No. 94-102
Ensure Compatibility with Enhanced	)	
911 Emergency Calling Systems	)	
	)	
Wireless E911 Phase II Implementation	)	
Plan of Nextel Communications, Inc. and	)	
Nextel Partners, Inc.	)	

**NEXTEL PARTNERS, INC.  
PHASE I AND PHASE II E911 QUARTERLY REPORT  
February 1, 2005**

**To: Chief, Wireless Telecommunications Bureau  
Chief, Enforcement Bureau**

**INTRODUCTION**

Pursuant to the October 12, 2001 Order of the Federal Communications Commission ("Commission" or "FCC") in CC Docket No. 94-102,<sup>1</sup> Nextel Partners, Inc. ("Nextel Partners") respectfully submits this Enhanced 911 ("E911") Quarterly Report on its implementation of Phase I and Phase II E911.

Nextel Partners has deployed 260 public safety answering points ("PSAPs") with Phase II E911 service since it achieved its first Phase II benchmark per the Nextel Waiver Order.<sup>2</sup> During this same period, Nextel Partners brought its total Phase I deployments to 575 PSAPs. Since its November 1, 2004 report, Nextel Partners continues to work toward its next benchmark (ensuring that 100% of all new handsets activated after December 1, 2004,

---

<sup>1</sup> *In the Matter of Revision of the Commission's Rules To Ensure Compatibility With Enhanced 911 Emergency Calling Systems, Wireless E911 Phase II Implementation Plan of Nextel Communications, Inc. and Nextel Partners, Inc.*, Order, 16 FCC Rcd. 18277 (2001) ("Nextel Waiver Order").

<sup>2</sup> Per the Nextel Waiver Order, Nextel Partners was required to begin selling and activating an A-GPS capable handset on October 1, 2002.

are A-GPS capable) and continues to deploy valid requests for Phase I and Phase II service within the six-month window.

As demonstrated by these activities, Nextel Partners is committed to providing its customers and public safety officials with Phase II E911 as soon as possible. Nonetheless, invalid Phase I and Phase II requests remain an issue.<sup>3</sup> In addition, the total number of “no action” requests (those requests that cannot be processed because Nextel Partners either has no sites in the PSAP jurisdiction or the current sites are currently routed to another PSAP) has increased to 134. The majority of “no action” requests continue to be Phase I.

Herein, Nextel Partners provides an update on all relevant events impacting handset upgrades and network infrastructure necessary to enable Phase II E911 location capabilities, as well as a listing of all deployed and pending requests for Phase I and Phase II E911 service and the status of each request.

### **BACKGROUND**

In its Waiver Request seeking an October 2002 Phase II E911 implementation date, Nextel Partners affirmed that it could not launch on October 1, 2001 because its integrated digital enhanced network (“iDEN”) air interface, which is used by few other carriers and only on a regional basis, is supported by a single manufacturer—Motorola. Nextel Partners and Nextel Communications (“Nextel”), along with Motorola and the other vendors required to support E911, devoted substantial resources to develop, test, and install network hardware and software, and to develop, test and launch A-GPS capable iDEN handsets. Because of these complexities and the fact that no GPS capability existed for the iDEN platform, it was

---

<sup>3</sup>At the present time, Nextel Partners has 23 invalid Phase I requests and 15 invalid Phase II requests outstanding.

not technologically possible to develop an iDEN A-GPS handset capable of delivering FCC-compliant automatic location information (“ALI”) prior to October 1, 2002.

Pursuant to the Nextel Waiver Order, in which the Commission noted that Nextel Partners faced “special circumstances that affect its deployment of Phase II,”<sup>4</sup> the Commission imposed the following Phase II E911 implementation benchmarks:

- October 1, 2002:* Begin selling and activating A-GPS-capable handsets and ensure that at least one entry-level A-GPS-capable handset model is available;
- December 31, 2002:* Ensure that at least 10% of all new handsets activated are A-GPS-capable;
- December 1, 2003:* Ensure that at least 50% of all new handsets activated are A-GPS-capable;
- December 1, 2004:* Ensure that 100% of all new digital handsets activated are A-GPS-capable;

*December 31, 2005:* 95% of all subscriber handsets in service are A-GPS-capable.<sup>5</sup> To date Nextel Partners has achieved its first three benchmarks, (and, with limited exceptions, met the December 1, 2004, 100% activation requirement as well.<sup>6</sup>) continues to work toward its next benchmark (ensuring that 100% of all new handsets activated on or after December 1, 2004 are A-GPS capable), and continues to deploy valid requests for E911 service at a rapid pace. However, myriad issues including inadequate funding at local, state and federal levels, prevent the vast majority of PSAPs from receiving and using a caller’s latitude and longitude information and, given the *status quo*, most PSAPs likely will not be ready in the near future.

---

<sup>4</sup> Nextel Waiver Order at ¶19. The Commission also stated “it is reasonable to expect that Nextel [Partners] might find it more difficult to meet the same schedule as carriers employing the more common air interfaces, because location technology vendors and equipment manufacturers will have substantial incentives to introduce ALI products first for those segments of the market with larger market share. In addition, iDEN is a proprietary Motorola technology and, to the extent that a location technology requires new or modified handsets and network equipment, Nextel must rely on Motorola as a sole source provider.” *Id.*

<sup>5</sup> Nextel Waiver Order at ¶37.

<sup>6</sup> Due to the BlackBerry 7510 issue Nextel Partners noted in its November 1, 2004, report and limited continued activations by dealers who owned and controlled non-A-GPS capable handsets, Nextel Partners did activate a *de minimis* number of non-A-GPS capable handsets. With the exception of the limited remaining inventory of BlackBerry model 7510 units, Nextel Partners’s policy was not to activate any new non-A-GPS unit after December 1, 2004.

## DISCUSSION

### A. A-GPS Capable Handsets

Following the launch of its first A-GPS capable handset, the i88s, on October 1, 2002, in compliance with its first Phase II handset deployment benchmark, Nextel Partners has continued to introduce new A-GPS handsets, while phasing out non-A-GPS handsets, to drive penetration of location functionalities into its subscriber base. As of today, all handsets Nextel Partners offers for sale are A-GPS capable with only one exception, the BlackBerry 7510.<sup>7</sup>

Nextel Partners' complete A-GPS capable handset portfolio includes the following models: i58s, i88s, i205, i305, i530, i710, i730, i733, i830 and the eleven i736 NASCAR Nextel Cup series handsets,<sup>8</sup> and its newest model, the i860 camera phone. Nextel Partners is actively marketing these handsets' location capabilities and taking steps above and beyond relying on customer churn to put these A-GPS compatible phones into the hands of its users.

The FCC requires that handset-based Phase II solutions provide the location of wireless calls within 50 meters for 67 percent of calls and within 150 meters for 95 percent of calls.<sup>9</sup> Based on the guidelines provided by the FCC's Office of Engineering and Technology, Nextel Partners and Nextel Communications—via an independent third-party

---

<sup>7</sup> Pursuant to the Nextel Waiver Order, Nextel was required to meet the 100% A-GPS new handset activation benchmark on December 1, 2004. Nextel and its vendor, Research in Motion Limited ("RIM"), worked diligently to produce the A-GPS capable BlackBerry 7520. The BlackBerry 7520 was available for purchase as of December 1, 2004.

<sup>8</sup> Nextel markets ten NASCAR Nextel Cup Series Driver Phones, each featuring the number and unique design, colors, and signature of a particular driver. The lone NASCAR Nextel Cup Series Phone displays a checkered flag and an enlarged NASCAR Nextel Cup Series logo. Collectively, these handsets share the Motorola i736 model name.

<sup>9</sup> 47 C.F.R. § 20.18(h)(2). *See also*, "Guidelines for Testing and Verifying the Accuracy of Wireless E911 Location Systems," OET BULLETIN No. 71 (April 12, 2000).

consultant—completed its accuracy testing prior to launching and met the Commission's standards.

B. A-GPS Handset Issue

On July 19, 2004, Nextel Partners' sole handset vendor, Motorola, notified Nextel Partners of a problem affecting Motorola's i205, i305, i530, i710, i730, i733, i736, and i830 handsets. A latent problem in these phones' software rendered all A-GPS services unusable as of midnight, Greenwich Mean Time, July 18, 2004. To ensure that the A-GPS software problem did not cause 911 calls from those particular handsets to drop, Nextel Partners temporarily disabled the network component of its Phase II E911 A-GPS service, thus transmitting to PSAPs the caller's voice, nearest cell site location, and call-back number, *i.e.*, Phase I E911. All PSAPs, currently deployed Phase II, were contacted by July 21, 2004 and informed of the situation and the steps we were taking to rectify the issue.

The permanent solution to this A-GPS problem requires a two-part fix. The first part is an upgrade to Nextel Communications and Nextel Partners' network to enable the transmission of latitude and longitude to Phase II deployed PSAPs. This network upgrade was successfully deployed in the network on July 25, 2004.

The second part of the solution requires updating the Motorola software in the impacted handsets, including those already in customers' hands, as well as those in the inventories of Nextel Partners and Motorola. Motorola quickly developed software that addresses the A-GPS issue in every affected model. Nextel Partners' web site provides customers information on self-reflashing their handsets at no charge. All of Nextel Partners' stores and service centers are set up to reflash customer handsets, and, as a matter of course, whenever a customer brings a handset in for any reason, Nextel Partners' updates its software at no cost to the customer. Similar to Nextel Communications, Nextel Partners is working

with independent dealerships, Motorola and customers to encourage handsets to be reflashed in a expeditious manner. Nextel Partners has provided Motorola a list of subscribers that have not had their handsets updated. Motorola is issuing continues to issuea CD-ROM and data cable to these subscribers so that they can reflash their handset at their home or office. Nextel Partners is tracking the progress to date, however, it is to soon to conclude what success has been made.

The network upgrade noted above ensures that Nextel Partners' network is capable of identifying whether a 911 call is being placed from a handset updated with the new software, or from a non-updated phone.<sup>10</sup> If a call is placed from an updated handset, that handset will automatically calculate its GPS location and Nextel Partners' network will transmit E911 Phase II location information (assuming the PSAP is capable of receiving Phase II information) to that PSAP. If a 911 call is placed from a handset without the updated software, the handset will not attempt a GPS fix so Nextel Partners will transmit Phase I information to the PSAP.<sup>11</sup>

#### C. Handset Deployment Benchmarks

Per the Nextel Waiver Order, to date Nextel Partners has been subject to the following handset benchmarks:

1. *October 1, 2002: Begin selling and activating A-GPS capable handsets and ensure that at least one entry-level A-GPS-capable handset model is available;*

---

<sup>10</sup> Importantly, the network changes required to differentiate between the handsets with old versus new software has required that Nextel also upgrade the software in its i58 and i88 A-GPS handsets even though they were not directly impacted by the A-GPS software glitch.

<sup>11</sup> Because the GPS software glitch causes the handset to shut down and automatically reboot upon achieving a GPS fix, the handsets without the updated software cannot be allowed to generate a GPS fix. Doing so would cause the 911 call to terminate at the moment GPS location information is generated.

Nextel Partners achieved this benchmark when it launched the A-GPS capable i88s.

2. *December 31, 2002: Ensure that at least 10% of new handsets activated during this period must be A-GPS capable.*<sup>12</sup>

As of November 30, 2003, Nextel Partners had *exceeded* this benchmark. During this period just over 10.4% of all new Nextel Partners handsets activated were A-GPS capable.<sup>13</sup>

3. *December 01, 2003: Ensure that at least 50% of all new handsets activated are A-GPS-capable;*

As of November 30, 2004, Nextel Partners had *exceeded* this benchmark.

4. *December 01, 2004: Ensure that 100% of all new handsets activated are A-GPS-capable;*

As of January 31, 2005, Nextel Partners had A-GPS handset activations totaling 98.48%. Due to the BlackBerry 7510 issue, noted in our November 1, 2004, report<sup>14</sup> and limited continued activations by dealers who owned and controlled non-A-GPS capable handsets, Nextel Partners did activate a minimal number of

---

<sup>12</sup> When describing wireless carriers' reporting methodologies, the Commission stated that "one reasonable methodology to show compliance with the approved plan would be for Nextel Partners to demonstrate that it has complied with the required fractional percentage figures during the period beginning at the date on which that percentage takes effect and ending at the date of the next benchmark. Thus, for the 10 percent benchmark, Nextel Partners would demonstrate that at least 10 percent of the new handsets it activated during the period between December 31, 2002 and November 30, 2003 were A-GPS-capable." Nextel Waiver Order at ¶ 37.

<sup>13</sup> "Nextel Partners must report, in the Quarterly Report immediately following the benchmark date...for the periods of December 31, 2002 to November 30, 2003, and December 1, 2003 to November 30, 2004, the percentage of new handsets activated nationwide during the respective periods that were A-GPS capable, as well as the total number of new handsets activated nationwide during the respective periods and the total number of new handsets activated during those periods that were A-GPS capable." Nextel Waiver Order at ¶ 32. The total number of new handsets activated nationwide and the total number of new handsets activated that were A-GPS capable during this period are confidential since Nextel Partners has not yet released its 2003 Fourth Quarter results. Once these numbers are public, Nextel Partners will provide the Commission the activation numbers it requires in the Waiver Order.

<sup>14</sup> Nextel Partners' inventory of BlackBerry model 7510s were virtually sold out as of the end of December 2004.

non-A-GPS capable handsets. With the exception of the limited remaining inventory of BlackBerry model 7510 units, Nextel Partners policy was not to activate any new non-A-GPS unit after December 1, 2004.

5. *December 31, 2005: 95% of all subscriber handsets in service are A-GPS-capable;*

As noted in the August 2, 2004 report, Nextel Partners may not meet the December 31, 2005 benchmark. The continued low churn numbers, the increased effort to reflash current A-GPS customers and the current low handset upgrade activity has made it clear that turning over nearly all of Nextel Partners' users to the A-GPS enabled handset (despite currently activating nearly 100% A-GPS handsets) will not be achievable in the current time frame. Nextel Partners will follow up soon with more information regarding its plans for A-GPS handset penetration by December 31, 2005, once it better understands the challenges associated with upgrading the software in the A-GPS handsets already deployed across Nextel Partners' network.

### C. Phase I Requests

With respect to the Commission's requirement that Nextel Partners provide "information on all pending Phase I and Phase II requests,"<sup>15</sup> Nextel Partners has attached an Appendix listing all of its 49 pending Phase I requests and their current status.<sup>16</sup> For each of the on-going Phase I deployment efforts, the Appendix provides, as required by the

---

<sup>15</sup> See Nextel Waiver Order at ¶32.

<sup>16</sup> On June 6, 2003 the Commission released a Public Notice setting forth uniform requirements governing the Appendix format in which carriers submit Phase I and Phase II deployment information with each Quarterly Report. Per these requirements, Nextel Partners has attached an Appendix listing all of its E911 deployments. See Public Notice, *Wireless Telecommunications Bureau Standardizes Carrier Reporting on Wireless E911 Implementation*, CC Docket No. 94-102, rel. June 6, 2003.



Commission, the master PSAP registry identification number (“PSAP ID”), PSAP name, PSAP state, PSAP county, request date, whether the request is valid, a projected deployment date, reasons hindering deployment within the first six months of a PSAP’s request and comments.<sup>17</sup> The proposed deployment dates in the Appendix are projected launch dates, which Nextel Partners and the relevant PSAP are striving to meet. Nextel Partners is in contact with each of these PSAPs and is working to deploy Phase I E911 as soon as possible. Nextel Partners has fully deployed Phase I E911 service with 575 PSAPs, which are listed in the Appendix. With regard to its Phase I deployment efforts, Nextel Partners reiterates herein that in some cases Phase I E911 deployments, similar to Phase II deployments, continue to be complicated by a number of factors – many of which are outside of Nextel Partners’ control.

#### D. Phase II Requests

At the same time Nextel is deploying Phase I, it continues to deploy Phase II at those PSAPs capable of receiving and using the specific location information transmitted via Nextel’s Phase II solution.<sup>18</sup> The Appendix lists every pending Phase II request and the Commission’s required information including the PSAP ID, PSAP name, PSAP state, PSAP county, request date, whether the request is valid, a projected deployment date, reasons hindering deployment within the first six months of a PSAP’s request and comments. Nextel

---

<sup>15</sup> In some cases there are delays caused by technology issues. Such delays do not necessarily mean that the PSAP or Nextel Partners is not “ready” for Phase I service. Rather, it often means there are issues involving incompatible technologies between Nextel Partners, the LEC and/or the PSAP.

<sup>18</sup> Nextel Partners has available to PSAPs two different methodologies for transmitting Phase II information—Emergency Service Routing Keys (“ESRK”) and Emergency Services Routing Digits (“ESRD”).

Partners has 83 pending Phase II requests and has asked that each of these PSAPs provide the documentation required in the *Richardson Order* for determining the request's validity.<sup>19</sup>

Similar to Phase I deployments, the proposed Phase II deployment dates in the Appendix are projected launch dates, which Nextel Partners and the relevant PSAP are striving to meet. Nextel Partners reiterates that accomplishing such deployments is subject to numerous factors and parties outside of Nextel Partners' control; thus, Nextel Partners' deployment schedule establishes a goal toward which Nextel Partners will work. It is possible, however, that complexities may be encountered that could delay some PSAP deployments. Nextel Partners is in contact with each of these PSAPs and is working to deploy Phase II E911 as soon as possible within mutually agreed upon timeframes. Nextel Partners will continue to dedicate resources to maintain its roll out schedule to PSAPs that are capable of receiving and using location technology.

Since October 14, 2002, its first implementation benchmark, Nextel Partners has deployed Phase II service with 260 PSAPs, which are included in the Appendix. Nextel Partners remains actively engaged with PSAPs at multiple locations and anticipates deploying Phase II service in additional areas in the near future, including Minnesota, Kentucky, Iowa and New York, consistent with mutually agreeable timeframes. Despite successful Phase II deployments in numerous areas such as Kentucky, New York and Texas, a significant number of PSAPs throughout our licensed territory, are not ready to receive and utilize ALI because of factors some of which are outside a PSAP's direct control, e.g., lack of local, state and federal funding as well as a lack of E911 coordination bodies.

---


<sup>19</sup> See generally, *Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, Petition of City of Richardson, Texas, Order On Reconsideration*, 17 FCC Rcd. 24282 (2002); see also *Revision of the Commission's Rules To Ensure Compatibility with Enhanced 911 Emergency Calling Systems, Order on Reconsideration*, 16 FCC Rcd. 18982 (2001).

Given the *status quo*, the majority of the remaining PSAPs in our licensed territory likely will not be prepared to receive or use ALI in the foreseeable future.

### **CONCLUSION**

As required in the Nextel Waiver Order,<sup>20</sup> Nextel Partners is providing this Quarterly Report to the Executive Directors and counsel of the Association of Public Safety Communications Officials-International, Inc. ("APCO"), the National Emergency Number Association ("NENA") and the National Association of State Nine One One Administrators ("NASNA"). Should any of these organizations or their individual PSAP members have questions or concerns about Nextel Partners' submission, Nextel Partners encourages them to contact Peter Gaffney, at the number listed below, as soon as possible to facilitate the rapid and efficient deployment of Nextel Partners' Phase I and Phase II E911 services.

Respectfully submitted,  
Nextel Partners, Inc.

By: 

David Aas  
Vice President – Technical Operations

Donald J. Manning  
Vice President – General Counsel

Todd B. Lantor  
Chief Regulatory Counsel

Peter Gaffney  
Program Manager – Technical Operations

---

<sup>20</sup> Nextel Waiver Order at ¶32.

Nextel Partners, Inc.  
4500 Carillon Point  
Kirkland, WA 98033  
(425) 576-3600

February 1, 2005

	Greene County E-911 Communications District	AL	Greene	1	18-May-04		N	Y	20-Jan-05			1/23/05 - PSAP is not registered at this point in the latest registry.
123	Abbeville Police Department	AL	Henry	1	17-Feb-04		N	Y	27-Jul-04			
127	Alexander City Police Department	AL	Tallapoosa	1	30-May-02		N	Y	26-Jan-04			
127	Alexander City Police Department	AL	Tallapoosa	2	9-Aug-04		N	N		5-Feb-05		
132	Auburn Police Department	AL	Lee	1	26-Jul-00		N	Y	28-Feb-01			
133	Autauga 9-1-1	AL	Autauga	1	27-Sep-00		N	Y	17-Jul-01			
133	Autauga 9-1-1	AL	Autauga	2	27-Jan-04		Y	N		2, 4		1/23/05 - PSAP doesn't have a mapping solution in place required to deploy Phase 2. 7/28/04-PSAP is working to get a mapping solution in place, approximate 4 wk delay. Nextel Partners is retesting A-GPS handhelds & software before deploying, approximate 4
134	Baldwin County Emergency Communications District	AL	Baldwin	1	19-Jun-00		N	Y	24-Aug-00			
134	Baldwin County Emergency Communications District	AL	Baldwin	2	30-Apr-01		N	Y	7-Aug-03			
142	Butler County Emergency Communications District	AL	Butler	1	14-Jul-00		N	Y	5-Sep-01			
145	Chambers County 9-1-1	AL	Chambers	1	14-Jul-00		N	Y	9-Jan-01			
168	Daleville Police Department	AL	Dale	1	16-Oct-02		N	Y	22-Nov-02			
168	Daleville Police Department	AL	Dale	2	31-Oct-03		N	Y	19-Nov-04			
172	Dodhan Police Department	AL	Houston	1	14-Jul-00		N	Y	20-Aug-01			
172	Dodhan Police Department	AL	Houston	2	14-Jul-00		N	Y	17-Nov-04			
176	Elmore County Sheriff's Office	AL	Elmore	1	28-Sep-00		N	Y	14-Aug-01			
176	Elmore County Sheriff's Office	AL	Elmore	2	2-Aug-02		N	Y	22-May-03			
177	Enterprise Police Department	AL	Coffee	1	9-Mar-04		N	Y	27-Jul-04			
178	Escambia County Sheriff's Department	AL	Escambia	1	2-Apr-01		N	Y	6-Nov-01			
180	Eufaula Police Department	AL	Barbour	1	23-Dec-04		N	N		21-Jun-05		
206	Headland Police Department	AL	Henry	1	17-Feb-04		N	Y	27-Jul-04			
223	Lee County Sheriff's Office	AL	Lee	1	26-Jul-00		N	Y	28-Feb-01			
228	Lowndes County E9-1-1	AL	Lowndes	1	30-Jan-01		N	Y	26-Jun-01			
230	Macon County Sheriff's Office	AL	Macon	1	10-Oct-01		N	Y	28-Feb-02			
237	Millbrook Police Department	AL	Elmore	2	3-Dec-04		N	N		1-Jun-05		12/30/04 - 1st site to this PSAP AL164P identified and processing of Phase 2 started. Original RFS dated 5/2/02.
238	Mobile County Communication District	AL	Mobile	1	15-Mar-00		N	Y	23-Aug-00			
238	Mobile County Communication District	AL	Mobile	2	30-Mar-01		N	Y	16-Apr-03			
243	Montgomery County Sheriff's Office	AL	Montgomery	1	25-Jul-00		N	Y	9-Nov-00			
244	Montgomery Police Department	AL	Montgomery	1	8-Mar-00		N	Y	12-Sep-00			
244	Montgomery Police Department	AL	Montgomery	2	28-Jun-01		N	Y	16-Dec-03			
251	Opelika Police Department	AL	Lee	1	26-Jul-00		N	Y	28-Feb-01			
253	Ozark-Dale County E9-1-1	AL	Dale	1	24-Jan-01		N	Y	6-Mar-02			
253	Ozark-Dale County E9-1-1	AL	Dale	2	3-Sep-02		N	Y	10-Nov-04			
255	Phenix City Police Department	AL	Russell	1	27-Oct-00		N	Y	17-Jul-01			
263	Russell County Sheriff's Office	AL	Russell	1	27-Oct-00		N	Y	17-Jul-01			
264	Saline-Dallas Communications Center	AL	Dallas	1	14-Jan-03		N	Y	30-Apr-03			
268	Sumter County Sheriff's Office	AL	Sumter	1	16-Aug-00		N	Y	11-Apr-01			
272	Tallapoosa County Sheriff's Office	AL	Tallapoosa	1	30-May-02		N	Y	5-Feb-03			
272	Tallapoosa County Sheriff's Office	AL	Tallapoosa	2	9-Aug-04		N	N		5-Feb-05		
275	Troy Police Department	AL	Pike	1	15-Jan-03		N	Y	30-May-03			
284	Wetumpka Police Department	AL	Elmore	1	28-Sep-00		N	Y	14-Aug-01			
284	Wetumpka Police Department	AL	Elmore	2	2-Aug-02		N	Y	20-May-03			
288	Aima Police Department	AR	Crawford	1	16-Apr-01		N	Y	22-Jan-02			
288	Aima Police Department	AR	Crawford	2	10-Nov-03		N	Y	12-May-04			
290	Arkansas State Police	AR	Searcy	1	21-Apr-03		N	Y	18-Sep-03			
290	Arkansas State Police	AR	Searcy	2	7-Oct-03		N	Y	11-Oct-04			
294	Benton County Central Communications	AR	Benton	1	7-Aug-00		N	Y	8-Jun-01			
294	Benton County Central Communications	AR	Benton	2	6-Aug-03		N	Y	17-Feb-04			
295	Bentonville City Police Department	AR	Benton	1	7-Aug-00		N	Y	3-Oct-03			
295	Bentonville City Police Department	AR	Benton	2	6-Aug-03		N	Y	17-Feb-04			
301	Central EMS	AR	Washington	1	21-Aug-00		N	Y	12-Mar-01			
301	Central EMS	AR	Washington	2	4-Apr-01		N	Y	28-Jul-03			
302	City of North Little Rock 9-1-1	AR	Pulaski	1	21-Jul-00		N	Y	4-Apr-01			
302	City of North Little Rock 9-1-1	AR	Pulaski	2	2-Jul-03		N	Y	16-Sep-04			
303	Clark County Sheriff's Department	AR	Clark	1	2-Apr-01		N	Y	18-Oct-01			
303	Clark County Sheriff's Department	AR	Clark	2	27-Apr-04		N	Y	21-Sep-04			
306	Conway Police Department	AR	Faulkner	1	16-Jul-01		N	Y	20-Dec-01			
311	Crawford County Sheriff's Department	AR	Crawford	1	16-Apr-01		N	Y	22-Jan-02			
311	Crawford County Sheriff's Department	AR	Crawford	2	10-Nov-03		N	Y	12-May-04			
316	Faulkner County Sheriff's Office	AR	Faulkner	1	16-Jul-01		N	Y	20-Dec-01			
319	Fayetteville E9-1-1	AR	Washington	1	21-Aug-00		N	Y	12-Mar-01			
319	Fayetteville E9-1-1	AR	Washington	2	4-Apr-01		N	Y	28-Jul-03			
321	Franklin County Sheriff's Department	AR	Franklin	1	21-Aug-02		N	Y	7-May-03			
322	Fl Smith Police Department	AR	Sebastian	1	29-Jun-01		N	Y	22-Jan-02			
322	Fl Smith Police Department	AR	Sebastian	2	10-Nov-03		N	Y	19-May-04			
324	Garland County Sheriff's Department	AR	Garland	1	4-Jun-02		N	Y	8-Nov-02			
329	Hoge Police Department	AR	Hempstead	1	24-Jan-02		N	Y	18-Nov-02			
330	Hot Spring County 9-1-1	AR	Hot Spring	1	30-Jan-01		N	Y	18-Oct-01			
330	Hot Spring County 9-1-1	AR	Hot Spring	2	10-Oct-01		N	Y	30-Jul-03			
331	Hot Springs Police Department	AR	Garland	1	4-Jun-02		N	Y	8-Nov-02			
334	Jacksonville 9-1-1 Center	AR	Pulaski	1	7-Aug-00		N	Y	4-Apr-01			
342	Little Rock Police Department	AR	Pulaski	1	7-Aug-00		N	Y	4-Apr-01			
342	Little Rock Police Department	AR	Pulaski	2	19-Aug-03		N	Y	23-Feb-04			
344	Lonoke County Sheriff's Department	AR	Lonoke	1	27-Dec-00		N	Y	1-Jun-01			
349	Maumelle Department of Public Safety	AR	Pulaski	1	21-Jul-00		N	Y	16-Nov-01			
349	Maumelle Department of Public Safety	AR	Pulaski	2	4-Sep-03		Y	N		2		7/28/04 - PSAP does not have mapping software to utilize data.
352	MECA Metro Emergency Communications Association	AR	Jefferson	1	20-Apr-01		N	Y	3-Mar-03			
352	MECA Metro Emergency Communications Association	AR	Jefferson	2	9-Sep-02		N	Y	29-Jul-03			
353	Miller County Sheriff's Department	AR	Miller	1	12-Dec-03		N	Y	16-Jun-04			
353	Miller County Sheriff's Department	AR	Miller	2	12-Dec-03		N	Y	16-Jun-04			
355	Monroe County Sheriff's Department	AR	Monroe	1	20-Jul-01		N	Y	7-Mar-02			
356	Morrison Police Department	AR	Conway	1	21-Jun-01		N	Y	7-Feb-02			
356	Morrison Police Department	AR	Conway	2	10-Jul-03		N	Y	28-Jan-04			
356	Nevada County Sheriff's Office	AR	Nevada	1	21-Jul-03		N	Y	22-Jan-04			
356	Nevada County Sheriff's Office	AR	Nevada	2	21-Jul-03		N	Y	22-Jan-04			
360	Pope County 9-1-1	AR	Pope	1	7-Aug-00		N	Y	2-Aug-01			
360	Pope County 9-1-1	AR	Pope	2	12-Dec-03		N	Y	15-Jul-04			
371	Pulaski County Sheriff's Office	AR	Pulaski	1	7-Aug-00		N	Y	5-Apr-01			
371	Pulaski County Sheriff's Office	AR	Pulaski	2	20-Aug-03		N	Y	24-Mar-04			
373	Rogers City Police Department	AR	Benton	1	7-Aug-00		N	Y	8-Jun-01			
373	Rogers City Police Department	AR	Benton	2	6-Aug-03		N	Y	18-Feb-04			
374	Saline County Central	AR	Saline	1	20-Aug-01		N	Y	18-Dec-01			
374	Saline County Central	AR	Saline	2	6-Nov-03		N	Y	15-Jun-04			
376	Searcy Police Department	AR	White	1	8-Jan-02		N	Y	13-Jun-02			
376	Searcy Police Department	AR	White	2	31-Jul-02		N	Y	5-Aug-03			
377	Sebastian County Sheriff's Department	AR	Sebastian	1	29-Jun-01		N	Y	22-Jan-02			
377	Sebastian County Sheriff's Department	AR	Sebastian	2	10-Nov-03		N	Y	19-May-04			
381	Shenwood Police Department	AR	Pulaski	1	21-Jul-00		N	Y	4-Apr-01			
381	Shenwood Police Department	AR	Pulaski	2	23-Jul-03		Y	N		2		7/28/04 - PSAP does not have mapping software to utilize data.
382	Siloam Springs Police Department	AR	Benton	1	7-Aug-00		N	Y	19-Nov-01			

382	Steen Springs Police Department	AR	Benton	2	6-Aug-03		N	Y	18-Feb-04			
383	Springdale Police Department	AR	Washington	1	21-Aug-00		N	Y	12-Mar-01			
383	Springdale Police Department	AR	Washington	2	4-Apr-01		N	Y	28-Jul-03			
388	Van Buren Police Department	AR	Crawford	1	16-Apr-01		N	Y	22-Jan-02			
388	Van Buren Police Department	AR	Crawford	2	10-Nov-03		N	Y	12-May-04			
392	White County Sheriff's Department	AR	White	1	14-Mar-03		N	Y	30-May-03			
392	White County Sheriff's Department	AR	White	2	12-May-03		N	Y	5-Aug-03			
1456	Bay County Sheriff's Department	FL	Bay	1	19-Mar-01		N	Y	11-Dec-01			
1456	Bay County Sheriff's Department	FL	Bay	2	4-Mar-03		N	Y	20-Nov-03			
1486	Columbia County 9-1-1	FL	Columbia	1	8-Nov-00		N	Y	14-Aug-01			
1502	Escambia County Emergency Management	FL	Escambia	1	21-Mar-00		N	Y	19-Sep-00			
1502	Escambia County Emergency Management	FL	Escambia	2	21-Mar-00		N	Y	18-Jun-03			
1509	Franklin County Sheriff's Department	FL	Franklin	1	8-Oct-04		N	N		6-Apr-05	1,2	10/29/04 Changed RFS date to mutually agreed upon date of 10/8/04 when PSAP made decision to proceed as Phase 1 rather than Phase 2 because of some CPE and ALI Link delays. 10/8/04-PSAP and LEC equipment no capable of handling Phase 2. PSAP decided on 10/
1509	Franklin County Sheriff's Department	FL	Franklin	2	6-May-04	8-Oct-04	N	N			1,2	10/8/04-PSAP and LEC equipment no capable of handling Phase 2. PSAP decided on 10/8/04 to proceed as Phase 1.
1514	Gadsden County Sheriff's Office	FL	Gadsden	1	13-Dec-00		N	Y	30-May-01			
1524	Hamilton County Sheriff's Office	FL	Hamilton	1	2-Apr-01		N	Y	6-Nov-01			
1524	Hamilton County Sheriff's Office	FL	Hamilton	2	25-Mar-04		Y	N				PSAP CPE Not Ready to support Phase 2 NCAS, required an extended ALI upgrade from the LEC.
1537	Holmes County Sheriff's Department	FL	Holmes	1	27-Feb-01		N	Y	25-Feb-02			
1542	Jackson County 9-1-1	FL	Jackson	1	2-May-00		N	Y	22-May-01			
1542	Jackson County 9-1-1	FL	Jackson	2	6-Sep-04		N	Y	27-Jan-05			
1546	Jefferson County Sheriff's Office	FL	Jefferson	1	28-Apr-04		N	Y	19-Nov-04			
1567	Leon County Sheriff's Office	FL	Leon	1	24-Oct-00		N	Y	1-Feb-02			
1567	Leon County Sheriff's Office	FL	Leon	2	5-Jan-05		N	N		4-Jul-05	2	1/29/05 - Start date changed based on verbal agreement with PSAP. 10/27/04-PSAP is deciding on a CPE vendor within the next two weeks and plans to have Phase 2 equipment in place by end of Dec 2004. NPI plans to deploy once equipment is confirmed and PSAP
1572	Madison County 9-1-1	FL	Madison	1	18-Jul-00		N	Y	27-Feb-02			
1572	Madison County 9-1-1	FL	Madison	2	12-Feb-03		N	Y	18-Sep-03			
1603	Okaloosa County COPSCOM	FL	Okaloosa	1	27-Jun-01		N	Y	15-Aug-02			
1603	Okaloosa County COPSCOM	FL	Okaloosa	2	24-Sep-03		Y	N			2, 4, 6	1/27/05- PSAP needs to upgrade their equipment to support Phase 2 NCAS solution, no change in status since last filing. 10/22/04- It was determined the PSAP can only support CAS solutions and needs to create a separate trunk group to support NCAS. The LEC
1627	Panola Police Department	FL	Escambia	1	21-Mar-00		N	Y	19-Sep-00			
1627	Panola Police Department	FL	Escambia	2	21-Mar-00		N	Y	18-Jun-03			
1646	Santa Rosa County 9-1-1	FL	Santa Rosa	1	6-Apr-00		N	Y	24-Aug-00			
1667	Tallahassee Police Department	FL	Leon	1	24-Oct-00		N	Y	1-Feb-02			
1667	Tallahassee Police Department	FL	Leon	2	5-Jan-05		N	N		4-Jul-05	2	1/29/05 - Start date changed based on verbal agreement with PSAP. 10/27/04-PSAP is deciding on a CPE vendor within the next two weeks and plans to have Phase 2 equipment in place by end of Dec 2004. NPI plans to deploy once equipment is confirmed and PSAP
1690	Wakulla County Sheriff's Department	FL	Wakulla	1	19-Feb-03		N	Y	10-Jun-03			
1691	Walton County 9-1-0	FL	Walton	1	20-Oct-03		N	Y	11-Mar-04			
1691	Walton County 9-1-1	FL	Walton	2	20-Oct-03		N	Y	11-Mar-04			
1692	Washington County Sheriff's Office	FL	Washington	1	20-Jun-00		N	Y	23-Apr-01			
1692	Washington County Sheriff's Office	FL	Washington	2	5-Jun-03		N	Y	21-Aug-03			
1699	Augusta-Richmond County 9-1-1	GA	Richmond	1	11-Sep-02		N	Y	13-Feb-03			
1702	Baldwin County Sheriff's Department	GA	Baldwin	1	17-Feb-04		N	Y	28-Oct-04			
1713	Bulloch County Public Safety	GA	Bulloch	1	12-Feb-03		N	Y	30-Jun-03			
1734	Columbia County	GA	Columbia	1	16-Jan-03		N	Y	23-Apr-03			
1734	Columbia County	GA	Columbia	2	9-Jun-04		N	Y	9-Dec-04			
1739	Crisp County 9-1-1	GA	Crisp	1	21-May-03		N	Y	12-Nov-03			
1739	Crisp County 9-1-1	GA	Crisp	2	21-May-03		N	Y	10-Dec-03			
1744	Decatur-Grady Counties 9-1-1	GA	Decatur	1	17-Feb-04		N	Y	10-Jun-04			
1748	Dougherty County	GA	Dougherty	1	16-Aug-00		N	Y	10-Apr-01			
1785	Houston County 9-1-1	GA	Houston	1	7-Jun-00		N	Y	18-Sep-01			
1785	Houston County 9-1-1	GA	Houston	2	23-Jun-04		N	Y	18-Jan-05			
1797	Laurens County 9-1-1	GA	Laurens	1	28-Oct-03		N	Y	1-Mar-04			
1798	Lee County	GA	Lee	1	8-Jan-01		N	Y	21-Dec-01			
1802	Lowndes County 9-1-1 Emergency Management Cent	GA	Lowndes	1	27-Sep-00		N	Y	7-Feb-02			
1805	Macon-Bibb County 9-1-1 Center	GA	Bibb	1	28-Dec-00		N	Y	30-Jan-02			
1809	McDuffie County	GA	McDuffie	1	24-Mar-03		N	Y	9-Jul-03			
1816	Monroe County Sheriff's Department	GA	Monroe	1	14-Jul-04		Y	N				PSAP not ready to support Phase 2.
1816	Monroe County Sheriff's Department	GA	Monroe	2	14-Jul-05		Y	N				PSAP not ready to support Phase 2.
1821	Muscogee County Public Safety Communications	GA	Muscogee	1	11-Aug-00		N	Y	8-Feb-01			
1827	Peach County	GA	Peach	1	6-Oct-00		N	Y	18-Sep-01			
1890	Adair County Sheriff's Office	IA	Adair	1	26-Apr-01		N	Y	24-Oct-01			
1890	Adair County Sheriff's Office	IA	Adair	2	6-Dec-04		N	N		4-Jun-05		
1894	Arnes Police Department	IA	Story	1	26-Apr-01		N	Y	28-May-02			
1895	Ankeny Police Department	IA	Polk	1	26-Apr-01		N	Y	2-Nov-01			
1896	Appanoose County Sheriff's Office	IA	Appanoose	1	11-Oct-04		N	N		9-Apr-05		
1896	Appanoose County Sheriff's Office	IA	Appanoose	2	11-Oct-04		N	N		9-Apr-05		
1900	Benton County Sheriff's Office	IA	Benton	1	26-Apr-01		N	Y	15-Oct-01			
1900	Benton County Sheriff's Office	IA	Benton	2	12-Apr-04		N	Y	5-Oct-04			
1901	Bettendorf Police Department	IA	Scott	1	26-Apr-01		N	Y	17-May-02			
1902	Black Hawk County Sheriff's Office	IA	Black Hawk	1	26-Apr-01		N	Y	15-Oct-01			
1902	Black Hawk County Sheriff's Office	IA	Black Hawk	2	9-Jul-04		N	Y	30-Nov-04			
1903	Boone County Sheriff's Office	IA	Boone	1	1-Oct-01		N	Y	7-Jun-02			
1904	Bremer County-Waverly Law Center	IA	Bremer	1	26-Apr-01		N	Y	20-May-02			
1905	Buchanan-Independence Public Safety Center-Comm	IA	Buchanan	1	26-Apr-01		N	Y	15-Oct-01			
1905	Buchanan-Independence Public Safety Center-Comm	IA	Buchanan	2	6-Dec-04		N	N		4-Jun-05		
1907	Burlington Police Department	IA	Des Moines	1	26-Apr-01		N	Y	2-Nov-01			
1907	Burlington Police Department	IA	Des Moines	2	15-Dec-04		N	N		13-Jun-05		
1910	Carroll County Sheriff's Office	IA	Carroll	1	21-Apr-04		N	Y	2-Aug-04			
1911	Cass County Public Safety Communications Center	IA	Cass	1	26-Apr-01		N	Y	31-May-02			
1912	Cedar County Sheriff's Office	IA	Cedar	1	26-Apr-01		N	Y	29-Jan-02			
1914	Cedar Rapids Joint Communications Agency	IA	Linn	1	25-Sep-01		N	Y	21-May-02			
1914	Cedar Rapids Joint Communications Agency	IA	Linn	2	30-Apr-04		N	Y	20-Oct-04			
1916	Cerro Gordo County Sheriff's Office	IA	Cerro Gordo	1	11-Oct-01		N	Y	28-Jun-02			
1917	Charles City Police Department	IA	Floyd	1	9-Oct-01		N	Y	20-May-02			
1917	Charles City Police Department	IA	Floyd	2	8-Jul-04		N	Y	10-Nov-04			
1919	Chickasaw County Sheriff's Office	IA	Chickasaw	1	11-Oct-04		N	N		9-Apr-05		
1921	Clarke County Sheriff's Office	IA	Clarke	1	26-Apr-01		N	Y	26-Oct-01			
1921	Clarke County Sheriff's Office	IA	Clarke	2	6-Dec-04		N	N		4-Jun-05		
1926	Clinton County Sheriff's Office	IA	Clinton	1	26-Apr-01		N	Y	27-Jun-02			
1926	Clinton County Sheriff's Office	IA	Clinton	2	6-Dec-04		N	N		4-Jun-05		
1930	Dallas County Sheriff's Office	IA	Dallas	1	26-Apr-01		N	Y	2-Nov-01			
1931	Davenport Police Department	IA	Scott	1	26-Apr-01		N	Y	17-May-02			
1933	Decatur County Sheriff's Office	IA	Decatur	1	26-Apr-01		N	Y	30-May-02			
1933	Decatur County Sheriff's Office	IA	Decatur	2	15-Dec-04		N	N		13-Jun-05		
1937	Des Moines Police Department	IA	Polk	1	26-Apr-01		N	Y	23-Nov-01			
1937	Des Moines Police Department	IA	Polk	2	14-May-04		N	Y	2-Nov-04			
1938	Dickinson County Sheriff's Office	IA	Dickinson	1	21-Apr-04		N	Y	22-Jul-04			

1938	Oldham County Sheriff's Office	IA	Dickinson	2	6-Dec-04		N	N		4-Jun-05		
1939	Dubuque County 9-1-1 Center	IA	Dubuque	1	26-Apr-01		N	Y	24-Oct-01			
1939	Dubuque County 9-1-1 Center	IA	Dubuque	2	14-May-04		N	N		22-Feb-05	2, 6	1/27/04-PSAP mapping terminal is not operational, and they are awaiting the vendor to repair before. Once resolved, we can deploy Phase 2.
1948	Greene County Sheriff's Office	IA	Greene	1	19-Oct-04		N	Y	23-Nov-04			
1950	Guthrie County Sheriff's Office	IA	Guthrie	1	31-Oct-02		N	Y	10-Feb-03			
1950	Guthrie County Sheriff's Office	IA	Guthrie	2	6-Dec-04		N	N		4-Jun-05		
1953	Hampton Police Department	IA	Franklin	1	26-Apr-01		N	Y	23-Nov-01			
1956	Harrison County Sheriff's Office	IA	Harrison	1	26-Apr-01		N	Y	31-May-02			
1956	Harrison County Sheriff's Office	IA	Harrison	2	12-Apr-04		N	Y	4-Oct-04			
1957	Henry County Sheriff's Office	IA	Henry	1	28-Jan-03		N	Y	31-Mar-03			
1959	Humboldt County Communications Center-Humboldt	IA	Humboldt	1	23-Jul-04		N	Y	30-Dec-04			
1959	Humboldt County Communications Center-Humboldt	IA	Humboldt	2	23-Jul-04		N	Y	30-Dec-04			
1962	Iowa County Sheriff's Office	IA	Iowa	1	26-Apr-01		N	Y	23-Nov-01			
1962	Iowa County Sheriff's Office	IA	Iowa	2	12-Apr-04		N	Y	18-Oct-04			
1963	Iowa Falls Police Department	IA	Hardin	1	6-Dec-04		N	N		4-Jun-05		
1963	Iowa Falls Police Department	IA	Hardin	2	6-Dec-04		N	N		4-Jun-05		
1965	Jasper County Sheriff's Office	IA	Jasper	1	26-Apr-01		N	Y	28-May-02			
1965	Jasper County Sheriff's Office	IA	Jasper	2	12-Apr-04		N	Y	4-Oct-04			
1966	Jefferson County Law Center	IA	Jefferson	1	9-Jun-04		N	Y	6-Dec-04			
1966	Jefferson County Law Center	IA	Jefferson	2	9-Jun-04		N	Y	6-Dec-04			
1968	Johnson County Sheriff's Office	IA	Johnson	1	26-Apr-01		N	Y	21-May-02			
1970	Jones County Sheriff's Office	IA	Jones	1	26-Apr-01		N	Y	26-Oct-01			
1972	Keokuk Police Department	IA	Lee	1	21-Nov-03		N	Y	12-Feb-04			
1974	Lee County Sheriff's Office	IA	Lee	1	29-Jan-03		N	Y	26-Jun-03			
1975	Linn County Sheriff's Office	IA	Linn	1	25-Sep-01		N	Y	21-May-02			
1975	Linn County Sheriff's Office	IA	Linn	2	30-Apr-04		N	Y	20-Oct-04			
1976	Louisa County Sheriff's Office	IA	Louisa	1	26-Apr-01		N	Y	17-Sep-02			
1976	Louisa County Sheriff's Office	IA	Louisa	2	6-Dec-04		N	N		4-Jun-05		
1978	Lyon County Sheriff's Office	IA	Lyon	1	13-Sep-01		N	Y	16-Jul-02			
1978	Lyon County Sheriff's Office	IA	Lyon	2	16-Apr-04		N	Y	13-Oct-04			
1979	Madison County Sheriff's Office	IA	Madison	1	26-Apr-01		N	Y	24-May-02			
1979	Madison County Sheriff's Office	IA	Madison	2	6-Dec-04		N	N		4-Jun-05		
1980	Mahaska County 9-1-1 Center-Oskaloosa	IA	Mahaska	1	23-Sep-02		N	Y	10-Apr-03			
1981	Manchester Police Department	IA	Delaware	1	26-Apr-01		N	Y	24-Oct-01			
1982	Maple Lake Police Department	IA	Jackson	1	12-Sep-01		N	Y	5-Jun-02			
1982	Maple Lake Police Department	IA	Jackson	2	6-Dec-04		N	N		4-Jun-05		
1983	Marion County Sheriff's Office	IA	Marion	1	9-Sep-02		N	Y	31-Jan-03			
1983	Marion County Sheriff's Office	IA	Marion	2	16-Apr-04		N	Y	4-Oct-04			
1984	Marion Police Department	IA	Linn	1	25-Sep-01		N	Y	21-May-02			
1985	Marshalltown Police Department	IA	Marshall	1	9-Oct-01		N	Y	28-May-02			
1986	Mason City Police Department	IA	Cerro Gordo	1	11-Oct-01		N	Y	28-Jun-02			
1987	Mills County Communications Center-Glenwood	IA	Mills	1	26-Apr-01		N	Y	2-Nov-01			
1989	Monona County Sheriff's Office	IA	Monona	1	26-Apr-01		N	Y	16-Jul-02			
1990	Monroe County Sheriff's Office	IA	Monroe	1	19-Jul-04		N	Y	23-Dec-04			
1990	Monroe County Sheriff's Office	IA	Monroe	2	19-Jul-04		N	Y	23-Dec-04			
1991	Montgomery County Sheriff's Office	IA	Montgomery	1	12-Apr-04		N	Y	26-Jul-04			
1991	Montgomery County Sheriff's Office	IA	Montgomery	2	12-Apr-04		N	Y	1-Nov-04			
1992	Muscatine County Sheriff's Office	IA	Muscatine	1	26-Apr-01		N	Y	2-Nov-01			
1995	Osceola Police Department	IA	Fayette	1	1-Jan-03		N	Y	30-May-03			
1997	Ottumwa Police Department	IA	Wapello	1	4-Mar-04		N	Y	7-May-04			
2000	Polk Police Department	IA	Marion	1	26-Apr-01		N	Y	17-Jul-02			
2000	Polk Police Department	IA	Marion	2	16-Apr-04		N	Y	4-Oct-04			
2002	Plymouth County Sheriff's Office	IA	Plymouth	1	26-Apr-01		N	Y	16-Jul-02			
2002	Plymouth County Sheriff's Office	IA	Plymouth	2	30-Apr-04		N	Y	13-Oct-04			
2004	Polk County Sheriff's Office	IA	Polk	1	26-Apr-01		N	Y	29-May-02			
2005	Pottawattamie County Law Enforcement 9-1-1 Center	IA	Pottawattamie	1	26-Apr-01		N	Y	23-Nov-01			
2005	Pottawattamie County Law Enforcement 9-1-1 Center	IA	Pottawattamie	2	8-Jul-04		N	Y	9-Dec-04			
2006	Poweshiek County Sheriff's Office	IA	Poweshiek	1	26-Apr-01		N	Y	24-Oct-01			
2006	Poweshiek County Sheriff's Office	IA	Poweshiek	2	12-Apr-04		N	Y	5-Oct-04			
2008	Scott County Sheriff's Office	IA	Scott	1	26-Apr-01		N	Y	17-May-02			
2012	Shenandoah Police Department	IA	Page	1	7-Oct-04		N	N		5-Apr-05	2	11/23/04-PSAP CPE displays a yellow alarm light when a phase 2 call is placed, other wireless carrier calls produce the same result. The PSAP is working with their equipment vendor & Nextel Partners has offered assistance where needed.
2012	Shenandoah Police Department	IA	Page	2	7-Oct-04		N	N		5-Apr-05	2	11/23/04-PSAP CPE displays a yellow alarm light when a phase 2 call is placed, other wireless carrier calls produce the same result. The PSAP is working with their equipment vendor & Nextel Partners has offered assistance where needed.
2014	Sioux County Sheriff's Office	IA	Sioux	1	26-Apr-01		N	Y	16-Jul-02			
2014	Sioux County Sheriff's Office	IA	Sioux	2	6-Dec-04		N	N		4-Jun-05		
2016	Story County Sheriff's Office	IA	Story	1	26-Apr-01		N	Y	27-May-02			
2017	Tama County Sheriff's Office	IA	Tama	1	20-Feb-03		N	Y	30-Jun-03			
2019	Union County Sheriff's Office	IA	Union	1	12-Dec-03		N	Y	29-Jan-04			
2019	Union County Sheriff's Office	IA	Union	2	6-Dec-04		N	N		4-Jun-05		
2022	Wapello County Sheriff's Office	IA	Wapello	1	21-Nov-03		N	Y	5-Feb-04			
2023	Warren County Sheriff's Office	IA	Warren	1	26-Apr-01		N	Y	30-May-02			
2023	Warren County Sheriff's Office	IA	Warren	2	27-Sep-04		N	N		23-Mar-05		
2024	Washington County Sheriff's Office	IA	Washington	1	26-Apr-01		N	Y	21-May-02			
2026	Webster City Police Department	IA	Hamilton	1	26-Apr-01		N	Y	28-Jun-02			
2027	Webster County Law Enforcement Center-Ft Dodge	IA	Webster	1	1-Oct-01		N	Y	7-Jun-02			
2028	West Corn	IA	Polk	1	26-Apr-01		N	Y	29-May-02			
2031	Woodbury County Communications	IA	Woodbury	1	26-Apr-01		N	Y	16-Jul-02			
2031	Woodbury County Communications	IA	Woodbury	2	30-Apr-04		N	Y	27-Oct-04			
2032	Worth County Sheriff's Office	IA	Worth	1	27-Sep-01		N	Y	7-Jun-02			
2034	Ada County Sheriff's Department	ID	Ada	1	6-Apr-01		N	Y	16-Jul-02			
2034	Ada County Sheriff's Department	ID	Ada	2	28-Jul-00		N	Y	9-Apr-03			
2104	9-1-1 Centre Communications	IL	Rock Island	1	16-Nov-00		N	Y	23-Apr-03			
2104	9-1-1 Centre Communications	IL	Rock Island	2	16-Nov-00		N	Y	23-Apr-03			
2115	Bartonville Police Department	IL	Peoria	1	28-Jul-00		N	Y	10-Jan-02			
2115	Bartonville Police Department	IL	Peoria	2	28-Jul-00		N	Y	17-Jan-03			
2145	Carleton Police Department	IL	Fulton	1	6-Dec-00		N	Y	12-Apr-02			
2145	Carleton Police Department	IL	Fulton	2	21-Jul-03		N	Y	27-Apr-04			
2153	De Witt County Central Communications	IL	De Witt	1	10-Sep-03		N	Y	27-Aug-04			
2153	De Witt County Central Communications	IL	De Witt	2	10-Sep-03		N	Y	27-Aug-04			
2154	Centralia Police Department	IL	Marion	1	27-Aug-04		Y	N				PSAP not 20 digit capable required for Phase 1 CAS
2171	Chillicothe Police	IL	Peoria	1	28-Jul-00		N	Y	10-Jan-02			
2171	Chillicothe Police	IL	Peoria	2	28-Jul-00		N	Y	17-Jan-03			
2172	Christian County 9-1-1	IL	Christian	1	20-Nov-03		N	Y	31-Mar-04			
2172	Christian County 9-1-1	IL	Christian	2	20-Nov-03		N	Y	31-Mar-04			
2175	Clark County 9-1-1	IL	Clark	1	19-Nov-01		Y	N			2, 4	01/28/04 - PSAP not 20 digit capable and can not support CAS solution

2179	Coles County EP-1-1	IL	Coles	1	2-Nov-00		Y	N		2	1/29/05 PSAP CPE not ready. 10/29/03 NPI will deploy with Phase II RFS. 7/30/03 - New RFS rec'd in May 2003. PSAP confirmed August deployment date. 4/30/03 - NPI awaiting notification of equip upgrade from PSAP. 3/21/02- Verizon wireless database not loaded	
2189	Cumberland County EP-1-1	IL	Cumberland	1	5-Jan-01		N	Y	26-Apr-02			
2190	Danville-Vermilion County Communications Center	IL	Vermilion	1	23-Mar-04		N	Y	17-Sep-04			
2190	Danville-Vermilion County Communications Center	IL	Vermilion	2	23-Mar-04		N	Y	17-Sep-04			
2194	Decatur Police Department	IL	Macon	1	20-Mar-04		N	Y	23-Sep-04			
2194	Decatur Police Department	IL	Macon	2	20-Mar-04		N	Y	23-Sep-04			
2197	Douglas County Sheriff's Department	IL	Douglas	1	29-May-01		N	Y	28-May-03			
2206	East Peoria Police Department	IL	Tazewell	1	9-Aug-00		N	Y	28-May-04			
2206	East Peoria Police Department	IL	Tazewell	2	9-Aug-00		N	Y	28-May-04			
2206	Edgar County Sheriff's Department	IL	Edgar	1	16-Sep-03		N	Y	18-Dec-03			
2206	Edgar County Sheriff's Department	IL	Edgar	2	16-Sep-03		N	Y	18-Dec-03			
2212	Effingham County Sheriff	IL	Effingham	1	13-Dec-00		N	Y	15-Jul-02			
2213	Effingham Police Department	IL	Effingham	1	13-Dec-00		N	Y	15-Jul-02			
2224	Ford County 9-1-1	IL	Ford	1	8-May-01		N	Y	9-May-02			
2224	Ford County 9-1-1	IL	Ford	2	9-Oct-04		N	N		7-Apr-05		
2230	Fulton County Sheriff	IL	Fulton	1	6-Dec-00		N	Y	12-Apr-02			
2230	Fulton County Sheriff	IL	Fulton	2	21-Jul-03		N	Y	27-Apr-04			
2231	Galesburg-Knox County Emergency Telephone System	IL	Knox	1	6-Dec-00		N	Y	12-Jun-03			
2231	Galesburg-Knox County Emergency Telephone System	IL	Knox	2	6-Dec-00		N	Y	12-Jun-03			
2233	Gibson City Police	IL	Ford	1	26-Apr-04		N	Y	28-Jul-04			
2233	Gibson City Police	IL	Ford	2	9-Oct-04		N	N		7-Apr-05		
2255	Henry County Sheriff's Office	IL	Henry	1	17-Jul-00		N	Y	7-Feb-02			
2278	Jackson County Sheriff's Office	IL	Jackson	1	27-Aug-04		N	Y	27-Jan-05			
2278	Jackson County Sheriff's Office	IL	Jackson	2	27-Aug-04		N	Y	27-Jan-05			
2279	Jacksonville Police Department	IL	Morgan	1	2-Mar-01		N	Y	1-Aug-02			
2281	Jefferson County Sheriff's Department	IL	Jefferson	1	7-Sep-04		N	N		6-Mar-05		
2281	Jefferson County Sheriff's Department	IL	Jefferson	2	7-Sep-04		N	N		6-Mar-05		
2283	Jo Daviess County Sheriff	IL	Jo Daviess	1	9-Apr-01		Y	N		2	7/30/03 - PSAP equipment not capable of handling 20 digits. Letter sent March 2002 stating RFS invalid.	
2310	Liv Com 9-1-1	IL	Livingston	1	6-Dec-00		Y	N		2, 4	4/28/03 - NPI can only offer CAS on Phase I. PSAP can only support NCAS. RFS received 12/06/00	
2315	Macomb-McDonough County Communications Center	IL	McDonough	1	4-May-04		Y	N		2	7/30/04 - PSAP is not 20 digit capable to process Phase I CAS solution.	
2325	Mason County Elab	IL	Mason	1	8-Jun-04		N	Y	12-Nov-04			
2325	Mason County Elab	IL	Mason	2	8-Jun-04		N	Y	12-Nov-04			
2336	Mercer County EP-1-1	IL	Mercer	1	16-Jun-03		N	Y	23-Mar-04			
2336	Mercer County EP-1-1	IL	Mercer	2	16-Jun-03		N	Y	23-Mar-04			
2336	Metcalfe	IL	Champaign	1	6-Aug-03		N	Y	26-Feb-04			
2345	Morgan County Sheriff's Office	IL	Morgan	1	2-Mar-01		N	Y	1-Aug-02			
2348	Morton Police Department	IL	Tazewell	1	9-Aug-00		N	Y	26-May-04			
2348	Morton Police Department	IL	Tazewell	2	9-Aug-00		N	Y	26-May-04			
2383	Peoria ECC	IL	Peoria	1	28-Jul-00		N	Y	10-Jan-02			
2383	Peoria ECC	IL	Peoria	2	28-Jul-00		N	Y	17-Jan-03			
2384	Peoria Heights Police Department	IL	Peoria	1	28-Jul-00		N	Y	10-Jan-02			
2384	Peoria Heights Police Department	IL	Peoria	2	28-Jul-00		N	Y	17-Jan-03			
2388	Piatt County Emergency Telephone System	IL	Piatt	1	17-Nov-04		N	N		16-May-05		
2388	Piatt County Emergency Telephone System	IL	Piatt	2	17-Nov-04		N	N		16-May-05		
2410	Rock Falls Police Department	IL	Whiteside	1	29-Apr-04		N	Y	10-Nov-04			
2410	Rock Falls Police Department	IL	Whiteside	2	29-Apr-04		N	Y	10-Nov-04			
2411	Rock Island County Sheriff	IL	Rock Island	1	16-Nov-00		N	Y	24-Apr-03			
2411	Rock Island County Sheriff	IL	Rock Island	2	16-Nov-00		N	Y	24-Apr-03			
2412	Rock Island Police Department	IL	Rock Island	1	16-Nov-00		N	Y	22-Apr-03			
2412	Rock Island Police Department	IL	Rock Island	2	16-Nov-00		N	Y	22-Apr-03			
2418	Salem Police Department	IL	Marion	1	27-Aug-04		Y	N			PSAP not 20 digit capable required for Phase I CAS	
2421	Sangamon County Central Dispatch System	IL	Sangamon	1	19-Oct-00		N	Y	5-Apr-02			
2421	Sangamon County Central Dispatch System	IL	Sangamon	2	13-Jan-03		N	Y	13-May-03			
2430	Sibley Police Department	IL	Rock Island	1	16-Nov-00		N	Y	22-Apr-03			
2430	Sibley Police Department	IL	Rock Island	2	16-Nov-00		N	Y	22-Apr-03			
2448	Sterling Police Department	IL	Whiteside	1	29-Apr-04		N	Y	10-Nov-04			
2448	Sterling Police Department	IL	Whiteside	2	29-Apr-04		N	Y	10-Nov-04			
2455	Tazewell-Tazewell County Communications Center	IL	Tazewell	1	9-Aug-00		N	Y	27-May-04			
2455	Tazewell-Tazewell County Communications Center	IL	Tazewell	2	9-Aug-00		N	Y	27-May-04			
2478	Washington Police Department	IL	Tazewell	1	9-Aug-00		N	Y	26-May-04			
2478	Washington Police Department	IL	Tazewell	2	9-Aug-00		N	Y	26-May-04			
2489	Whiteside County Sheriff	IL	Whiteside	1	29-Apr-04		N	Y	10-Nov-04			
2489	Whiteside County Sheriff	IL	Whiteside	2	29-Apr-04		N	Y	10-Nov-04			
2491	Williamson County Sheriff's Department	IL	Williamson	1	24-Aug-04		N	Y	25-Jan-05			
2491	Williamson County Sheriff's Department	IL	Williamson	2	24-Aug-04		N	Y	25-Jan-05			
2499	Woodford	IL	Woodford	1	17-Nov-00		Y	N		2	7/30/03 - Invalid letter to be sent Aug 03. PSAP equipment not installed to process Phase II calls. We will require new RFS letter to proceed.	
8014	Carbondale Police Department	IL	Jackson	1	27-Aug-04		N	Y	27-Jan-05			
8014	Carbondale Police Department	IL	Jackson	2	27-Aug-04		N	Y	27-Jan-05			
8016	McLean	IL	McLean	1	24-Mar-03		N	Y	3-Oct-03			
8016	McLean	IL	McLean	2	19-Feb-04		N	Y	21-Jun-04			
2323	Marshall County Sheriff's Office	IL	Marshall	1	12-Apr-01		N	N		28-Feb-05	4	1/21/05-PSAP plans to have a mapping solution in place the week of 2/21/05. NPI plans to schedule deployment on 2/28/05 as soon as confirmation of a mapping solution. 10/18/04-PSAP has no way to utilize the Phase 2 data, anticipates resolution by end of y
2323	Marshall County Sheriff's Office	IL	Marshall	2	12-Apr-01		N	N		28-Feb-05	4	1/21/05-PSAP plans to have a mapping solution in place the week of 2/21/05. NPI plans to schedule deployment on 2/28/05 as soon as confirmation of a mapping solution. 10/18/04-PSAP has no way to utilize the Phase 2 data, anticipates resolution by end of y
2528	Clark County EP-1-1	IN	Clark	1	30-Apr-03		N	Y	15-Sep-03			
2531	Clay County EP-1-1 Office	IN	Clay	1	22-Feb-02		N	Y	16-Apr-03			
2531	Clay County EP-1-1 Office	IN	Clay	2	22-Feb-02		N	Y	16-Apr-03			
2535	Crawford County 9-1-1	IN	Crawford	1	16-Apr-01		N	Y	10-May-02			
2535	Crawford County 9-1-1	IN	Crawford	2	25-Apr-03		N	Y	14-Jul-03			
2539	Daviess County Sheriff's Department	IN	Daviess	1	3-Jan-02		Y	N		2	7/30/03 - Invalid letter sent Feb 02. PSAP equipment expected to be ready by end of 2003.	
2544	Dubois County Communications Center	IN	Dubois	1	27-Oct-00		N	Y	17-May-02			
2544	Dubois County Communications Center	IN	Dubois	2	26-Apr-04		N	Y	22-Sep-04			
2551	Evansville-Vanderburgh County Central Dispatch	IN	Vanderburgh	1	1-Jun-00		N	Y	16-Jan-02			
2551	Evansville-Vanderburgh County Central Dispatch	IN	Vanderburgh	2	7-Apr-04		N	Y	16-Dec-04			
2554	Fountain County Regional Dispatch Center	IN	Fountain	1	5-Oct-00		Y	N		2	7/30/03 - PSAP equipment has not been ordered. Invalid letter sent to PSAP Feb 02. 4/30/03 Ameritech verified PSAP equip will be ready by mid-summer. RFS rec'd date changed to Apr 01. Plan to deploy Phase I by Sep 28. 2/27/02-PSAP equip not ready. Only RFS	
2561	Gibson County Sheriff's Department	IN	Gibson	1	13-Aug-02		N	Y	20-Dec-02			
2561	Gibson County Sheriff's Department	IN	Gibson	2	9-Jul-02		N	Y	30-Apr-03			
2564	Greene County Sheriff	IN	Greene	1	31-Mar-03		N	Y	29-Aug-03			
2564	Greene County Sheriff	IN	Greene	2	31-Mar-03		N	Y	29-Aug-03			
2583	Indiana State Police-Seymour	IN	Jackson	1	9-Jul-02		N	Y	28-Aug-03			
2583	Indiana State Police-Seymour	IN	Jackson	2	9-Jul-02		N	Y	28-Aug-03			
2584	Indiana State Police-Terre Haute	IN	Vigo	1	3-Jul-02		N	Y	17-Jan-03			



2584	Indiana State Police-Terre Haute	IN	Vigo	2	3-Jul-02		N	Y	17-Jan-03			
2598	Knox County Central Dispatch	IN	Knox	1	19-Nov-01		N	Y	20-Feb-02			
2598	Knox County Central Dispatch	IN	Knox	2	21-Mar-03		N	Y	11-Jun-03			
2624	Montgomery County 9-1-1	IN	Montgomery	1	8-Jan-03		N	Y	30-May-03			
2624	Montgomery County 9-1-1	IN	Montgomery	2	8-Jan-03		N	Y	30-May-03			
2649	Posey County RDC	IN	Posey	1	7-Aug-01		Y	N			2, 4	7/30/03 - PSAP equipment installed and will only accept NCAS. Nextel Partners can deploy only Phase I CAS. Invalid letter will be sent in Aug 03. 4/30/03 Ameritech verified PSAP equip will be ready by fall 2003. RFS rev date changed to May 01. Plan to do
2653	Putnam County 9-1-1	IN	Putnam	1	16-Mar-04		N	Y	20-May-04			
2653	Putnam County 9-1-1	IN	Putnam	2	16-Mar-04		N	Y	20-May-04			
2659	Scott County Emergency Communications	IN	Scott	1	22-Jan-01		N	Y	14-May-02			
2659	Scott County Emergency Communications	IN	Scott	2	5-Nov-01		N	Y	9-Jul-03			
2667	Spencer County Sheriff's Office	IN	Spencer	1	9-Aug-01		N	Y	31-Jan-02			
2667	Spencer County Sheriff's Office	IN	Spencer	2	4-May-04		N	Y	21-Oct-04			
2674	Sullivan County 9-1-1	IN	Sullivan	1	3-Oct-02		N	Y	27-May-03			
2674	Sullivan County 9-1-1	IN	Sullivan	2	3-Oct-02		N	Y	27-May-03			
2677	Terre Haute Police Department	IN	Vigo	1	3-Jul-02		N	Y	13-Dec-02			
2677	Terre Haute Police Department	IN	Vigo	2	3-Jul-02		N	Y	13-Dec-02			
2682	Vermillion County Sheriff's Office	IN	Vermillion	1	26-Jun-03		N	Y	26-Jan-04			
2682	Vermillion County Sheriff's Office	IN	Vermillion	2	26-Jun-03		N	Y	26-Jan-04			
2686	Warrick Central Dispatch	IN	Warrick	1	4-Jan-01		N	Y	17-Jan-02			
2686	Warrick Central Dispatch	IN	Warrick	2	21-Dec-04		N	N		19-Jun-05		
2690	Adair County 9-1-1 Center	KY	Adair	1	26-Oct-04		N	N		24-Apr-05		
2690	Adair County 9-1-1 Center	KY	Adair	2	28-Oct-04		N	N		24-Apr-05		
2681	Allen County Police Department	KY	Allen	1	27-Aug-03		N	Y	30-Sep-04			
2681	Allen County Police Department	KY	Allen	2	27-Aug-03		N	Y	30-Sep-04			
2686	Barbourville Police Department	KY	Knox	2	10-Nov-04		N	N		9-May-05		1/29/05 - Changed status to valid request on 11/10 and proceeding with deployment.
2686	Barren-Melcaine EB-1-1	KY	Barren	1	4-May-04		N	Y	15-Nov-04			
2686	Barren-Melcaine EB-1-1	KY	Barren	2	4-May-04		N	Y	15-Nov-04			
2674	Bowling Green Police Department	KY	Warren	1	14-Jun-00		N	Y	7-Feb-02			
2674	Bowling Green Police Department	KY	Warren	2	4-Jun-04		N	Y	19-Nov-04			
2680	Butler County EOC	KY	Butler	1	19-Nov-04		N	N		18-May-05		
2681	Caldwell County EMS	KY	Caldwell	1	24-Jun-04		N	Y	1-Dec-04			
2681	Caldwell County EMS	KY	Caldwell	2	24-Jun-04		N	Y	1-Dec-04			
2684	Campbellville 9-1-1 Communications	KY	Taylor	1	29-Jan-04		N	N		15-Mar-05	2, 8	1/29/05 - Awaiting software upgrades to PSAP CPE. 10/27/04-PSAP & CPE vendor working to resolve some CPE issues that is not allowing the PSAP to rebid Phase 2 data. 1/29/04-PSAP working to resolve issues of not being able to rebid, working with CPE vendor.
2684	Campbellville 9-1-1 Communications	KY	Taylor	2	29-Jan-04		N	N		15-Mar-05	2, 8	1/29/05 - Awaiting software upgrades to PSAP CPE. 10/27/04-PSAP & CPE vendor working to resolve some CPE issues that is not allowing the PSAP to rebid Phase 2 data. 1/29/04-PSAP working to resolve issues of not being able to rebid, working with CPE vendor.
2689	Carter County 9-1-1	KY	Carter	1	11-Jun-03		N	Y	4-Nov-03			
2689	Carter County 9-1-1	KY	Carter	2	11-Jun-03		N	Y	4-Nov-03			
2697	Cynthiana-Harrison County EB-1-1	KY	Harrison	1	26-Dec-01		N	Y	8-Feb-02			
2698	Danville-Boyle County 9-1-1 Center	KY	Boyle	1	31-Jan-02		N	Y	9-May-02			
2698	Danville-Boyle County 9-1-1 Center	KY	Boyle	2	15-Jun-04		N	Y	3-Dec-04			
2699	Daviess County Sheriff's Department	KY	Daviess	1	18-Dec-00		N	Y	23-Jan-02			
2699	Daviess County Sheriff's Department	KY	Daviess	2	10-Jun-02		N	Y	19-Jun-03			
2698	Frankfort-Franklin County 9-1-1	KY	Franklin	1	26-Aug-02		N	Y	16-Dec-02			
2906	Frankfort-Franklin County 9-1-1	KY	Franklin	2	24-Jun-04		N	N		1-Mar-05	2	1/27/04-PSAP not getting updated phase 2 fixes, problem seems to be a timeout issue on the data connection. We are awaiting LEC, PSAP & CPE vendor to resolve before we can deploy the PSAP.
2919	Hancock County EB-1-1	KY	Hancock	1	14-Jan-02		N	Y	16-Apr-02			
2920	Hardin County 9-1-1	KY	Hardin	1	5-Nov-01		Y	N			2	01/26/04 - PSAP can not support Phase I CAS solution.
2920	Hardin County 9-1-1	KY	Hardin	2	28-May-04		N	Y	10-Jan-05			
2922	Harradburg Police Department	KY	Mercer	1	21-Jan-03		N	Y	6-Aug-03			
2922	Harradburg Police Department	KY	Mercer	2	23-Mar-04		N	Y	26-Aug-04			
2927	Henderson Police Department	KY	Henderson	1	23-Jan-01		N	Y	1-Feb-02			
2930	Hopkinsville-Christen County EOC	KY	Christian	1	26-Sep-02		N	Y	17-Mar-03			
2930	Hopkinsville-Christen County EOC	KY	Christian	2	12-Mar-04		N	Y	18-Nov-04			
2932	Jefferson County Police-Fire-EMS Communications C	KY	Jefferson	1	10-Jun-00		N	Y	7-Dec-00			
2932	Jefferson County Police-Fire-EMS Communications C	KY	Jefferson	2	27-Jun-01		N	Y	30-Nov-04			
2935	Jessamine County Emergency Services Division	KY	Jessamine	1	13-Aug-03		N	Y	10-Mar-04			
2935	Jessamine County Emergency Services Division	KY	Jessamine	2	13-Aug-03		N	Y	10-Mar-04			
2939	Kentucky State Police Post 11-London	KY	Laurel	1	24-Aug-01		N	Y	8-Feb-02			
2939	Kentucky State Police Post 11-London	KY	Laurel	2	11-Oct-04		N	N		9-Apr-05		
2940	Kentucky State Police Post 12-Frankfort	KY	Franklin	1	24-Aug-01		N	Y	31-Jan-02			
2940	Kentucky State Police Post 12-Frankfort	KY	Franklin	2	11-Oct-04		N	N		9-Apr-05		
2942	Kentucky State Police Post 14-Ashland	KY	Boyd	1	29-Jan-02		N	Y	14-May-02			
2942	Kentucky State Police Post 14-Ashland	KY	Boyd	2	11-Oct-04		N	N		9-Apr-05		
2943	Kentucky State Police Post 15-Columbia	KY	Adair	1	11-Oct-04		N	Y	7-Jan-05			
2943	Kentucky State Police Post 15-Columbia	KY	Adair	2	11-Oct-04		N	N		9-Apr-05		
2945	Kentucky State Police Post 1-Mayfield	KY	Graves	1	22-Apr-04		N	Y	10-Sep-04			
2945	Kentucky State Police Post 1-Mayfield	KY	Graves	2	11-Oct-04		N	N		9-Apr-05		
2947	Kentucky State Police Post 3-Bowling Green	KY	Warren	1	24-Aug-01		N	Y	6-Feb-02			
2947	Kentucky State Police Post 3-Bowling Green	KY	Warren	2	11-Oct-04		N	N		9-Apr-05		
2948	Kentucky State Police Post 4-Elizabethtown	KY	Hardin	1	24-Aug-01		N	Y	20-Dec-01			
2948	Kentucky State Police Post 4-Elizabethtown	KY	Hardin	2	11-Oct-04		N	N		9-Apr-05		
2948	Kentucky State Police Post 5-Campbellburg	KY	Henry	1	24-Aug-01		N	Y	1-Feb-02			
2948	Kentucky State Police Post 5-Campbellburg	KY	Henry	2	11-Oct-04		N	N		9-Apr-05		
2950	Kentucky State Police Post 6-Dry Ridge	KY	Grant	1	11-Aug-04		N	Y	13-Dec-04			
2950	Kentucky State Police Post 6-Dry Ridge	KY	Grant	2	11-Oct-04		N	N		9-Apr-05		
2951	Kentucky State Police Post 7-Richmond	KY	Madison	1	29-Jan-02		N	Y	7-May-02			
2951	Kentucky State Police Post 7-Richmond	KY	Madison	2	11-Oct-04		N	N		9-Apr-05		
2952	Kentucky State Police Post 8-Morehead	KY	Rowan	1	29-Jan-02		N	Y	13-May-02			
2952	Kentucky State Police Post 8-Morehead	KY	Rowan	2	11-Oct-04		N	N		9-Apr-05		
2962	Lancaster Garrard 9-1-1	KY	Garrard	1	23-Sep-03		N	Y	28-Jan-04			
2962	Lancaster Garrard 9-1-1	KY	Garrard	2	23-Sep-03		N	Y	28-Jan-04			
2963	Larue County Dispatch	KY	Larue	1	29-Jun-04		N	N		9-Feb-05	2	1/27/05-PSAP is confirming with their CPE vendor the equipment is ready to support Phase 2. A Deployment is planned for mid Feb. 2005.
2963	Larue County Dispatch	KY	Larue	2	29-Jun-04		N	N		9-Feb-05	2	1/27/05-PSAP is confirming with their CPE vendor the equipment is ready to support Phase 2. A Deployment is planned for mid Feb. 2005.
2964	Laurel County EB-1-1	KY	Laurel	1	6-Nov-00		N	Y	23-Jun-03			
2964	Laurel County EB-1-1	KY	Laurel	2	30-Jun-04		N	Y	6-Dec-04			
2966	Lawrenceburg Police Department	KY	Anderson	1	13-Dec-00		N	Y	20-Dec-01			
2966	Lawrenceburg Police Department	KY	Anderson	2	25-Aug-04		N	N		6-Mar-05		
2971	Lexington-Fayette UCG-Division of Police	KY	Fayette	1	14-Nov-00		N	Y	10-Jun-02			
2971	Lexington-Fayette UCG-Division of Police	KY	Fayette	2	18-Dec-01		N	Y	30-Oct-03			
2974	Logan County Emergency Operations Center	KY	Logan	1	27-Aug-02		N	Y	27-Jan-03			
2974	Logan County Emergency Operations Center	KY	Logan	2	18-Jun-04		N	Y	22-Nov-04			
2978	Louisville-Jefferson County Emergency Operations C	KY	Jefferson	1	10-Jun-00		N	Y	7-Dec-00			
2978	Louisville-Jefferson County Emergency Operations C	KY	Jefferson	2	27-Jun-01		N	Y	16-Dec-03			

2979	Madison County ES-1-1	KY	Madison	1	19-Dec-00		N	Y	5-Feb-02			
2979	Madison County ES-1-1	KY	Madison	2	26-May-04		N	Y	9-Nov-04			
2980	Madisonville Police Department	KY	Hopkins	1	6-Nov-03		N	Y	23-Feb-04			
2983	Marshall County ES-1-1	KY	Marshall	1	21-Jun-04		N	Y	19-Nov-04			
2983	Marshall County ES-1-1	KY	Marshall	2	21-Jun-04		N	Y	19-Nov-04			
2986	Mayville Emergency Services	KY	Mason	1	27-Oct-04		N	N		25-Apr-05		
2986	Mayville Emergency Services	KY	Mason	2	27-Oct-04		N	N		25-Apr-05		
2994	Morehead Police Department	KY	Rowan	1	30-Nov-01		N	Y	25-Aug-03			
2994	Morehead Police Department	KY	Rowan	2	30-Nov-01		N	Y	25-Aug-03			
3004	Oldham County Central Dispatch	KY	Oldham	1	22-Nov-00		N	Y	20-Dec-01			
3004	Oldham County Central Dispatch	KY	Oldham	2	30-Jun-04		N	Y	10-Dec-04			
3006	Owensboro Police Department	KY	Daviess	1	18-Dec-00		N	Y	23-Jan-02			
3006	Owensboro Police Department	KY	Daviess	2	22-Jun-04		N	Y	7-Dec-04			
3007	Pulaski-McCracken County ES-1-1 Emergency Com	KY	McCracken	1	28-Apr-04		N	Y	13-Sep-04			
3007	Pulaski-McCracken County ES-1-1 Emergency Com	KY	McCracken	2	17-Sep-04		N	N		27-Feb-05		
3008	Pike-Bourbon County ES-1-1	KY	Bourbon	1	1-Dec-00		N	Y	28-Jan-02			
3009	Pike-Bourbon County ES-1-1	KY	Bourbon	2	24-Jun-04		N	N		20-Apr-05		
3017	Pulaski County ES-1-1	KY	Pulaski	1	20-Jan-04		N	Y	17-Feb-04			
3017	Pulaski County ES-1-1	KY	Pulaski	2	3-Dec-04		N	N		1-Jun-05		
3018	Regional Public Safety Communications Center-Boyd	KY	Boyd	1	7-Apr-03		N	Y	10-Dec-03			
3018	Regional Public Safety Communications Center-Boyd	KY	Boyd	2	7-Apr-03		N	Y	10-Dec-03			
3026	Shelby County ES-1-1	KY	Shelby	1	11-Dec-00		N	Y	31-Jan-02			
3026	Shelby County ES-1-1	KY	Shelby	2	28-Dec-04		N	N		28-Jun-05		
3028	Simpson Emergency Communications Center	KY	Simpson	1	2-Dec-04		N	N		31-May-05		
3028	Simpson Emergency Communications Center	KY	Simpson	2	2-Dec-04		N	N		31-May-05		
3030	Springfield-Washington County ES-1-1	KY	Washington	1	21-Nov-00		N	Y	28-Jan-02			
3032	Todd County Emergency Services	KY	Todd	1	21-May-03		N	Y	5-Dec-03			
3033	Trigg County ES-1-1	KY	Trigg	1	5-Apr-04		N	Y	2-Sep-04			
3033	Trigg County ES-1-1	KY	Trigg	2	5-Apr-04		N	Y	2-Sep-04			
3035	Versailles Police Department	KY	Woodford	1	31-Jul-02		N	Y	27-Feb-03			
3035	Versailles Police Department	KY	Woodford	2	20-Jan-04		N	Y	28-May-04			
3037	Webster County ES-1-1	KY	Webster	1	20-Oct-00		N	Y	5-Feb-02			
3037	Webster County ES-1-1	KY	Webster	2	31-Aug-04		Y	N			2	PSAP not ready to support Phase 2
3038	Whitley County ES-1-1	KY	Whitley	1	14-Jan-02		N	Y	13-May-02			
3038	Whitley County ES-1-1	KY	Whitley	2	9-Aug-04		N	N		5-Feb-05		
3040	Winchester Police Department	KY	Clark	1	14-Nov-00		N	Y	24-Jan-02			
3040	Winchester Police Department	KY	Clark	2	9-Jan-04		N	Y	1-Jul-04			
3054	Bienville Parish Sheriff's Office	LA	BIENVILLE	1	24-Jul-00		N	Y	12-Mar-01			
3056	Bossier Parish Communication District	LA	Bossier	1	7-Jun-00		N	Y	12-Oct-00			
3056	Bossier Parish Communication District	LA	Bossier	2	25-May-04		N	Y	23-Nov-04			
3058	Caddo Parish Communications District	LA	Caddo	1	7-Jun-00		N	Y	12-Feb-01			
3060	Calcasieu Parish Communication District	LA	Calcasieu	1	7-Jun-00		N	Y	19-Jan-01			
3060	Calcasieu Parish Communication District	LA	Calcasieu	2	10-Sep-03		N	Y	2-Mar-04			
3077	Evangeline Parish ES-1-1	LA	Evangeline	1	11-Oct-04		N	N		9-Apr-05		
3085	Jefferson Davis Parish ES-1-1	LA	Jefferson Dav	1	1-Dec-04		N	N		30-May-05		
3089	Lafayette Parish Communication District	LA	Lafayette	1	7-Jun-00		N	Y	8-Jan-01			
3089	Lafayette Parish Communication District	LA	Lafayette	2	1-Feb-01		N	Y	29-Apr-03			
3093	Lincoln Parish Sheriff's Office	LA	Lincoln	1	25-Oct-00		N	Y	9-Jan-02			
3094	Madison Parish Sheriff	LA	Madison	1	23-Oct-00		Y	N			2	4/30/03 - RFS received 10/31/00; trucks ordered Dec '00 and then cancelled - PSAP CPE not ERI1 capable. 10/15/01 NPI requested new RFS be submitted when Parish is ready to move forward with deployment
3104	Ouachita Parish ES-1-1 Communications District	LA	Ouachita	1	4-Oct-00		N	Y	18-Apr-01			
3113	Rapides Parish Communication District	LA	Rapides	1	28-Jun-04		N	Y	6-Dec-04			
3128	St Landry Parish ES-1-1	LA	St. Landry	1	29-Nov-00		N	Y	25-Mar-02			
3129	St Martin Parish Sheriff's Office	LA	St. Martin	1	12-May-00		N	Y	18-Oct-00			
3138	Vermilion Parish Communications District	LA	Vermilion	1	12-Jul-01		N	Y	17-Dec-01			
3141	Webster Parish Police Department	LA	Webster	1	8-Feb-01		N	Y	11-Jan-02			
3205	Allegheny County Emergency Services and Communi	MD	Allegheny	1	25-Mar-04		N	Y	20-Sep-04			
3205	Allegheny County Emergency Services and Communi	MD	Allegheny	2	25-Mar-04		N	Y	20-Sep-04			
3600	Becker County Sheriff's Office	MN	Becker	1	11-Apr-01		N	Y	24-Jul-02			
3600	Becker County Sheriff's Office	MN	Becker	2	2-Mar-04		N	Y	19-May-04			
3605	Blue Earth County Emergency Services	MN	Blue Earth	1	11-Apr-01		N	Y	12-Sep-02			
3605	Blue Earth County Emergency Services	MN	Blue Earth	2	2-Mar-04		N	Y	28-Jun-04			
3608	Brown County Sheriff's Office	MN	Brown	1	11-Apr-01		N	Y	20-May-02			
3608	Brown County Sheriff's Office	MN	Brown	2	2-Mar-04		N	Y	17-May-04			
3610	Carlton County Sheriff's Office	MN	Carlton	1	11-Apr-01		N	Y	2-Jul-02			
3610	Carlton County Sheriff's Office	MN	Carlton	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3612	Cass County Sheriff's Office	MN	Cass	1	11-Apr-01		N	Y	29-May-02			
3612	Cass County Sheriff's Office	MN	Cass	2	2-Mar-04		N	Y	8-Sep-04			
3623	Douglas County Sheriff's Office	MN	Douglas	1	11-Apr-01		N	Y	25-Feb-03			
3623	Douglas County Sheriff's Office	MN	Douglas	2	2-Mar-04		N	Y	21-May-04			
3627	Fairbault County Sheriff's Office	MN	Fairbault	1	25-Oct-04		N	Y	3-Dec-04			
3627	Fairbault County Sheriff's Office	MN	Fairbault	2	25-Oct-04		N	Y	3-Dec-04			
3631	Freeborn County Law Enforcement Center	MN	Freeborn	1	11-Apr-01		N	Y	23-Jul-02			
3631	Freeborn County Law Enforcement Center	MN	Freeborn	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3643	Itasca County Sheriff's Office	MN	Itasca	1	11-Apr-01		N	Y	20-Jun-02			
3643	Itasca County Sheriff's Office	MN	Itasca	2	2-Mar-04		N	Y	27-Sep-04			
3650	Lake County Sheriff's Office	MN	Lake	1	11-Apr-01		N	Y	3-Apr-03			
3650	Lake County Sheriff's Office	MN	Lake	2	2-Mar-04		N	Y	23-Aug-04			
3662	Martin County Sheriff's Office Law Enforcement Cent	MN	Martin	1	25-Oct-04		N	Y	10-Dec-04			
3662	Martin County Sheriff's Office Law Enforcement Cent	MN	Martin	2	25-Oct-04		N	Y	10-Dec-04			
3672	Minnesota State Patrol-Brainerd	MN	Crow Wing	1	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3672	Minnesota State Patrol-Brainerd	MN	Crow Wing	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3673	Minnesota State Patrol-Detroit Lakes	MN	Becker	1	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3673	Minnesota State Patrol-Detroit Lakes	MN	Becker	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3676	Minnesota State Patrol-Mankato	MN	Blue Earth	1	11-Apr-01		N	Y	12-Sep-02			
3676	Minnesota State Patrol-Mankato	MN	Blue Earth	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3678	Minnesota State Patrol-Rochester	MN	Olmsted	1	11-Apr-01		N	Y	25-Nov-03			
3678	Minnesota State Patrol-Rochester	MN	Olmsted	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3686	Mower County Law Enforcement Center	MN	Mower	1	11-Apr-01		N	Y	3-Oct-02			
3686	Mower County Law Enforcement Center	MN	Mower	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3688	Nicollet County Sheriff's Office	MN	Nicollet	1	11-Apr-01		N	Y	9-Jan-03			
3688	Nicollet County Sheriff's Office	MN	Nicollet	2	2-Mar-04		N	Y	29-Jun-04			
3690	Nobles County Sheriff's Office	MN	Nobles	1	25-Oct-04		N	Y	10-Dec-04			
3690	Nobles County Sheriff's Office	MN	Nobles	2	25-Oct-04		N	Y	10-Dec-04			
3694	Olmsted County Law Enforcement Center	MN	Olmsted	1	11-Apr-01		N	Y	22-May-02			
3694	Olmsted County Law Enforcement Center	MN	Olmsted	2	1-Oct-04		N	N		30-Mar-05		10/29/04 - Neel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3695	Otter Tail County Sheriff's Office	MN	Otter Tail	1	11-Apr-01		N	Y	20-Jun-02			
3695	Otter Tail County Sheriff's Office	MN	Otter Tail	2	2-Mar-04		N	Y	20-May-04			

3698	Pine County Sheriff's Office	MN	Pine	1	11-Apr-01	N	Y	21-May-02			
3698	Pine County Sheriff's Office	MN	Pine	2	2-Mar-04	N	Y	18-May-04			
3710	Rock County Sheriff's Office	MN	Rock	1	1-Oct-04	N	N		30-Mar-05		10/29/04 - Nestel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3710	Rock County Sheriff's Office	MN	Rock	2	1-Oct-04	N	N		30-Mar-05		10/29/04 - Nestel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3716	St. Louis County Emergency Communications-Duluth	MN	St. Louis	1	11-Apr-01	N	Y	15-Nov-02			
3716	St. Louis County Emergency Communications-Duluth	MN	St. Louis	2	1-Oct-04	N	N		30-Mar-05		10/29/04 - Nestel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3717	St. Louis County Emergency Communications-Virginia	MN	St. Louis	1	11-Apr-01	N	Y	17-Jan-03			
3717	St. Louis County Emergency Communications-Virginia	MN	St. Louis	2	1-Oct-04	N	N		30-Mar-05		10/29/04 - Nestel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
3726	Todd County Sheriff's Office	MN	Todd	1	11-Apr-01	N	Y	5-Feb-03			
3726	Todd County Sheriff's Office	MN	Todd	2	2-Mar-04	N	Y	26-Aug-04			
3730	Wadena County Sheriff's Office	MN	Wadena	1	11-Apr-01	N	Y	24-Jul-02			
3730	Wadena County Sheriff's Office	MN	Wadena	2	2-Mar-04	N	Y	25-May-04			
3731	Waseca County Sheriff's Office	MN	Waseca	1	25-Oct-04	N	Y	3-Dec-04			
3731	Waseca County Sheriff's Office	MN	Waseca	2	25-Oct-04	N	Y	3-Dec-04			
3737	Wilkin County Law Enforcement Center	MN	Wilkin	1	11-Apr-01	N	Y	23-May-02			
3737	Wilkin County Law Enforcement Center	MN	Wilkin	2	1-Oct-04	N	Y	18-Sep-04			
3738	Winona County Sheriff's Office	MN	Winona	1	11-Apr-01	N	Y	3-Apr-03			
3738	Winona County Sheriff's Office	MN	Winona	2	1-Oct-04	N	N		30-Mar-05		10/29/04 - Nestel Partners and the State of MN mutually agreed to adjust the start date for Phase II deployments in QWEST territory.
	Newton County Sheriff's Office	MS	Newton	1	1-Apr-04	N	Y	13-Dec-04			1/29/05 - PSAP does not have a number in current registry. 10/20/04-During initial deployment it was discovered the LEC assigned an ESN that would not work in the 911 landline NPI was told to connect to by PSAP and 3rd party data collection. Deployment date
3973	Bay St. Louis Police Department	MS	Hancock	1	19-Jun-00	N	Y	12-Jul-01			
3975	Blount Police Department	MS	Harrison	1	20-Jun-00	N	Y	12-Nov-01			
3977	Brandon Police Department	MS	Rankin	1	6-Dec-00	N	Y	24-Sep-01			
3979	Carson Police Department	MS	Madison	1	18-Oct-00	N	Y	19-Feb-03			
3980	Clinton Police Department	MS	Hinds	1	30-Oct-00	N	Y	4-Jan-01			
3992	Copiah County	MS	Copiah	1	17-Oct-00	N	Y	24-Oct-01			
3994	Covington County Sheriff	MS	Covington	1	15-May-01	N	Y	28-Jan-02			
3994	Covington County Sheriff	MS	Covington	2	9-May-01	Y	N			2	7/30/03 - Invalid letter to be sent to PSAP in August03. 4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected.
3997	Flowood Police Department	MS	Rankin	1	6-Dec-00	N	Y	24-Sep-01			
3998	Forrest County	MS	Forrest	1	12-Oct-00	N	Y	13-Dec-00			
3998	Forrest County	MS	Forrest	2	18-Sep-03	N	Y	10-Mar-04			
4001	Gautier Police Department	MS	Jackson	1	24-Apr-00	N	Y	2-Feb-01			
4007	Gulfport Police Department	MS	Harrison	1	20-Jun-00	N	Y	12-Nov-01			
4008	Hancock County Sheriff's Office	MS	Hancock	1	19-Jun-00	N	Y	12-Jul-01			
4008	Harrison County Sheriff's Office	MS	Harrison	1	20-Jun-00	N	Y	12-Nov-01			
4010	Hattiesburg Police Department	MS	Forrest	1	12-Oct-00	N	Y	14-May-01			
4010	Hattiesburg Police Department	MS	Forrest	2	18-Sep-03	N	Y	10-Mar-04			
4014	Hinds County Sheriff's Department	MS	Hinds	1	30-Oct-00	N	Y	4-Jan-01			
4022	Jackson County Sheriff's Office-Main	MS	Jackson	1	24-Apr-00	N	Y	2-Feb-01			
4022	Jackson County Sheriff's Office-Main	MS	Jackson	2	4-Apr-01	N	Y	12-Jun-03			
4024	Jackson Police Department	MS	Hinds	1	30-Oct-00	N	Y	4-Jan-01			
4025	Jasper County Sheriff's Office	MS	Jasper	1	8-Apr-04	N	Y	21-Oct-04			
4028	Jones County Sheriff's Office	MS	Jones	1	9-Nov-00	N	Y	15-Jan-02			
4028	Jones County Sheriff's Office	MS	Jones	2	1-Nov-00	Y	N			2	7/30/03 - PSAP has not selected equipment as of yet. NPI will

4632	Norfolk Police Department	NE	Madison	1	29-Jun-04		N	N		28-Feb-05	4	1/28/05 - Noted Partners delayed the deployment in order to revise the State Test Plan with current data.
4648	Sarpy County 9-1-1	NE	Sarpy	1	10-Apr-01		N	Y	19-Nov-03			
4662	Washington County Sheriff	NE	Washington	1	18-Jul-01		N	Y	17-Nov-03			
5044	Broome County Emergency Services	NY	Broome	1	6-Nov-03		N	Y	7-May-04			
5044	Broome County Emergency Services	NY	Broome	2	6-Nov-03		N	Y	7-May-04			
5048	Cattaraugus County Sheriff's Office	NY	Cattaraugus	1	25-May-01		N	Y	14-Feb-02			
5048	Cattaraugus County Sheriff's Office	NY	Cattaraugus	2	10-Jun-02		N	Y	14-Oct-02			
5048	Cayuga County Sheriff's Office	NY	Cayuga	1	8-Jul-03		Y	N			2	7/30/03 - PSAP is not 20 digit capable and will request Phase II service when system upgrade complete.
5050	Central Police Services Buffalo 9-1-1	NY	Erie	1	2-Aug-04		N	Y	11-Jan-05			
5050	Central Police Services Buffalo 9-1-1	NY	Erie	2	2-Aug-04		N	Y	11-Jan-05			
5051	Chautauque County Sheriff's Office	NY	Chautauque	1	8-Jun-01		N	Y	20-May-02			
5051	Chautauque County Sheriff's Office	NY	Chautauque	2	3-Nov-03		N	Y	25-Feb-04			
5053	Chemung County Office of Fire and Emergency Mgmt	NY	Chemung	1	13-Sep-04		N	N		12-Mar-05		
5053	Chemung County Office of Fire and Emergency Mgmt	NY	Chemung	2	13-Sep-04		N	N		12-Mar-05		
5056	Clinton County Primary Safety Answering Point	NY	Clinton	1	7-Nov-03		N	Y	18-May-04			
5056	Clinton County Primary Safety Answering Point	NY	Clinton	2	7-Nov-03		N	Y	18-May-04			
5061	Cortland County Sheriff's Department	NY	Cortland	1	7-Jun-01		Y	N			2, 4	4/28/03 - NPI can only offer CAS on Phase I. PSAP is not 20 digit capable. RFS received 6/07/01
5062	Fulton County Sheriff's Office	NY	Fulton	1	2-Dec-04		N	N		31-May-05		
5062	Fulton County Sheriff's Office	NY	Fulton	2	2-Dec-04		N	N		31-May-05		
5084	Genesee County Sheriff's Office	NY	Genesee	1	19-Apr-01		N	Y	15-Feb-02			
5084	Genesee County Sheriff's Office	NY	Genesee	2	5-Sep-02		N	Y	6-Jun-03			
5102	Herkimer County Sheriff	NY	Herkimer	1	9-Apr-03		N	Y	27-Oct-03			
5102	Herkimer County Sheriff	NY	Herkimer	2	9-Apr-03		N	Y	27-Oct-03			
5115	Lewis County Sheriff's Department	NY	Lewis	1	3-Dec-04		N	N		1-Jun-05		
5115	Lewis County Sheriff's Department	NY	Lewis	2	3-Dec-04		N	N		1-Jun-05		
5117	Livingston County 9-1-1 Center	NY	Livingston	1	14-Jul-03		N	Y	5-Nov-03			
5117	Livingston County 9-1-1 Center	NY	Livingston	2	14-Jul-03		N	Y	5-Nov-03			
5127	Monroe County 9-1-1 Center	NY	Monroe	1	15-Jul-03		N	Y	5-Dec-03			
5127	Monroe County 9-1-1 Center	NY	Monroe	2	15-Jul-03		N	Y	5-Dec-03			
5128	Montgomery County Sheriff's Office	NY	Montgomery	1	3-May-01		Y	N			2, 4	4/28/03 - NPI can only offer CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 05/01/01
5141	New York State Police-Albany	NY	Albany	1	18-Oct-02		N	Y	24-Apr-03			
5141	New York State Police-Albany	NY	Albany	2	18-Oct-02		N	Y	24-Apr-03			
5152	Niagara County Sheriff's Department	NY	Niagara	1	22-Oct-02		Y	N			2, 4	4/28/03 - NPI can only offer CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 10/22/02
5163	Oneida County Sheriff's Office	NY	Oneida	1	14-May-04		N	Y	3-Nov-04			
5163	Oneida County Sheriff's Office	NY	Oneida	2	14-May-04		N	Y	3-Nov-04			
5165	Onondaga County Department of Emergency Commu.	NY	Onondaga	1	2-May-01		N	Y	1-Jul-03			
5165	Onondaga County Department of Emergency Commu.	NY	Onondaga	2	2-May-01		N	Y	1-Jul-03			
5166	Ontario County 9-1-1 Center	NY	Ontario	1	25-Jul-03		N	Y	10-Nov-03			
5166	Ontario County 9-1-1 Center	NY	Ontario	2	25-Jul-03		N	Y	10-Nov-03			
5170	Orleans County Sheriff's Office	NY	Orleans	1	14-Nov-02		N	Y	28-May-03			
5173	Otsego County Public Safety Communications	NY	Otsego	1	27-Oct-04		N	N		25-Apr-05		
5173	Otsego County Public Safety Communications	NY	Otsego	2	27-Oct-04		N	N		25-Apr-05		
5208	Steuben County Sheriff's Office	NY	Steuben	1	25-Oct-04		N	N		23-Apr-05		
5208	Steuben County Sheriff's Office	NY	Steuben	2	25-Oct-04		N	N		23-Apr-05		
5215	Tioga County 9-1-1	NY	Tioga	1	17-Apr-02		Y	N			2	4/28/03 - NPI can only offer CAS on Phase I. PSAP is not 20 digit capable. RFS received 4/17/02
5223	Warren County Sheriff	NY	Warren	1	20-Mar-02		N	Y	1-Nov-02			
5223	Warren County Sheriff	NY	Warren	2	30-Jan-04		N	Y	5-Mar-04			
5225	Wayne County 9-1-1	NY	Wayne	1	19-Aug-03		N	Y	27-Jan-04			
5225	Wayne County 9-1-1	NY	Wayne	2	19-Aug-03		N	Y	27-Jan-04			
5231	Yates County Sheriff's Office	NY	Yates	1	26-Aug-02		Y	N			2	4/28/03 - NPI can only offer CAS on Phase I. PSAP/LEC can only support NCAS. RFS received 06/26/02
5678	Crawford County Office of Emergency Services	PA	Crawford	1	28-Mar-02		N	Y	27-Sep-02			
5680	Dauphin County Emergency Management Agency	PA	Dauphin	1	15-Oct-03		N	Y	4-May-04			
5680	Dauphin County Emergency Management Agency	PA	Dauphin	2	15-Oct-03		N	Y	4-May-04			
5687	Erie County 9-1-1 Center	PA	Erie	1	16-Apr-01		N	Y	23-May-02			
5687	Erie County 9-1-1 Center	PA	Erie	2	11-Apr-01		N	Y	18-Dec-02			
5696	Indiana County Emergency Management Agency	PA	Indiana	1	27-Dec-04		N	N	24-Jun-05			
5696	Indiana County Emergency Management Agency	PA	Indiana	2	27-Dec-04		N	N	24-Jun-05			
5900	Lancaster County-Wide Communications	PA	Lancaster	1	16-Nov-01		N	Y	14-Aug-02			
5900	Lancaster County-Wide Communications	PA	Lancaster	2	12-May-04		N	Y	21-Oct-04			
5906	Lycoming County Department of Public Safety	PA	Lycoming	1	27-Sep-01		Y	N			2	4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected.
5906	Lycoming County Department of Public Safety	PA	Lycoming	2	27-Sep-01		Y	N			2	4/30/03 - PSAP CPE equipment is not ready for Phase II. PSAP will resubmit request when capability is expected.
5920	Pike County 9-1-1 Center	PA	Pike	1	30-Nov-01		N	Y	2-Jan-03			
5920	Pike County 9-1-1 Center	PA	Pike	2	30-Jan-03		N	Y	8-Aug-03			
5923	Schuylkill County Office of Public Safety	PA	Schuylkill	1	21-Jul-04		N	Y	7-Jan-05			
5923	Schuylkill County Office of Public Safety	PA	Schuylkill	2	21-Jul-04		N	Y	7-Jan-05			
5929	Susquehanna County Emergency Management Agen	PA	Susquehanna	1	25-Nov-03		N	Y	3-Jun-04			
5929	Susquehanna County Emergency Management Agen	PA	Susquehanna	2	25-Nov-03		N	Y	3-Jun-04			
5940	York County 9-1-1	PA	York	1	19-Apr-01		N	Y	28-May-02			
5940	York County 9-1-1	PA	York	2	10-Apr-01		N	Y	30-Jan-03			
6016	Aiken County Sheriff	SC	Aiken	1	5-Apr-04		N	Y	9-Sep-04			
6016	Aiken Public Safety	SC	Aiken	1	5-Apr-04		N	Y	2-Sep-04			
6066	North Augusta Public Safety	SC	Aiken	1	5-Apr-04		N	Y	2-Sep-04			
6167	Minnehaha Metro Communications	SD	Minnehaha	1	5-Dec-01		N	Y	13-Nov-03			
6215	Bristol Emergency Communications District	TN	Sullivan	1	3-Mar-03		N	Y	28-Aug-03			
6215	Bristol Emergency Communications District	TN	Sullivan	2	3-Mar-03		N	Y	28-Aug-03			
6220	Carter County 9-1-1	TN	Carter	1	10-Jul-01		N	Y	11-Feb-02			
6220	Carter County 9-1-1	TN	Carter	2	28-Dec-01		N	Y	25-Jun-03			
6250	Greene County Emergency Communications	TN	Greene	1	10-Jul-01		N	Y	15-Jan-02			
6250	Greene County Emergency Communications	TN	Greene	2	28-Dec-01		N	Y	20-May-03			
6267	Hawkins County 9-1-1	TN	Hawkins	1	10-Jul-01		N	Y	29-Jan-02			
6267	Hawkins County 9-1-1	TN	Hawkins	2	28-Dec-01		N	Y	17-Jun-03			
6284	Kingsport 9-1-1	TN	Sullivan	1	10-Jul-01		N	Y	6-Feb-02			
6284	Kingsport 9-1-1	TN	Sullivan	2	28-Dec-01		N	Y	5-Sep-03			
6364	Sullivan County 9-1-1	TN	Sullivan	1	10-Jul-01		N	Y	6-Feb-02			
6364	Sullivan County 9-1-1	TN	Sullivan	2	28-Dec-01		N	Y	24-Jun-03			
6371	Unicoi County 9-1-1	TN	Unicoi	1	10-Jul-01		N	Y	11-Feb-02			
6371	Unicoi County 9-1-1	TN	Unicoi	2	28-Dec-01		Y	N			2	7/30/03 - PSAP does not have proper equipment in place to deploy Phase II. Invalid entry will be sent to PSAP in Aug03

**CERTIFICATE OF SERVICE**

I, Peter Gaffney, hereby certify that on this 1st day of February 2005, I caused a copy of the attached Phase I and Phase II E911 Quarterly Report of Nextel Partners, Inc. to be served via Federal Express or First Class Mail to the following:

John Muleta  
Chief  
Wireless Telecommunications Bureau  
Federal Communications Commission  
445 12<sup>th</sup> Street, SW  
Room 7-C485  
Washington, D.C. 20554

David Solomon  
Chief  
Enforcement Bureau  
Federal Communications Commission  
445 12<sup>th</sup> Street, SW  
Room 7-C485  
Washington, D.C. 20554


E. Tim Ryan\*  
Chief Financial Officer and Interim Executive Director  
APCO International  
351 North Williamson Boulevard  
Daytona Beach, FL 32114

Jim Goerke\*  
Executive Director  
National Emergency Number Association  
4350 North Fairfax Drive  
Suite 750  
Arlington, VA 22203

Steve Marzolf\*  
President  
National Association of State 9-1-1 Administrators  
VITA/Division Public Safety Commission  
110 S. 7th St., Suite 135  
Richmond, VA 23219

Robert M. Gurss\*  
Director, Legal & Government Affairs  
APCO International  
1725 DeSales Street, N.W. #808  
Washington, D.C. 20036

James Hobson\*  
Counsel to NENA  
Miller & Van Eaton, PLLC  
1155 Connecticut Avenue, N.W.  
Suite 1000  
Washington, D.C. 20036

  
Peter A Gaffney

\* via First Class Mail