

APPENDIX B -VOIP CAPABLE PSAPS PROJECTED READ AS OF END OF 2005

FCCName	State	FCC STATUS	FCC Comment	LEC/Carrier
CHAUTAUQUA COUNTY SHERIFF'S OFFICE	NEW YORK	Testing In Progress	Testing	ALLTEL
DUNKIRK POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	ALLTEL
FREDONIA POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	ALLTEL
HARDIN COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
CARROLLTON POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	BELLSOUTH
LINCOLN COUNTY 9-1-1 COMMUNICATIONS	MISSOURI	Deployment In Progre	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
AMBERLEY VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
BUTLER COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
CITY OF CINCINNATI 911 CENTER	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
CLERMONT COUNTY COMMUNICATIONS	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
FAIRFIELD POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
HAMILTON COUNTY COMMUNICATIONS	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
HAMILTON POLICE AND FIRE COMMUNICATIONS	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
NORWOOD POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
UNION TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
WESTCHESTER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
WYOMING POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress	CINCINNATI BE
MOHAVE COUNTY SHERIFFS OFFICE	ARIZONA	Deployment In Progre	In progress. State did not grant approval to proceed until 10/21	FRONTIER
EL DORADO COUNTY CENTRAL DISPATCH	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
FOLSOM POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
PLACER COUNTY SHERIFF / AUBURN	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
SACRAMENTO COUNTY SHERIFF	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
SACRAMENTO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
SUTTER COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	FRONTIER-CITI.
GENESEE COUNTY SHERIFFS OFFICE	NEW YORK	Testing in Progress	Testing	FRONTIER-CITI.
LIVINLGSTON COUNTY EMERGENCY MANAGEMENT	NEW YORK	Testing In Progress	Testing	FRONTIER-CITI.
MONROE COUNTY 911 CENTER	NEW YORK	Testing In Progress	Testing	FRONTIER-CITI.
WYOMING COUNTY SHERIFFS OFFICE	NEW YORK	Testing In Progress	Testing	FRONTIER-CITI.
APACHE JUNCTION POLICE DEPARTMENT	ARIZONA	Deployment In Progre	In progress. State did not grant approval to proceed until 10/21	QWEST
CITY OF TUCSON COMMUNICATIONS CENTER	ARIZONA	Deployment In Progre	In progress. State did not grant approval to proceed until 10/21	QWEST
YAVAPAI COUNTY SHERIFFS OFFICE	ARIZONA	Deployment In Progre	In progress. State did not grant approval to proceed until 10/21	QWEST
AIR FORCE ACADEMY FIRE DEPARTMENT	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ARAPAHOE COUNTY SHERIFFS DEPARTMENT	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ASPENPITKIN COUNTY COMMUNICATIONS	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
AURORA 911	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOULDER POLICE COMMUNICATIONS CENTER	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BROOMFIELD POLICE DEPARTMENT	COLORADO	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

COLORADO SPRINGS POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DELTA COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DENVER COMBINED COMMUNICATIONS	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DEPARTMENT OF PUBLIC SAFETY UNIVERSITY	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GLENDALE POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GRAND JUNCTION REGIONAL COMMUNICATIONS	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GREENWOOD VILLAGE POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LA PLATA COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LITTLETON POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MANITOU SPRINGS POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MONTROSE COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PETERSON AIR FORCE BASE	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
POUDRE EMERGENCY COMMUNICATIONS	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PUEBLO COUNTY SHERIFFS OFFICE	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PUEBLO POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ROUTT COUNTY COMMUNICATIONS CENTER	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SHERIDAN POLICE DEPARTMENT	COLORADO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ADA COUNTY SHERIFFS DEPARTMENT	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BANNOCK COUNTY SHERIFF	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CANYON COUNTY SHERIFF'S OFFICE	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHUBBUCK POLICE DEPARTMENT	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KOOTENAI COUNTY 911	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NAMPA POLICE DEPARTMENT	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PAYETTE POLICE DEPARTMENT	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
POCATELLO DISPATCH	IDAHO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CENCOM	ILLINOIS	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GRUNDY COUNTY SHERIFF	ILLINOIS	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MARION POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
COTTAGE GROVE POLICE DEPARTMENT	MINNESOTA	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
DAKOTA COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
MINNEAPOLIS ST PAUL AIRPORT COMMUNICATIONS	MINNESOTA	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
ST LOUIS PARK POLICE DEPARTMENT	MINNESOTA	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
GREAT FALLS/CASCADE COUNTY 911	MONTANA	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAUREL POLICE DEPARTMENT	MONTANA	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MISSOULA COUNTY 911 CENTER	MONTANA	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
YELLOWSTONE COUNTY 911 CENTER	MONTANA	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WATAUGA COUNTY SHERIFFS COMMUNICATIONS	NORTH CAROLINA	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BELLEVUE POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLINTON COUNTY SHERIFF'S DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

HENRY COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LUCAS COUNTY SHERIFF	OHIO	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BAKER COUNTY CONSOLIDATED E911	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CENTRAL LANE COMMUNICATIONS CENTE	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLACKAMAS COUNTY COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COLUMBIA 911 COMMUNICATIONS DISTRIK	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CORVALLIS REGIONAL COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FLORENCE POLICE DEPARTMENT- WEST I	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEFFERSON COUNTY 9-1-1	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAKE OSWEGO COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LINN COUNTY SHERIFFS OFFICE	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PRINEVILLE POLICE DEPARTMENT	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SANTIAM CANYON COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SOUTH LANE COUNTY 9-1-1	OREGON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOUNTIFUL POLICE DEPARTMENT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOX ELDER COMMUNICATIONS	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLEARFIELD DISPATCH	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DAVIS COUNTY SHERIFFS OFFICE DISPAT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HILL AIR FORCE BASE	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JUAB COUNTY SHERIFFS OFFICE DISPATC	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAYTON POLICE DEPARTMENT DISPATCH	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LOGAN CITY POLICE COMMUNICATIONS	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
OREM DEPARTMENT OF PUBLIC SAFETY C	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PLEASANT GROVE POLICE DEPARTMENT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PROVO POLICE DEPARTMENT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
RICHFIELD COMMUNICATIONS CENTER	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SALT LAKE CITY EMERGENCY COMMUNIC	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SPRINGVILLE CITY POLICE DEPARTMENT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ST GEORGE POLICE DEPARTMENT	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SUMMIT COUNTY SHERIFFS OFFICE DISP	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TOOELE COUNTY SHERIFFS OFFICE DISP	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
UTAH COUNTY SHERIFFS OFFICE DISPATC	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
VALLEY EMERGENCY COMMUNICATIONS	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WASATCH COUNTY SHERIFFS OFFICE DIS	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WEBER AREA CONSOLIDATED DISPATCH	UTAH	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BELLEVUE POLICE DEPARTMENT COMMUI	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BOTHELL POLICE DEPARTMENT	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUCKLEY POLICE DEPARTMENT	WASHINGTON	Testing in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CLARK REGIONAL EMERGENCY SERVICES	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

COWLITZ COUNTY 911 CENTER	WASHINGTON	Testing in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ENUMCLAW POLICE DEPARTMENT	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ISSAQUAH POLICE DEPARTMENT	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LAW ENFORCEMENT SUPPORT AGENCY	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PORT OF SEATTLE POLICE DEPARTMENT	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PUYALLUP COMMUNICATIONS	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
REDMOND POLICE DEPARTMENT	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SPOKANE COUNTY 911 EMERGENCY COM	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SUMNER COMMUNICATIONS	WASHINGTON	Testing in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WALLA WALLA EMERGENCY SERVICES CC	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
YAKIMA PUBLIC SAFETY COMMUNICATION	WASHINGTON	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CASPER PUBLIC SAFETY COMMUNICATIO	WYOMING	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FRANCIS E. WARREN FIRE DEPARTMENT	WYOMING	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LARAMIE COUNTY 911 EMERGENCY CENT	WYOMING	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SWEETWATER COUNTY SHERIFFS OFFICE	WYOMING	Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ALAMEDA COUNTY SHERIFF'S OFFICE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALAMEDA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALBANY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALHAMBRA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ANAHEIM POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ANTIOCH POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ARCALIFORNIADIA COMMUNICALIFORNIAT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ATHERTON POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BELL POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BELMONT POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BENICIA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BERKELEY POLICE/FIRE COMMUNICALIFO	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BEVERLY HILLS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BREA POLICE-FIRE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BRISBANE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BUENA PARK POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BURBANK POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BURLINGAME POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIAMPBELL POLICE DEPARTMEN	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIARLSBAD POLICE DEPARTMEN	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CALIFORNIARSON SHERIFF'S STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CAMP PENDLETON FIRE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CENTURY SHERIFF'S STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
CERRITOS SHERIFFS STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC

[illegible]

[illegible]

[illegible]

SUNNYVALE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TORRANCE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TRAVIS AIR FORCE BASE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TULARE COUNTY SHERIFF'S DEPARTMEN	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TUSTIN POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TWIN CITIES POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC BERKELEY	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC DAVIS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC IRVINE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC RIVERSIDE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC SAN DIEGO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC SAN FRANCISCO POLICE DEPARTMEN	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UC SANTA CRUZ	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UNION CITY POLICE-FIRE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VACALIFORNIACVILLE POLICE DEPARTMEN	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VALLEJO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VENTURA COUNTY SHERIFF'S DEPARTME	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VENTURA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VERNON POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VISALIA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
VoIP E911 Capable. PSAP ReadyRMORE PO	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
WALNUT CREEK POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
WEST HOLLYWOOD SHERIFF'S STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
YOLO COUNTY COMMUNICALIFORNIATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BRANFORD POLICE DEPARTMENT	CONNECTIC	Testing in Progress Testing	SBC
COLCHESTER EMERGENCY COMMUNICAT	CONNECTIC	Testing in Progress Testing	SBC
CONNECTICUT STATE POLICE TROOP E	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
CONNECTICUT STATE POLICE-L TROOP	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
GLASTONBURY POLICE DEPARTMENT	CONNECTIC	Testing in Progress Testing	SBC
HARTFORD POLICE DEPARTMENT	CONNECTIC	Testing in Progress Testing	SBC
MADISON POLICE DEPARTMENT	CONNECTIC	Testing in Progress Testing	SBC
MERIDEN POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
MILFORD FIRE DEPARTMENT	CONNECTIC	Testing in Progress Testing	SBC
MONROE POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
NEW BRITAIN EMERGENCY RESPONSE CE	CONNECTIC	Testing in Progress Testing	SBC
NEW LONDON POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
NEWINGTON POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
NEWTOWN POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC
NORWALK POLICE DEPARTMENT	CONNECTIC	Testing in Progress State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-No	SBC

PLAINVILLE POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
QUINEBAUG VALLEY EMERGENCY COMM	CONNECTICUT	Testing in Progress	Testing	SBC
ROCKY HILL POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
SOUTH WINDSOR POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
SOUTHINGTON POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
STONINGTON POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
STRATFORD POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
THOMASTON POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
TRUMBULL POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
WALLINGFORD FIRE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
WINDSOR POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	Testing	SBC
WOLCOTT POLICE DEPARTMENT	CONNECTICUT	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BERKELEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
MENDOTA DISPATCH	ILLINOIS	Testing in Progress	Testing	SBC
SALEM POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ALEXANDRIA POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
BEDFORD POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	SBC
ALLEGAN COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ALLEN PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
ANN ARBOR POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
AUBURN HILLS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BAY COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BELLEVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BENTON TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BERKLEY DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BERRIEN COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
BEVERLY HILLS DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BIRMINGHAM POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BLOOMFIELD HILLS DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BLOOMFIELD TOWNSHIP POLICE	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BROWNSTOWN TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CANTON TOWNSHIP PUBLIC SAFETY	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
CENTER LINE POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
CHELSEA POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
CHESTERFIELD TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
CLAY TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
CLINTON TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
DEARBORN DEPARTMENT OF COMMUNICATIONS	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC
DEARBORN HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progress	ILEC Process not clarified until mid-Nov	SBC

DETROIT POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EAST LANSING POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EASTPOINTE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
ECORSE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FARMINGTON CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
FARMINGTON HILLS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
FENTON POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FERNDALE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
FLAT ROCK POLICE AND FIRE	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FLINT CITY 911	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRASER DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
GARDEN CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GENESEE COUNTY 911	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GIBRALTAR POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GRANDVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
GROSSE ILE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE FARMS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE PARK PUBLIC SAFETY	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE POLICE AND FIRE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE SHORES POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROSSE POINTE WOODS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HAMTRAMCK POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HARPER WOODS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HAZEL PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
HILLSDALE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HOLLY POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
HURON TOWNSHIP POLICE/FIRE	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
IONIA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KENT COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
LAKE ORION POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
LANSINGINGHAM CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAPEER COUNTY E911 CENTRAL	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LINCOLN PARK POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LIVINGSTON COUNTY E911	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LIVONIA POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MACOMB COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
MADISON HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified	SBC
MELVINDALE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDLAND COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

MILAN POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
MILFORD POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
MONROE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NILES CITY POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTHVILLE TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NOVI REGIONAL COMMUNICATIONS	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
OAK PARK DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
OAKLAND COUNTY SHERIFF	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
OTTAWA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
OXFORD POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
PITTSFIELD TOWNSHIP DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
PLYMOUTH POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PONTIAC POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
PORT HURON POLICE COMMUNICATIONS	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
REDFORD TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RICHMOND POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
RIVER ROUGE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RIVERVIEW POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROCHESTER HILLS FIRE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ROCHESTER POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ROCKWOOD POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROMULUS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROSEVILLE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ROYAL OAK POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
SAGINAW 911 CENTRAL DISPATCH	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SALINE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
SHELBY TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
SOUTHFIELD PUBLIC SAFETY	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
SOUTHGATE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST CLAIR COUNTY SHERIFFS DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ST CLAIR SHORES POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
ST JOSEPH POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STERLING HEIGHTS POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
TAYLOR POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TRENTON POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TROY POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY OF MICHIGAN DPS	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
UTICA POLICE DISPATCH	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
VAN BUREN TOWNSHIP DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

WALKER POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WALLED LAKE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WARREN POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WASHTENAW CENTRAL DISPATCH	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WATERFORD TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WAYNE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WEST BLOOMFIELD POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTLAND POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WHITE LAKE TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
WOODHAVEN POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WYANDOTTE POLICE DEPARTMENT	MICHIGAN	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WYOMING POLICE DEPARTMENT	MICHIGAN	Deployment In Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BERKELEY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY 911	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AKRON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AUSTINTOWN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BAINBRIDGE TOWNSHIP POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BARBERTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BATH POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BAY VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEACHWOOD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEAVER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEAVERCREEK POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEDFORD HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEDFORD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BELLBROOK COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEREA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEXLEY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BOARDMAN TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRATENAHL POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRECKSVILLE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROADVIEW HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROOK PARK POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROOKVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CANFIELD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CENTERVILLE POLICE	OHIO	Deployment In Progre PSAP considers VoIP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov	SBC
CHAGRIN FALLS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHESTER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF BROOKLYN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

CITY OF CANTON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF CHARDON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLARK COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLEVELAND HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLEVELAND POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COLUMBIANA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COLUMBUS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COPLEY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COSHOCTON COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA FALLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DELAWARE COUNTY 911 CENTER	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	SBC
DUBLIN POLICE COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EAST CLEVELAND FIRE AND POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EASTLAKE POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ENGLEWOOD POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EUCLID POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FAIRBORN POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FAIRLAWN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FAIRVIEW PARK FIRE AND POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FAYETTE COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GAHANNA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GARFIELD HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GATES MILLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GEAUGA COUNTY DES 911	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GERMANTOWN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GIRARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GRANDVIEW HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GREENE COUNTY DISPATCH	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GROVE CITY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HIGHLAND HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HILLIARD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HINCKLEY TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HUBBARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HUBER HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HUDSON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

INDEPENDENCE POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY 911	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KENT POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KENT STATE UNIVERSITY POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KETTERING FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KIRTLAND POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAKE COUNTY COMMUNICATIONS CENTE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAKEWOOD POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LANCASTER POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAWRENCE COUNTY 911	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LICKING COUNTY 911 COMMUNICATIONS (OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LONDON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LORDSTOWN VILLAGE POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LYNDHURST POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MAHONING COUNTY E911	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MAPLE HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MAYFIELD HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MAYFIELD VILLAGE POLICE AND FIRE DEP	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MENTOR ON THE LAKE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIAMI COUNTY COMMUNICATIONS CENTE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
MIAMI TOWNSHIP POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIAMISBURG POLICE AND FIRE DEPARTM	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDDLEBURG HEIGHTS POLICE DEPARTM	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDDLEFIELD VILLAGE POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDDLETOWN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MONTGOMERY COUNTY SHERIFF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MORAINÉ POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MUSKINGUM COUNTY SHERIFF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NEW ALBANY COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NEWBURGH HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NEWTON FALLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NILES CITY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH OLMSTED POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH ROYALTON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OLMSTED FALLS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

OLMSTED TOWNSHIP POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PARMA COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PARMA HEIGHTS POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PEPPER PIKE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PICKERINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PORTAGE COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RAVENNA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
REYNOLDSBURG POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RICHMOND HEIGHTS POLICE DEPARTMEN	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RITTMAN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROCKY RIVER FIRE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SAGAMORE HILLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SEBRING POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SHAKER HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OLON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTH EUCLID POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGBORO POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGFIELD COMMUNICATIONS CENTER	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STARK COUNTY SHERIFF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
STREETSBORO POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STRONGSVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STRUTHERS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUGARCREEK TOWNSHIP POLICE DEPAR	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUMMIT COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TALLMADGE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TRUMBULL COUNTY DISPATCH	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TWINSBURG POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UNION COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY HEIGHTS POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UPPER ARLINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VANDALIA POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WALTON HILLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARREN COUNTY COMMUNICATIONS CENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARREN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARRENSVILLE HEIGHTS POLICE AND FIR	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WEST CARROLLTON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTERVILLE COMMUNICATIONS CENTEF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTLAKE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WHITEHALL POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

WICKLIFFE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WILLOUGHBY HILLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WILLOWICK POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WORTHINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
YOUNGSTOWN FIRE AND POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ZANESVILLE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BETHANY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROKEN ARROW POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF CHOCTAW	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DEL CITY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EDMOND CENTRAL COMMUNICATIONS	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MCCLAIN COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDWEST CITY EMERGENCY OPERATIONS	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MOORE POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NICHOLS HILLS POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORMAN POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OKLAHOMA CITY POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OKLAHOMA COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
THE VILLAGE POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARR ACRES POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
YUKON POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ADDISON POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ALAMO HEIGHTS POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ALLEN POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ALVIN POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ANGLETON POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ARLINGTON POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
ATASCOSA COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
AUSTIN/TRAVIS COUNTY COMBINED TRAN	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BALCH SPRINGS POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BALCONES HEIGHTS POLICE DEPARTMEN	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BASTROP COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BAY CITY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BAYTOWN PUBLIC SAFETY COMMUNICATI	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BEAUMONT POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BEDFORD POLICEFIRE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BELLAIRE POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BENBROOK POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC
BEXAR COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SBC

[illegible]

[illegible]

[illegible]

SPRING VALLEY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
SUGAR LAND POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
TARRANT COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
TAYLOR COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
TEXAS TECH UNIVERSITY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
TOMBALL POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
UNIVERSAL CITY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
UNIVERSITY OF TEXAS SAN ANTONIO	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
UNIVERSITY PARK POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
UVALDE POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
VoIP E911 Capable. PSAP Ready OAK POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WACO POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WALKER COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WALLER COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WATAUGA DEPARTMENT OF PUBLIC SAFETY	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WAXAHACHIE POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WEATHERFORD POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WEBB COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WEST COLUMBIA POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WEST UNIVERSITY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WESTOVER HILLS POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WESTWORTH VILLAGE POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WHITE OAK POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WHITE SETTLEMENT POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WICHITA FALLS POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WINDCREST POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
WYLIE POLICE AND FIRE COMMUNICATIONS DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
YOAKUM POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state SBC	
CITY OF NEW PORT RICHEY POLICE DEPARTMENT	FLORIDA	Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HILLSBOROUGH COUNTY SHERIFF	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PASCO COUNTY EMERGENCY COMMUNICATIONS DEPARTMENT	FLORIDA	Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PINELLAS COUNTY EMERGENCY COMMUNICATIONS DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ALLEN COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
AUGLAIZE COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
HOLMES COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LEBANON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
LIMA POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MANSFIELD CITY POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MT VERNON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint

NEW LEXINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
ORRVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
WAYNE COUNTY JUSTICE CENTER	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HOOD RIVER COUNTY DISPATCH CENTER	OREGON	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WASCO COUNTY COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WILLAMETTE VALLEY COMMUNICATIONS	OREGON	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
BUTLER COUNTY EMERGENCY SERVICES	PENNSYLVANIA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ANDERSON SHERIFFS OFFICE	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
DALLAS COUNTY SHERIFFS DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
DALLAS NEUTRAL	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
FORNEY POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
KAUFMAN POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
MESQUITE POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
TERRELL POLICE DEPARTMENT	TEXAS	Deployment In Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	SPRINT
AZUSA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BALDWIN PARK POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BARSTOW POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BELL GARDENS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHINO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CITY OF INDUSTRY SHERIFF'S STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CLAREMONT POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CLOVIS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
COVINA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
DOWNEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
EDWARDS AIR FORCE BASE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FOUNTAIN VALLEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FRESNO COUNTY SHERIFF'S OFFICE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FRESNO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
GILROY POLICE COMMUNICATIONS	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
GLENDORA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
HUNTINGTON BEACH POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
IRWINDALE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LA HABRA POLICE-FIRE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LA VERNE POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LAKEWOOD SHERIFF'S STATION	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LONG BEACH POLICE DISPATCH	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LOS GATOS / MONTE SERENO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MARCH RESERVE AIR FORCE BASE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MERCED COUNTY SHERIFF'S OFFICE	CALIFORNIA	Deployment In Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON

MONROVIA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MONTCLAIR POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
NAVAL WEAPONS STATION	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
NORWALK SHERIFF'S STATION	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
ONTARIO POLICE AND FIRE COMMUNICAL	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
OXNARD POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PALOS VERDES ESTATES POLICE DEPART	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PICO RIVERA SHERIFF'S STATION	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
POMONA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PORT HUENEME POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PORT HUENEME UNITED STATES NAVY	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REDLANDS POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REDONDO BEACH POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
REEDLEY POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BENITO COUNTY SHERIFFS OFFICE	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO COUNTY SHERIFF	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO COUNTY SHERIFF-VICT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN BERNARDINO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN FERNANDO POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA CLARITA VALLEY SHERIFF'S STATI	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA MONICALIFORNIA POLICE DEPART	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SIGNAL HILL POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
TEMPLE CITY SHERIFF'S STATION	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UC LOS ANGELES	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UPLAND POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WALNUT / DIAMOND BAR SHERIFF'S STATI	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WEST COVINA POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WESTMINSTER POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
WHITTIER POLICE DEPARTMENT	CALIFORNIA	Deployment In Progre	State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CONNECTICUT STATE POLICE TROOP A	CONNECTICU	Testing in Progress	Testing	VERIZON
ENFIELD POLICE DEPARTMENT	CONNECTICU	Testing in Progress	Testing	VERIZON
GREENWICH POLICE DEPARTMENT	CONNECTICU	Testing in Progress	Testing	VERIZON
LITCHFIELD COUNTY DISPATCH	CONNECTICU	Testing in Progress	Testing	VERIZON
NEW CANAAN POLICE DEPARTMENT	CONNECTICU	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
RIDGEFIELD POLICE DEPARTMENT	CONNECTICU	Testing in Progress	Testing	VERIZON
STAMFORD EMERGENCY COMMUNICATIO	CONNECTICU	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
SUFFIELD POLICE DEPARTMENT	CONNECTICU	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
TOLLAND COUNTY MUTUAL AID EMERGEN	CONNECTICU	Testing in Progress	State requires multiple ESNs. Increased provisioning requirements to accommodate.	VERIZON
WILTON POLICE DEPARTMENT	CONNECTICU	Testing in Progress	Testing	VERIZON

CITY OF ZEPHYRHILLS POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
MACDILL AIR FORCE BASE COMMUNICATIONS	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
MANATEE COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
PLANT CITY POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
SARASOTA COUNTY CONSOLIDATED COMMUNICATIONS	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
TAMPA POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
TEMPLE TERRACE POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
UNIVERSITY OF SOUTH FLORIDA POLICE DEPARTMENT	FLORIDA	Deployment In Progress	Deployment in progress	VERIZON
DE KALB COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
DE KALB POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
GREENVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
HIGHLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
LAKE COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
MCHENRY COUNTY SHERIFF	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
NIU POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
RANDOLPH COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Testing in Progress	Deployment in progress	VERIZON
RANTOUL POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
SANDWICH POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
VILLAGE OF WINTHROP HARBOR POLICE DEPARTMENT	ILLINOIS	Deployment In Progress	Deployment in progress	VERIZON
AUBURN POLICE DEPARTMENT	INDIANA	Deployment In Progress	State's connectivity requirements undetermined through mid-Nov.	VERIZON
ALLEGANY COUNTY EMERGENCY SERVICES	MARYLAND	Testing In Progress	Testing	VERIZON
ANNE ARUNDEL COUNTY POLICE DEPARTMENT	MARYLAND	Testing In Progress	Testing	VERIZON
CECIL COUNTY DEPARTMENT OF EMERGENCY SERVICES	MARYLAND	Testing In Progress	Testing	VERIZON
CHARLES COUNTY 911 COMMUNICATIONS	MARYLAND	Testing in Progress	Testing	VERIZON
DORCHESTER COUNTY 911 EMERGENCY SERVICES	MARYLAND	Testing in Progress	Testing	VERIZON
FREDERICK COUNTY EMERGENCY OPERATIONS	MARYLAND	Testing In Progress	Testing	VERIZON
GARRETT COUNTY FIRE AND RESCUE COMPANY	MARYLAND	Testing In Progress	Testing	VERIZON
WASHINGTON COUNTY FIRE RESCUE AND COMMUNICATIONS	MARYLAND	Testing in Progress	Testing	VERIZON
WICOMICO COUNTY EMERGENCY SERVICES	MARYLAND	Testing in Progress	Testing	VERIZON
WORCESTER COUNTY 9-1-1 CENTER	MARYLAND	Testing in Progress	Testing	VERIZON
HAMPDEN POLICE DEPARTMENT	MASSACHUSETTS	Testing in Progress	Testing	VERIZON
HANSCOM AFB (MILITARY)	MASSACHUSETTS	Testing in Progress	Testing	VERIZON
MA STATE POLICE / ATHOL	MASSACHUSETTS	Deployment In Progress	Deployment in progress	VERIZON
MASSACHUSETTS STATE POLICE - DEVEN	MASSACHUSETTS	Testing in Progress	Testing	VERIZON
MASSACHUSETTS STATE POLICE - MIDDLEBURY	MASSACHUSETTS	Testing in Progress	Testing	VERIZON
MASSACHUSETTS STATE POLICE - NORTHAMPTON	MASSACHUSETTS	Testing in Progress	Testing	VERIZON
NANTUCKET POLICE DEPARTMENT	MASSACHUSETTS	Deployment In Progress	Deployment in progress	VERIZON
ALBION DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Testing In Progress	0	VERIZON
BRANCH COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0	VERIZON

CALHOUN COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
CASS COUNTY SHERIFFS DEPARTMENT	MICHIGAN	Testing In Progress	0		VERIZON
CLINTON COUNTY CENTRAL DISPATCH	MICHIGAN	Testing in Progress	Testing		Verizon
EATON COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
GRATIOT COUNTY CENTRAL DISPATCH	MICHIGAN	Testing in Progress	Testing		VERIZON
JACKSON COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Testing In Progress	0		VERIZON
KALAMAZOO COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
KALAMAZOO DEPARTMENT OF PUBLIC SAFETY	MICHIGAN	Testing In Progress	0		VERIZON
KALAMAZOO TOWNSHIP POLICE DEPARTMENT	MICHIGAN	Testing In Progress	0		VERIZON
MARSHALL POLICE DEPARTMENT	MICHIGAN	Testing In Progress	0		VERIZON
MONTCALM COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
MUSKEGON CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
NEWAYGO COUNTY 911 CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
PORTAGE POLICE DEPARTMENT	MICHIGAN	Testing In Progress	0		VERIZON
SHIAWASSEE COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
ST JOSEPH COUNTY CENTRAL DISPATCH	MICHIGAN	Testing In Progress	0		VERIZON
BELLEVILLE POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
BERGEN COUNTY EMERGENCY MANAGEMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
BOONTON TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
BUENA BOROUGH POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
BURLINGTON COUNTY COMMUNICATIONS	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
CAMDEN COUNTY COMMUNICATIONS	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
CLARK POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
CLOSTER POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
ESSEX FIELDS POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
FT LEE BOROUGH POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
GALLOWAY TOWNSHIP	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
GLOUCESTER COUNTY COMMUNICATIONS	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
GLOUCESTER TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HAMILTON TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HIGHTSTOWN POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HILLSIDE TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HOPEWELL TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HUDSON COUNTY COMMUNICATIONS CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
HUNTERDON COUNTY COMMUNICATIONS	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
LAWRENCE TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
MEDFORD TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
MIDDLETOWN TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON
MONMOUTH COUNTY COMMUNICATIONS CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.		VERIZON

MORRIS COUNTY TELECOM CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MOUNTAIN LAKES POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
MOUNTAINSIDE POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
NEW BRUNSWICK POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
NORTH BRUNSWICK POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
NORTH CALDWELL POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ORANGE CITY POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PENNSAUKEN TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PLAINSBORO TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
POMPTON LAKES POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PRINCETON BOROUGH POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
PRINCETON TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
RAHWAY CITY POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ROXBURY TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
RUTGERS UNIVERSITY POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SALEM COUNTY COMMUNICATIONS CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SAYREVILLE BOROUGH POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SOMERSET COUNTY COMMUNICATIONS CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
SOUTH BRUNSWICK TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
TRENTON POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
VERONA TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WARREN COUNTY COMMUNICATIONS CENTER	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WASHINGTON TOWNSHIP-MERCER COUNTY	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WASHINGTON TOWNSHIP-MORRIS COUNTY	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WAYNE TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST MILFORD TOWNSHIP POLICE	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST ORANGE POLICE	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WEST WINDSOR TOWNSHIP	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
WINSLOW TOWNSHIP POLICE DEPARTMENT	NEW JERSEY	NOT ENHANCED	Deploy hybrid w/ no ALI due to state ALI capabilities. Increased provisioning requirements to accommodate.	VERIZON
ALBANY COUNTY SHERIFFS OFFICE	NEW YORK	Testing in Progress	Testing	VERIZON
AMITYVILLE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
BALLSTON SPA VILLAGE POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
BUFFALO POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
DOBBS FERRY VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
EAST GREENBUSH POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
EAST HAMPTON VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
ELMSFORD POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
GLENVILLE POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
HARRISON TOWNSHIP POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON

MAMARONECK VILLAGE POLICE	NEW YORK	Testing in Progress	Testing	VERIZON
MT VERNON CITY POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
NEW ROCHELLE 911	NEW YORK	Testing in Progress	Testing	VERIZON
NEW YORK STATE POLICEPRINCETOWN	NEW YORK	Testing In Progress	Testing	VERIZON
NISKAYUNA 911	NEW YORK	Testing In Progress	Testing	VERIZON
NORTH CASTLE TOWNSHIP POLICE DEPA	NEW YORK	Testing In Progress	Testing	VERIZON
NORTHPORT POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
OSSINING VILLAGE POLICE DEPARTMENT	NEW YORK	Testing in Progress	Testing	VERIZON
PELHAM MANOR VILLAGE POLICE DEPART	NEW YORK	Testing in Progress	Testing	VERIZON
RENSSELAER COUNTY BUREAU OF PUBLI	NEW YORK	Testing in Progress	Testing	VERIZON
ROCKVILLE CENTRE POLICE DEPARTMEN	NEW YORK	Testing In Progress	Testing	VERIZON
ROTTERDAM POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
RYE BROOK POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
SARATOGA COUNTY SHERIFF'S OFFICE	NEW YORK	Testing in Progress	Testing	VERIZON
SCARSDALE VILLAGE POLICE DEPARTME	NEW YORK	Testing in Progress	Testing	VERIZON
SOUTHAMPTON TOWN POLICE DEPARTME	NEW YORK	Testing In Progress	Testing	VERIZON
SOUTHAMPTON VILLAGE POLICE DEPART	NEW YORK	Testing in Progress	Testing	VERIZON
SOUTHOLD TOWN POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
STONY POINT	NEW YORK	Testing in Progress	Testing	VERIZON
TIOGA COUNTY 911	NEW YORK	Testing in Progress	Testing	VERIZON
WATERFORD POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
WHITE PLAINS POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
YONKERS CITY POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
YORKTOWN POLICE DEPARTMENT	NEW YORK	Testing In Progress	Testing	VERIZON
BUTNER PUBLIC SAFETY COMMUNICATIO	NORTH CAR	Deployment In Progre	Deployment in progress	VERIZON
COLUMBUS CENTRAL COMMUNICATIONS	NORTH CAR	Deployment In Progre	Deployment in progress	VERIZON
DURHAM EMERGENCY COMMUNICATIONS	NORTH CAR	Testing in Progress	Testing	VERIZON
GRANVILLE COUNTY EMERGENCY COMM	NORTH CAR	Deployment In Progre	Deployment in progress	VERIZON
JACKSON COUNTY EMERGENCY COMMUN	NORTH CAR	Testing in Progress	Testing	VERIZON
MACON COUNTY COMMUNICATIONS	NORTH CAR	Testing in Progress	Testing	VERIZON
SWAIN COUNTY SHERIFFS OFFICE	NORTH CAR	Testing in Progress	Testing	VERIZON
ADAMS COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre	Deployment in progress	VERIZON
ASHLAND COUNTY SHERIFF'S DEPARTME	OHIO	Deployment In Progre	Deployment in progress	Verizon
AURORA POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
BRUNSWICK POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
CAMBRIDGE POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in progress	VERIZON
CARROLL COUNTY SHERIFFS DEPARTME	OHIO	Deployment In Progre	Deployment in progress	VERIZON
CIRCLEVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in progress	VERIZON
CRAWFORD COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre	Deployment in progress	VERIZON

CRESTLINE POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
ERIE COUNTY SHERIFF OFFICE	OHIO	Deployment In Progre Deployment in progress	Verizon
FOSTORIA POLICE STATION	OHIO	Deployment In Progre Deployment in progress	VERIZON
FULTON COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre Deployment in progress	VERIZON
GALION POLICE STATION	OHIO	Deployment In Progre Deployment in progress	VERIZON
GUERNSEY COUNTY SHERIFF'S DEPARTM	OHIO	Deployment In Progre Deployment in progress	Verizon
HANCOCK SHERIFF'S OFFICE	OHIO	Deployment In Progre Deployment in progress	VERIZON
HEATH POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
HIGHLAND COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Deployment in progress	Verizon
HILLSBORO POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
HOCKING COUNTY 9-1-1	OHIO	Deployment In Progre Deployment in progress	VERIZON
HURON COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Deployment in progress	Verizon
HURON POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
KNOX COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Deployment in progress	VERIZON
LORAIN COUNTY 911 AGENCY	OHIO	Deployment In Progre Deployment in progress	VERIZON
LOUDONVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
MARGARETTA TOWNSHIP FIRE AND POLIC	OHIO	Deployment In Progre Deployment in progress	Verizon
MARION COUNTY SHERIFF'S DEPARTMEN	OHIO	Deployment In Progre Deployment in progress	VERIZON
MARION POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
MARYSVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
MEDINA COUNTY SHERIFF	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
MEDINA POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
MORROW COUNTY 911 CENTER	OHIO	Deployment In Progre Deployment in Progress. PSAP requiring multiple ESNs. Increased provisioning to accommodate.	VERIZON
NORWALK POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	Verizon
OXFORD POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
PERKINS TOWNSHIP POLICE DEPARTMEN	OHIO	Deployment In Progre Deployment in progress	Verizon
PERRY COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre Deployment in progress	Verizon
PICKAWAY COUNTY SHERIFF	OHIO	Deployment In Progre Deployment in progress	VERIZON
PIKE COUNTY SHERIFF	OHIO	Deployment In Progre Deployment in progress	Verizon
RICHLAND COUNTY DISPATCH CENTER	OHIO	Deployment In Progre Deployment in progress	VERIZON
SEVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	Verizon
TOLEDO POLICE DEPARTMENT COMMUNI	OHIO	Deployment In Progre Deployment in progress	VERIZON
TUSCARAWAS COUNTY 911 CENTER	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
VERMILION POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	Verizon
WADSWORTH POLICE	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON
WAVERLY POLICE	OHIO	Deployment In Progre Deployment in progress	Verizon
WILLARD POLICE	OHIO	Deployment In Progre Deployment in progress	Verizon
WILMINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre Deployment in progress	VERIZON
WOOD COUNTY SHERIFF	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	VERIZON

WASHINGTON COUNTY CONSOLIDATED C	OREGON	Deployment In Progre	Deployment in progress	VERIZON
YAMHILL COUNTY COMMUNICATIONS	OREGON	Deployment In Progre	Deployment in progress	VERIZON
ABINGTON POLICE DEPARTMENT	PENNSYLVAI	Deployment In Progre	Deployment in progress	VERIZON
ALLEGHENY COUNTY EMERGENCY MANA	PENNSYLVAI	Testing in Progress	Testing	VERIZON
ALLENTOWN POLICE DEPARTMENT	PENNSYLVAI	Testing in Progress	Testing	VERIZON
BEAVER COUNTY EMERGENCY SERVICES	PENNSYLVAI	Testing in Progress	Deployment in progress	VERIZON
BERKS COUNTY 911	PENNSYLVAI	Testing in Progress	Testing	VERIZON
CENTRE COUNTY DEPARTMENT OF PUBLI	PENNSYLVAI	Testing in Progress	Deployment in progress	VERIZON
CHELTENHAM TOWNSHIP POLICE DEPART	PENNSYLVAI	Deployment In Progre	Deployment in progress	VERIZON
DELAWARE COUNTY EMERGENCY COMM	PENNSYLVAI	Testing in Progress	Testing	VERIZON
ERIE COUNTY 911 CENTER	PENNSYLVAI	Testing in Progress	Testing	VERIZON
FAYETTE COUNTY EMERGENCY MANAGE	PENNSYLVAI	Testing in Progress	Testing	VERIZON
INDIANA COUNTY EMERGENCY MANAGEM	PENNSYLVAI	Testing in Progress	Testing	VERIZON
LAWRENCE COUNTY 911 CENTER	PENNSYLVAI	Testing in Progress	Testing	VERIZON
MERCER COUNTY CENTRAL 911	PENNSYLVAI	Testing in Progress	Testing	VERIZON
NORTHAMPTON COUNTY 911 CENTER	PENNSYLVAI	Testing in Progress	Testing	VERIZON
WASHINGTON COUNTY DEPARTMENT OF	PENNSYLVAI	Testing in Progress	Testing	VERIZON
YORK COUNTY 911	PENNSYLVAI	Testing in Progress	Testing	VERIZON
GREER POLICE DEPARTMENT	SOUTH CAR	Deployment In Progre	Deployment in progress	VERIZON
HORRY COUNTY 911 COMMUNICATIONS	SOUTH CAR	Deployment In Progre	Deployment in progress	VERIZON
ISLE OF PALMS POLICE DEPARTMENT	SOUTH CAR	Deployment In Progre	Deployment in progress	VERIZON
SPARTANBURG COMMUNICATIONS 911 DE	SOUTH CAR	Deployment In Progre	Deployment in progress	VERIZON
ALAMO POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
AZLE POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
BRAZOS COUNTY ECD OFFICE	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
CEDAR PARK POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
COLLEGE STATION POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
DEL RIO POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
DENTON COUNTY SHERIFFS DEPARTMEN	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
DICKINSON POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
EDINBURG POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
ENNIS POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
FARMERS BRANCH POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
FLOWER MOUND POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
GALVESTON COUNTY SHERIFFS DEPARTM	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
GALVESTON POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
GEORGETOWN POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
GRAPEVINE POLICE DEPARTMENT	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON
HIDALGO COUNTY SHERIFFS OFFICE	TEXAS	Deployment In Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state	VERIZON

[illegible]

ALEXANDRIA POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Testing	VERIZON
AMHERST COUNTY COMMUNICATIONS	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
ARLINGTON COUNTY EMERGENCY COMM	VIRGINIA	Testing in Progress	Testing	VERIZON
BEDFORD COMMUNICATIONS	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
CHESAPEAKE POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
CHESTERFIELD COUNTY ECC	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
COLONIAL BEACH POLICE COMMUNICATIO	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
COLONIAL HEIGHTS 9-1-1 COMMUNICATIO	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
FRANKLIN COUNTY COMMUNICATIONS CE	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
FRANKLIN POLICE DEPARTMENT	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
FREDERICK COUNTY DEPARTMENT OF PL	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
FREDERICKSBURG CITY POLICE DEPARTM	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
HALIFAX COUNTY SHERIFF DEPARTMENT	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
HAMPTON POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
JAMES CITY EMERGENCY COMMUNICATIO	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
LYNCHBURG EMERGENCY COMMUNICATIO	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
NORFOLK CITY EMERGENCY SERVICES	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
POQUOSON POLICE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
PORTSMOUTH POLICE COMMUNICATIONS	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
PRINCE GEORGE COUNTY POLICE DEPAR	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
PRINCE WILLIAM COUNTY PUBLIC SAFETY	VIRGINIA	Testing in Progress	Testing	VERIZON
ROANOKE CITY COMMUNICATIONS	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
ROANOKE COUNTY POLICE DEPARTMENT	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
SOUTHAMPTON COUNTY SHERIFF	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
SUFFOLK POLICE DEPARTMENT	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
VIRGINIA BEACH POLICE DEPARTMENT	VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
YORK COUNTY FIRE COMMUNICATIONS	VIRGINIA	Testing in Progress	Deployment in progress	VERIZON
MARYSVILLE POLICE DEPARTMENT	WASHINGTON	Deployment In Progre	Deployment in progress	VERIZON
SKAGIT COUNTY 911 EMERGENCY COMM	WASHINGTON	Deployment In Progre	Deployment in progress	VERIZON
KANAWHA COUNTY EMERGENCY AMBULA	WEST VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
MORGANTOWN POLICE DEPARTMENT	WEST VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
WAYNE COUNTY E9-1-1 CENTER	WEST VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
WOOD COUNTY CENTRAL TELECOMMUNIC	WEST VIRGINIA	Deployment In Progre	Deployment in progress	VERIZON
CALUMET COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progre	Deployment in progress	VERIZON
DELAVAN POLICE DEPARTMENT	WISCONSIN	Deployment In Progre	Deployment in progress	VERIZON
LAKE GENEVA POLICE	WISCONSIN	Deployment In Progre	Deployment in progress	VERIZON
SHEBOYGAN POLICE	WISCONSIN	Deployment In Progre	Deployment in progress	VERIZON
WALWORTH COUNTY SHERIFFS DEPARTM	WISCONSIN	Deployment In Progre	Deployment in progress	VERIZON
YPSILANTI POLICE DEPARTMENT	MICHIGAN	Deployment In Progre	ILEC Process not clarified until mid-Nov	VERIZON

MACEDONIA POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in progress
RICHFIELD VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progre	Deployment in progress
DRUMRIGHT POLICE DEPARTMENT	OKLAHOMA	Deployment In Progre	Deployment in progress
VT STATE POLICE-RUTLAND	VERMONT	Deployment In Progre	State requires Contract with VSP, VPC, ESGW. Deployment in progress



LL
LL
LL
LL
LL
LL
LL
LL
LL
LL
LL

ZENS
ZENS
ZENS
ZENS
ZENS
ZENS
ZENS
ZENS
ZENS
ZENS