

**APPENDIX C - VOIP E911 CAPABLE PSAPS PROJECTED READY FIRST QUARTER 2006**

<b>FCCName</b>	<b>State</b>	<b>FCC STATUS</b>	<b>FCC Comment</b>	<b>LEC/Carrier</b>
ANCHORAGE POLICE DEPARTMENT	ALASKA	Deployment in Progre	Provisioning additional connectivity.	ALASKA COMM
LAFAYETTE COUNTY SHERIFFS DEPAR	FLORIDA	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
SUWANNEE COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
COFFEE COUNTY 911	GEORGIA	Deployment in Progre	Pending RNA for pANI	ALLTEL
HOUSTON COUNTY 911	GEORGIA	Deployment In Progre	Pending RNA for pANI	ALLTEL
MACON COUNTY SHERIFF'S DEPARTME	GEORGIA	Deployment In Progre	Pending RNA for pANI	ALLTEL
UNION COUNTY 911	GEORGIA	Deployment in Progre	Pending RNA for pANI	ALLTEL
UPSON COUNTY 911 CENTER	GEORGIA	Deployment in Progre	Pending RNA for pANI	ALLTEL
HARDIN COUNTY 911	KENTUCKY	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
JESSAMINE COUNTY EMERGENCY SER	KENTUCKY	Deployment In Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
LAUREL COUNTY E911	KENTUCKY	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
PULASKI COUNTY 911	KENTUCKY	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
VERSAILLES POLICE DEPARTMENT	KENTUCKY	Deployment in Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
LINCOLNLANCASTER EMERGENCY 911	NEBRASKA	Deployment In Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	ALLTEL
ANSON COUNTY EMERGENCY COMMUN	NORTH CA	Deployment In Progre	Deployment in progress	ALLTEL
SANFORD POLICE COMMUNICATIONS	NORTH CA	Deployment In Progre	Deployment in progress	ALLTEL
UNION COUNTY EMERGENCY COMMUN	NORTH CA	Testing in Progress	Deployment in progress	ALLTEL
HARDIN COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre	Pending RNA for pANI. Undefined ILEC process to access data required for deployment	ALLTEL
CRAWFORD COUNTY OFFICE OF EMER	PENNSYLV	Deployment in Progre	Provisioning additional connectivity.	ALLTEL
FT STOCKTON POLICE DEPARTMENT	TEXAS	Deployment in Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	BELLSOUTH
KERMIT POLICE DEPARTMENT	TEXAS	Deployment in Progre	State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	BELLSOUTH
CHARLOTTESVILLE - UVA - ALBEMARLE	VIRGINIA	Deployment In Progre	Pending RNA for pANI	CENTRAL
DOTHAN POLICE DEPARTMENT	ALABAMA	Deployment in Progre	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	CENTURY TEL
ENTERPRISE POLICE DEPARTMENT	ALABAMA	Deployment in Progre	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	CENTURY TEL
OZARKDALE COUNTY E911	ALABAMA	Deployment in Progre	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	CENTURY TEL
COLUMBIABOONE COUNTY JOINT COM	MISSOURI	Deployment in Progre	Provisioning additional connectivity.	CENTURY TEL
CRAWFORD COUNTY E9-1-1	MISSOURI	Deployment In Progre	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
O'FALLON POLICE DEPARTMENT	MISSOURI	Deployment In Progre	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
SULLIVAN POLICE DEPARTMENT	MISSOURI	Deployment In Progre	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
TANEY COUNTY 911 ADMINISTRATION	MISSOURI	Deployment in Progre	Provisioning additional connectivity.	CENTURY TEL
WARREN COUNTY 9-1-1	MISSOURI	Deployment In Progre	Pending RNA for pANI. Provisioning additional connectivity.	CENTURY TEL
FLATHEAD COUNTY SHERIFF	MONTANA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	CENTURY TEL
LA CROSSE COUNTY EMERGENCY DISF	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	CENTURY TEL
POLK COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	CENTURY TEL
EAST PEORIA POLICE DEPARTMENT	ILLINOIS	Deployment in Progre	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	CINCINNATI BE
TAZCOMMTAZEWEEL COUNTY COMMUN	ILLINOIS	Deployment in Progre	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	CINCINNATI BE
GRANT COUNTY SHERIFFS OFFICE	INDIANA	Deployment In Progre	State's connectivity requirements undetermined through mid-Nov.	CINCINNATI BE

CAMPBELL COUNTY CONSOLIDATED DISPATCH CENTER	KENTUCKY	Deployment in Progress	Pending RNA for pANI	CINCINNATI BE
KENTON COUNTY POLICE DEPARTMENT	KENTUCKY	Deployment in Progress	Pending RNA for pANI	CINCINNATI BE
AMBERLEY VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
BUTLER COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
CITY OF CINCINNATI 911 CENTER	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
CLERMONT COUNTY COMMUNICATIONS	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
FAIRFIELD POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
HAMILTON COUNTY COMMUNICATIONS	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
HAMILTON POLICE AND FIRE COMMUNICATIONS	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
NORWOOD POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
UNION TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
WESTCHESTER TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
WYOMING POLICE DEPARTMENT	OHIO	Deployment In Progress	Deployment in Progress	CINCINNATI BE
FLOYD COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progress	Provisioning additional connectivity.	CITIZENS TELECOM
FT STEWART HUNTER ARMY AIRFIELD 9	GEORGIA	Deployment in Progress	Pending RNA for pANI	COASTAL COMMUNICATIONS
LIBERTY COUNTY 911	GEORGIA	Deployment in Progress	Pending RNA for pANI	COASTAL COMMUNICATIONS
BRADFORD COUNTY DEPARTMENT OF PUBLIC SAFETY	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	COMMONWEALTH OF PENNSYLVANIA
SUSQUEHANNA COUNTY EMERGENCY SERVICES	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	COMMONWEALTH OF PENNSYLVANIA
CABARRUS COUNTY SHERIFFS DEPARTMENT	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
CONCORD POLICE COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
KANNAPOLIS POLICE COMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
ROWAN COUNTY TELECOMMUNICATIONS	NORTH CAROLINA	Deployment In Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity.	CONCORD
LANCASTER COUNTYWIDE COMMUNICATIONS	PENNSYLVANIA	Deployment in Progress	Provisioning additional connectivity.	D&E COMMUNICATIONS
FULTON COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
MONTGOMERY COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
ONTARIO COUNTY 911 CENTER	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
ORANGE COUNTY EMERGENCY COMMUNICATIONS	NEW YORK	Deployment in Progress	Provisioning additional connectivity.	FRONTIER
CARROLL COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
GALESBURG KNOX COUNTY EMERGENCY SERVICES	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
LEE COUNTY ETSB	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MARSHALL COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MASON COUNTY ETSB	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
MORTON POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
SAVANNA POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GALLATIN RIVER
GENESCO POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
HENRY COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
KEWANCE POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment.	GENESCO TELECOM
CALHOUN COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	GTCOM
GULF COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress	Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	GTCOM

PORT ST JO POLICE DEPARTMENT	FLORIDA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	GTCOM
TAYLOR COUNTY SHERIFFS DEPT.	FLORIDA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	GTCOM
HAWAII COUNTY POLICE DEPARTMENT	HAWAII	Deployment in Progre Provisioning additional connectivity.	HAWAIIAN TEL
HONOLULU POLICE DEPARTMENT	HAWAII	Deployment in Progre Provisioning additional connectivity.	HAWAIIAN TEL
KAUAI POLICE DEPARTMENT	HAWAII	Deployment in Progre Provisioning additional connectivity.	HAWAIIAN TEL
MAUI POLICE DEPARTMENT	HAWAII	Deployment in Progre Provisioning additional connectivity.	HAWAIIAN TEL
NAVY REGION PUBLIC SAFETY	HAWAII	Deployment in Progre Provisioning additional connectivity.	HAWAIIAN TEL
CHRISTIAN COUNTY 911	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	ILLINOIS CONS
EFFINGHAM COUNTY SHERIFF	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	ILLINOIS CONS
EFFINGHAM POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	ILLINOIS CONS
ADAMS COUNTY SHERIFF'S DEPARTME	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
BENTON COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CARROLL COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CASS COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CLAY COUNTY E-9-1-1 OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CLINTON COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CLINTON POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
COLUMBIA POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
CRAWFORD COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
DAVIESS COUNTY SHERIFF'S DEPARTM	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
DUBOIS COUNTY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
EVANSVILLEVANDERBURGH COUNTY C	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
FLOYD COUNTY SHERIFFS OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
FOUNTAIN COUNTY REGIONAL DISPATC	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
FRANKLIN POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
FULTON COUNTY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
GIBSON COUNTY SHERIFFS DEPARTME	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
GREENE COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
HARRISON COUNTY SHERIFF'S DEPART	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
HENRY COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
HOBART POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
JACKSON COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
JASPER COUNTY	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
JASPER POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
JAY COUNTY SHERIFF'S	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
JENNINGS COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
KENDALLVILLE POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
KNOX COUNTY CENTRAL DISPATCH	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
KOSCIUSKO COMMUNICATION CENTER	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL

LA PORTE COUNTY 911	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
LAGRANGE COUNTY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
LAWRENCE COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
MARSHALL COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
MITCHELL POLICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
MONTGOMERY COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
NEW ALBANY POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
NEW WHITELAND POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
NEWTON COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
NOBLE COUNTY	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
NORTH MANCHESTER POLICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
ORANGE COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
PARKE COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
PIKE COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
POSEY COUNTY RDC	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
PULASKI COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
SEYMOUR POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
SPENCER COUNTY SHERIFFS OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
ST. JOHN POLICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
STARKE COUNTY SHERIFF'S DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
STEUBEN COUNTY PUBLIC SAFETY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
SULLIVAN COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
TELL CITY POLICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
TERRE HAUTE POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
TIPTON COUNTY 9-1-1 COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
VERMILLION COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
VIGO COUNTY E911	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WABASH COUNTY SHERIFF	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WABASH POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WASHINGTON COUNTY SHERIFF'S OFFICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WASHINGTON POLICE DEPARTMENT	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WAYNE COUNTY EMERGENCY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WHITE COUNTY COMMUNICATIONS	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WHITING POLICE	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
WHITLEY COUNTY	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
DAVIDSON COUNTY EMERGENCY COMMUNICATIONS	NORTH CAROLINA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	LEXCOM TELE
LEAVENWORTH COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
LEAWOOD POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
LENEXA POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC

MIAMI COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
OLATHE POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
PRAIRIE VILLAGE POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
SHAWNEE POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
WYANDOTTE COUNTY SHERIFFS OFFIC	KANSAS	Deployment in Progre Provisioning additional connectivity.	MARC
LEES SUMMIT POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
PLATTE COUNTY SHERIFFS DEPARTME	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
PALMER POLICEFIRE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.	MTA
BAKER COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	NE FL TELCOM
ALLEGHANY COUNTY SHERIFFS DEPAR	VIRGINIA	Deployment in Progre Provisioning additional connectivity.	NTELOS
WAYNESBORO EMERGENCY OPERATIO	VIRGINIA	Deployment in Progre Provisioning additional connectivity.	NTELOS
GILA COUNTY SHERIFF'S DEPARTMENT	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
GRAHAM COUNTY SHERIFF'S OFFICE	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
MARANA POLICE DEPARTMENT	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
PAYSON POLICE DEPARTMENT	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
PIMA COUNTY SHERIFFS OFFICETUCSC	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
EL PASO COUNTY SHERIFFS OFFICE	COLORADO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ELBERT COUNTY SHERIFFS OFFICE	COLORADO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FOUNTAIN POLICE DEPARTMENT	COLORADO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GARFIELD COUNTY EMERGENCY COMM	COLORADO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
VAIL COMMUNICATIONS CENTER	COLORADO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DAWSON COUNTY SHERIFF	GEORGIA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FRANKLIN COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JONES COUNTY SHERIFF'S DEPARTME	GEORGIA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
AMERICAN FALLS POLICE DEPARTMEN	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLARK COUNTY SHERIFF'S DEPARTME	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEFFERSON COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEROME COUNTY SHERIFF'S DEPATME	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
STERLING POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOONE COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
CLARK COUNTY E911	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
HOWARD COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
JOHNSON COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
LAKE COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	QWEST
AMES POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BETTENDORF POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BLACK HAWK COUNTY SHERIFFS OFFIC	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CEDAR RAPIDS JOINT COMMUNICATION	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CLINTON COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

DAVENPORT POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DES MOINES COUNTY	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DES MOINES POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DUBUQUE COUNTY 911 CENTER	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
IOWA CITY POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
JOHNSON COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINN COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MARION POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
POLK COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
POTTAWATTAMIE COUNTY LAW ENFOR	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SCOTT COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STORY COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WESTCOM	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WOODBURY COUNTY COMMUNICATION	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MADISON COUNTY E911	KENTUCKY	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ZACHARY POLICE DEPARTMENT	LOUISIANA	Deployment In Progre Pending RNA for pANI. Natural Disaster Recovery delayed ability to collect data from PSAPs	QWEST
(CLOSED-Use 3621) WEST ST PAUL POL	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
BENTON COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
CARLTON COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHISAGO COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
DODGE COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
DOUGLAS COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
FILLMORE COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
FREEBORN COUNTY LAW ENFORCEMEI	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
GOODHUE COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
ISANTI COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
MEEKER COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
MILLE LACS COUNTY SHERIFF'S OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
MOWER COUNTY LAW ENFORCEMENT	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
OLMSTED COUNTY LAW ENFORCEMEN	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
Pearl Street Communications Center	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
SCOTT COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
SHERBURNE COUNTY SHERIFFS OFFIC	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
ST LOUIS COUNTY EMERGENCY COMM	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
ST LOUIS COUNTY EMERGENCY COMM	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
STEARNS COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment In Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
WINONA COUNTY SHERIFFS OFFICE	MINNESOT.	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLAY COUNTY SHERIFF	MISSISSIPF	Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	QWEST
JASPER COUNTY SHERIFF'S OFFICE	MISSISSIPF	Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	QWEST

JACKSON COUNTY SHERIFF	MISSOURI	Deployment in Progre	Provisioning additional connectivity.	QWEST
GALLATIN COUNTYCITY OF BOZEMAN 9	MONTANA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
JEFFERSON COUNTY SHERIFF	MONTANA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SARPY COUNTYCITY OF BELLEVUE	NEBRASKA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
YORK POLICE DEPARTMENT	NEBRASKA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MITCHELL COUNTY CENTRAL COMMUN	NORTH CA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
GRAND FORKS COUNTY PSAP	NORTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MINOT CITY WARD COUNTY	NORTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RED RIVER REGIONAL DISPATCH	NORTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DESCHUTES COUNTY 911	OREGON	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY CENTRAL COMMUNIC	SOUTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MINNEHAHA METRO COMMUNICATIONS	SOUTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PENNINGTON COUNTY 911	SOUTH DA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CEDAR CONSOLIDATED COMMUNICATI	UTAH	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LEE COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LOUISA COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ADAMS COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CHELAN COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
COLUMBIA COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FERRY COUNTY E911	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FIFE POLICE DEPARTMENT	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FRANKLIN COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FT LEWIS MILITARY RESERVATIONMAD	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ISLAND COUNTY EMERGENCY SERVICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
KING COUNTY SHERIFFS OFFICE NORT	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
KITTCOM	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
KLICKITAT COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MULTI AGENCY COMMUNICATIONS CEN	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
OKANOGAN COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PEND OREILLE 911	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SHELTON POLICE DEPARTMENT (SHEL	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SKAMANIA COUNTY SHERIFFS OFFICE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SOUTHEAST COMMUNICATIONS CENTE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STEVENS COUNTY DEPARTMENT OF EI	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
THURSTON COUNTYCAPCOM	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
US NAVAL AIR STATION ISLAND SECURI	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WHATCOMM COMMUNICATIONS CENTE	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WHITCOM	WASHINGT	Deployment in Progre	Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

DOUGLAS POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TETON COUNTY SHERIFFS OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BAXTER COUNTY 911	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
BENTON COUNTY CENTRAL COMMUNIC	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BENTONVILLE CITY POLICE DEPARTME	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CABOT POLICE DEPARTMENT	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF NORTH LITTLE ROCK 911	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CONWAY POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FAYETTEVILLE E911	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FT SMITH POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
GARLAND COUNTY SHERIFFS DEPARTM	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
JACKSONVILLE 911 CENTER	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
LITTLE ROCK POLICE DEPARTMENT	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LONOKE CITY POLICE DEPARTMENT	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LONOKE COUNTY SHERIFFS DEPARTME	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
POPE COUNTY 911	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
PULASKI COUNTY SHERIFFS OFFICE	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ROGERS CITY POLICE DEPARTMENT	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SHERWOOD POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SILOAM SPRINGS POLICE DEPARTMEN	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGDALE POLICE DEPARTMENT	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WASHINGTON COUNTY SHERIFF'S DEP	ARKANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AMADOR COUNTY SHERIFF'S DEPARTM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
AUBURN POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BAKERSFIELD POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BEAUMONT POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
BUTTE COUNTY SHERIFF'S DEPARTME	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
HUMBOLDT COUNTY SHERIFF'S DEPAR	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
IMPERIAL COUNTY SHERIFF'S DEPART	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
KERN COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
KINGS COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
LAKE COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
LINCOLN POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
LODI POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
MENDOCINO COUNTY SHERIFFS	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
MONTEREY COUNTY EMERGENCY COM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
MONTEREY COUNTY EMERGENCY SER	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
NEVADA COUNTY SHERIFF'S DEPARTM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ROCKLIN POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC



ROSEVILLE POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SAN JOAQUIN COUNTY SHERIFF'S DEP/	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SANTA PAULA POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SHASCOM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SOUTH LAKE TAHOE POLICE DEPARTME	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
STANISLAUS REGIONAL 9-1-1	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
STOCKTON POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TRACY POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
(*Consolidated into 2208) FLOSSMOOR PC	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
911 CENTRE COMMUNICATIONS	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
ALGONQUIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ALSIP POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ALTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AURORA POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BARRINGTON HILLS POLICE DEPARTME	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BARTONVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEDFORD PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BETHALTO POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BLUE ISLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BOLINGBROOK POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRAIDWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BURNHAM POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CALUMET CITY POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CALUMET PARK POLICE	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
CANTON POLICE DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
CARY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CASS COUNTY 911	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CENCOM E911	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CENTRALIA POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHICAGO HEIGHTS POLICE DEPARTME	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHICAGO OFFICE OF EMERGENCY COM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHILLICOTHE POLICE	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
CICERO POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLINTON COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
COLLINSVILLE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COOK COUNTY SHERIFFS COMMUNICA	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COUNTRY CLUB HILLS POLICE DEPART	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COUNTRYSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CRYSTAL LAKE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

DECATUR POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DEERFIELD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DOLTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DUPAGE COUNTY SHERIFF	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EAST ALTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EAST ST LOUIS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
EASTCOM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EDWARDSVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ELGIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EVANSTON POLICEFIRE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FOREST PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FOREST VIEW POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FULTON COUNTY SHERIFF	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
GLEN CARBON POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GLENCOE DEPARTMENT OF PUBLIC SAFETY	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GLENWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GRANITE CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GRAYSLAKE POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GURNEE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HARVARD	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
HARVEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HARWOOD HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HICKORY HILLS	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HIGHLAND PARK	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HILLSIDE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HINSDALE POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HOMETOWN ETSB	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HOOPESTON POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
INDIAN HEAD PARK POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
IROQUOIS COUNTY 911	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
ITASCA POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY SHERIFFS DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
JO DAVIESS COUNTY SHERIFF	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
JOLIET COMMUNICATIONS	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
JUSTICE ETSB	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KANCOMM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KANE COUNTY SHERIFF	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KENCOM PUBLIC SAFETY DISPATCH CENTER	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

LAGRANGE PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAGRANGE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAKE BLUFF POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
LAKE FOREST POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAKE IN THE HILLS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LANSING POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LASALLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LIBERTYVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LINCOLNSHIRE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LINCOLNWAY POLICE DISPATCH	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LINCOLNWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LYNWOODTHORNTON EAST HAZEL CRE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LYONS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFFS DEPARTM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MARENGO	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MARKHAM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MARSEILLES POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MARYVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MAYWOOD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MCHENRY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MELROSE PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
METCAD	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MIDLOTHIAN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MILAN POLICE DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
MONTGOMERY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MORRIS CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MT VERNON POLICE DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
MUNDELEIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NAPERVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH CHICAGO POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH RIVERSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH SUBURBAN EMERGENCY COMM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTHBROOK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTHWEST CENTRAL DISPATCH SYS	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OAK FOREST POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OAK LAWN CENTRAL DISPATCH	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OGLESBY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ORLAND ETSB	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OTTAWA POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

PARK CITY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PEORIA ECC	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PEORIA HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PERU POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PIATT COUNTY SHERIFFS OFFICE	ILLINOIS	Testing in Progress ILEC Process not clarified until mid-Nov	SBC
PONTOON BEACH POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
QUADCOMM 911	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RIVER GROVE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RIVERDALE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RIVERSIDE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROCK ISLAND COUNTY SHERIFF	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
ROCK ISLAND POLICE DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
ROCKFORD POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROLLING MEADOWS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROMEOVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ROSEMONT PUBLIC SAFETY DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SANGAMON COUNTY CENTRAL DISPATCH	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
SAUK VILLAGE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SCHAUMBURG POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SILVIS POLICE DEPARTMENT	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
SIU EDWARDSVILLE POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTH CHICAGO HEIGHTS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTH ELGIN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTH HOLLAND POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTHCORP ETSB	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
STEGER POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STICKNEY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STREATOR POLICE DEPARTMENT	ILLINOIS	Testing in Progress ILEC Process not clarified until mid-Nov	SBC
SUMMIT POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TRICOM CENTRAL DISPATCH	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
TROY POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VERMILLION COUNTY 911 CENTER	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VERNON HILLS POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF GLENVIEW EMERGENCY CENTER	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF SCHILLER PARK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VILLAGE OF TINLEY PARK COMMAND CENTER	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WASHINGTON POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WAUKEGAN POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESCOM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

WEST SUBURBAN CONSOLIDATED DISF	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTERN SPRINGS POLICE DEPARTME	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WHITESIDE COUNTY SHERIFF	ILLINOIS	Deployment in Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
WILL COUNTY SHERIFF	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WILMINGTON POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WOOD RIVER POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WOODCOM	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WOODRIDGE POLICE	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WOODSTOCK POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ZION POLICE DEPARTMENT	ILLINOIS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ANDERSON POLICE COMMUNICATIONS	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BARTHOLOMEW COUNTY EMERGENCY	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BEECH GROVE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BLACKFORD COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BLUFFTON POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BROWN COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
BROWNSBURG POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
CARMEL POLICE COMMUNICATIONS	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
CEDAR LAKE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
CROWN POINT POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
DANVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
DELAWARE COUNTY 911	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
DYER POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
EAST CHICAGO DISPATCH	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
EDINBURGH POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
ELKHART COUNTY PUBLIC SAFETY COM	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
ELWOOD POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
FRANKFORT POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
GARY POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
GREENFIELD POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
GREENWOOD POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
GRIFFITH POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HAMILTON COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HAMMOND POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HANCOCK COUNTY SHERIFFS OFFICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HENDRICKS COUNTY SHERIFFS DEPAR	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HIGHLAND POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HUNTINGTON COUNTY SHERIFF'S OFFI	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
HUNTINGTON POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC

INDIANA STATE POLICEBLOOMINGTON	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANA UNIVERSITY POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANAPOLIS INTERNATIONAL AIRPOR	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
INDIANAPOLISMARION COUNTY COMM	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
LAKE STATION POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
LAWRENCE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
LOWELL POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MADISON COUNTY SHERIFFS DEPARTM	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MARTINSVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MERRILLVILLE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MIAMI COUNTY E9-1-1	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MISHAWAKA POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MOORESVILLE POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MORGAN COUNTY SHERIFFS DEPARTM	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
MUNSTER POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
NOBLESVILLE POLICE COMMUNICATION	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
OWEN COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
PLAINFIELD POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
SCHERERVILLE POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
SHELBY COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
SOUTH BEND POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
SPEEDWAY POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
ST JOSEPH COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
WARRICK CENTRAL DISPATCH	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	SBC
ATCHISON COUNTY COMMUNICATIONS	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AUGUSTA POLICE DEPARTMENT	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BUTLER COUNTY EMERGENCY COMMU	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DOUGLAS COUNTY EMERGENCY COMM	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HARVEY COUNTY 911 COMMUNICATION	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
JOHNSON COUNTY SHERIFFS OFFICE	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MULVANE POLICE DEPARTMENT	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OVERLAND PARK POLICE DEPARTMENT	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RILEY COUNTY 911	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SEDGWICK COUNTY EMERGENCY COM	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SHAWNEE COUNTY EMERGENCY COMM	KANSAS	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUMNER COUNTY 911	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BOONE COUNTY PUBLIC SAFETY COMM	KENTUCKY	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ALGER COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ARENAC COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC

BARRY COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre PSAP requiring multiple ESNs. Increased provisioning/deployment requirements to accommodate. ILEC Process not clarified until mid-Nov	SBC
BENZIE COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CHARLEVOIX COUNTY SHERIFFS OFFICE	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CHIPPEWA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CLARE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
DICKINSON COUNTY SHERIFF'S OFFICE	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ESCANABA PUBLIC SAFETY	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
GLADWIN COUNTY E911	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
GRAND TRAVERSE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
HURON COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
IOSCO COUNTY 911	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
IRON COUNTY 911	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ISABELLA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
KALKASKA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
LEELANAU COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MANISTEE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MECEOLA CONSOLIDATED CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MENOMINEE COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MICHIGAN STATE POLICE - NEGAUNEE FIELD OFFICE	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MISSAUKEE COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
NEGAUNEE REGIONAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
OGEMAW COUNTY SHERIFF'S DEPARTMENT	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SANILAC COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
TUSCOLA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
WEXFORD COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ARNOLD POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BALLWIN POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BLUE SPRINGS POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRENTWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRIDGETON POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROOKFIELD POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLAY COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CRESTWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CREVE COEUR POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DES PERES POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
EXCELSIOR SPRINGS POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FERGUSON POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FLORISSANT POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY SHERIFFS OFFICE	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC

FRONTENAC POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GLADSTONE DEPARTMENT OF PUBLIC	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
GLENDALE POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HAZELWOOD POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
HIGGINSVILLE POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
INDEPENDENCE EMERGENCY COMMUN	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KANSAS CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
KIRKWOOD CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LADUE POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAFAYETTE COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LAKE ST LOUIS POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LIBERTY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
LOUISIANA POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MARYLAND HEIGHTS POLICE DEPARTM	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
MONITEAU COUNTY COMMUNICATIONS	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
NORTH KANSAS CITY POLICE DEPARTM	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OLIVETTE POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
OVERLAND POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PACIFIC CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
PEVELY POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RAYTOWN POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
RICHMOND HEIGHTS POLICE DEPARTM	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGFIELDGREENE COUNTY 911	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST CHARLES COUNTY DISPATCH	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST CHARLES POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST JOSEPH EMERGENCY COMMUNICAT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST LOUIS COUNTY POLICE DEPARTMEN	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST LOUIS METRO POLICE	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST PETERS CITY POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ST. ANN POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ST. FRANCOIS COUNTY COMMUNICAT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUGAR CREEK POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUNSET HILLS POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TOWN AND COUNTRY POLICE DEPARTM	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TRENTON POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY CITY POLICE DEPARTMEN	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WASHINGTON POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WENTZVILLE POLICE DEPARTMENT	MISSOURI	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CARSON CITY SHERIFFS OFFICE	NEVADA	Deployment in Progre Provisioning additional connectivity.	SBC



RENO COMMUNICATIONS CENTER	NEVADA	Deployment in Progre Provisioning additional connectivity.	SBC
WASHOE COUNTY SHERIFFINCLINE VIL	NEVADA	Deployment in Progre Provisioning additional connectivity.	SBC
AKRON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
AUSTINTOWN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BAINBRIDGE TOWNSHIP POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BARBERTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BATH POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BAY VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEACHWOOD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEAVER TOWNSHIP POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEAVERCREEK POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEDFORD HEIGHTS POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEDFORD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BELLBROOK COMMUNICATIONS CENTE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEREA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BEXLEY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BOARDMAN TOWNSHIP POLICE DEPAR	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRATENAHL POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BRECKSVILLE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROADVIEW HEIGHTS POLICE DEPARTI	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROOK PARK POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
BROOKVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CANFIELD POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CENTERVILLE POLICE	OHIO	Deployment In Progre PSAP considers VoIP a low priority, delay in providing data for deployment. ILEC Process not clarified until mid-Nov	SBC
CHAGRIN FALLS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHESTER TOWNSHIP POLICE DEPARTM	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF BROOKLYN POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF CANTON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF CHARDON POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLARK COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLEVELAND HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CLEVELAND POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COLUMBIANA POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COLUMBUS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COPLEY POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
COSHOCTON COUNTY SHERIFF'S OFFIC	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA FALLS POLICE DEPARTMEN	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CUYAHOGA HEIGHTS POLICE DEPARTM	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
DELAWARE COUNTY 911 CENTER	OHIO	Deployment In Progre Deployment in Progress. PSAP connected to stand-alone ALI. Additional provisioning required to accommodate	SBC

DUBLIN POLICE COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
EAST CLEVELAND FIRE AND POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
EASTLAKE POLICE AND FIRE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
ENGLEWOOD POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
EUCLID POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FAIRBORN POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FAIRLAWN POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FAIRVIEW PARK FIRE AND POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FAYETTE COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FRANKLIN POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FRANKLIN TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GAHANNA POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GARFIELD HEIGHTS POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GATES MILLS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GEAUGA COUNTY DES 911	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GERMANTOWN POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GIRARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GRANDVIEW HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GREENE COUNTY DISPATCH	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GROVE CITY POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HIGHLAND HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HILLIARD POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HINCKLEY TOWNSHIP POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HUBBARD CITY POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HUBER HEIGHTS POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HUDSON POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
INDEPENDENCE POLICE AND FIRE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
JEFFERSON COUNTY 911	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
KENT POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
KENT STATE UNIVERSITY POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
KETTERING FIRE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
KIRTLAND POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LAKE COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LAKEWOOD POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LANCASTER POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LAWRENCE COUNTY 911	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LICKING COUNTY 911 COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LONDON POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC

LORDSTOWN VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
LYNDHURST POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFF	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MAHONING COUNTY E911	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MAPLE HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MAYFIELD HEIGHTS POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MAYFIELD VILLAGE POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MENTOR ON THE LAKE POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIAMI COUNTY COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
MIAMI TOWNSHIP POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIAMISBURG POLICE AND FIRE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIDDLEBURG HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIDDLEFIELD VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIDDLETOWN POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MONTGOMERY COUNTY SHERIFF	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MORAINES POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MUSKINGUM COUNTY SHERIFF	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NEW ALBANY COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NEWBURGH HEIGHTS POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NEWTON FALLS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NILES CITY POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NORTH OLMSTED POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NORTH ROYALTON POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NORTON POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE AND FIRE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OAKWOOD POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OLMSTED FALLS POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OLMSTED TOWNSHIP POLICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PARMA COMMUNICATIONS CENTER	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PARMA HEIGHTS POLICE AND FIRE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PEPPER PIKE POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PICKERINGTON POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PORTAGE COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
RAVENNA POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
REYNOLDSBURG POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
RICHMOND HEIGHTS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
RITTMAN POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
ROCKY RIVER FIRE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
SAGAMORE HILLS POLICE DEPARTMENT	OHIO	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC

SEBRING POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SHAKER HEIGHTS POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOLON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SOUTH EUCLID POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGBORO POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SPRINGFIELD COMMUNICATIONS CENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STARK COUNTY SHERIFF	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov. PSAP requiring multiple ESN. Increased provisioning required to accommodate	SBC
STREETSBORO POLICE AND FIRE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STRONGSVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
STRUTHERS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUGARCREEK TOWNSHIP POLICE DEPA	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
SUMMIT COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TALLMADGE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TRUMBULL COUNTY DISPATCH	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
TWINSBURG POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UNION COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UNIVERSITY HEIGHTS POLICE DEPARTM	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
UPPER ARLINGTON POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
VANDALIA POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WALTON HILLS POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARREN COUNTY COMMUNICATIONS C	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARREN POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WARRENSVILLE HEIGHTS POLICE AND	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WEST CARROLLTON POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTERVILLE COMMUNICATIONS CENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WESTLAKE POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WHITEHALL POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WICKLIFFE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WILLOUGHBY HILLS POLICE DEPARTME	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WILLOWICK POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
WORTHINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
YOUNGSTOWN FIRE AND POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
ZANESVILLE POLICE	OHIO	Deployment In Progre ILEC Process not clarified until mid-Nov	SBC
CHEROKEE COUNTY 9-1-1	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CHICKASHA POLICE DEPARTMENT	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CITY OF ADA 9-1-1 COMMUNICATIONS	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CLAREMORE POLICE DEPARTMENT	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CLEVELAND POLICE DEPARTMENT	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GROVE CITY 9-1-1	OKLAHOM	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC

[illegible]

[illegible]

[illegible]

[illegible]



BROWN DEER POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
BURLINGTON POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
CALEDONIA POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
CEDARBURG POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
CHIPPEWA COUNTY SHERIFFS OFFICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
CITY OF EAU CLAIRE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
DANE COUNTY PUBLIC SAFETY COMMUNICATIONS	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
DODGE COUNTY SHERIFFS DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
ELM GROVE POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FOND DU LAC COUNTY SHERIFF	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FRANKLIN POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
FT ATKINSON POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GERMANTOWN POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GRAFTON POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GREENDALE POLICE AND FIRE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
GREENFIELD POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
HARTFORD POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MANITOWOC COUNTY PUBLIC SAFETY COMMUNICATIONS	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MENOMINEE FALLS POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MEQUAN POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MIDDLETON POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MONONA POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MT PLEASANT POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
MUSKEGO POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NEW BERLIN POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
NORTH SHORE PUBLIC SAFETY COMMUNICATIONS	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OAK CREEK POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OUTAGAMIE COUNTY SHERIFFS DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
OZAUKEE COUNTY SHERIFF	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PIERCE COUNTY SHERIFF	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PORT WASHINGTON POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
PORTAGE COUNTY SHERIFFS DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
RACINE COUNTY SHERIFF	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
RACINE EMERGENCY SERVICES	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
ROCK COUNTY 911 COMMUNICATIONS	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
SOUTH MILWAUKEE POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
ST FRANCIS POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
STEVENS POINT POLICE DEPARTMENT	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
STURTEVANT POLICE	WISCONSIN Deployment In Progress ILEC Process not clarified until mid-Nov	SBC

SUN PRAIRIE POLICE	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
THIENSVILLE POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WASHINGTON COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WATERTOWN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WAUKESHA COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WAUKESHA POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WAUPUN POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WEST ALLIS POLICE AND FIRE	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WEST BEND POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WHITEWATER POLICE DEPARTMENT	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
WINNEBAGO COUNTY SHERIFF	WISCONSIN	Deployment In Progress ILEC Process not clarified until mid-Nov	SBC
SHENANDOAH COUNTY EMERGENCY COMMUNICATIONS	VIRGINIA	Deployment in Progress Provisioning additional connectivity.	SHENTEL
MANTECALIFORNIA POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress State process not posted until 10/31. Laborious certification and pANI request process	SPRINT
AVON PARK POLICE DEPARTMENT	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CITRUS COUNTY EMERGENCY OPERATIONS	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DESOTO COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
GLADES COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HARDEE COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HENDRY COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HIGHLANDS COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
JACKSON COUNTY 9-1-1	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OKALOOSA COUNTY COPSCOM	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OKEECHOBEE COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
SEBRING POLICE DEPARTMENT	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WAKULLA COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WALTON COUNTY 9-1-1	FLORIDA	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OHIO COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress State's connectivity requirements undetermined through mid-Nov.	SPRINT
SWITZERLAND COUNTY COMMUNICATIONS	INDIANA	Deployment In Progress State's connectivity requirements undetermined through mid-Nov.	SPRINT
AITKIN COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
BLUE EARTH / MANKATO COUNTY EMERGENCY COMMUNICATIONS	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
BROWN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
CROW WING COUNTY SHERIFFS OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
KANDIYOHI COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
MARTIN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
MCLEOD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
POPE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
RENVILLE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
SIBLEY COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT
SWIFT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Undefined ILEC process to access data required for deployment. Provisioning additional connectivity. In progress	SPRINT

[illegible]

PASQUOTANK-CAMDEN-ELIZABETH CIT	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
PENDER COUNTY SHERIFFS OFFICE	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
PERQUIMANS COUNTY COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
PERSON COUNTY 9-1-1	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
RANDOLPH COUNTY EMERGENCY COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ROBESON COUNTY E9-1-1 CENTER	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ROCKINGHAM COUNTY 9-1-1	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
STOKES COUNTY EMERGENCY COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
SURRY COUNTY COMMUNICATIONS CENTER	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
TYRRELL COUNTY SHERIFFS OFFICE	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WASHINGTON COUNTY SHERIFF'S COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WASHINGTON POLICE COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WILKES COUNTY SHERIFFS COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
YADKIN EMERGENCY COMMUNICATIONS	NORTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ALLEN COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ASHTABULA POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
AUGLAIZE COUNTY SHERIFF'S OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
BELLEFONTAINE POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
BUCYRUS POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
CLYDE POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
EATON POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
GREENVILLE POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
HOLMES COUNTY SHERIFFS OFFICE	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LEBANON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
LIMA POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MANSFIELD CITY POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
MERCER COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
MT VERNON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
NAPOLEON POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
NEW LEXINGTON POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
ORRVILLE POLICE DEPARTMENT	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
PUTNAM COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
SIDNEY POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
VAN WERT POLICE DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WAYNE COUNTY JUSTICE CENTER	OHIO	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
BEDFORD COUNTY 911	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	SPRINT
MIFFLIN COUNTY OFFICE OF PUBLIC SAFETY	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	SPRINT
PERRY COUNTY EMERGENCY MANAGEMENT	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	SPRINT
BEAUFORT COUNTY E911	SOUTH CA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT

BERKELEY COUNTY COMMUNICATIONS SOUTH CAI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
GREENWOOD COUNTY 911 SOUTH CAI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ORANGEBURG COUNTY 911 SOUTH CAI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ATHENS POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
BEE COUNTY SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
COMMERCE POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
ERATH COUNTY SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
GOLIAD COUNTY SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
GUN BARREL CITY POLICE DEPARTMEN TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
HAMILTON COUNTY SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
HENDERSON COUNTY SHERIFFS DEPAI TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
HENDERSON POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
JACK COUNTY SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
LIMESTONE SHERIFFS OFFICE TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
MONTAGUE COUNTY SHERIFFS DEPAR TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
OVERTON POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	Sprint
PALESTINE POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
STEPHENVILLE POLICE DEPARTMENT TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
WASHINGTON COUNTY SHERIFFS DEPA TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	SPRINT
BLAND COUNTY SHERIFF VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
BRISTOL 9-1-1 COMMUNICATIONS VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
BUCKINGHAM COUNTY SHERIFFS OFFIC VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
CAMPBELL COUNTY COMMUNICATIONS VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
FARMVILLE POLICE DEPARTMENT VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
FLUVANNA COUNTY SHERIFF VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
GREENSVILLE COUNTY SHERIFFS OFFI VIRGINIA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MARTINSVILLE-HENRY COUNTY 9-1-1 VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
NOTTOWAY COUNTY SHERIFF VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
PAGE COUNTY EMERGENCY OPERATIO VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
PATRICK COUNTY SHERIFF VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
RAPPAHANNOCK COUNTY SHERIFF VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ROCKBRIDGE REGIONAL PUBLIC SAFET VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
SMYTH COUNTY 9-1-1 VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
STAUNTON 9-1-1 COMMUNICATIONS VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
TWIN COUNTY E9-1-1 VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WARREN COUNTY SHERIFFS OFFICE VIRGINIA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WASHINGTON COUNTY COMMUNICATIO VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WYTHE COUNTY SHERIFFS OFFICE VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WYTHEVILLE PUBLIC SAFETY E9-1-1 VIRGINIA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT

CRAIG COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre Provisioning additional connectivity.	TDS
CALLAHAN COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VALOR
FREESTONE SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VALOR
KNOX COUNTY CENTRAL DISPATCH	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VALOR
LAMESA POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VALOR
BANNING POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
BISHOP POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CALIFORNIA CITY POLICE DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CALIFORNIATHEDRAL CITY POLICE DEF	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHICO POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
DESERT HOT SPRINGS POLICE DEPART	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
HEMET POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
INDIO POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
INYO COUNTY SHERIFF'S DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
MURRIETA POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PALM SPRINGS POLICE/FIRE DEPARTM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
RIDGECREST POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SAN LUIS OBISPO POLICE DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA BARBARA POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
SANTA MARIA POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTM	FLORIDA	Deployment in Progre Provisioning additional connectivity.	VERIZON
BOONE COUNTY E911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
BUREAU COUNTY SHERIFFS DEPARTME	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLARK COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
COLES COUNTY E911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
CRAWFORD COUNTY PUBLIC SAFETY	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
CUMBERLAND COUNTY E911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
DE WITT COUNTY SHERIFFS DEPT.	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
DOUGLAS COUNTY SHERIFFS DEPARTM	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
DU QUIONE POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
EDGAR COUNTY SHERIFFS DEPARTME	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
FORD COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
FOX LAKE POLICE	ILLINOIS	Deployment In Progre PSAP wants to opt out of VoIP. Working with PSAP to resolve this issue.	VERIZON
GIBSON CITY POLICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
HANCOCK COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
JACKSON COUNTY SHERIFF`S OFFICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
JACKSONVILLE POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
JASPER COUNTY E911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
JOHNSON COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON

LIV COM 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
LOGAN COUNTY ETSB	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MACOMBMCDONOUGH COUNTY COMM	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MACOUPIN COUNTY	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MARION	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MASSAC COUNTY SHERIFFS DEPARTM	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MCLEAN COUNTY ETSB	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MERCER COUNTY E911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
MONROE COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
OGLE COUNTY ETSB	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
OLNEY POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
PERRY COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
RICHLAND COUNTY SHERIFF	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
SALINE COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
STEPHENSON COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
STEPHENSON COUNTY SHERIFFS DEPA	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
UNION COUNTY SHERIFFS DEPARTMEN	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
WABASH COUNTY SHERIFFS OFFICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
WARREN COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
WASHINGTON COUNTY 911	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
WILLIAMSON COUNTY SHERIFFS DEPA	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
ALLEN COUNTY SHERIFFS COMMUNICA	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
DEARBORN COUNTY COMMUNICATIONS	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
DECATUR COUNTY SHERIFF'S DEPARTM	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
DEKALB COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
ELKHART CITY COMMUNICATIONS CEN	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
FAYETTE COUNTY 9-1-1	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
FRANKLIN COUNTY 9-1-1	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
FT WAYNE COMMUNICATIONS	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
GARRETT CITY POLICE AND FIRE DEPA	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
LAFAYETTE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
LOGANSPOUT POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
NAPPANEE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
NEW HAVEN POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
PORTAGE POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
PORTER COUNTY 911	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
PURDUE UNIVERSITY POLICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
PUTNAM COUNTY 9-1-1	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
RANDOLPH COUNTY COMMUNICATIONS	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON

RIPLEY COUNTY COMMUNICATIONS CE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
RUSH COUNTY SHERIFF'S OFFICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
SCOTT COUNTY EMERGENCY COMMUN	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
TIPPECANOE COUNTY SHERIFF	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
UNION COUNTY SHERIFF'S OFFICE	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
VALPARAISO POLICE DEPARTMENT	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
WEST LAFAYETTE POLICE DEPARTMEN	INDIANA	Deployment In Progre State's connectivity requirements undetermined through mid-Nov.	VERIZON
ANDROSCOGGIN COUNTY SHERIFFS OI	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
AUGUSTA POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
BANGOR POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
BAR HARBOR POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
CUMBERLAND COUNTY COMMUNICATIC	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
CUMBERLAND POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
FALMOUTH POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
FRANKLIN COUNTY SHERIFF'S DEPARTI	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
FREEPORT POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
GARDINER POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
HANCOCK COUNTY RCC	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
KENNEBEC COUNTY SHERIFFS OFFICE	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
KENNEBUNK POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
KNOX REGIONAL COMMUNICATIONS CE	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
LINCOLN POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
LISBON POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
MAINE STATE POLICE RCCHOULTON	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
OXFORD COUNTY RCC	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
PENOBSCOT RCC	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
PISCATAQUIS COUNTY SHERIFF'S OFFI	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
SAGadahoc COUNTY COMMUNICATIO	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
SOMERSET COUNTY COMMUNICATIONS	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
WALDO COUNTY RCC	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
WASHINGTON COUNTY SHERIFFS DEPA	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
WATERVILLE POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
WESTBROOK POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
YARMOUTH POLICE DEPARTMENT	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
YORK COUNTY COMMUNICATIONS	MAINE	Deployment in Progre Provisioning additional connectivity.	VERIZON
CAROLINE COUNTY DEPT EMERGENCY	MARYLAND	Deployment in Progre Provisioning additional connectivity.	VERIZON
KENT COUNTY OFFICE OF EMERGENCY	MARYLAND	Deployment in Progre Provisioning additional connectivity.	VERIZON
QUEEN ANNE'S EMERGENCY SERVICES	MARYLAND	Deployment in Progre Provisioning additional connectivity.	VERIZON
SOMERSET COUNTY DEPARTMENT OF	MARYLAND	Deployment in Progre Provisioning additional connectivity.	VERIZON



TALBOT COUNTY EMERGENCY MANAGE	MARYLAND	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ALCONA COUNTY SHERIFF'S DEPARTM	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ALPENA COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ANTRIM COUNTY CENTRAL DISPATCH	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CRAWFORD EMERGENCY CENTRAL DIS	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LENAWEE COUNTY SHERIFF'S DEPARTI	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
MASONOCEANA 911OCEANA	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
MONTMORENCY COUNTY SHERIFF'S DE	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
OSCODA COUNTY SHERIFF'S DEPARTM	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
OTSEGO COUNTY 911	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PRESQUE ISLE SHERIFF'S DEPARTMEN	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ROSCOMMON COUNTY CENTRAL DISPA	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
VAN BUREN COUNTY CENTRAL DISPAT	MICHIGAN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CATSKILL POLICE DEPARTMENT	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CLARKSTOWN POLICE DEPARTMENT	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CLINTON COUNTY PRIMARY SAFETY AN	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
DELAWARE COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ESSEX COUNTY SHERIFF'S DEPARTME	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
FORT DRUM POLICE DEPARTMENT	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
FRANKLIN COUNTY SHERIFFS DEPARTM	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
HAVERSTRAW TOWN POLICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
HUDSON POLICE DEPARTMENT	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LEWIS COUNTY SHERIFF'S DEPARTMEN	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
MADISON COUNTY SHERIFFS DEPARTM	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ORANGETOWN	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
OTSEGO COUNTY PUBLIC SAFETY COM	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
RAMAPO	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SCHOHARIE COUNTY SHERIFF'S DEPA	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SCHUYLER COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SENECA COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SPRING VALLEY POLICE DEPARTMENT	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ST LAWRENCE COUNTY DISPATCH	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
STEUBEN COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SULLIVAN COUNTY 911	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
TOMPKINS COUNTY 911	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ULSTER COUNTY EMERGENCY COMMU	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
VILLAGE OF SUFFERN	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WASHINGTON COUNTY SHERIFFS DEP	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON
YATES COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progre	Provisioning additional connectivity.	VERIZON

CHEROKEE COUNTY 9-1-1 DISPATCH	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
CHEROKEE TRIBAL DISPATCH	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLAY COUNTY SHERIFFS COMMUNICAT	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
GRAHAM COUNTY COMMUNICATIONS	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
MCDOWELL COUNTY 911 COMMUNICAT	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
YANCEY COUNTY SHERIFFS OFFICE	NORTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
BRYAN POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.	VERIZON
JACKSON POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.	VERIZON
CARBON COUNTY COMMUNICATIONS C	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLEARFIELD COUNTY COMMUNICATION	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLINTON COUNTY COMMUNICATIONS	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
COLUMBIA COUNTY DEPARTMENT OF F	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
ELK COUNTY COMMUNICATIONS	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
GREENE COUNTY 9-1-1	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
LACKAWANNA COUNTY DEPARTMENT C	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
LOWER MERION POLICE DEPARTMENT	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
LUZERNE COUNTY 911	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
LYCOMING COUNTY DEPARTMENT OF F	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
MCKEAN COUNTY 911	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
MONROE COUNTY CONTROL CENTER	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
MONTOUR COUNTY DEPARTMENT OF E	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
NORTHUMBERLAND COUNTY DEPARTM	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
PIKE COUNTY 911 CENTER	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
SCHUYLKILL COUNTY OFFICE OF PUBLI	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
SNYDER COUNTY EMERGENCY MANAG	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
UNION COUNTY EMERGENCY SERVICE	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
VENANGO COUNTY EMERGENCY MANA	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
WAYNE COUNTY COMMUNICATIONS CE	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
WYOMING COUNTY COMMUNICATIONS	PENNSYLV	Deployment in Progre Provisioning additional connectivity.	VERIZON
GEORGETOWN COUNTY COMMUNICATI	SOUTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
SUMTER COUNTY POLICE	SOUTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
WILLIAMSBURG COUNTY 9-1-1	SOUTH CA	Deployment in Progre Provisioning additional connectivity.	VERIZON
BISTATE INFORMATION CENTER	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
BONHAM POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
BROWNWOOD POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
BURLESON COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
CASS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
CHEROKEE COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON
CLARKSVILLE POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to a	VERIZON

[illegible]

BOTETOURT COUNTY EMERGENCY COI	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
CAROLINE COUNTY 9-1-1	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
CHRISTIANSBURG POLICE DEPARTMEN	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
CLARKE COUNTY 9-1-1	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
CULPEPER JOINT 9-1-1 CENTER	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
DANVILLE EMERGENCY SERVICES	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
DINWIDDIE COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
EASTERN SHORE VA 9-1-1 COMMUNICA	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
EMPORIA POLICE DEPARTMENT	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
GILES COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
GLOUCESTER COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
GOOCHLAND COUNTY SHERIFFS OFFIC	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
HARRISONBURG ROCKINGHAM EMERG	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
KING GEORGE COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
KING WILLIAM COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
LANCASTER COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
MADISON COUNTY E911	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
MATHEWS COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
MIDDLESEX COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
MONTGOMERY COUNTY SHERIFFS OFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
NELSON COUNTY EMERGENCY COMMU	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
NEW KENT COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
ORANGE COUNTY EMERGENCY COMM	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
PETERSBURG POLICE COMMUNICATIO	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
PITTSYLVANIA COUNTY EMERGENCY O	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
POWHATAN COUNTY EMERGENCY SER	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
PULASKI COUNTY SHERIFF	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
RADFORD CITY POLICE DEPARTMENT	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
RICHMOND COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
RICHMOND DEPARTMENT OF EMERGEN	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
RUSSELL COUNTY SHERIFFS OFFICE	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
SALEM POLICE COMMUNICATIONS	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
TAZEWELL COUNTY 9-1-1	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
WESTMORELAND COUNTY SHERIFFS O	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
WILLIAMSBURG PUBLIC SAFETY COMM	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
WINCHESTER FIRE-RESCUE COMMUNIC	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
WISE COUNTY	VIRGINIA	Deployment in Progre	Deployment in progress. Provisioning additional connectivity	VERIZON
CABELL COUNTY CCERC	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LEWIS COUNTY 9-1-1	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON

COLUMBIA COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
MARATHON COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
SAUK COUNTY	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
WOOD COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress	Provisioning additional connectivity.	VERIZON
GREENLEE COUNTY SHERIFF'S OFFICE	ARIZONA	Deployment in Progress	In progress. State did not grant approval to proceed until 10/21	
LA PAZ COUNTY SHERIFFS OFFICE	ARIZONA	Deployment in Progress	In progress. State did not grant approval to proceed until 10/21	
CALIFORNIALEXICO POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
LASSEN COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
MARYSVILLE POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
MONO COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
RIVERSIDE SHERIFF AT PALM DESERT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
SAN LUIS OBISPO COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
YUBA CITY POLICE DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
YUBA COUNTY SHERIFF'S DEPARTMENT	CALIFORNIA	Deployment in Progress	State process not posted until 10/31. Laborious certification and pANI request process	
CANTON POLICE DEPARTMENT	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	
MONTGOMERY COUNTY 911	ILLINOIS	Deployment in Progress	Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment	
BECKER COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
BELTRAMI COUNTY LAW ENFORCEMENT	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
BIG STONE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
CASS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
FARIBAULT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
GRANT COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
HOUSTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
HUBBARD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
HUTCHINSON POLICE SERVICES	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
ITASCA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
KANABEC COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
KITSON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
KOOCHICHING COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
LAC QUI PARLE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
LAKE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
LAKE OF THE WOODS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
LE SUEUR COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
LYON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
MAHNOMEN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
MARSHALL COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
MORRISON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
MURRAY COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	
NICOLLET COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress	Provisioning additional connectivity.	

NOBLES COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
NORMAN COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
OTTER TAIL COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
PENNINGTON COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
PINE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
PIPESTONE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
POLK COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
RED LAKE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
REDWOOD COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
ROCK COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
ROSEAU COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
STEVENS COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
TRAVERSE COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
WADENA COUNTY SHERIFF'S OFFICE	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
WILKIN COUNTY LAW ENFORCEMENT CENTER	MINNESOTA	Deployment in Progress Provisioning additional connectivity.
BUTLER POLICE DEPARTMENT	MISSOURI	Deployment in Progress Provisioning additional connectivity.
CRYSTAL CITY POLICE DEPARTMENT	MISSOURI	Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment
DE SOTO POLICE DEPARTMENT	MISSOURI	Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment
FESTUS POLICE DEPARTMENT	MISSOURI	Deployment In Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment
SPARKS POLICE DEPARTMENT	NEVADA	Deployment in Progress Provisioning additional connectivity.
BARNESVILLE POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
BELLAIRE POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
BELPRE POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
CHILLICOTHE POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
CONNEAUT POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
EAST PALESTINE POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
FINDLAY POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
FREMONT POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
GENEVA POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
MACEDONIA POLICE DEPARTMENT	OHIO	Deployment In Progress Deployment in progress
MARIETTA POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
MARTINS FERRY POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
MIAMI UNIVERSITY	OHIO	Deployment in Progress Provisioning additional connectivity.
OAK HARBOR VILLAGE POLICE	OHIO	Deployment in Progress Provisioning additional connectivity.
PORT CLINTON POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
PORTSMOUTH FIRE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.
RICHFIELD VILLAGE POLICE DEPARTMENT	OHIO	Deployment In Progress Deployment in progress
ROSS COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progress Provisioning additional connectivity.
SANDUSKY POLICE DEPARTMENT	OHIO	Deployment in Progress Provisioning additional connectivity.

SHADYSIDE POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.
ST. CLAIRSVILLE POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.
TIFFIN POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.
UPPER SANDUSKY POLICE DEPARTMENT	OHIO	Deployment in Progre Provisioning additional connectivity.
VILLAGE OF NEW BOSTON POLICE DEPT.	OHIO	Deployment in Progre Provisioning additional connectivity.
WASHINGTON COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.
ADAIR COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
ANADARKO POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
ATOKA COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
BLACKWELL POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
BLAINE COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
BRISTOW POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
BROKEN BOW POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
BRYAN COUNTY COMMUNICATIONS CENTER	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CADDO COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CARTER COUNTY 9-1-1	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CHANDLER POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CHEROKEE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CITY OF CLINTON POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
CITY OF HEALDTON POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
CITY OF IDABEL 9-1-1 COMMUNICATIONS	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
COAL COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
COMANCHE COUNTY CENTRAL COMMUNICATIONS	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
COWETA POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
CRESCENT POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
CUSHING POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
DAVIS POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
DELAWARE COUNTY E9-1-1	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
DEWEY COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
DUNCAN CITY POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
EASTERN REGIONAL SEQUOYAH 9-1-1	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
ELK CITY POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov
ENID POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
EUFAULA POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
GARVIN COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
GREER COUNTY SHERIFF'S DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
GUYMON CITY POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.
HENRYETTA POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre Provisioning additional connectivity.

HOLDENVILLE POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
HUGO POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
JACKSON COUNTY CENTRAL DISPATCH	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
JEFFERSON COUNTY SHERIFFS OFFICE	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
KINGFISHER COUNTY SHERIFF'S DEPA	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
LATIMER COUNTY SHERIFF	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
LAVERNE POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
LOVE COUNTY SHERIFF'S DEPARTMEN	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
MAJOR COUNTY SHERIFFS OFFICE	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
MANNFORD POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
MARLOW POLICE AND FIRE DEPARTME	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
MAYES COUNTY AMBULANCE	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
MCALESTER POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
MIAMI POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
NOWATA COUNTY SHERIFFS DEPARTM	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
OKLAHOMA STATE UNIVERSITY	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
PAYNE COUNTY SHERIFFS OFFICE	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
PERRY POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
PITTSBURG COUNTY SHERIFFS OFFICE	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
POTEAU POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
ROGER MILLS COUNTY SHERIFFS OFFI	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
SAYRE POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
SEMINOLE POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
SEQUOYAH COUNTY 9-1-1	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
SNYDER POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
TECUMSEH POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
TILLMAN COUNTY E9-1-1	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
VINITA POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
WAGONER POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
WASHITA COUNTY SHERIFFS OFFICE	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
WATONGA POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
WEATHERFORD POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre Provisioning additional connectivity.
WOODS COUNTY 9-1-1	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
WOODWARD POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
WYNNEWOOD POLICE DEPARTMENT	OKLAHOM/	Deployment in Progre ILEC Process not clarified until mid-Nov
TIOGA COUNTY DEPARTMENT OF EMEF	PENNSYLV	Deployment in Progre Provisioning additional connectivity.
LEE COUNTY E-9-1-1 COMMUNICATION	SOUTH CA	Deployment in Progre Provisioning additional connectivity.
BROWNFIELD POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
COCHRAN COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and



DICKENS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
GARZA COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
HOWARD COUNTY 911 COMMUNICATIONS CENTER	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
LEVELLAND LAW ENFORCEMENT CENTER	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
LITTLEFIELD POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
MULESHOE POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
SAN MARCOS POLICE DEPARTMENT	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to acquire pANI and
WAUPACA COUNTY SHERIFF	WISCONSIN	Deployment in Progre Provisioning additional connectivity.



## MUNICATIONS SYSTEMS

ELL  
ELL  
ELL

ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
ELL  
EPHONE  
/MUNicaTIONS  
/MUNicaTIONS  
.LTH  
.LTH

ICATIONS

ER  
ER  
ER  
ER  
ER  
ER  
ER  
.EPHONE  
.EPHONE  
.EPHONE

.COM

.COM

.COM

.COM

.COM

SOLIDATED

SOLIDATED

SOLIDATED

:PHONE

















































































test. Provisioning additional connectivity.  
test. Provisioning additional connectivity.

[illegible]