

Due to unforeseen delays, Iridium has recently become aware that the launch of GPX2 will be delayed and a grant of this authorization is no longer necessary by January 15, 2022. Iridium respectfully requests a grant no later than March 1, 2022.