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June 28,2010

Via Electronic Filing (IBFS)

Ms. Mindel De La Torre

Bureau Chief

International Bureau

Federal Communications Commission
445 12" Street, SW

Washington, DC 20054

RE: SkyTerra Subsidiary LL.C

Annual Status Report

Call Signs AMSC-1 and S2358
Dear Ms. De La Torre:

Pursuant to Section 25.210(1) of the Commission’s Rules, SkyTerra Subsidiary LLC hereby submits
its annual status report for its licensed L-band/Appendix 30B Ku-band satellites." Please contact the
undersigned with any questions regarding this matter.

Very truly yours,

/s/

Jeffrey J. Carlisle
Vice President, Regulatory Affairs

ce: Columbia Operations Center, FCC

" In August 2004, the Commission decided that L-band Mobile Satellite Service operators are required to submit by June 30" the
annual report mandated by Section 25.210(1) of the Commission’s rules applicable to Fixed Satellite Service satellites. See Revision
of the Commission’s Rules to Ensure Compatibility With Enhanced 911 Emergency Calling Systems, Second Report and Order, 19
FCC Rcd 16964, n.43 (2004).
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SkyTerra Subsidiary LL.C
Annual Status Report
June 1, 2009 to May 31, 2010

Part I: Status of satellite construction and anticipated launch dates.

AMSC-1. SkyTerra Subsidiary LLC (“SkyTerra”) was licensed by the Commission in 1989 to
construct, launch, and operate a satellite to provide Mobile Satellite Service (“MSS”) using L-
band frequencies for service links and Appendix 30B Ku-band frequencies for feeder links.
SkyTerra launched its satellite, AMSC-1, into orbit at the nominal 101°W orbital location in
1995 and began offering service in 1996.

SkyTerra 1 (Call Sign §2358). SkyTerra was licensed by the Commission in May 2005 to launch
and operate a next-generation MSS satellite (SkyTerra 1) to replace AMSC-1, using L-band
frequencies for service links and Appendix 30B Ku-band frequencies for feeder links.” The
Commission has concluded that SkyTerra has met the contract execution milestone, the critical
design review milestone, and the begin physical construction milestone for SkyTerra 1.*
SkyTerra has sought extension of the May 26, 2010 launch and operate milestone for SkyTerra

1, which is scheduled for launch in the August to October 2010 window. See File No. SAT-
MOD-20100405-00064 (April 5, 2010).

Part II: Non-scheduled transponder outages for more than thirty minutes.

None.

Part III: Transponder utilization.

SkyTerra’s Appendix 30B Ku-band feeder link frequencies on AMSC-1 are used to connect the
terrestrial network, such as the public switched telephone/data network, to the satellite, and these
transmissions are translated to the L band for communications to and from the MSS terminals.
AMSC-1 continues to utilize its Ku-L transponder capability 100% of the time.

Part IV: Transponders not available for service or not performing to specifications.

There have been no changes to the transponder performance or availability over the past year.

% See Order and Authorization, 4 FCC Red 6041 (1989); remanded by Aeronautical Radio, Inc. v. FCC, 928 F.2d
428 (D.C. Cir. 1991); Final Decision on Remand, 7 FCC Red 266 (1992); aff'd, Aeronautical Radio, Inc. v. FCC,
983 F.2d 275 (D.C. Cir. 1993); see also AMSC Subsidiary Corporation, Memorandum Opinion and Order, 8 FCC
Red 4040 (1993).

} See Order and Authorization, DA 05-1492 (May 23, 2005).

* See Public Notice, Report No. SAT-00356, DA No. 06-918 (April 21, 2006); Public Notice, Report No. SAT-
00456, DA 07-2892 (June 29, 2007); Public Notice, Report No. SAT-00465, DA 07-3557 (August 10, 2007).
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