

APPENDIX D - VOIP E911 CAPABLE PSAPS PROJECTED READY SECOND QUARTER 2006

FCCName	State	FCC STATUS	FCC Comment	LEC/Carrier
ABBEVILLE POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ADAMSVILLE 9-1-1	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
ALABASTER POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ALBERTVILLE POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ALEXANDER CITY POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ATHENS POLICE DEPARTMENT	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
ATMORE POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
AUBURN POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
AUTAUGA 9-1-1	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
BALDWIN COUNTY EMERGENCY COMMUN	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
BESSEMER CITY POLICE DEPARTMENT	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
BIBB COUNTY COMMUNICATIONS CENTER	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
BIRMINGHAM POLICE DEPARTMENT	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
BLOUNT COUNTY 9-1-1	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
BREWTON POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
BUTLER COUNTY EMERGENCY COMMUNIK	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CALHOUN COUNTY 911 DISTRICT	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
CHAMBERS COUNTY 9-1-1	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CHEROKEE COUNTY 9-1-1	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CHILDERSBURG POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CHILTON COUNTY E9-1-1 CENTER	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CLARKE COUNTY E9-1-1	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CLEBURNE COUNTY 9-1-1 CENTER	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
COLBERT COUNTY E9-1-1 CENTER	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
COOSA COUNTY SHERIFFS OFFICE	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
COVINGTON COUNTY 9-1-1	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CRENSHAW COUNTY EMERGENCY CENTE	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CULLMAN CITY POLICE DISPATCH	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
CULLMAN COUNTY SHERIFFS OFFICE	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
DALEVILLE POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
DALLAS COUNTY SHERIFFS OFFICE	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
DE KALB COUNTY E9-1-1	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ELBA POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ELMORE COUNTY SHERIFFS OFFICE	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
ETOWAH COUNTY COMMUNICATIONS DIS	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH
EUFAULA POLICE DEPARTMENT	ALABAMA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity		BELLSOUTH
FAIRFIELD POLICE DEPARTMENT	ALABAMA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.		BELLSOUTH

[illegible]

[illegible]

FLAGLER COUNTY OPERATIONS CENTER	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FT LAUDERDALE POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GADSDEN COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GILCHRIST COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GREATER ORLANDO AIRPORT AUTHORITY	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GREEN COVE SPRINGS POLICE DEPARTM	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GREENACRES PUBLIC SAFETY	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GULF BREEZE POLICE DEPARTMENT	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HERNANDO COUNTY SHERIFF'S OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HIALEAH POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOLLYWOOD POLICE DEPARTMENT #1	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOLMES COUNTY SHERIFFS DEPARTMEN	FLORIDA	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	BellSouth
INDIALANTIC POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
INDIAN HARBOR BEACH POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
INDIAN RIVER COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JACKSONVILLE POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JUNO BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JUPITER POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KEY WEST POLICE DEPARTMENT	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LAKE MARY POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LAKE WORTH POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LANTANA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LEVY COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MANALAPAN PUBLIC SAFETY DEPARTMEN	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MARATHON SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MARGATE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MARTIN COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MELBOURNE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MIAMI BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MIAMI POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MIAMI-DADE COMMUNICATIONS CENTER	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NASSAU COUNTY SHERIFF'S DEPARTMEN	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NORTH PALM BEACH PUBLIC SAFETY DEP	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OCEAN RIDGE PUBLIC SAFETY DEPARTME	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OCOE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ORANGE COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ORANGE PARK POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ORMOND BEACH POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OVIEDO POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

PALM BAY POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PALM BEACH COUNTY SHERIFFS OFFICE (FLORIDA		Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PALM BEACH COUNTY SHERIFFS OFFICE (FLORIDA		Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PALM BEACH GARDENS POLICE DEPARTM	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PALM BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PALM SPRINGS PUBLIC SAFETY DEPARTM	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PANAMA CITY POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PENSACOLA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PINECREST VILLAGE POLICE DEPARTMEN	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PLANTATION POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
POMPANO BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PONCE INLET POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PORT ORANGE POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PUTNAM COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RIVIERA BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ROCKLEDGE POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ROYAL PALM BEACH POLICE DEPARTMEN	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SANTA ROSA COUNTY EMERGENCY COM	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SATELLITE BEACH POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SEMINOLE COUNTY PUBLIC SAFETY	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ST LUCIE COUNTY 9-1-1	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SUNRISE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TEQUESTA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TITUSVILLE POLICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
VOLUSIA COUNTY SHERIFFS DEPARTMEN	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WASHINGTON COUNTY SHERIFFS OFFICE	FLORIDA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WEST PALM BEACH POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WINTER GARDEN POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WINTER PARK POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WINTER SPRINGS POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ALMA-BACON COUNTY E-9-1-1 COMMUNIC	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ALPHARETTA POLICE DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ATHENSCLARKE COUNTY	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ATLANTA POLICE E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
AUGUSTA-RICHMOND COUNTY 911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
AUSTELL	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BALDWIN COUNTY SHERIFF'S DEPARTMEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BANKS COUNTY E9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BARROW COUNTY CENTRAL COMMUNICA	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

BARTOW COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BEN HILL COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BLECKLEY COUNTY SHERIFF'S DEPATMEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BULLOCH COUNTY PUBLIC SAFETY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BURKE COUNTY E9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BUTTS COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CAMDEN COUNTY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CARROLL COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CATOOSA COUNTY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHATHAM COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHATTOOGA 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHEROKEE COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CITY OF CHAMBLEE	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CLAYTON COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COBB COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COLLEGE PARK POLICE DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COLQUITT COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COLUMBIA COUNTY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CONYERS E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COWETA COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CRISP COUNTY E9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DECATUR POLICE DEPARTMENT	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DECATUR-GRADY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DEKALB COUNTY PUBLIC SAFETY	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DODGE-WILCOX 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DOUGHERTY COUNTY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DOUGLAS COUNTY BOARD OF COMMISSIC	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EARLY-CALHOUN 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EAST POINT E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EFFINGHAM COUNTY SHERIFF	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ELBERT COUNTY EMERGENCY MANAGEM	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EMANUEL COUNTY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FAIRBURN CITY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FANNIN COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FAYETTE COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FLOYD COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FOREST PARK CITY	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FORSYTH COUNTY	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FT BENNING	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

FULTON COUNTY EMERGENCY COMMUNICATIONS CENTER	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GLYNNBRUNSWICK 911 CENTER	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GORDON COUNTY 911	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GREENE COUNTY E911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GWINNETT COUNTY E911	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HABERSHAM COUNTY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HALL COUNTY 911	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HARALSON COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HARRIS COUNTY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HART COUNTY E911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HEARD COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HENRY COUNTY E911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
IRWIN COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JACKSON COUNTY E911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JASPER COUNTY 9-1-1	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JEFFERSON COUNTY E9-1-1	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KENNESAW POLICE DEPARTMENT	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LAMAR COUNTY SHERIFF'S OFFICE DISPATCH	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LAURENS COUNTY E9-1-1	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LEE COUNTY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LOWNDES COUNTY 911 EMERGENCY MANAGEMENT	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LUMPKIN COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MACON-BIBB COUNTY E911 CENTER	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MADISON COUNTY SHERIFFS DEPARTMENT	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MCDUFFIE COUNTY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MERIWETHER COUNTY E911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MIDDLE FLINT COMMUNICATIONS CENTER	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MITCHELL COUNTY COMMUNICATIONS CENTER	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MONROE COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MORGAN COUNTY COMMISSIONERS	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MORROW EMERGENCY COMMUNICATIONS CENTER	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MURRAY COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MUSCOGEE COUNTY PUBLIC SAFETY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NEWTON COUNTY E911	GEORGIA	Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OCONEE COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OGLETHORPE COUNTY 9-1-1	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PAULDING COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PEACH COUNTY	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PICKENS COUNTY 911	GEORGIA	Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

PIERCE COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PIKE COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
POLK COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PUTNAM COUNTY SHERIFF	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RABUN COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RICHMOND HILLS COMMUNICATIONS CEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RIVERDALE 911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ROCKDALE COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ROSWELL E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SAVANNAH POLICE COMMUNICATIONS CE	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SCHLEY COUNTY SHERIFF'S DEPARTMEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SEMINOLE COUNTY SHERIFF'S DEPARTME	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SMYRNA 911 COMMUNICATIONS CENTER	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SPALDING COUNTY GRIFFIN E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TATTNALL COMMUNICATIONS	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
THOMAS COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TIFT COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TOOMBS COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TOWNS COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TROUP COUNTY E911	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TWIGGS COUNTY SHERIFF'S DEPARTMEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
UNION CITY	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WALKER COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WALTON COUNTY 911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WARE COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WASHINGTON COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WAYNE COUNTY E9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WEST POINT ICO	GEORGIA	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WHITE COUNTY COMMUNICATIONS	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WHITFIELD COUNTY E911	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WORTH COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ADAIR COUNTY 9-1-1 CENTER	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BARDSTOWN POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BEATTYVILLE POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BOWLING GREEN POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BULLITT COUNTY E911 CENTER	KENTUCKY	Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CYNTHIANA-HARRISON COUNTY E-9-1-1	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DANVILLE-BOYLE COUNTY 9-1-1 CENTER	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DAVIESS COUNTY SHERIFF'S DEPARTMEN	KENTUCKY	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

FRANKFORTFRANKLIN COUNTY 911	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HANCOCK COUNTY E9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HARRODSBURG POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HENDERSON POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOPKINS COUNTY CENTRAL DISPATCH	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOPKINSVILLECHRISTIAN COUNTY EOC	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KY STATE POLICE / POST 10 - HARLAN	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KY STATE POLICE POST 5-CAMPBELLSBURG	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LAWRENCEBURG POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LINCOLN COUNTY 9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LOGAN COUNTY EMERGENCY OPERATIONS	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LOUISVILLE POLICE DEPARTMENT	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MARSHALL COUNTY E-9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MAYFIELD POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MAYSVILLE EMERGENCY SERVICES	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MCLEAN COUNTY DISPATCH	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MT STERLING POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MUHLENBERG COUNTY 9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MURRAY POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OHIO COUNTY SHERIFF	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OLDHAM COUNTY CENTRAL DISPATCH	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OWENSBORO POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PADUCAHMCCRACKEN COUNTY E911 EME	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PARIS-BOURBON COUNTY E9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PIKEVILLE POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PINEVILLE POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
POWELL COUNTY EMERGENCY CENTER	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PRESTONSBURG POLICE DEPARTMENT	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
REGIONAL PUBLIC SAFETY COMMUNICATIONS	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RICHMOND POLICE DEPARTMENT	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SCOTT COUNTY E911	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SHELBY COUNTY E911	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SPENCER COUNTY	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TODD COUNTY EMERGENCY SERVICES	KENTUCKY Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TRIGG COUNTY E9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WHITLEY COUNTY E9-1-1	KENTUCKY Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ACADIA PARISH COMMUNICATIONS DISTRICT	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a	BELLSOUTH
ALLEN PARISH SHERIFF'S OFFICE	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a	BELLSOUTH
ASSUMPTION PARISH DETENTION CENTER	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a	BELLSOUTH

[illegible]

RUSTON POLICE DEPARTMENT	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
SABINE PARISH SHERIFFS DISPATCH	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
SLIDELL POLICE DEPARTMENT	LOUISIANA Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST BERNARD PARISH SHERIFF AND COMM	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. MARTIN PARISH COMMUNICATIONS D	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. CHARLES PARISH COMMUNICATIONS I	LOUISIANA Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. JAMES PARISH 9-1-1	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. JOHN THE BAPTIST PARISH SHERIFF	LOUISIANA Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. LANDRY PARISH 9-1-1	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. MARY PARISH COMMUNICATIONS DIST	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ST. TAMMANY PARISH COMMUNICATIONS	LOUISIANA Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
TANGIPAHOA COMMUNICATION DISTRICT	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
TENSAS PARISH COMMUNICATIONS DIST	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
TERREBONNE PARISH COMMUNICATIONS	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
UNION PARISH SHERIFF	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
VERMILION PARISH COMMUNICATIONS DI	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
VERNON PARISH COMMUNICATIONS	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
WEBSTER PARISH POLICE DEPARTMENT	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
WEST BATON ROUGE SHERIFF'S OFFICE	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
WEST CARROLL EMERGENCY COMMUNIC.	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
WEST FELICIANA PARISH SHERIFFS OFFIC	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
WINN PARISH SHERIFFS OFFICE	LOUISIANA Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Natural Disaster Recovery delayed a BELL	SOUTH
ALCORN COUNTY 9-1-1	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
AMITE COUNTY SHERIFFS DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
BATESVILLE POLICE DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
BAY ST LOUIS POLICE DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
BILOXI POLICE DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
BOLIVAR COUNTY SHERIFFS OFFICE	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
BRANDON POLICE DEPARTMENT	MISSISSIPF Deployment In Progre Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CALHOUN COUNTY SHERIFFS DEPARTMEI	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CANTON POLICE DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CHICKASAW COUNTY E9-1-1	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CLAIBORNE COUNTY SHERIFFS DEPARTM	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CLARKE COUNTY	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CLEVELAND POLICE DEPARTMENT	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
CLINTON POLICE DEPARTMENT	MISSISSIPF Deployment In Progre Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
COPIAH COUNTY	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
COVINGTON COUNTY SHERIFF	MISSISSIPF Deployment in Progre Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
DE SOTO COUNTY SHERIFF'S OFFICE-HER	MISSISSIPF Deployment In Progre Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH

[illegible]

[illegible]

YAZOO CITY POLICE DEPARTMENT	MISSISSIPPI	Deployment in Progress	Provisioning additional connectivity. Natural Disaster Recovery delayed collection of data from affected PSAPs.	BELLSOUTH
ALAMANCE COUNTY CENTRAL COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ALEXANDER COUNTY E9-1-1 COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
AVERY COUNTY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BEECH MOUNTAIN POLICE DEPARTMENT	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BRUNSWICK EMERGENCY	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BUNCOMBE COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
BURKE COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CALDWELL COUNTY SHERIFFS COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CARY EMERGENCY COMMUNICATIONS CENTER	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
CHARLOTTE-MECKLENBURG POLICE DEPARTMENT	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CITY OF CORNELIUS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CITY OF PINEVILLE	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CLEVELAND COUNTY COMMUNICATIONS CENTER	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EDEN POLICE-FIRE COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
FORSYTH COUNTY FIRE DEPARTMENT AND COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GASTON COUNTY POLICE COMMUNICATIONS CENTER	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
GUILFORD COUNTY EMERGENCY SERVICES	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GUILFORD METRO 9-1-1	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HAYWOOD COUNTY EMERGENCY OPERATIONS CENTER	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
HENDERSON COUNTY SHERIFFS COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
HIGH POINT POLICE-FIRE COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
IREDELL COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JOHNSTON COUNTY E9-1-1 COMMUNICATIONS CENTER	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KINGS MOUNTAIN POLICE-FIRE COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LENOIR POLICE DEPARTMENT	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LINCOLN COUNTY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LUMBERTON EMERGENCY COMMUNICATIONS CENTER	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
MADISON COUNTY EOC	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MORGANTON DEPARTMENT OF PUBLIC SAFETY	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MT HOLLY POLICE COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NEW HANOVER COUNTY PUBLIC SAFETY CENTER	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ORANGE COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
POLK COUNTY COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
RALEIGH-WAKE COUNTY COMMUNICATIONS CENTER	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
REIDSVILLE POLICE DEPARTMENT	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
RICHMOND COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RUTHERFORD COUNTY SHERIFFS COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
SCOTLAND COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment in Progress	Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH

SEYMOUR JOHNSON AFB	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SHELBY POLICE COMMUNICATIONS	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
STANLY COUNTY E9-1-1 EMERGENCY COM	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TRANSYLVANIA COUNTY 9-1-1 COMMUNIC	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
VALDESE PUBLIC SAFETY SERVICE CENTI	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WAYNE COUNTY COMMUNICATIONS	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WINSTON-SALEM POLICE-FIRE COMMUNIC	NORTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
AIKEN COUNTY SHERIFF	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
AIKEN PUBLIC SAFETY	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ANDERSON COUNTY 911	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BATESBURG POLICE	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
CAYCE POLICE	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
CHARLESTON CITY POLICE DEPARTMENT	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHARLESTON COUNTY COMMUNICATIONS	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHEROKEE COUNTY DEPARTMENT OF CO	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHESTERFIELD COUNTY 9-1-1	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CLEMSON POLICE DEPARTMENT	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DORCHESTER COUNTY E911	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EASLEY POLICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
EDGEFIELD COUNTY SHERIFF	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FLORENCE COUNTY CENTRAL DISPATCH	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
FOUNTAIN INN POLICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GOOSE CREEK POLICE DEPARTMENT	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
GREENVILLE COUNTY SHERIFFS OFFICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GREENVILLE POLICE DEPARTMENT	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HANAHAN CITY POLICE AND FIRE	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
KERSHAW COUNTY PUBLIC SAFETY	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
LANCASTER COUNTY SHERIFF	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
LEXINGTON COUNTY PUBLIC SAFETY	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
MAULDIN POLICE DEPARTMENT	SOUTH CAI Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
MT PLEASANT POLICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NORTH AUGUSTA PUBLIC SAFETY	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NORTH CHARLESTON POLICE DEPARTMEI	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OCONEE COUNTY SHERIFF	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PICKENS COUNTY SHERIFF	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RICHLAND COUNTY EOC	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SENECA POLICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SIMPSONVILLE POLICE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SUMMERVILLE POLICE AND FIRE	SOUTH CAI Deployment In Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

TRAVELERS REST POLICE DEPARTMENT	SOUTH CAROLINA Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
UNION COUNTY DISPATCH	SOUTH CAROLINA Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
WEST COLUMBIA POLICE DEPARTMENT	SOUTH CAROLINA Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional connectivity	BELLSOUTH
YORK COUNTY OFFICE OF EMERGENCY M	SOUTH CAROLINA Deployment In Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ANDERSON COUNTY SHERIFF'S OFFICE	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ATHENS EMERGENCY COMMUNICATIONS	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
BARTLETT POLICE	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
BEDFORD COUNTY COMMUNICATIONS	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
BLED SOE COUNTY SHERIFF'S DEPARTMEI	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
BLOUNT COUNTY COMMUNICATIONS CEN	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CAMDEN POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CAMPBELL COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
CARROLL COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
CHATTANOOGA POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CHEATHAM COUNTY 911	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CITY OF CLINTON E9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CLAIBORNE COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
CLEVELAND POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COCKE COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
COFFEE COUNTY EMERGENCY COMMUNI	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
COLLIERSVILLE POLICE	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
CROCKETT COUNTY E9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
DICKSON COUNTY EMERGENCY COMMUN	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
DYERSBURG POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
EAST RIDGE POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
FRANKLIN COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GATLINBURG POLICE DEPARTMENT	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
GERMANTOWN POLICE	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GIBSON COUNTY 9-11	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
GILES COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
GRAINGER COUNTY E9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
HAMBLETON COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HAMILTON COUNTY 911	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HARDIN COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
HAYWOOD COUNTY EOC	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
HENDERSON COUNTY E911	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
HENRY COUNTY 9-1-1	TENNESSE Deployment in Progress Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

HICKMAN COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOHENWALD POLICE DEPARTMENT	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
HOUSTON COUNTY CENTRAL COMMUNIC/	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
HUMPHREYS COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
JACKSON CENTRAL DISPATCH	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
JACKSON COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
JEFFERSON COUNTY EOC	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
KINGSPORT 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
KNOX COUNTY 911	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
LAKE COUNTY SHERIFF'S OFFICE	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
LAUDERDALE COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
LAWRENCE COUNTY EMERGENCY COMM	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LOOKOUT MOUNTAIN POLICE DEPARTME	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
LOUDON COUNTY E9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MADISON COUNTY SHERIFFS DEPARTME	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MARION COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MARSHALL COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MAURY COUNTY E911	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MCMINN COUNTY EMERGENCY COMMUNI	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MCNAIRY COUNTY SHERIFFS OFFICE	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MEIGS COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MEMPHIS POLICE COMMUNICATIONS	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MILLINGTON POLICE	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
MONTGOMERY COUNTY	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MOORE COUNTY SHERIFFS DEPARTMENT	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
MORGAN COUNTY 9-1-1 CENTER	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
NASHVILLE METRO POLICE DEPARTMENT	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
NAVAL SUPPORT ACTIVITY FACILITY	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
OAKRIDGE	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
OBION COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
PIGEON FORGE POLICE DEPARTMENT	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
PORTLAND POLICE DEPARTMENT	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
PUTNAM COUNTY 911	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
RHEA COUNTY 9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
ROANE COUNTY E9-1-1	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ROBERTSON COUNTY SHERIFFCENTRAL (TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
RUTHERFORD COUNTY SHERIFFS DEPAR	TENNESSE Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH

SEVIER COUNTY EMERGENCY OPERATIO	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SHELBY COUNTY SHERIFFS DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
SIGNAL MOUNTAIN POLICE DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
SMITH COUNTY EMERGENCY SERVICES	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SODDY-DAISY POLICE DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SPRINGFIELD POLICE DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
STEWART COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SULLIVAN COUNTY 911	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
SUMNER COUNTY EMERGENCY COMMUNI	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
TROUSDALE COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
UNION COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
WEAKLEY COUNTY EMERGENCY COMMUN	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment. Provisioning additional c	BELLSOUTH
WILSON COUNTY 911	TENNESSE	Deployment in Progre Pending RNA for pANI. Prohibitive ILEC process to access data required for deployment.	BELLSOUTH
ANDREWS COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to	BELLSOUTH
BOSQUE COUNTY SHERIFFS OFFICE	TEXAS	Deployment in Progre State requirements published Oct. Contract required between State and VSP, VPC and ESGW. Working with ILEC and state to	BELLSOUTH
ADAMS COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	Cambridge Tel
CANNON COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
CLAY COUNTY SHERIFFS OFFICE	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
CUMBERLAND COUNTY 911	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
DECATUR COUNTY E-9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
DEKALB COUNTY SHERIFF 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
FENTRESS COUNTY 9-1-1 COMMUNICATIO	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
GRUNDY COUNTY SHERIFF'S DEPARTMEN	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
MACON COUNTY EMS	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
OVERTON-PICKETT EMERGENCY COMMUNI	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
PERRY COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
SCOTT COUNTY SHERIFF'S DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
SEQUATCHIE COUNTY SHERIFF'S	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
WARREN COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
WAYNE COUNTY SHERIFFS OFFICE	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
WHITE COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	FRONTIER
JEFFERSON COUNTY 9-1-1	INDIANA	Deployment in Progre State's connectivity requirements undetermined through mid-Nov.	INDIGITAL
BELTON POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
CASS COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
CLAYCOMO POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
GRANDVIEW POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
HARRISONVILLE POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
PLEASANT HILL POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
RAY COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC

RAYMORE POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.	MARC
COLORADO CITY POLICE DEPARTMENT	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
GILA COUNTY SHERIFF'S DEPARTMENT-P/	ARIZONA	Deployment in Progre In progress. State did not grant approval to proceed until 10/21	QWEST
POLK COUNTY SHERIFF'S OFFICE	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	QWEST
YREKA POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	QWEST
ARCHULETA COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BACA COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CANON CITY POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHAFFEE COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CORTEZ POLICE DEPARTMENT DISPATCH	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CRAIG REGIONAL COMMUNICATIONS	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CUSTER COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FLORENCE POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GUNNISON COMMUNICATIONS CENTER	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HUERFANO COUNTY 9-1-1	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KIT CARSON COUNTY DISPATCH BOARD	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LA JUNTA POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LAKE COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LINCOLN COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PARK COUNTY COMMUNICATIONS CENTE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PROWERS COUNTY COMBINED COMMUNI	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
RIO BLANCO COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ROCKY FORD POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SAN MIGUEL COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
STERLING POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TELLER COUNTY SHERIFFS OFFICE	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TRINIDAD POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WASHINGTON-YUMA COMBINED COMMUN	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WOODLAND PARK POLICE DEPARTMENT	COLORADC	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEFFERSON COUNTY SHERIFF	FLORIDA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
HANCOCK COUNTY SHERIFF'S DEPARTME	GEORGIA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LINCOLN COUNTY SHERIFF'S DEPARTMEN	GEORGIA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BEAR LAKE COUNTY	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BINGHAM COUNTY SHERIFF'S OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BLAINE COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOISE COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BONNER COUNTY SHERIFFS OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BONNEVILLE COUNTY E-9-1-1	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOUNDARY COUNTY	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

BUTTE COUNTY SHERIFF'S OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CAMAS COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CARIBOU COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CASSIA COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CLEARWATER COUNTY SHERIFFS	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CUSTER COUNTY SHERIFF'S OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ELMORE COUNTY E911	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FRANKLIN COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
GEM COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
IDAHO COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KETCHUM COMMUNICATIONS CENTER	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LATAH COUNTY	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LEMHI COUNTY SHERIFF'S OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LEWISTON POLICE DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MADISON COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MINIDOKA COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NEZ PERCE COUNTY	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PAYETTE COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
POWER COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SHOSHONE COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SOUTHERN IDAHO REGIONAL COMMUNICATIONS	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TETON COUNTY SHERIFF	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
TWIN FALLS SHERIFFS OFFICE	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
VALLEY COUNTY SHERIFF'S DEPARTMENT	IDAHO	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ADAIR COUNTY SHERIFF'S OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ALGONA POLICE DEPARTMENT	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ALLAMAKEE COUNTY SHERIFF'S OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
APPANOOSE COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
AUDUBON COUNTY DISPATCH CENTER	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BENTON COUNTY SHERIFF'S OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BOONE COUNTY SHERIFF'S OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BREMER COUNTY - WAVERLY LAW CENTER	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUCHANAN-INDEPENDENCE PUBLIC SAFETY	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUENA VISTA COUNTY 9-1-1 COMMUNICATIONS	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUTLER COUNTY SHERIFF'S OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CALHOUN COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CARROLL COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CASS COUNTY PUBLIC SAFETY COMMUNICATIONS	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CEDAR COUNTY SHERIFFS OFFICE	IOWA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

[illegible]

[illegible]

CEDAR COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.	QWEST
ANACONDA-DEER LODGE LAW ENFORCEMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BEAVERHEAD COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BIA LAW ENFORCEMENT CENTER	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BLAINE COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BUTTE-SILVER BOW LAW ENFORCEMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CARBON COUNTY SHERIFF'S OFFICE	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CHOUTEAU COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CUSTER/GARFIELD COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
DAWSON COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
EUREKA POLICE DEPARTMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FERGUS / JUDITH BASIN / PETROLEUM COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
GLACIER COUNTY SHERIFF'S OFFICE	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
HILL COUNTY SHERIFF'S OFFICE	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LAKE COUNTY SHERIFF'S OFFICE	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LEWIS & CLARK COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY SHERIFF'S DEPARTMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MADISON COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MCCONE COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MINERAL COUNTY SHERIFF'S DEPARTMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MUSSELSHELL COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PARK COUNTY DISPATCH	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PHILLIPS COUNTY SHERIFF'S OFFICE	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RAVALLI COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RICHLAND COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ROOSEVELT COUNTY SHERIFF DEPARTMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SANDERS COUNTY 9-1-1	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STILLWATER COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TETON COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TOOLE COUNTY SHERIFF	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
VALLEY COUNTY SHERIFFS DEPARTMENT	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WHEATLAND / GOLDEN VALLEY COUNTY	MONTANA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ALLIANCE / BOX BUTTE COUNTY	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
ANTELOPE COUNTY SHERIFF'S OFFICE	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BEATRICE COMMUNICATIONS / GAGE COUNTY	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BOYD / HOLT COUNTY 9-1-1	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BURT COUNTY 911	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
BUTLER COUNTY SHERIFFS OFFICE	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CASS COUNTY SHERIFF'S DEPARTMENT	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

CEDAR COUNTY SHERIFFS 911	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHADRON POLICE DEPARTMENT / DAWES	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CHERRY COUNTY SHERIFF'S DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CITY OF MCCOOK POLICE DEPT / RED WIL	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COLUMBUS POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
COZAD POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CRETE POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
CUMING COUNTY 911	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DAKOTA COUNTY LEC	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DIXON COUNTY SHERIFF'S DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DLEXINGTON / DAWSON COUNTY / GOSPE	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DODGE COUNTY SHERIFF'S DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DOUGLAS COUNTY 911 COMMUNICATIONS	NEBRASKA Deployment In Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
DUNDY COUNTY SHERIFF'S DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FALLS CITY POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FILLMORE COUNTY SHERIFF'S DEPARTME	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FREMONT POLICE DEPARTMENT 9-1-1	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FRONTIER COUNTY SHERIFFS OFFICE	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
FURNAS COUNTY SHERIFFS DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HALL COUNTY 911	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HAMILTON COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HASTINGS 9-1-1 CENTER / ADAMS COUNT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HOLDREGE POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
HOWARD COUNTY 911	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JEFFERSON COUNTY LAW ENFORCEMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
JOHNSON COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KEARNEY COUNTY 911	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KEITH COUNTY 911 / ARTHUR, DEUL, GRAI	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
KIMBALL COUNTY SHERIFF'S OFFICE	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MADISON COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MERRICK COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
MORRILL COUNTY SHERIFF'S OFFICE	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NANCE COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NEMAHA COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NORFOLK POLICE DEPT / STANTON / PIER	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
NORTH PLATTE POLICE DEPARTMENT	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
OTOE COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
PIERCE COUNTY SHERIFF	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
REGION 26 - BLAINE, GREELY, VALLEY, MC	NEBRASKA Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST

ROCK COUNTY SHERIFF'S OFFICE	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SALINE COUNTY	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SAUNDERS COUNTY SHERIFF	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SCOTTSBLUFF COUNTY COMMUNICATION	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SEWARD COUNTY COMMUNICATIONS	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
SHERIDAN COUNTY SHERIFF	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
THAYER COUNTY SHERIFF'S OFFICE	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WASHINGTON COUNTY 911	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
WAYNE POLICE DEPARTMENT	NEBRASKA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov.	QWEST
LINCOLN COUNTY SHERIFF'S OFFICE	NEVADA	Deployment in Progre Provisioning additional connectivity.	QWEST
WARREN COUNTY SHERIFF	NEW YORK	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BISMARCK / BURLEIGH EMERGENCY MAN	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BOTTINEAU-RENVILLE COUNTY PSAP	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
CAVALIER COUNTY SHERIFF'S OFFICE	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LAKE REGION 9-1-1	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MCKENZIE COUNTY SHERIFF'S DEPARTME	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MERCER - OLIVER COMBINED COMMUNIC	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MORTON COUNTY EMERGENCY MANAGEI	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PEMBINA COUNTY	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PIERCE COUNTY SHERIFF	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RICHLAND COUNTY COMMUNICATIONS	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STARK-DUNN E9-1-1	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
STUTSMAN COUNTY COMMUNICATIONS	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TRAILL COUNTY SHERIFFS OFFICE	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
VALLEY CITY POLICE DEPARTMENT	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WALSH COUNTY COMMUNICATIONS	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WILLISTON POLICE DEPARTMENT	NORTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
HERMISTON POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
JOHN DAY POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LAKEVIEW POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MALHEUR COUNTY SHERIFF'S OFFICE-VAI	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MILTON-FREEWATER POLICE DEPARTMEN	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
MYRTLE CREEK POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ONTARIO POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SOUTH CLATSOP COUNTY COMMUNICATI	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TOLEDO POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TRI-COUNTY COMMUNICATIONS	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
UMATILLA COUNTY SHERIFF'S OFFICE	OREGON	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
BROOKINGS POLICE DEPARTMENT	SOUTH DAI	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST

[illegible]

CROOK COUNTY SHERIFFS OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
FREMONT COUNTY SHERIFF'S OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
GILLETTE POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LARAMIE-ALBANY COUNTY RECORDS AND	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LINCOLN COUNTY SHERIFF'S OFFICE/ STAFF	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
LOVELL POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
NIOBRARA COUNTY SHERIFF'S OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PARK COUNTY SHERIFF'S OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
PLATTE COUNTY COMMUNICATIONS	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
POWELL POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
RAWLINS POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SHERIDAN LAW ENFORCEMENT CENTER	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
SUBLETTE COUNTY	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
TORRINGTON POLICE DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
UINTA COUNTY SHERIFF'S DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WASHAKIE COUNTY SHERIFF'S DEPARTMENT	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
WESTON COUNTY SHERIFF'S OFFICE	WYOMING	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity	QWEST
ALMA POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ARKADELPHIA POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
BATESVILLE CENTRAL DISPATCH	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
BOONE COUNTY 9-1-1	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CARROLL COUNTY SHERIFFS OFFICE	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CITY OF BENTON	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CLARK COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CLAY COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CRAWFORD COUNTY SHERIFF'S DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CRITTENDEN COUNTY COMMUNICATIONS	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
CROSS COUNTY SHERIFF'S OFFICE	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
DALLAS COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
DREW COUNTY 9-1-1	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
EUREKA SPRINGS POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FAIRFIELD BAY POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FAULKNER COUNTY SHERIFFS OFFICE	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FORREST CITY POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FRANKLIN COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
FULTON COUNTY SHERIFFS DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
GRANT COUNTY 9-1-1	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
HELENA POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
HERBER SPRINGS POLICE DEPARTMENT	ARKANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov	SBC

HOPE POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
HOT SPRING COUNTY 9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
HOT SPRINGS POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
JOHNSON COUNTY SHERIFFS OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
JONESBORO POLICE AND FIRE COMMUNIK	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
LAKE VILLAGE POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
LAWRENCE COUNTY SHERIFFS DEPARTM	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
LOGAN COUNTY SHERIFFS DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MADISON COUNTY SHERIFFS DEPARTMEI	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MAGNOLIA POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MARION COUNTY	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MAUMELLE DEPARTMENT OF PUBLIC SAFI	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MCGEHEE POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MECA-METRO EMERGENCY COMMUNICAT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MILLER COUNTY SHERIFF'S DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MISSISSIPPI COUNTY E-9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MONTGOMERY COUNTY SHERIFF'S OFFIC	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
MORRILTON POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
NEVADA COUNTY SHERIFF'S OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
NEWPORT POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
OUACHITA COUNTY 9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
PARAGOULD POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
PHILLIPS COUNTY SHERIFFS OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
POINSETT COUNTY SHERIFF'S OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
PRAIRIE COUNTY SHERIFFS OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
RANDOLPH COUNTY E9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SALINE COUNTY CENTRAL	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SEARCY COUNTY LAW ENFORCEMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SEARCY POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SEBASTIAN COUNTY SHERIFF'S DEPARTM	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SEVIER COUNTY SHERIFF'S OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
SHARP COUNTY 9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
ST. FRANCIS COUNTY SHERIFF	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
STUTTGART POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
UNION COUNTY SHERIFF'S OFFICE	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
VAN BUREN POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
WEST MEMPHIS POLICE DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
WHITE COUNTY SHERIFF'S DEPARTMENT	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC
WOODRUFF COUNTY 9-1-1	ARKANSAS Deployment in Progre ILEC Process not clarified until mid-Nov	SBC

[illegible]

PLACER COUNTY SHERIFF / TAHOE CITY	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
PLACERVILLE POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
PORTERVILLE POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
RED BLUFF POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
RIPON POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SELMA POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SHAFTER POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SIERRA COUNTY SHERIFF'S DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SISKIYOU COUNTY SHERIFF'S DEPARTMEI	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
SONORA POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TAFT POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TEHAMA COUNTY SHERIFF'S DEPARTMEN	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TULARE POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TUOLUMNE COUNTY SHERIFF'S DEPARTM	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
TURLOCK POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
UKIAH POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
WEED POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
WILLITS POLICE DEPARTMENT	CALIFORNI.	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	SBC
ALLEN COUNTY CENTRAL DISPATCH	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BARTON COUNTY COMMUNICATIONS	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BOURBON COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
COFFEY COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CRAWFORD COUNTY SHERIFF'S DEPARTM	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
DICKINSON COUNTY EMERGENCY COMM	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
EDWARDS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ELK COUNTY EMERGENCY SERVICES	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ELLIS COUNTY COMMUNICATIONS CENTE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ELLSWORTH COUNTY SHERIFF	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
FORD COUNTY COMMUNICATIONS CENTE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GARDEN CITY POLICE DEPARTMENT	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GREENWOOD COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
HARPER COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
HASKELL COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
HUTCHINSON POLICE DEPARTMENT	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JEFFERSON COUNTY 9-1-1	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
KINGMAN COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
LABETTE COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MARION COUNTY COMMUNICATIONS	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MCPHERSON COUNTY COMMUNICATIONS	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC

MITCHELL COUNTY LAW ENFORCEMENT C	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OAKLEY POLICE DEPARTMENT	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OSAGE COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OTTAWA COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
PARSONS POLICE DEPARTMENT	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
POTTAWATOMIE COUNTY SHERIFF'S DEP	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
PRATT COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
REPUBLIC COUNTY SHERIFFS DEPARTME	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
RICE COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SALINE COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SCOTT COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SEWARD COUNTY EMERGENCY COMMUN	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SHERMAN COUNTY COMMUNICATIONS	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
THOMAS COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
WILSON COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ADAIR COUNTY E9-1-1 JOINT COMMUNICA	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
AURORA POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BARTON COUNTY SHERIFFS OFFICE	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CAPE GIRARDEAU COUNTY SHERIFFS OFF	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CAPE GIRARDEAU POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
COOPER EMA	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
DAVIESS COUNTY CENTRAL COMMUNICAT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
DUNKLIN COUNTY 9-1-1 COMMUNICATION	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
EAST PRAIRIE POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
HARRISON COUNTY 9-1-1	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JACKSON POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JASPER COUNTY 9-1-1 CENTER	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JOHNSON COUNTY SHERIFF	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JOPLIN POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
KENNETT POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
KNOB NOSTER POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
LAWRENCE COUNTY 9-1-1	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
LIVINGSTON COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MCDONALD COUNTY 9-1-1	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MOBERLY POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MONETT POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
NEW MADRID COUNTY SHERIFFS DEPART	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
NEWTON COUNTY CENTRAL DISPATCH	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
NIXA COMMUNICATIONS E9-1-1	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC

PEMISCOT COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
PERRY COUNTY SHERIFF'S DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
POLK COUNTY COMMUNICATIONS	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
POPLAR BLUFF POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
PUTNAM COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
REPUBLIC POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SCOTT CITY POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SEDALIA POLICE DEPARTMENT	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SIKESTON PUBLIC SAFETY	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
STODDARD COUNTY 9-1-1 SERVICES	MISSOURI	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
HUMBOLDT COUNTY SHERIFF'S DEPARTMENT	NEVADA	Deployment in Progre Provisioning additional connectivity.	SBC
LYON COUNTY DISPATCH CENTER	NEVADA	Deployment in Progre Provisioning additional connectivity.	SBC
BELMONT COUNTY EMERGENCY COMMUNICATIONS	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CHAMPAIGN COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GALLIA COUNTY E91-1	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SANDUSKY COUNTY SHERIFF	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SENECA COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
WYANDOT COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BARTLESVILLE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
BIXBY POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CLEVELAND COUNTY SHERIFF'S OFFICE	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
COLLINSVILLE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
EL RENO POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GLENPOOL POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GRADY COUNTY SHERIFF'S DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
GUTHRIE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
JENKS POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
MUSTANG POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
NEWCASTLE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OKMULGEE COUNTY 9-1-1 COMMUNICATIONS	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OSAGE COUNTY ENHANCED 9-1-1	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
OWASSO POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
ROGERS COUNTY SHERIFFS OFFICE	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SAND SPRINGS POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SAPULPA POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
SKIATOOK POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
TINKER AFB FIRE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
TUTTLE POLICE DEPARTMENT	OKLAHOMA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.	SBC
CAPE CORAL POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT

CHARLOTTE COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CITY OF PORT RICHEY POLICE DEPARTMENT	FLORIDA	Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CLERMONT POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
COLLIER COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DADE CITY POLICE DEPARTMENT	FLORIDA	Testing in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
EUSTIS POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
FT MYERS POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
GROVELAND POLICE DEPT.	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
KISSIMMEE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LADY LAKE POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LAKE COUNTY SHERIFFS DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LEE COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LEESBURG POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MARION COUNTY SHERIFF'S DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MOUNT DORA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
NAPLES POLICE AND EMERGENCY SERVICES	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OCALA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ORLANDO POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OSCEOLA COUNTY SHERIFFS OFFICE	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
POLK COUNTY 9-1-1-SHERIFFS DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PUNTA GORDA POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
SANIBEL POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ST CLOUD POLICE DEPARTMENT	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
SUMTER COUNTY 9-1-1	FLORIDA	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
BROWN COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CONCORDIA POLICE DEPARTMENT	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
GALENA POLICE DEPARTMENT	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
JACKSON COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OSBORNE COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
RUSSELL COUNTY COMMUNICATIONS	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
STAFFORD COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WABAUNSEE COUNTY SHERIFF'S DEPARTMENT	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WOODSON COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ATCHISON COUNTY 9-1-1	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
BATES COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
BENTON COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DALLAS COUNTY 9-1-1	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DEKALB COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DENT COUNTY SHERIFFS OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT

GENTRY COUNTY 9-1-1	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HENRY COUNTY JOINT COMMUNICATIONS	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
JEFFERSON CITY /COLE COUNTY 911	MISSOURI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LACLEDE COUNTY COMMUNICATIONS CENTER	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MARSHALL POLICE DEPARTMENT	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MORGAN COUNTY 9-1-1	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
NODAWAY COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
OSAGE COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PETTIS COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ROLLA POLICE DEPARTMENT	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ST. CLAIR COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
BOONE POLICE DEPARTMENT	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CHATHAM COUNTY SHERIFFS DEPARTMENT	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CUMBERLAND COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DUNN POLICE COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
EDGECOMBE CENTRAL COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
FAYETTEVILLE CITY COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HALIFAX COUNTY CENTRAL COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HARNETT COUNTY SHERIFFS COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HENDERSON-VANCE 9-1-1 CENTER	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HOKE COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
MOORE COUNTY EMERGENCY SERVICES	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
NASH COUNTY CENTRAL COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
NORTHAMPTON COUNTY SHERIFFS OFFICE	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PITT COUNTY 9-1-1 COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ROCKY MOUNT POLICE COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
SAMPSON COUNTY 9-1-1 CENTER	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
TARBORO POLICE-FIRE COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WARREN COUNTY SHERIFFS OFFICE	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
WILSON COUNTY EMERGENCY COMMUNICATIONS	NORTH CAI	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ASHTABULA COUNTY SHERIFFS DEPARTMENT	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ATHENS COUNTY EMERGENCY COMMUNICATIONS	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DARKE COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
DEFIANCE COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
PREBLE COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
SHELBY COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
VAN WERT COUNTY 9-1-1 OPERATIONS	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	Sprint
WILLIAMS COUNTY COMMUNICATIONS	OHIO	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
LINCOLN CITY POLICE DEPARTMENT	OREGON	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT

LINCOLN COUNTY COMMUNICATIONS AGE	OREGON	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
MORROW COUNTY SHERIFF'S OFFICE	OREGON	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	Sprint
TILLAMOOK COUNTY 9-1-1	OREGON	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ADAMS COUNTY DEPARTMENT OF EMERG	PENNSYLV.	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
CUMBERLAND COUNTY OFFICE OF EMERG	PENNSYLV.	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
FRANKLIN COUNTY EMERGENCY SERVICE	PENNSYLV.	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
HARRISBURG POLICE DEPARTMENT	PENNSYLV.	Deployment In Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment	SPRINT
ABBEVILLE COUNTY 9-1-1	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
ALLENDALE COUNTY 9-1-1	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
HAMPTON COUNTY 9-1-1	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
JASPER COUNTY DISPATCH	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
LAURENS COUNTY 911	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
MCCORMICK COUNTY 9-1-1	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
NEWBERRY COUNTY E9-1-1	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
SALUDA COUNTY SHERIFFS OFFICE	SOUTH CAR	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
BRENTWOOD CITY POLICE DEPARTMENT	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	SPRINT
BRISTOL EMERGENCY COMMUNICATIONS	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
CARTER COUNTY 911	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
FRANKLIN CITY POLICE	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	SPRINT
GREENE COUNTY EMERGENCY COMMUNI	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
HAWKINS COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	SPRINT
JOHNSON COUNTY DISPATCH	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
UNICOI COUNTY 9-1-1	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity	SPRINT
WASHINGTON COUNTY EMERGENCY COM	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	SPRINT
WILLIAMSON COUNTY EMERGENCY COM	TENNESSE	Deployment in Progre Pending RNA for pANI. Undefined ILEC process to access data required for deployment.	SPRINT
BLYTHE POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
CHINA LAKE NAVAL WEAPONS CENTER	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
FORT IRWIN PROVOST MARSHALL	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
LOMPOC POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
UC SANTA BARBARA POLICE DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
VANDENBURG AIR FORCE BASE- FIRE PR	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process	VERIZON
PUTNAM COUNTY SHERIFF'S OFFICE	ILLINOIS	Deployment in Progre Provisioning additional connectivity.	VERIZON
COVINGTON POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.	VERIZON
GALLATIN COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.	VERIZON
GRANT COUNTY PUBLIC SAFETY COMMUN	KENTUCKY	Deployment in Progre Provisioning additional connectivity.	VERIZON
PENDLETON COUNTY DISPATCH CENTER	KENTUCKY	Deployment in Progre Provisioning additional connectivity.	VERIZON
ALLEGANY COUNTY SHERIFFS OFFICE	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
CHEMUNG COUNTY OFFICE OF FIRE AND	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
CHENANGO COUNTY SHERIFF	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON

COLUMBIA COUNTY 911	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
CORTLAND COUNTY SHERIFF'S DEPARTM	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
HERKIMER COUNTY 911 CENTER	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
JEFFERSON COUNTY 911	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
ORLEANS COUNTY SHERIFF'S OFFICE	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
WAYNE COUNTY 911	NEW YORK	Deployment in Progre Provisioning additional connectivity.	VERIZON
BROWN COUNTY 9-1-1	OHIO	Deployment in Progre Provisioning additional connectivity.	VERIZON
JACKSON COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.	Verizon
NOBLE COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.	VERIZON
OTTAWA COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.	Verizon
SCIOTO COUNTY SHERIFF'S OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.	Verizon
BAY CITIES AMBULANCE	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
BROOKINGS POLICE DEPARTMENT	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
COOS COUNTY SHERIFFS OFFICE	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
CURRY COUNTY SHERIFF'S OFFICE	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
UNION COUNTY COMMUNICATIONS	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
WALLOWA COUNTY SHERIFF'S OFFICE	OREGON	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLARION COUNTY OFFICE OF EMERGENC	PENNSYLV.	Deployment in Progre Provisioning additional connectivity.	VERIZON
FOREST COUNTY SHERIFF'S DEPARTMEN	PENNSYLV.	Deployment in Progre Provisioning additional connectivity.	VERIZON
HUNTINGDON COUNTY 9-1-1	PENNSYLV.	Deployment in Progre Provisioning additional connectivity.	VERIZON
JEFFERSON COUNTY COMMUNICATIONS	PENNSYLV.	Deployment in Progre Provisioning additional connectivity.	VERIZON
JUNIATA COUNTY DEPARTMENT OF EMER	PENNSYLV.	Deployment in Progre Provisioning additional connectivity.	VERIZON
CLARENDON COUNTY EMERGENCY	SOUTH CAR	Deployment in Progre Provisioning additional connectivity.	VERIZON
BARBOUR COUNTY COMMUNICATIONS CE	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
BOONE COUNTY EMERGENCY OPERATION	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
BROOKE COUNTY SHERIFF'S OFFICE	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
FAYETTE COUNTY E9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
GREENBRIER COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
HANCOCK COUNTY SHERIFF'S OFFICE	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
HARRISON COUNTY BUREAU OF EMERGE	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
JACKSON COUNTY COMMUNICATIONS	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
LINCOLN COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
LOGAN COUNTY EMERGENCY OPERATION	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
MARION COUNTY CENTRAL	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
MARSHALL COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
MASON COUNTY 9-1-1 CENTER	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
MINGO COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
NICHOLAS COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON
PENDLETON COUNTY 9-1-1	WEST VIRG	Deployment in Progre Provisioning additional connectivity.	VERIZON

PRESTON COUNTY COMMUNICATIONS CE	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PUTNAM COUNTY E9-1-1	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
RALEIGH COUNTY EMERGENCY SERVICE	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SUMMERS COUNTY 9-1-1	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
TYLER COUNTY SHERIFF'S OFFICE	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
UPSHUR COUNTY COMMUNICATIONS	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WETZEL COUNTY 9-1-1	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WHEELING 9-1-1	WEST VIRG	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ADAMS COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
BUFFALO COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CLARK COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
CRAWFORD COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
FLORENCE COUNTY SHERIFF'S OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
GRANT COUNTY SHERIFF	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
IOWA COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
JUNEAU COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LAFAYETTE COUNTY COMMUNICATIONS C	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LANGLADE COUNTY SHERIFF	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
LINCOLN COUNTY EMERGENCY MANAGER	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
MARQUETTE COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
ONEIDA COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PEPIN COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PLATTEVILLE POLICE DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PORTAGE POLICE DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PRAIRIE DU CHIEN POLICE DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
PRICE COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
RICE LAKE POLICE DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
RICHLAND COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
RUSK COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SAWYER COUNTY SHERIFF'S OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
SHAWANO COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
TAYLOR COUNTY	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
TREMPEALEAU COUNTY EMERGENCY GO	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
UNIVERSITY OF WISCONSIN	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
VERNON COUNTY SHERIFFS OFFICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
VILAS COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WASHBURN COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WAUSHARA COUNTY EMERGENCY SERVICE	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON
WISCONSIN DELLS POLICE DEPARTMENT	WISCONSIN	Deployment in Progre	Provisioning additional connectivity.	VERIZON

ALASKA STATE TROOPER/ BETHEL	ALASKA	Deployment in Progre Provisioning additional connectivity.
ALASKA STATE TROOPERS / DELTA JUNCT	ALASKA	Deployment in Progre Provisioning additional connectivity.
ALASKA STATE TROOPERS / FAIRBANKS	ALASKA	Deployment in Progre Provisioning additional connectivity.
ALASKA STATE TROOPERS-KENAI	ALASKA	Deployment in Progre Provisioning additional connectivity.
BETHEL POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
BRISTOL BAY BOROUGH EMERGENCY SE	ALASKA	Deployment in Progre Provisioning additional connectivity.
CORDOVA POLICE-FIRE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
FAIRBANKS POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
HAINES CITY POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
JUNEAU POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
KENAI POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
KETCHIKAN POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
NORTH POLE POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
SITKA POLICE DEPARTMENT	ALASKA	Deployment in Progre Provisioning additional connectivity.
VALDEZ CITY POLICE AND FIRE DEPARTM	ALASKA	Deployment in Progre Provisioning additional connectivity.
ARROYO GRANDE POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
ATASCADERO POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
DEL NORTE COUNTY SHERIFFS DEPARTM	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
EL CENTRO POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
GROVER BEACH POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
MODOC COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
MORRO BAY POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
PASO ROBLES POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
PISMO BEACH POLICE DEPARTMENT	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
PLUMAS COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
POINT MUGU UNITED STATES NAVY	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
TRINITY COUNTY SHERIFF'S DEPARTMEN	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
USMC LOGISTICS BASE - BARSTOW	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
USMC TWENTYNINE PALMS	CALIFORNI	Deployment in Progre State process not posted until 10/31. Laborious certification and pANI request process
ATKINSON COUNTY SHERIFF'S OFFICE	GEORGIA	Deployment in Progre Pending RNA for pANI
BERRIEN COUNTY SHERIFF'S DEPARTMEN	GEORGIA	Deployment in Progre Pending RNA for pANI
BROOKS COUNTY 9-1-1	GEORGIA	Deployment in Progre Pending RNA for pANI
BRYAN COUNTY SHERIFFS DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
CANDLER COUNTY SHERIFF'S OFFICE	GEORGIA	Deployment in Progre Pending RNA for pANI
CHARLTON COUNTY SHERIFF'S DEPARTM	GEORGIA	Deployment in Progre Pending RNA for pANI
CLAY COUNTY COMMUNICATIONS CENTE	GEORGIA	Deployment in Progre Pending RNA for pANI
COOK COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
CRAWFORD COUNTY SHERIFF'S DEPARTM	GEORGIA	Deployment in Progre Pending RNA for pANI
DOOLY COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI

LANIER COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
MCINTOSH COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
PULASKI COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
SCREVEN COUNTY COMMUNICATIONS CENTER	GEORGIA	Deployment in Progre Pending RNA for pANI
SUMTER COUNTY SHERIFF'S OFFICE	GEORGIA	Deployment in Progre Pending RNA for pANI
TALBOT COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
TALIAFERRO COUNTY SHERIFF'S DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
TERRELL COUNTY EMS	GEORGIA	Deployment in Progre Pending RNA for pANI
TOCCOA POLICE DEPARTMENT	GEORGIA	Deployment in Progre Pending RNA for pANI
WILKES COUNTY COMMUNICATIONS	GEORGIA	Deployment in Progre Pending RNA for pANI
GREENE COUNTY SHERIFF'S OFFICE	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
HENDERSON COUNTY SHERIFF'S OFFICE	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
HERRIN POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
MOULTRIE COUNTY SHERIFF'S DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
ROCHELLE POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
ROCK FALLS POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
SCHUYLER COUNTY SHERIFF'S OFFICE	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
SHELBY COUNTY SHERIFF'S DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
VANDALIA POLICE DEPARTMENT	ILLINOIS	Deployment in Progre Pending RNA for pANI. Provisioning additional connectivity. Undefined ILEC process to access data required for deployment
ANDERSON COUNTY DISPATCH CENTER	KANSAS	Deployment in Progre Provisioning additional connectivity.
ARKANSAS CITY POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
BAXTER SPRINGS POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
CANEY POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
CHAUTAUQUA COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
CLAY COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
COFFEYVILLE POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
DECATUR COUNTY SHERIFFS OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
EMPORIA POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
FRANKLIN COUNTY SHERIFF	KANSAS	Deployment in Progre Provisioning additional connectivity.
GRANT COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
GRAY COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
HERINGTON POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
INDEPENDENCE POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
JEWELL COUNTY SHERIFF'S DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
KEARNY COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
LARNED POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
MARSHALL COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
MORRIS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
NEMAHA COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.

NEOSHO COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
NESS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
PHILLIPS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
RAWLINS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
RUSH COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
SABETHA POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
SMITH COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
STEVENS COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
TREGO LAW ENFORCEMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
WAMEGO POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
WICHITA COUNTY SHERIFF'S OFFICE	KANSAS	Deployment in Progre Provisioning additional connectivity.
WINFIELD POLICE DEPARTMENT	KANSAS	Deployment in Progre Provisioning additional connectivity.
ALBANY POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
ALLEN COUNTY POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
BARREN-METCALFE E9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
BATH COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
BRACKEN COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
BURKESVILLE POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CAMPBELLSVILLE 9-1-1 COMMUNICATIONS	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CARLISLE COUNTY EMERGENCY SERVICE	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CARROLLTON POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CARTER COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CASEY COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
CLAY COUNTY COMMUNICATIONS	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
EDMONSON COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
ERLANGER	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
ESTILL COUNTY CENTRAL DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
FLEMING COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
GREENUP POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
HART COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
KENTUCKY STATE POLICE / POST 2 - MADI	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
KENTUCKY STATE POLICE-POST 1-MAYFIE	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
KNOX COUNTY E9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
KY STATE POLICE / POST 13 - HAZARD	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
KY STATE POLICE / POST 9-PIKEVILLE	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
LANCASTER-GARRARD 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
LARUE COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
LEBANON POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
LEITCHFIELD POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.

LEWIS COUNTY SHERIFF'S OFFICE	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MAGOFFIN COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MARTIN COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MCCREARY COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MENIFEE COUNTY FIRE DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MONROE COUNTY AMBULANCE AND 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MONTICELLO-WAYNE COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MOREHEAD POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
MORGANFIELD POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
PAINTSVILLE-JOHNSON COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
PERRY COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
ROCKCASTLE COUNTY 9-1-1	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
RUSSELL COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
UNIVERSITY OF KENTUCKY POLICE DEPAI	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
WEST LIBERTY POLICE DEPARTMENT	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
WOLFE COUNTY DISPATCH	KENTUCKY	Deployment in Progre Provisioning additional connectivity.
ANDREW COUNTY	MISSOURI	Deployment in Progre Provisioning additional connectivity.
AUDRAIN COUNTY COMMUNICATIONS CEN	MISSOURI	Deployment in Progre Provisioning additional connectivity.
BARRY COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.
BRANSON POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
BUTLER COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.
CALLAWAY EOC	MISSOURI	Deployment in Progre Provisioning additional connectivity.
CAMDEN COUNTY SHERIFF'S OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.
CAMERON POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
CHRISTIAN COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
GASCONADE COUNTY E9-1-1 CENTRAL CC	MISSOURI	Deployment in Progre Provisioning additional connectivity.
HICKORY COUNTY SHERIFF'S DEPARTMEN	MISSOURI	Deployment in Progre Provisioning additional connectivity.
HOWELL COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
IRON COUNTY SHERIFF'S DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
KNOX COUNTY SHERIFF'S DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
LEWIS COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MACON COUNTY E9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MADISON COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MARION COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MERCER COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MILLER COUNTY SHERIFF	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MONROE COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MONTGOMERY COUNTY SHERIFFS OFFICI	MISSOURI	Deployment in Progre Provisioning additional connectivity.
MUNICIPAL RADIO SERVICE (MRS)	MISSOURI	Deployment in Progre Provisioning additional connectivity.

NEVADA POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
OSAGE BEACH DEPARTMENT OF PUBLIC S	MISSOURI	Deployment in Progre Provisioning additional connectivity.
PIKE COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
PORTAGEVILLE POLICE DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
RALLS COUNTY 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
SALINE COUNTY SHERIFFS OFFICE	MISSOURI	Deployment in Progre Provisioning additional connectivity.
SCHUYLER COUNTY SHERIFF'S DEPARTM	MISSOURI	Deployment in Progre Provisioning additional connectivity.
SCOTLAND COUNTY SHERIFF'S DEPARTM	MISSOURI	Deployment in Progre Provisioning additional connectivity.
SCOTT COUNTY E-9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
STONE COUNTY EMERGENCY SERVICES	MISSOURI	Deployment in Progre Provisioning additional connectivity.
VERNON COUNTY SHERIFF	MISSOURI	Deployment in Progre Provisioning additional connectivity.
WAYNE COUNTY SHERIFFS DEPARTMENT	MISSOURI	Deployment in Progre Provisioning additional connectivity.
WEBSTER COUNTY 9-1-1 SHERIFFS OFFIC	MISSOURI	Deployment in Progre Provisioning additional connectivity.
WHITEMAN AIR FORCE BASE	MISSOURI	Deployment in Progre Provisioning additional connectivity.
WRI-TEX 9-1-1	MISSOURI	Deployment in Progre Provisioning additional connectivity.
CHURCHILL COUNTY SHERIFF'S DEPARTM	NEVADA	Deployment in Progre Provisioning additional connectivity.
ELKO COUNTY SHERIFFS OFFICE	NEVADA	Deployment in Progre Provisioning additional connectivity.
MERCURY FIRE DEPARTMENT	NEVADA	Deployment in Progre Provisioning additional connectivity.
NYE COUNTY SHERIFF'S OFFICE/BEATTY	NEVADA	Deployment in Progre Provisioning additional connectivity.
NYE COUNTY SHERIFF'S OFFICE/PAHRUM	NEVADA	Deployment in Progre Provisioning additional connectivity.
STOREY COUNTY 9-1-1	NEVADA	Deployment in Progre Provisioning additional connectivity.
WHITE PINE COUNTY SHERIFFS	NEVADA	Deployment in Progre Provisioning additional connectivity.
NORTH DAKOTA STATE RADIO COMMUNIC	NORTH DAKOTA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity.
LOGAN COUNTY SHERIFF	OHIO	Deployment in Progre Provisioning additional connectivity.
MORGAN COUNTY SHERIFFS OFFICE	OHIO	Deployment in Progre Provisioning additional connectivity.
OHIO STATE UNIVERSITY POLICE	OHIO	Deployment in Progre Provisioning additional connectivity.
PAULDING COUNTY SHERIFF'S DEPARTME	OHIO	Deployment in Progre Provisioning additional connectivity.
WRIGHT / PATTERSON AIR FORCE BASE	OHIO	Deployment in Progre Provisioning additional connectivity.
BAMBERG COUNTY EMERGENCY SERVICE	SOUTH CAROLINA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
BARNWELL SHERIFFS OFFICE	SOUTH CAROLINA	Deployment in Progre ILEC Process not clarified until mid-Nov. Provisioning additional connectivity.
CALHOUN COUNTY SHERIFFS OFFICE	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
CHESTER COUNTY E9-1-1	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
COLLETON COUNTY SHERIFF'S OFFICE	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
DARLINGTON COUNTY CENTRAL COMMUN	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
DILLON COUNTY E9-1-1	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
FAIRFIELD COUNTY EMERGENCY MANAGE	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
MARION COUNTY 9-1-1	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
MARLBORO DISPATCH CENTER	SOUTH CAROLINA	Deployment in Progre Provisioning additional connectivity.
HURON POLICE DEPARTMENT	SOUTH DAKOTA	Deployment in Progre Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity.

PINE RIDGE TRIBAL POLICE DEPARTMENT	SOUTH DAKOTA	Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
WINNER POLICE DEPARTMENT	SOUTH DAKOTA	Deployment in Progress Pending RNA for pANI. Shell records unavailable to Vonage until mid-Nov. Provisioning additional connectivity
CHESTER COUNTY 9-1-1	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
DYER COUNTY SHERIFF'S DEPARTMENT	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
ETOWAH POLICE DEPARTMENT	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
HARDEMAN COUNTY 9-1-1	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
LINCOLN COUNTY EMERGENCY MANAGEMENT	TENNESSEE	Deployment in Progress Deployment in progress. Provisioning additional connectivity.
MONROE COUNTY 9-1-1	TENNESSEE	Deployment in Progress Deployment in progress. Provisioning additional connectivity.
NEWBURN POLICE DEPARTMENT	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
POLK COUNTY SHERIFFS DEPARTMENT	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
TIPTON COUNTY 9-1-1	TENNESSEE	Deployment in Progress Pending RNA for pANI. Undefined ILEC process to access data required for deployment. Provisioning additional connectivity
CENTRAL COMMUNICATIONS, INC.	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
GRANT COUNTY EMERGENCY	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
HAMPSHIRE COUNTY 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
HARDY COUNTY SHERIFF'S OFFICE	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
MERCER COUNTY 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
MINERAL COUNTY OES-9-1-1 COMMUNICATIONS	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
MORGAN COUNTY 9-1-1 COMMUNICATIONS	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
PLEASANTS COUNTY 9-1-1 COMMUNICATIONS	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
POCAHONTAS COUNTY 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
RANDOLPH COUNTY SHERIFF	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
TUCKER COUNTY 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
WEBSTER COUNTY 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
WERC 9-1-1	WEST VIRGINIA	Deployment in Progress Provisioning additional connectivity.
ASHLAND COUNTY 9-1-1 COMMUNICATIONS	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
BARRON COUNTY SHERIFFS DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
BAYFIELD COUNTY COMMUNICATIONS CENTER	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
BURNETT COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
COLUMBUS POLICE DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
DOOR COUNTY SHERIFF	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
DOUGLAS COUNTY-CITY OF SUPERIOR DISTRICT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
DUNN COUNTY EMERGENCY COMMUNICATIONS	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
FOREST COUNTY EMERGENCY MANAGEMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
GREEN COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
GREEN LAKE COUNTY SHERIFF'S OFFICE	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
IRON COUNTY SHERIFF'S OFFICE	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
JACKSON COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
KEWAUNEE COUNTY SHERIFFS	WISCONSIN	Deployment in Progress Provisioning additional connectivity.
MARINETTE COUNTY SHERIFF'S DEPARTMENT	WISCONSIN	Deployment in Progress Provisioning additional connectivity.

MENOMINEE EMERGENCY
MINOCQUA POLICE DEPARTMENT
OCONTO COUNTY SHERIFF

WISCONSIN Deployment in Progre Provisioning additional connectivity.
WISCONSIN Deployment in Progre Provisioning additional connectivity.
WISCONSIN Deployment in Progre Provisioning additional connectivity.



Co 208-253-6900